
Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED
Activity ID: 1EED5021

Activity Filter * Starts In FY *
WBS No: 1EED Title: 800 Area - Decommissioning
Activity ID: 1EED5021 Description: B865CA Decommissioning Planning & Engineerin Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EED5021: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   113.15 hrs,  $11,250 subcontracts,  $675 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 66.99 HoursR100S750 E130STRAIGHT TIME BASE

75.32 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 33.64 HoursR100S750 G010STRAIGHT TIME BASE
37.83 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 609.31 DollarsR100SA5C 0000SUPPLIES
675 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 10,233.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
11250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED5022 Description: B865CA Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EED5022: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   538.35 hrs,  $26,000 subcontracts,  $2,520 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED
Activity ID: 1EED5022

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 46.68 HoursR100S750 E130STRAIGHT TIME BASE

52.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 432.10 HoursR100S750 T050STRAIGHT TIME BASE
485.87 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,274.76 DollarsR100SA5C 0000SUPPLIES
2520 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 23,650.79 DollarsR100SA5H 0000SUBCONTRACTED SRVS
26000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED5023 Description: B865CA Decommissioning Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EED5023: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   236.22 hrs,  $54,900 subcontracts,  $1,098 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 83.46 HoursR100S750 E130STRAIGHT TIME BASE

93.84 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 922.19 HoursR100S750 T100STRAIGHT TIME BASE
1036.94 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 40,277.59 DollarsR100SA5B 0000CONSTRUCTION
43800 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,744.50 DollarsR100SA5C 0000SUPPLIES
5256 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED5024 Description: B865CA Decommissioning Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EED5024: 0 0 0 0 000

Line Item 100 - Decontamination
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED
Activity ID: 1EED5024

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc – Decommissioning Decontamination  (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   454.23 hrs,  $48,800 subcontracts,  $2,196 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 66.83 HoursR100S750 E130STRAIGHT TIME BASE

75.14 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 337.14 HoursR100S750 T050STRAIGHT TIME BASE
379.09 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 44,875.49 DollarsR100SA5B 0000CONSTRUCTION
48800 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,982.29 DollarsR100SA5C 0000SUPPLIES
2196 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED5025 Description: B865CA Decommissioning  Final Survey Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Preparation 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EED5025: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Site Preparation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$9,500 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 8,641.63 DollarsR100SA5H 0000SUBCONTRACTED SRVS

9500 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EED5026 Description: B865CA Decommissioning Demolition & Disposal Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation & Slab Removal 32.52 msf 0HC 0 0 605,645 605,645 605,64500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 327,221 327,2210327,221

Total for Activity 1EED5026: 0 0 605,645 932,866 932,8660327,221
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED
Activity ID: 1EED5026

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition & Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal (Reinforced Concrete Facility)
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $29,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 27,127.60 DollarsR100SA5B 0000CONSTRUCTION

29500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Foundation & Slab Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation and Slab
Breakdown of Historical Data:
 Item - Removal of Foundation and Slab
 Units -  1msf
 Unit Cost –  $20,250 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,621.49 DollarsR100SA5B 0000CONSTRUCTION

20250 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 233,397.30 DollarsZDEPTCON 0000CONTINGENCY

233397 DollarsFactors
No DepartmentNONE Linear 93,823.82 DollarsZDEPTESC 0000ESCALATION

93823.8 DollarsFactors
WBS No: 1EED01 Title: 881 Cluster Decommissioning
Activity ID: 1EED0100 Description: 881 Cluster Decommissioning Project Management Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100-1E881CGPM Project Management 0.00 msf #Num!HC 0 0 0 0 000
100-1E881FGPM Project Management 0.00 msf #Num!HC 0 0 0 0 000
100-1E881GGPM Project Management 0.00 msf #Num!HC 0 0 0 0 000
100-1E881TGPM Project Management 0.00 msf #Num!HC 0 0 0 0 000
1PMG-1E8300GP Type1 Bldg Project Management 0.38 msf 46HC 18 531 2,593 3,124 3,3091850
1PMG-1E8850GP Type1 Bldg Project Management 0.53 msf 46HC 24 737 3,598 4,336 4,5922560
1PMG-1E8900GP Type1 Bldg Project Management 0.55 msf 46HC 25 759 3,703 4,462 4,7262640
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED01
Activity ID: 1EED0100

Activity Filter * Starts In FY *
2CAPMG-881CAX Type2CA Bldg Project Management 5.10 msf 216HC 1,101 33,707 130,718 164,425 176,15311,7280
2PMG-1E8810GP Type2 Bldg Project Management 240.06 msf 111HC 26,633 815,210 4,155,956 4,971,166 5,254,806283,6390
2PMG-1E887BGP Type2 Bldg Project Management 1.55 msf 127HC 197 6,035 30,766 36,801 38,9012,1000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,237,610 1,237,61001,237,610
TrlrPMGPre89-1E Pre-1989 Trailer Project Management 0.98 msf 16HC 16 500 2,550 3,050 3,2251740
TrlrPMGPre89-1E Pre-1989 Trailer Project Management 0.72 msf 16HC 12 368 1,874 2,241 2,3691280

Total for Activity 1EED0100: 28,026 857,846 4,331,759 6,427,215 6,725,689298,4741,237,610

Cost Element Skill Quantity UnitsCurve

Line Item 100-1E881CGPMG - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   310.01 hrs,  $33,375 subcontracts,  $2,002.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 170.63 HoursR100S750 E130STRAIGHT TIME BASE

191.86 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 31.95 HoursR100S750 G010STRAIGHT TIME BASE
35.92 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 48.75 HoursR100S750 M010STRAIGHT TIME BASE
54.82 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 24.38 HoursR100S750 M030STRAIGHT TIME BASE
27.41 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,807.62 DollarsR100SA5C 0000SUPPLIES
2002.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 30,359.42 DollarsR100SA5H 0000SUBCONTRACTED SRVS
33375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100-1E881FGPMG - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   156.05 hrs,  $22,400 subcontracts,  $1,008 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED01
Activity ID: 1EED0100

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 85.89 HoursR100S750 E130STRAIGHT TIME BASE

96.58 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 16.08 HoursR100S750 G010STRAIGHT TIME BASE
18.08 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 24.54 HoursR100S750 M010STRAIGHT TIME BASE
27.59 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 12.27 HoursR100S750 M030STRAIGHT TIME BASE
13.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 909.90 DollarsR100SA5C 0000SUPPLIES
1008 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20,376.06 DollarsR100SA5H 0000SUBCONTRACTED SRVS
22400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100-1E881GGPMG - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   60.95 hrs,  $8,400 subcontracts,  $315 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 33.02 HoursR100S750 E130STRAIGHT TIME BASE

37.13 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.03 HoursR100S750 G010STRAIGHT TIME BASE
7.91 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.44 HoursR100S750 M010STRAIGHT TIME BASE
10.61 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 4.71 HoursR100S750 M030STRAIGHT TIME BASE
5.3 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 284.34 DollarsR100SA5C 0000SUPPLIES
315 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 100-1E881TGPMG - Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED01
Activity ID: 1EED0100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   64.21 hrs,  $8,400 subcontracts,  $315 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 29.04 HoursR100S750 E130STRAIGHT TIME BASE

32.65 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.63 HoursR100S750 G010STRAIGHT TIME BASE
17.57 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 8.30 HoursR100S750 M010STRAIGHT TIME BASE
9.33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 4.14 HoursR100S750 M030STRAIGHT TIME BASE
4.66 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 284.34 DollarsR100SA5C 0000SUPPLIES
315 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG-1E8300GPMG - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 22.07 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED01
Activity ID: 1EED0100

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.49 HoursR100S750 G010STRAIGHT TIME BASE

9.67 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 13.68 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.36 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 244.06 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,508.28 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG-1E8850GPMG - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 22.07 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.49 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 13.68 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.36 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 244.06 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,508.28 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1PMG-1E8900GPMG - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED01
Activity ID: 1EED0100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 22.07 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.49 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 13.68 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.36 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 244.06 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,508.28 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CAPMG-881CAXGPMG-1E - Type2CA Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 298.03;   Subcontracts: $33,375.00;   Supplies: $2,002.50
  Total Unit Cost: $44,499.98
 
Adjusted Unit Cost:
  Labor Hours: 242.8849;   Subcontracts: $27,199.56;   Supplies: $1,631.97
  Total Unit Cost: $36,266.06
  Adjustment Factor: 0.814968

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED01
Activity ID: 1EED0100

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 106.69 HoursR100S750 E130STRAIGHT TIME BASE

147.2 hours 0.99 RSOP0.98 PA Elimination0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 31.85 HoursR100S750 G010STRAIGHT TIME BASE
43.94 hours 0.99 RSOP0.98 PA Elimination0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 66.09 HoursR100S750 M010STRAIGHT TIME BASE
91.19 hours 0.99 RSOP0.84 Learning Curve0.98 PA Elimination

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 11.38 HoursR100S750 M020STRAIGHT TIME BASE
15.7 hours 0.99 RSOP0.98 PA Elimination0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,451.38 DollarsR100SA5C 0000SUPPLIES
2002.5 dollars 0.99 RSOP0.98 PA Elimination0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 24,189.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
33375 dollars 0.99 RSOP0.84 Learning Curve0.98 PA Elimination

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2PMG-1E8810GPMG - Type2 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.59
 
Adjusted Unit Cost:
  Labor Hours: 124.7483;   Subcontracts: $18,627.84;   Supplies: $838.25
  Total Unit Cost: $23,284.46
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 54.80 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 16.36 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 33.95 HoursR100S750 M010STRAIGHT TIME BASE
45.9 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 5.84 HoursR100S750 M020STRAIGHT TIME BASE
7.9 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 745.49 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED01
Activity ID: 1EED0100

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 16,566.52 DollarsR100SA5H 0000SUBCONTRACTED SRVS

22400 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2PMG-1E887BGPMG - Type2 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.59
 
Adjusted Unit Cost:
  Labor Hours: 142.5695;   Subcontracts: $21,288.96;   Supplies: $958.00
  Total Unit Cost: $26,610.81
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 62.62 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 18.70 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 38.80 HoursR100S750 M010STRAIGHT TIME BASE
45.9 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 6.68 HoursR100S750 M020STRAIGHT TIME BASE
7.9 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 851.99 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 18,933.17 DollarsR100SA5H 0000SUBCONTRACTED SRVS
22400 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 862,214.00 DollarsZDEPTCON 0000CONTINGENCY

862214 DollarsFactors
No DepartmentNONE Linear 375,395.60 DollarsZDEPTESC 0000ESCALATION

375396 DollarsFactors
Line Item TrlrPMGPre89-1E881AG - Pre-1989 Trailer Project Management

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED01
Activity ID: 1EED0100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE

9.56 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE
1.73 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES
126 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2800 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPre89-1E881BG - Pre-1989 Trailer Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE

9.56 hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED01
Activity ID: 1EED0100

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE

1.73 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES
126 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2800 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED0105 Description: 881 Cluster Decommissioning Support Services Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100-1E881CHSU Support Services 0.00 msf #Num!HC 0 0 0 0 000
100-1E881FHSUS Support Services 0.00 msf #Num!HC 0 0 0 0 000
100-1E881GHSU Support Services 0.00 msf #Num!HC 0 0 0 0 000
100-1E881THSUS Support Services 0.00 msf #Num!HC 0 0 0 0 000
1SUS-1E8300HS Type1 Bldg Support Services 0.38 msf 61HC 24 443 1,640 2,083 2,6735910
1SUS-1E8850HS Type1 Bldg Support Services 0.77 msf 61HC 47 887 3,288 4,175 5,3601,1840
1SUS-1E8900HS Type1 Bldg Support Services 0.97 msf 61HC 59 1,116 4,134 5,250 6,7391,4890
2CASUS-881CAX Type2CA Bldg Support Services 5.10 msf 248HC 1,264 24,238 94,000 118,238 151,24733,0090
2SUS-1E8810HS Type2 Bldg Support Services 240.06 msf 210HC 50,453 956,126 3,810,988 4,767,113 6,085,4681,318,3540
2SUS-1E887BHS Type2 Bldg Support Services 1.55 msf 240HC 373 7,078 28,212 35,290 45,0509,7600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,421,713 1,421,71301,421,713
TrlrSUSPre89-1E Pre-1989 Trailer Support Services 0.98 msf 32HC 32 804 3,118 3,922 5,0171,0950
TrlrSUSPre89-1E Pre-1989 Trailer Support Services 0.72 msf 32HC 23 591 2,291 2,881 3,6868040

Total for Activity 1EED0105: 52,275 991,282 3,947,671 6,360,665 7,726,9501,366,2851,421,713

Cost Element Skill Quantity UnitsCurve

Line Item 100-1E881CHSUS - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   303.29 hrs,  $24,000 subcontracts,  $1,440 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 3.43 HoursR100S750 E120STRAIGHT TIME BASE

3.86 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 5.14 HoursR100S750 E130STRAIGHT TIME BASE
5.78 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED01
Activity ID: 1EED0105

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 25.72 HoursR100S750 E130STRAIGHT TIME BASE

28.92 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 200.12 HoursR100S750 G010STRAIGHT TIME BASE
225.02 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 35.32 HoursR100S750 P150STRAIGHT TIME BASE
39.71 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,299.86 DollarsR100SA5C 0000SUPPLIES
1440 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 21,831.50 DollarsR100SA5H 0000SUBCONTRACTED SRVS
24000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100-1E881FHSUS - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   255.90 hrs,  $20,250 subcontracts,  $1,215 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.89 HoursR100S750 E120STRAIGHT TIME BASE

3.25 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.34 HoursR100S750 E130STRAIGHT TIME BASE
4.88 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 21.70 HoursR100S750 E130STRAIGHT TIME BASE
24.4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 168.85 HoursR100S750 G010STRAIGHT TIME BASE
189.86 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 29.79 HoursR100S750 P150STRAIGHT TIME BASE
33.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,096.76 DollarsR100SA5C 0000SUPPLIES
1215 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 18,420.32 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 100-1E881GHSUS - Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED01
Activity ID: 1EED0105

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   69.76 hrs,  $5,250 subcontracts,  $262.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.60 HoursR100S750 E120STRAIGHT TIME BASE

0.68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.54 HoursR100S750 E130STRAIGHT TIME BASE
5.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 0.91 HoursR100S750 E130STRAIGHT TIME BASE
1.02 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 47.59 HoursR100S750 G010STRAIGHT TIME BASE
53.51 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 8.40 HoursR100S750 P150STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 236.95 DollarsR100SA5C 0000SUPPLIES
262.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,775.64 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100-1E881THSUS - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   103.53 hrs,  $5,250 subcontracts,  $262.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.44 HoursR100S750 E120STRAIGHT TIME BASE

0.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.65 HoursR100S750 E130STRAIGHT TIME BASE
0.73 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED01
Activity ID: 1EED0105

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 32.40 HoursR100S750 E130STRAIGHT TIME BASE

36.43 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 49.80 HoursR100S750 G010STRAIGHT TIME BASE
56 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 8.79 HoursR100S750 P150STRAIGHT TIME BASE
9.88 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 237.41 DollarsR100SA5C 0000SUPPLIES
263 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,775.64 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS-1E8300HSUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00774;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1SUS-1E8850HSUS - Type1 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED01
Activity ID: 1EED0105

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00775;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS-1E8900HSUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00774;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED01
Activity ID: 1EED0105

Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CASUS-881CAXHSUS-1E - Type2CA Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 341.98;   Subcontracts: $24,000.00;   Supplies: $1,440.00
  Total Unit Cost: $31,999.82
 
Adjusted Unit Cost:
  Labor Hours: 278.7027;   Subcontracts: $19,559.23;   Supplies: $1,173.55
  Total Unit Cost: $26,078.83
  Adjustment Factor: 0.814968

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.45 HoursR100S750 E120STRAIGHT TIME BASE

3.38 hours 0.99 RSOP0.98 PA Elimination0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 22.51 HoursR100S750 E130STRAIGHT TIME BASE
31.06 hours 0.99 RSOP0.84 Learning Curve0.98 PA Elimination

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 199.52 HoursR100S750 G010STRAIGHT TIME BASE
275.28 hours 0.99 RSOP0.98 PA Elimination0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 23.38 HoursR100S750 P150STRAIGHT TIME BASE
32.26 hours 0.99 RSOP0.98 PA Elimination0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,043.69 DollarsR100SA5C 0000SUPPLIES
1440 dollars 0.99 RSOP0.84 Learning Curve0.98 PA Elimination

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED01
Activity ID: 1EED0105

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 17,394.85 DollarsR100SA5H 0000SUBCONTRACTED SRVS

24000 dollars 0.99 RSOP0.98 PA Elimination0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2SUS-1E8810HSUS - Type2 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 236.3158;   Subcontracts: $16,839.90;   Supplies: $1,010.39
  Total Unit Cost: $22,328.69
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.11 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 16.15 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 171.77 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 20.13 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 898.59 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,976.43 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 2SUS-1E887BHSUS - Type2 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 270.0752;   Subcontracts: $19,245.60;   Supplies: $1,154.74
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED01
Activity ID: 1EED0105

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $25,518.50
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.41 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 18.46 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 196.31 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 23.01 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,026.96 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 17,115.92 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 990,469.10 DollarsZDEPTCON 0000CONTINGENCY

990469 DollarsFactors
No DepartmentNONE Linear 431,243.60 DollarsZDEPTESC 0000ESCALATION

431244 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPre89-1E881AH - Pre-1989 Trailer Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
 
Adjusted Unit Cost:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.50 HoursR100S750 E120STRAIGHT TIME BASE

1.69 hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED01
Activity ID: 1EED0105

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 13.81 HoursR100S750 E130STRAIGHT TIME BASE

15.53 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.11 HoursR100S750 G010STRAIGHT TIME BASE
16.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.77 HoursR100S750 P150STRAIGHT TIME BASE
1.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 180.09 DollarsR100SA5C 0000SUPPLIES
202.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,001.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPre89-1E881BH - Pre-1989 Trailer Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
 
Adjusted Unit Cost:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.50 HoursR100S750 E120STRAIGHT TIME BASE

1.69 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 13.81 HoursR100S750 E130STRAIGHT TIME BASE
15.53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.11 HoursR100S750 G010STRAIGHT TIME BASE
16.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.77 HoursR100S750 P150STRAIGHT TIME BASE
1.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 180.09 DollarsR100SA5C 0000SUPPLIES
202.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,001.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

WBS No: 1EED0101 Title: B-881 Decommissioning
Activity ID: 1E881AAPEN Description: 881A Decommissioning Planning & Engneering Schedule Risk 2Cost Risk 2
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0101
Activity ID: 1E881AAPEN

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 230 2300230
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 0.98 msf 9HC 9 250 1,275 1,525 1,596710

Total for Activity 1E881AAPEN: 9 250 1,275 1,755 1,82571230

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 76.38 DollarsZDEPTCON 0000CONTINGENCY

76.3783 DollarsFactors
No DepartmentNONE Linear 153.22 DollarsZDEPTESC 0000ESCALATION

153.222 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE
2.76 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E881ABCHR Description: 881A Decommissioning Characterization Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 431 4310431
TrlrCHRPre89 Pre-1989 Trailer Characterization 0.98 msf 24HC 23 581 2,252 2,833 2,9961640

Total for Activity 1E881ABCHR: 23 581 2,252 3,264 3,427164431

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0101
Activity ID: 1E881ABCHR

Activity Filter * Starts In FY *
No DepartmentNONE Linear 143.41 DollarsZDEPTCON 0000CONTINGENCY

143.411 DollarsFactors
No DepartmentNONE Linear 287.70 DollarsZDEPTESC 0000ESCALATION

287.696 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
 
Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.62 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.99 HoursKE10H750 T050STRAIGHT TIME BASE
17.98 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 130.07 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,167.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E881AFDEM Description: 881A Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,812 5,81205,812
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 0.98 msf 0HC 0 0 18,956 18,956 18,95600

Total for Activity 1E881AFDEM: 0 0 18,956 24,768 24,76805,812

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,523.75 DollarsZDEPTCON 0000CONTINGENCY

3523.75 DollarsFactors
No DepartmentNONE Linear 2,288.07 DollarsZDEPTESC 0000ESCALATION

2288.07 DollarsFactors
Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0101
Activity ID: 1E881AFDEM

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1E881BAPEN Description: 881B Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 167 1670167
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 0.72 msf 9HC 6 184 937 1,121 1,172520

Total for Activity 1E881BAPEN: 6 184 937 1,288 1,34052167

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 54.84 DollarsZDEPTCON 0000CONTINGENCY

54.8351 DollarsFactors
No DepartmentNONE Linear 112.57 DollarsZDEPTESC 0000ESCALATION

112.571 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0101
Activity ID: 1E881BAPEN

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE

2.76 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E881BBCHR Description: 881B Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 314 3140314
TrlrCHRPre89 Pre-1989 Trailer Characterization 0.72 msf 24HC 17 427 1,654 2,081 2,2011200

Total for Activity 1E881BBCHR: 17 427 1,654 2,395 2,516120314

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 102.96 DollarsZDEPTCON 0000CONTINGENCY

102.961 DollarsFactors
No DepartmentNONE Linear 211.37 DollarsZDEPTESC 0000ESCALATION

211.368 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
 
Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.62 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.99 HoursKE10H750 T050STRAIGHT TIME BASE
17.98 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 130.07 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,167.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0101
Activity ID: 1E881BFDEM

Activity Filter * Starts In FY *
Activity ID: 1E881BFDEM Description: 881B Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,304 4,30404,304
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 0.72 msf 0HC 0 0 13,927 13,927 13,92700

Total for Activity 1E881BFDEM: 0 0 13,927 18,231 18,23104,304

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,617.08 DollarsZDEPTCON 0000CONTINGENCY

2617.08 DollarsFactors
No DepartmentNONE Linear 1,687.06 DollarsZDEPTESC 0000ESCALATION

1687.06 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1E881CAPEN Description: B881CA Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E881CAPEN: 0 0 0 0 000

Line Item 100 - Planning & Engineering
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   113.15 hrs,  $11,250 subcontracts,  $675 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0101
Activity ID: 1E881CAPEN

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
RMRS SalariedOTHER ENGINEERS Linear 66.99 HoursR100S750 E130STRAIGHT TIME BASE

75.32 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 33.64 HoursR100S750 G010STRAIGHT TIME BASE
37.83 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 609.31 DollarsR100SA5C 0000SUPPLIES
675 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 10,233.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
11250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E881CBCHR Description: B881CA Decommissioning Characterization Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E881CBCHR: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   538.35 hrs,  $26,000 subcontracts,  $2,520 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 46.68 HoursR100S750 E130STRAIGHT TIME BASE

52.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 432.10 HoursR100S750 T050STRAIGHT TIME BASE
485.87 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,274.76 DollarsR100SA5C 0000SUPPLIES
2520 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 23,650.79 DollarsR100SA5H 0000SUBCONTRACTED SRVS
26000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E881CCSPR Description: B881CA Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Preparation 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E881CCSPR: 0 0 0 0 000

Line Item 100 - Site Preparation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 

6/23/00 10:57:01 AMPage 27 of 462 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0101
Activity ID: 1E881CCSPR

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$9,500 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 8,641.63 DollarsR100SA5H 0000SUBCONTRACTED SRVS

9500 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1E881CDDEC Description: B881CA Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E881CDDEC: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   454.23 hrs,  $48,800 subcontracts,  $2,196 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 66.83 HoursR100S750 E130STRAIGHT TIME BASE

75.14 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 337.14 HoursR100S750 T050STRAIGHT TIME BASE
379.09 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 44,875.49 DollarsR100SA5B 0000CONSTRUCTION
48800 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,982.29 DollarsR100SA5C 0000SUPPLIES
2196 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E881CEDIS Description: B881CA Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
200 Piping/Internal Tank/Duct Removal 1.00 ls 47,136HC 47,136 1,092,246 1,617,963 2,710,209 3,049,524339,3150
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 956,259 956,2590956,259

Total for Activity 1E881CEDIS: 47,136 1,092,246 1,617,963 3,666,469 4,005,784339,315956,259
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0101
Activity ID: 1E881CEDIS

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   236.22 hrs,  $54,900 subcontracts,  $1,098 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 83.46 HoursR100S750 E130STRAIGHT TIME BASE

93.84 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 922.19 HoursR100S750 T100STRAIGHT TIME BASE
1036.94 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 40,277.59 DollarsR100SA5B 0000CONSTRUCTION
43800 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,744.50 DollarsR100SA5C 0000SUPPLIES
5256 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 200 - Piping/Internal Tank/Duct Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc –Dismantle and Remove Facility Piping, Internal Tanks, and Ducts
Breakdown of Historical Data:
 Item – Remove Piping/Internal Tanks/Ducts
Units -  1ls
 Unit Cost –   XX.XX hrs,  $XXXXX subcontracts,  $XXXX supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6,684.28 HoursR100S750 M010STRAIGHT TIME BASE

7515.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2,228.10 HoursR100S750 M020STRAIGHT TIME BASE
2505.33 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 12,996.07 HoursR100S750 T050STRAIGHT TIME BASE
14613.1 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 25,227.66 HoursR100S750 T100STRAIGHT TIME BASE
28366.7 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0101
Activity ID: 1E881CEDIS

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 1,085,290.00 DollarsR100SA5B 0000CONSTRUCTION

1180202 dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 532,673.40 DollarsR100SA5C 0000SUPPLIES
590101 dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 584,421.80 DollarsZDEPTCON 0000CONTINGENCY

584422 DollarsFactors
No DepartmentNONE Linear 371,837.60 DollarsZDEPTESC 0000ESCALATION

371838 DollarsFactors
Activity ID: 1E881CFDEM Description: B881CA Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation & Slab Removal 5.10 msf 0HC 0 0 94,932 94,932 94,93200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 51,291 51,291051,291

Total for Activity 1E881CFDEM: 0 0 94,932 146,223 146,223051,291

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition & Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal (Masonry Facility)
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $15,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,253.48 DollarsR100SA5B 0000CONSTRUCTION

15500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Foundation & Slab Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation and Slab
Breakdown of Historical Data:
 Item - Removal of Foundation and Slab
 Units -  1msf
 Unit Cost –  $20,250 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0101
Activity ID: 1E881CFDEM

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 18,621.49 DollarsR100SA5B 0000CONSTRUCTION

20250 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 36,584.05 DollarsZDEPTCON 0000CONTINGENCY

36584.1 DollarsFactors
No DepartmentNONE Linear 14,706.49 DollarsZDEPTESC 0000ESCALATION

14706.5 DollarsFactors
Activity ID: 1E881TAPEN Description: B881 CT Decommissioning Planning & Enginering Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E881TAPEN: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   30.57 hrs,  $4,000 subcontracts,  $150 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 19.75 HoursR100S750 E130STRAIGHT TIME BASE

22.21 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.44 HoursR100S750 G010STRAIGHT TIME BASE
8.37 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 135.40 DollarsR100SA5C 0000SUPPLIES
150 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,638.58 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E881TBCHR Description: B881 CT  Decommissioning Characterization Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E881TBCHR: 0 0 0 0 000

Line Item 100 - Characterization
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0101
Activity ID: 1E881TBCHR

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   103.08 hrs,  $5,950 subcontracts,  $382.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.22 HoursR100S750 E130STRAIGHT TIME BASE

2.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 30.13 HoursR100S750 T050STRAIGHT TIME BASE
33.88 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 121.86 DollarsR100SA5C 0000SUPPLIES
135 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,910.26 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2100 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E881TCSPR Description: B881 CT  Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Prep 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E881TCSPR: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Site Prep

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation 
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$3,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,758.74 DollarsR100SA5B 0000CONSTRUCTION

3000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1E881TDDEC Description: B881 CT Decommissioning Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E881TDDEC: 0 0 0 0 000

Line Item 100 - Decontamination
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0101
Activity ID: 1E881TDDEC

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc – Decommissioning Decontamination  
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   63.53 hrs,  $13,950 subcontracts,  $232.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.29 HoursR100S750 E130STRAIGHT TIME BASE

2.58 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 54.21 HoursR100S750 T050STRAIGHT TIME BASE
60.95 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 209.87 DollarsR100SA5C 0000SUPPLIES
232.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,689.56 DollarsR100SA5H 0000SUBCONTRACTED SRVS
13950 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E881TEDIS Description: B881 CT Decommissioning Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E881TEDIS: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –$15,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,793.70 DollarsR100SA5B 0000CONSTRUCTION

15000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1E881TFDEM Description: B881 CT Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 8,467.00 sf 0HC 0 0 157,668 157,668 157,66800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 41,773 41,773041,773

Total for Activity 1E881TFDEM: 0 0 157,668 199,441 199,441041,773
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0101
Activity ID: 1E881TFDEM

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition & Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal 
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $5,000 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 4,597.90 DollarsR100SA5B 0000CONSTRUCTION

5000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Foundation/Slab Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation/Slab
Breakdown of Historical Data:
 Item - Removal of Foundation/Slab
 Units -  1sf
 Unit Cost –  $20.25 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18.62 DollarsR100SA5B 0000CONSTRUCTION

20.25 dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 24,033.78 DollarsZDEPTCON 0000CONTINGENCY

24033.8 DollarsFactors
No DepartmentNONE Linear 17,738.94 DollarsZDEPTESC 0000ESCALATION

17738.9 DollarsFactors
Activity ID: 1EED1110 Description: B881 Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CAPEN-881CAX Type2CA Bldg Planning & Engineering 5.10 msf 82HC 420 11,361 44,062 55,424 59,4033,9800
2PEN Type2 Bldg Planning & Engineering 240.06 msf 47HC 11,304 305,724 1,558,484 1,864,208 1,971,297107,0890
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 379,129 379,1290379,129

Total for Activity 1EED1110: 11,724 317,085 1,602,546 2,298,760 2,409,829111,069379,129
Line Item 2CAPEN-881CAXAPEN - Type2CA Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0101
Activity ID: 1EED1110

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 113.69;   Subcontracts: $11,250.00;   Supplies: $675.00
  Total Unit Cost: $14,999.81
 
Adjusted Unit Cost:
  Labor Hours: 92.65371;   Subcontracts: $9,168.39;   Supplies: $550.10
  Total Unit Cost: $12,224.36
  Adjustment Factor: 0.814968

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 48.86 HoursR100S750 E130STRAIGHT TIME BASE

67.41 hours 0.99 RSOP0.98 PA Elimination0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 33.54 HoursR100S750 G010STRAIGHT TIME BASE
46.28 hours 0.99 RSOP0.84 Learning Curve0.98 PA Elimination

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 489.23 DollarsR100SA5C 0000SUPPLIES
675 dollars 0.99 RSOP0.98 PA Elimination0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 8,153.83 DollarsR100SA5H 0000SUBCONTRACTED SRVS
11250 dollars 0.99 RSOP0.98 PA Elimination0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 52.94797;   Subcontracts: $6,985.44;   Supplies: $314.34
  Total Unit Cost: $8,731.77
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 27.92 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 19.17 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0101
Activity ID: 1EED1110

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 279.56 DollarsR100SA5C 0000SUPPLIES

378 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 6,212.44 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 260,624.60 DollarsZDEPTCON 0000CONTINGENCY

260625 DollarsFactors
No DepartmentNONE Linear 118,504.00 DollarsZDEPTESC 0000ESCALATION

118504 DollarsFactors
Activity ID: 1EED1120 Description: B881 Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CACHR-881CAX Type2CA Bldg Characterization 5.10 msf 95HC 483 10,605 26,345 36,950 40,6393,6890
2CHR Type2 Bldg Characterization 240.06 msf 70HC 16,707 366,886 1,124,494 1,491,380 1,618,994127,6140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 372,890 372,8900372,890

Total for Activity 1EED1120: 17,190 377,491 1,150,840 1,901,221 2,032,523131,303372,890

Cost Element Skill Quantity UnitsCurve

Line Item 2CACHR-881CAXBCHR - Type2CA Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 130.7;   Subcontracts: $6,500.00;   Supplies: $630.00
  Total Unit Cost: $10,000.18
 
Adjusted Unit Cost:
  Labor Hours: 106.5163;   Subcontracts: $5,297.29;   Supplies: $513.43
  Total Unit Cost: $8,149.83
  Adjustment Factor: 0.814968

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.52 HoursR100S750 E130STRAIGHT TIME BASE

11.75 hours 0.99 RSOP0.98 PA Elimination0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 86.21 HoursKE10H750 T050STRAIGHT TIME BASE
118.95 hours 0.99 RSOP0.98 PA Elimination0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 456.61 DollarsR100SA5C 0000SUPPLIES
630 dollars 0.99 RSOP0.98 PA Elimination0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,711.10 DollarsR100SA5H 0000SUBCONTRACTED SRVS
6500 dollars 0.99 RSOP0.98 PA Elimination0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 2CHR - Type2 Bldg Characterization
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0101
Activity ID: 1EED1120

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.10001;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 78.25356;   Subcontracts: $4,889.81;   Supplies: $377.21
  Total Unit Cost: $6,985.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.26 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 63.34 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 335.47 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,348.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 258,631.50 DollarsZDEPTCON 0000CONTINGENCY

258632 DollarsFactors
No DepartmentNONE Linear 114,258.80 DollarsZDEPTESC 0000ESCALATION

114259 DollarsFactors
Activity ID: 1EED1130 Description: B881 Decommissioning Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CADIS-881CAX Type2CA Bldg Dismantlement 5.10 msf 945HC 4,818 104,833 214,780 319,614 349,17729,5630
2CADISPipe-881C Type2CA Bldg Piping & Duct Dismantlement 2,950.50 lot ($1K) 19HC 56,049 1,259,259 1,364,484 2,623,743 2,978,854355,1110
2DIS Type2 Bldg Dismantlement 240.06 msf 199HC 47,740 1,038,758 11,629,026 12,667,784 12,960,714292,9300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,381,382 2,381,38202,381,382

Total for Activity 1EED1130: 108,607 2,402,850 13,208,290 17,992,523 18,670,126677,6042,381,382
Line Item 2CADIS-881CAXEDIS - Type2CA Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0101
Activity ID: 1EED1130

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 1303.93;   Subcontracts: $51,900.00;   Supplies: $6,228.00
  Total Unit Cost: $86,500.00
 
Adjusted Unit Cost:
  Labor Hours: 1062.661;   Subcontracts: $42,296.84;   Supplies: $5,075.62
  Total Unit Cost: $70,494.73
  Adjustment Factor: 0.814968

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 872.94 HoursKE10H750 C120STRAIGHT TIME BASE

1204.41 hours 0.99 RSOP0.84 Learning Curve0.98 PA Elimination
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 72.13 HoursR100S750 E130STRAIGHT TIME BASE
99.52 hours 0.99 RSOP0.98 PA Elimination0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 37,616.36 DollarsR100SA5B 0000CONSTRUCTION
51900 dollars 0.99 RSOP0.98 PA Elimination0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,513.96 DollarsR100SA5C 0000SUPPLIES
6228 dollars 0.99 RSOP0.84 Learning Curve0.98 PA Elimination

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CADISPipe-881CAXEDI - Type2CA Bldg Piping & Duct Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.36;   Subcontracts: $400.00;   Supplies: $120.00
  Total Unit Cost: $999.90
 
Adjusted Unit Cost:
  Labor Hours: 21.36;   Subcontracts: $400.00;   Supplies: $120.00
  Total Unit Cost: $999.90
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 10.06 HoursKE10H750 C120STRAIGHT TIME BASE

11.31 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.01 HoursR100S750 M010STRAIGHT TIME BASE
3.39 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 0.75 HoursR100S750 M040STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.18 HoursKE10H750 T050STRAIGHT TIME BASE
5.82 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0101
Activity ID: 1EED1130

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 355.74 DollarsR100SA5B 0000CONSTRUCTION

400 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 106.72 DollarsR100SA5C 0000SUPPLIES
120 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 223.6089;   Subcontracts: $53,401.20;   Supplies: $1,068.02
  Total Unit Cost: $59,334.66
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 183.69 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 15.18 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 47,491.92 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 949.84 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 817,397.40 DollarsZDEPTCON 0000CONTINGENCY

817397 DollarsFactors
No DepartmentNONE Linear 1,563,985.00 DollarsZDEPTESC 0000ESCALATION

1563985 DollarsFactors
Activity ID: 1EED1140 Description: B881 Decommissioning Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CADECAsb-881 Type 2CA Bldg w/ Asbestos Decontamination 5.10 msf 255HC 1,302 29,703 151,411 181,114 189,4908,3760
2DECAsb Type2 Bldg w/Asbestos Decontamination 240.06 msf 91HC 21,920 500,094 5,598,557 6,098,651 6,239,677141,0260
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 939,931 939,9310939,931

Total for Activity 1EED1140: 23,222 529,797 5,749,967 7,219,696 7,369,098149,403939,931
Line Item 2CADECAsb-881CAXDDEC - Type 2CA Bldg w/ Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0101
Activity ID: 1EED1140

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 352.3523;   Subcontracts: $39,213.10;   Supplies: $1,764.59
  Total Unit Cost: $49,016.46
 
Adjusted Unit Cost:
  Labor Hours: 287.1558;   Subcontracts: $31,957.42;   Supplies: $1,438.08
  Total Unit Cost: $39,946.85
  Adjustment Factor: 0.814968

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 39.17 HoursR100S750 E130STRAIGHT TIME BASE

0.7541 Dose Base  0.98 PA Elimination0.84 Learning Curve71.67 hours
0.99 RSOP 0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 216.21 HoursKE10H750 T050STRAIGHT TIME BASE
0.7541 Dose Base  0.98 PA Elimination0.84 Learning Curve395.58 hours
0.99 RSOP 0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 28,421.07 DollarsR100SA5B 0000CONSTRUCTION
0.7541 Dose Base  0.98 PA Elimination0.84 Learning Curve52000 dollars
0.99 RSOP 0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 1,278.95 DollarsR100SA5C 0000SUPPLIES
0.7541 Dose Base  0.98 PA Elimination0.84 Learning Curve2340 dollars
0.99 RSOP 0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.03
 
Adjusted Unit Cost:
  Labor Hours: 102.6693;   Subcontracts: $25,708.91;   Supplies: $514.18
  Total Unit Cost: $28,565.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.01 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 77.30 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0101
Activity ID: 1EED1140

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 22,864.02 DollarsR100SA5B 0000CONSTRUCTION

30915 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 457.28 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 322,626.70 DollarsZDEPTCON 0000CONTINGENCY

322627 DollarsFactors
No DepartmentNONE Linear 617,304.60 DollarsZDEPTESC 0000ESCALATION

617305 DollarsFactors
Activity ID: 1EED1150 Description: B881 Decommissioning Final Surveys Schedule Risk 2Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CAFSS-881CAX Type2CA Bldg Final Status Survey 5.10 msf 0HC 0 0 73,899 73,899 73,89900
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 240.06 msf 0HC 0 0 2,973,867 2,973,867 2,973,86700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,681,357 1,681,35701,681,357

Total for Activity 1EED1150: 0 0 3,047,766 4,729,123 4,729,12301,681,357

Cost Element Skill Quantity UnitsCurve

Line Item 2CAFSS-881CAXCFSS - Type2CA Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,000.00;   Supplies: $0.00
  Total Unit Cost: $20,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $16,299.36;   Supplies: $0.00
  Total Unit Cost: $16,299.36
  Adjustment Factor: 0.814968

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,495.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS

20000 dollars 0.99 RSOP0.84 Learning Curve0.98 PA Elimination
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
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Project Baseline_Devl
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WBS No: 1EED0101
Activity ID: 1EED1150

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,929.30;   Supplies: $0.00
  Total Unit Cost: $13,929.30
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,387.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,209,211.00 DollarsZDEPTCON 0000CONTINGENCY

1209211 DollarsFactors
No DepartmentNONE Linear 472,146.10 DollarsZDEPTESC 0000ESCALATION

472146 DollarsFactors
Activity ID: 1EED1160 Description: B881 Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CADEMBlk-881C Type 2CA Masonry Building Demolition 5.10 msf 0HC 0 0 64,662 64,662 64,66200
2DEMBlk Type 2 Masonry Bldg Demolition 240.06 msf 0HC 0 0 2,991,621 2,991,621 2,991,62100
2DEMBlkSlab Type 2 Bldg Demolition Slab/Foundation 240.06 msf 0HC 0 0 4,323,319 4,323,319 4,323,31900
2DEMBlkSlab-881 Type 2 Bldg Demolition Slab/Foundation 5.10 msf 0HC 0 0 91,811 91,811 91,81100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,121,744 4,121,74404,121,744

Total for Activity 1EED1160: 0 0 7,471,412 11,593,157 11,593,15704,121,744

Cost Element Skill Quantity UnitsCurve

Line Item 2CADEMBlk-881CAXFDEM - Type 2CA Masonry Building Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $17,500.00;   Supplies: $0.00
  Total Unit Cost: $17,500.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,261.94;   Supplies: $0.00
  Total Unit Cost: $14,261.94
  Adjustment Factor: 0.814968

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,683.74 DollarsR100SA5B 0000CONSTRUCTION

17500 dollars 0.99 RSOP0.84 Learning Curve0.98 PA Elimination
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2DEMBlk - Type 2 Masonry Bldg Demolition
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,850.00;   Supplies: $0.00
  Total Unit Cost: $16,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,012.46;   Supplies: $0.00
  Total Unit Cost: $14,012.46
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,461.87 DollarsR100SA5B 0000CONSTRUCTION

16850 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlkSlab - Type 2 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2DEMBlkSlab-881CAXFD - Type 2 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
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  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,964,307.00 DollarsZDEPTCON 0000CONTINGENCY

2964307 DollarsFactors
No DepartmentNONE Linear 1,157,437.00 DollarsZDEPTESC 0000ESCALATION

1157437 DollarsFactors
WBS No: 1EED0102 Title: B-881F Decommissioning
Activity ID: 1EED1210 Description: B881F Decommissioning Planning & Enginering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EED1210: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   63.36 hrs,  $8,400 subcontracts,  $378 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 37.51 HoursR100S750 E130STRAIGHT TIME BASE

42.18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 18.85 HoursR100S750 G010STRAIGHT TIME BASE
21.19 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 341.21 DollarsR100SA5C 0000SUPPLIES
378 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED1220 Description: B881F Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EED1220: 0 0 0 0 000
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0102
Activity ID: 1EED1220

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   386.46 hrs,  $23,450 subcontracts,  $1809 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 33.51 HoursR100S750 E130STRAIGHT TIME BASE

37.68 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 310.18 HoursR100S750 T050STRAIGHT TIME BASE
348.78 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,632.95 DollarsR100SA5C 0000SUPPLIES
1809 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 21,331.19 DollarsR100SA5H 0000SUBCONTRACTED SRVS
23450 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED1230 Description: B881F Decommissioning Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EED1230: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   236.22 hrs,  $54,900 subcontracts,  $1,098 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 17.43 HoursR100S750 E130STRAIGHT TIME BASE

19.6 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 192.65 HoursR100S750 T100STRAIGHT TIME BASE
216.62 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0102
Activity ID: 1EED1230

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 50,484.92 DollarsR100SA5B 0000CONSTRUCTION

54900 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 991.14 DollarsR100SA5C 0000SUPPLIES
1098 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED1240 Description: B881F Decommissioning Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EED1240: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   115.42 hrs,  $27,900 subcontracts,  $558 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.98 HoursR100S750 E130STRAIGHT TIME BASE

19.09 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 85.67 HoursR100S750 T050STRAIGHT TIME BASE
96.33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,656.27 DollarsR100SA5B 0000CONSTRUCTION
27900 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 503.70 DollarsR100SA5C 0000SUPPLIES
558 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED1250 Description: B881F Decommissioning Final Surveys Schedule Risk 2Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Preparation 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EED1250: 0 0 0 0 000

Line Item 100 - Site Preparation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –  $7,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0102
Activity ID: 1EED1250

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 6,437.06 DollarsR100SA5B 0000CONSTRUCTION

7000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EED1260 Description: B881F Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 1.08 msf 0HC 0 0 20,018 20,018 20,01800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,304 5,30405,304

Total for Activity 1EED1260: 0 0 20,018 25,322 25,32205,304

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition & Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal (Masonry Facility)
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $15,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,253.48 DollarsR100SA5B 0000CONSTRUCTION

15500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Foundation/Slab Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation and Slab
Breakdown of Historical Data:
 Item - Removal of Foundation and Slab
 Units -  1msf
 Unit Cost –  $20,250 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,621.49 DollarsR100SA5B 0000CONSTRUCTION

20250 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0102
Activity ID: 1EED1260

Activity Filter * Starts In FY *
No DepartmentNONE Linear 3,051.41 DollarsZDEPTCON 0000CONTINGENCY

3051.41 DollarsFactors
No DepartmentNONE Linear 2,252.20 DollarsZDEPTESC 0000ESCALATION

2252.2 DollarsFactors
WBS No: 1EED0103 Title: B-881G Decommissioning
Activity ID: 1EED1031 Description: B881G Decommissioning Planning & Enginering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning and Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EED1031: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   30.57 hrs,  $4,000 subcontracts,  $150 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 19.75 HoursR100S750 E130STRAIGHT TIME BASE

22.21 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.44 HoursR100S750 G010STRAIGHT TIME BASE
8.37 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 135.40 DollarsR100SA5C 0000SUPPLIES
150 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,638.58 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED1032 Description: B881G Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EED1032: 0 0 0 0 000

Line Item 100 - Characterization
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   85.60 hrs,  $6,375 subcontracts,  $318.75 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0103
Activity ID: 1EED1032

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 5.77 HoursR100S750 E130STRAIGHT TIME BASE

6.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 70.36 HoursR100S750 T050STRAIGHT TIME BASE
79.11 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 287.73 DollarsR100SA5C 0000SUPPLIES
318.75 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,798.99 DollarsR100SA5H 0000SUBCONTRACTED SRVS
6375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED1033 Description: B881G Decommissioning Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EED1033: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   61.48 hrs,  $13,500 subcontracts,  $225 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.22 HoursR100S750 E130STRAIGHT TIME BASE

2.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 52.45 HoursR100S750 T100STRAIGHT TIME BASE
58.98 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,414.33 DollarsR100SA5B 0000CONSTRUCTION
13500 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.10 DollarsR100SA5C 0000SUPPLIES
225 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED1034 Description: B881G Decommissioning Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EED1034: 0 0 0 0 000
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0103
Activity ID: 1EED1034

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   127.06 hrs,  $27,900 subcontracts,  $465 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.59 HoursR100S750 E130STRAIGHT TIME BASE

5.16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 108.40 HoursR100S750 T050STRAIGHT TIME BASE
121.89 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,656.27 DollarsR100SA5B 0000CONSTRUCTION
27900 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 419.75 DollarsR100SA5C 0000SUPPLIES
465 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED1035 Description: B881G Decommissioning Final Surveys Schedule Risk 2Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Perparation 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EED1035: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Site Perparation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation 
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$3,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,758.74 DollarsR100SA5B 0000CONSTRUCTION

3000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EED1036 Description: B881G Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition and Disposal 0.00 msf #Num!HC 0 0 0 0 000

6/23/00 10:57:12 AMPage 50 of 462 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0103
Activity ID: 1EED1036

Activity Filter * Starts In FY *
500 Foundation/Slab Removal 1.96 msf 0HC 0 0 26,405 26,405 26,40500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,996 6,99606,996

Total for Activity 1EED1036: 0 0 26,405 33,401 33,40106,996

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition and Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal (Masonry Facility)
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $15,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,253.48 DollarsR100SA5B 0000CONSTRUCTION

15500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Foundation/Slab Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation and Slab
Breakdown of Historical Data:
 Item - Removal of Foundation and Slab
 Units -  1msf
 Unit Cost –  $14,650 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,471.84 DollarsR100SA5B 0000CONSTRUCTION

14650 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,024.96 DollarsZDEPTCON 0000CONTINGENCY

4024.96 DollarsFactors
No DepartmentNONE Linear 2,970.75 DollarsZDEPTESC 0000ESCALATION

2970.75 DollarsFactors
WBS No: 1EED0105 Title: 881 Cluster Decommissioning Support Serv
Activity ID: 1EED1051 Description: Building 830 Decommissioning Planning & Engineerin Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.38 msf 23HC 9 253 1,235 1,488 1,559710
Total for Activity 1EED1051: 9 253 1,235 1,488 1,559710

Line Item 1PEN - Type1 Bldg Planning & Engineering
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0105
Activity ID: 1EED1051

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED1052 Description: 830 Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.38 msf 232HC 89 1,931 7,153 9,084 9,6285440
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,375 1,37501,375

Total for Activity 1EED1052: 89 1,931 7,153 10,459 11,0035441,375

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EED0105
Activity ID: 1EED1052

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 16.17 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 14.2 B830 Type 1 Char Adj0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 215.64 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 14.2 B830 Type 1 Char Adj0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 887.10 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 14.2 B830 Type 1 Char Adj0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 17,740.86 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 14.2 B830 Type 1 Char Adj0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 450.32 DollarsZDEPTCON 0000CONTINGENCY

450.325 DollarsFactors
No DepartmentNONE Linear 924.47 DollarsZDEPTESC 0000ESCALATION

924.471 DollarsFactors
Activity ID: 1EED1053 Description: 830 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.38 msf 60HC 23 486 5,132 5,617 5,7541370
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 828 8280828

Total for Activity 1EED1053: 23 486 5,132 6,445 6,582137828

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity ID: 1EED1053

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES

282.75 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 275.41 DollarsZDEPTCON 0000CONTINGENCY

275.415 DollarsFactors
No DepartmentNONE Linear 552.51 DollarsZDEPTESC 0000ESCALATION

552.506 DollarsFactors
Activity ID: 1EED1054 Description: 830 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.38 msf 101HC 39 822 8,671 9,492 9,7292370
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,921 1,92101,921

Total for Activity 1EED1054: 39 822 8,671 11,413 11,6502371,921

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 933.57 DollarsZDEPTCON 0000CONTINGENCY

933.566 DollarsFactors
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WBS No: 1EED0105
Activity ID: 1EED1054

Activity Filter * Starts In FY *
No DepartmentNONE Linear 987.17 DollarsZDEPTESC 0000ESCALATION

987.173 DollarsFactors
Activity ID: 1EED1055 Description: 830 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.38 msf 0HC 0 0 1,264 1,264 1,26400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 683 6830683

Total for Activity 1EED1055: 0 0 1,264 1,948 1,9480683

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 487.29 DollarsZDEPTCON 0000CONTINGENCY

487.287 DollarsFactors
No DepartmentNONE Linear 195.89 DollarsZDEPTESC 0000ESCALATION

195.885 DollarsFactors
Activity ID: 1EED1056 Description: 830 Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 0.38 msf 0HC 0 0 3,541 3,541 3,54100
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 0.38 msf 0HC 0 0 5,003 5,003 5,00300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,616 4,61604,616

Total for Activity 1EED1056: 0 0 8,544 13,160 13,16004,616
Line Item 1DEMMod - Type 1 Modular Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Activity ID: 1EED1056

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $10,367.28;   Supplies: $0.00
  Total Unit Cost: $10,367.28
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 9,220.06 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,292.44 DollarsZDEPTCON 0000CONTINGENCY

3292.44 DollarsFactors
No DepartmentNONE Linear 1,323.53 DollarsZDEPTESC 0000ESCALATION

1323.53 DollarsFactors
WBS No: 1EED0107 Title: B-885 Decommissioning
Activity ID: 1EED1071 Description: 885 Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.53 msf 23HC 12 351 1,714 2,065 2,164990
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 370 3700370

Total for Activity 1EED1071: 12 351 1,714 2,434 2,53499370
Line Item 1PEN - Type1 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 159.78 DollarsZDEPTCON 0000CONTINGENCY

159.781 DollarsFactors
No DepartmentNONE Linear 209.87 DollarsZDEPTESC 0000ESCALATION

209.867 DollarsFactors
Activity ID: 1EED1072 Description: 885 Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.53 msf 163HC 87 1,887 6,991 8,878 9,4105320
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,344 1,34401,344

Total for Activity 1EED1072: 87 1,887 6,991 10,222 10,7545321,344
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0107
Activity ID: 1EED1072

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.39 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 10 B885 Type 1 Char Adj0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 151.86 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 10 B885 Type 1 Char Adj0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 624.72 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 10 B885 Type 1 Char Adj0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,493.57 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 10 B885 Type 1 Char Adj0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 440.12 DollarsZDEPTCON 0000CONTINGENCY

440.115 DollarsFactors
No DepartmentNONE Linear 903.51 DollarsZDEPTESC 0000ESCALATION

903.513 DollarsFactors
Activity ID: 1EED1073 Description: 885 Decommissioning Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.86 msf 60HC 51 1,087 11,489 12,576 12,8833070
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,883 1,88301,883

Total for Activity 1EED1073: 51 1,087 11,489 14,459 14,7663071,883

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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Baseline Cost and Basis of Estimate

WBS No: 1EED0107
Activity ID: 1EED1073

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE

2.81 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 646.47 DollarsZDEPTCON 0000CONTINGENCY

646.474 DollarsFactors
No DepartmentNONE Linear 1,236.94 DollarsZDEPTESC 0000ESCALATION

1236.94 DollarsFactors
Activity ID: 1EED1074 Description: 885 Decommissioning Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.86 msf 101HC 87 1,839 19,412 21,251 21,8916400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,077 12,077012,077

Total for Activity 1EED1074: 87 1,839 19,412 33,328 33,96864012,077

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0107
Activity ID: 1EED1074

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,685.34 DollarsZDEPTCON 0000CONTINGENCY

8685.34 DollarsFactors
No DepartmentNONE Linear 3,391.26 DollarsZDEPTESC 0000ESCALATION

3391.26 DollarsFactors
Activity ID: 1EED1075 Description: 885 Decommissioning Final Surveys Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.96 msf 0HC 0 0 3,161 3,161 3,16100
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 0.96 msf 0HC 0 0 12,459 12,459 12,45900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,356 8,35608,356

Total for Activity 1EED1075: 0 0 15,620 23,975 23,97508,356

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,592.60;   Supplies: $0.00
  Total Unit Cost: $14,592.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0107
Activity ID: 1EED1075

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedNONE Linear 12,977.81 DollarsR100SA5H 0000SUBCONTRACTED SRVS
16750 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,935.75 DollarsZDEPTCON 0000CONTINGENCY

5935.75 DollarsFactors
No DepartmentNONE Linear 2,419.76 DollarsZDEPTESC 0000ESCALATION

2419.76 DollarsFactors
Activity ID: 1EED1076 Description: 885 Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 0.96 msf 0HC 0 0 11,826 11,826 11,82600
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 0.46 msf 0HC 0 0 5,993 5,993 5,99300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,831 9,83109,831

Total for Activity 1EED1076: 0 0 17,820 27,650 27,65009,831

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,852.08;   Supplies: $0.00
  Total Unit Cost: $13,852.08
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,319.24 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0107
Activity ID: 1EED1076

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,070.04 DollarsZDEPTCON 0000CONTINGENCY

7070.04 DollarsFactors
No DepartmentNONE Linear 2,760.55 DollarsZDEPTESC 0000ESCALATION

2760.55 DollarsFactors
WBS No: 1EED0108 Title: B-887 Decommissioning
Activity ID: 1E887BAPEN Description: B887B Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 1.55 msf 54HC 84 2,263 11,537 13,800 14,4396380
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,062 2,06202,062

Total for Activity 1E887BAPEN: 84 2,263 11,537 15,862 16,5006382,062

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 60.51197;   Subcontracts: $7,983.36;   Supplies: $359.25
  Total Unit Cost: $9,979.16
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 31.91 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 21.91 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 319.50 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EED0108
Activity ID: 1E887BAPEN

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 7,099.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

8400 dollars 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 675.31 DollarsZDEPTCON 0000CONTINGENCY

675.312 DollarsFactors
No DepartmentNONE Linear 1,386.35 DollarsZDEPTESC 0000ESCALATION

1386.35 DollarsFactors
Activity ID: 1E887BBCHR Description: B887B Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 1.55 msf 80HC 124 2,716 8,324 11,040 11,8067660
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,686 1,68601,686

Total for Activity 1E887BBCHR: 124 2,716 8,324 12,726 13,4927661,686

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.1;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 89.43264;   Subcontracts: $5,588.35;   Supplies: $431.10
  Total Unit Cost: $7,983.40
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.15 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 72.39 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 383.40 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,969.96 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 552.20 DollarsZDEPTCON 0000CONTINGENCY

552.197 DollarsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0108
Activity ID: 1E887BBCHR

Activity Filter * Starts In FY *
No DepartmentNONE Linear 1,133.60 DollarsZDEPTESC 0000ESCALATION

1133.60 DollarsFactors
Activity ID: 1E887BFDEM Description: B887B Decommissioning Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMBlk Type 2 Masonry Bldg Demolition 1.55 msf 0HC 0 0 22,147 22,147 22,14700
2DEMBlkSlab Type 2 Bldg Demolition Slab/Foundation 1.55 msf 0HC 0 0 28,004 28,004 28,00400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,125 12,125012,125

Total for Activity 1E887BFDEM: 0 0 50,151 62,276 62,276012,125

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlk - Type 2 Masonry Bldg Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,850.00;   Supplies: $0.00
  Total Unit Cost: $16,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $16,014.24;   Supplies: $0.00
  Total Unit Cost: $16,014.24
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,242.14 DollarsR100SA5B 0000CONSTRUCTION

16850 dollars 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlkSlab - Type 2 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EED0108
Activity ID: 1E887BFDEM

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,644.51 DollarsZDEPTCON 0000CONTINGENCY

6644.51 DollarsFactors
No DepartmentNONE Linear 5,480.57 DollarsZDEPTESC 0000ESCALATION

5480.57 DollarsFactors
Activity ID: 1EED1083 Description: B-887 Dismatlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 1.55 msf 227HC 353 7,690 86,088 93,778 95,9462,1690
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,805 13,805013,805

Total for Activity 1EED1083: 353 7,690 86,088 107,582 109,7512,16913,805

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 255.553;   Subcontracts: $61,029.94;   Supplies: $1,220.60
  Total Unit Cost: $67,811.04
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 209.93 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 17.34 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 54,276.48 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,085.53 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,592.22 DollarsZDEPTCON 0000CONTINGENCY

4592.22 DollarsFactors
No DepartmentNONE Linear 9,212.40 DollarsZDEPTESC 0000ESCALATION

9212.4 DollarsFactors
Activity ID: 1EED1084 Description: B-887 Decontamination Schedule Risk 2Cost Risk 2
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WBS No: 1EED0108
Activity ID: 1EED1084

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 1.55 msf 104HC 162 3,702 41,445 45,147 46,1911,0440
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,646 6,64606,646

Total for Activity 1EED1084: 162 3,702 41,445 51,793 52,8371,0446,646

Cost Element Skill Quantity UnitsCurve

Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.03
 
Adjusted Unit Cost:
  Labor Hours: 117.3364;   Subcontracts: $29,381.62;   Supplies: $587.63
  Total Unit Cost: $32,646.27
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.01 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 88.34 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 26,130.30 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 522.61 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,210.83 DollarsZDEPTCON 0000CONTINGENCY

2210.83 DollarsFactors
No DepartmentNONE Linear 4,435.13 DollarsZDEPTESC 0000ESCALATION

4435.13 DollarsFactors
WBS No: 1EED0115 Title: 883 Cluster Decommissioning Support Serv
Activity ID: 1EED1061 Description: 890 Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.55 msf 23HC 13 361 1,764 2,125 2,2271020
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 380 3800380

Total for Activity 1EED1061: 13 361 1,764 2,505 2,607102380
Line Item 1PEN - Type1 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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WBS No: 1EED0115
Activity ID: 1EED1061

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 164.45 DollarsZDEPTCON 0000CONTINGENCY

164.446 DollarsFactors
No DepartmentNONE Linear 215.99 DollarsZDEPTESC 0000ESCALATION

215.993 DollarsFactors
Activity ID: 1EED1062 Description: 890 Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.55 msf 160HC 88 1,903 7,051 8,954 9,4915370
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,355 1,35501,355

Total for Activity 1EED1062: 88 1,903 7,051 10,310 10,8465371,355
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
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WBS No: 1EED0115
Activity ID: 1EED1062

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 11.16 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 9.8 B890 Type 1 Char Adj0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 148.82 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 9.8 B890 Type 1 Char Adj0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 612.22 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 9.8 B890 Type 1 Char Adj0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,243.69 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 9.8 B890 Type 1 Char Adj0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 443.90 DollarsZDEPTCON 0000CONTINGENCY

443.904 DollarsFactors
No DepartmentNONE Linear 911.29 DollarsZDEPTESC 0000ESCALATION

911.290 DollarsFactors
Activity ID: 1EED1063 Description: 890 Decommissioning Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 1.15 msf 60HC 68 1,452 15,338 16,790 17,1994090
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,515 2,51502,515

Total for Activity 1EED1063: 68 1,452 15,338 19,304 19,7144092,515

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EED0115
Activity ID: 1EED1063

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 863.09 DollarsZDEPTCON 0000CONTINGENCY

863.094 DollarsFactors
No DepartmentNONE Linear 1,651.42 DollarsZDEPTESC 0000ESCALATION

1651.42 DollarsFactors
Activity ID: 1EED1064 Description: 890 Decommissioning Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 1.15 msf 9HC 10 220 2,319 2,539 2,602630
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 522 5220522

Total for Activity 1EED1064: 10 220 2,319 3,061 3,12463522

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 10.13206;   Subcontracts: $2,234.63;   Supplies: $37.24
  Total Unit Cost: $2,487.04
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.33 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.69 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,987.35 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0115
Activity ID: 1EED1064

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 33.12 DollarsR100SA5C 0000SUPPLIES

42.75 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 257.89 DollarsZDEPTCON 0000CONTINGENCY

257.894 DollarsFactors
No DepartmentNONE Linear 264.01 DollarsZDEPTESC 0000ESCALATION

264.013 DollarsFactors
Activity ID: 1EED1065 Description: 890 Decommissioning Final Surveys Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 1.36 msf 0HC 0 0 4,482 4,482 4,48200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,397 2,39702,397

Total for Activity 1EED1065: 0 0 4,482 6,879 6,87902,397

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,703.07 DollarsZDEPTCON 0000CONTINGENCY

1703.07 DollarsFactors
No DepartmentNONE Linear 694.27 DollarsZDEPTESC 0000ESCALATION

694.270 DollarsFactors
Activity ID: 1EED1066 Description: 890 Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 1.36 msf 0HC 0 0 16,766 16,766 16,76600
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 0.44 msf 0HC 0 0 5,694 5,694 5,69400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,391 12,391012,391

Total for Activity 1EED1066: 0 0 22,460 34,851 34,851012,391
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0115
Activity ID: 1EED1066

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,852.08;   Supplies: $0.00
  Total Unit Cost: $13,852.08
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,319.24 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,911.11 DollarsZDEPTCON 0000CONTINGENCY

8911.11 DollarsFactors
No DepartmentNONE Linear 3,479.42 DollarsZDEPTESC 0000ESCALATION

3479.42 DollarsFactors
WBS No: 1EED0117 Title: 881 Cluster Tank Decommissioning
Activity ID: 1ETNK00200 Description: Tank TK002 Decommissioning Schedule Risk 4Cost Risk 4
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0117
Activity ID: 1ETNK00200

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1ETNK00200: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $8,051
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 7,403.27 DollarsR100SA5B 0000CONSTRUCTION

8050.71 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1ETNK01300 Description: Tank TK013 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1ETNK01300: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $4,200
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,861.89 DollarsR100SA5B 0000CONSTRUCTION

4199.63 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1ETNK01400 Description: Tank TK014 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 824 8240824
Tank Tank Decommisioning 6,339.24 ea 0HC 0 0 5,638 5,638 5,63800

Total for Activity 1ETNK01400: 0 0 5,638 6,462 6,4620824
Line Item SYS - Contingency And Escalation

BOE
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Rocky Flats Closure Project
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WBS No: 1EED0117
Activity ID: 1ETNK01400

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 282.91 DollarsZDEPTCON 0000CONTINGENCY
282.912 DollarsFactors

No DepartmentNONE Linear 541.32 DollarsZDEPTESC 0000ESCALATION
541.316 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1ETNK01500 Description: Tank TK015 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 805 8050805
Tank Tank Decommisioning 6,188.10 ea 0HC 0 0 5,503 5,503 5,50300

Total for Activity 1ETNK01500: 0 0 5,503 6,308 6,3080805

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 276.17 DollarsZDEPTCON 0000CONTINGENCY

276.167 DollarsFactors
No DepartmentNONE Linear 528.41 DollarsZDEPTESC 0000ESCALATION

528.410 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0117
Activity ID: 1ETNK01500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1ETNK02900 Description: Tank TK029 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1ETNK02900: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $3,683
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,387.10 DollarsR100SA5B 0000CONSTRUCTION

3683.31 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1ETNK06600 Description: Tank TK066 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,950 3,95003,950
Tank Tank Decommisioning 8,050.71 ea 0HC 0 0 7,160 7,160 7,16000

Total for Activity 1ETNK06600: 0 0 7,160 11,110 11,11003,950

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,840.69 DollarsZDEPTCON 0000CONTINGENCY

2840.69 DollarsFactors
No DepartmentNONE Linear 1,109.17 DollarsZDEPTESC 0000ESCALATION

1109.17 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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WBS No: 1EED0117
Activity ID: 1ETNK06600

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EED03 Title: 883 Cluster Decommissioning
Activity ID: 1EED0110 Description: 883 Cluster Decommissioning Project Management Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100-1E883EGPM Project Management 0.00 msf #Num!HC 0 0 0 0 000
100-1E883TGPM Project Management 0.00 msf #Num!HC 0 0 0 0 000
2PMG-1E8790GP Type2 Bldg Project Management 3.64 msf 111HC 404 12,361 63,016 75,377 94,82819,4510
2PMG-1E8830GP Type2 Bldg Project Management 10.38 msf 111HC 1,152 35,255 179,732 214,987 270,46655,4790
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 210,227 210,2270210,227
TrlrPMGPre89-1E Pre-1989 Trailer Project Management 1.96 msf 16HC 32 1,001 5,100 6,101 7,6751,5740
TrlrPMGPre89-1E Pre-1989 Trailer Project Management 1.96 msf 16HC 32 1,001 5,100 6,101 7,6751,5740
TrlrPMGPre89-1E Pre-1989 Trailer Project Management 1.96 msf 16HC 32 1,001 5,100 6,101 7,6751,5740
TrlrPMGPre89-1E Pre-1989 Trailer Project Management 0.20 msf 16HC 3 102 520 623 7831610

Total for Activity 1EED0110: 1,654 50,720 258,569 519,516 599,33079,814210,227

Cost Element Skill Quantity UnitsCurve

Line Item 100-1E883EGPMG - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   310.01 hrs,  $33,375 subcontracts,  $2,002.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 170.63 HoursR100S750 E130STRAIGHT TIME BASE

191.86 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 31.95 HoursR100S750 G010STRAIGHT TIME BASE
35.92 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 48.75 HoursR100S750 M010STRAIGHT TIME BASE
54.82 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 24.38 HoursR100S750 M030STRAIGHT TIME BASE

27.41 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 1,807.62 DollarsR100SA5C 0000SUPPLIES
2002.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 30,359.42 DollarsR100SA5H 0000SUBCONTRACTED SRVS
33375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100-1E883TGPMG - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   64.21 hrs,  $8,400 subcontracts,  $315 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 29.04 HoursR100S750 E130STRAIGHT TIME BASE

32.65 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.63 HoursR100S750 G010STRAIGHT TIME BASE
17.57 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 8.30 HoursR100S750 M010STRAIGHT TIME BASE
9.33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 4.14 HoursR100S750 M030STRAIGHT TIME BASE
4.66 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 284.34 DollarsR100SA5C 0000SUPPLIES
315 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 2PMG-1E8790GPMG - Type2 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.58
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Adjusted Unit Cost:
  Labor Hours: 124.7483;   Subcontracts: $18,627.84;   Supplies: $838.25
  Total Unit Cost: $23,284.45
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 54.80 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 16.36 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 33.95 HoursR100S750 M010STRAIGHT TIME BASE
45.9 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 5.84 HoursR100S750 M020STRAIGHT TIME BASE
7.9 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 745.49 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 16,566.52 DollarsR100SA5H 0000SUBCONTRACTED SRVS
22400 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2PMG-1E8830GPMG - Type2 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.59
 
Adjusted Unit Cost:
  Labor Hours: 124.7483;   Subcontracts: $18,627.84;   Supplies: $838.25
  Total Unit Cost: $23,284.46
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 54.80 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 16.36 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 33.95 HoursR100S750 M010STRAIGHT TIME BASE
45.9 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 5.84 HoursR100S750 M020STRAIGHT TIME BASE

7.9 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 745.49 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 16,566.52 DollarsR100SA5H 0000SUBCONTRACTED SRVS
22400 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 149,948.70 DollarsZDEPTCON 0000CONTINGENCY

149949 DollarsFactors
No DepartmentNONE Linear 60,278.16 DollarsZDEPTESC 0000ESCALATION

60278.2 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPre89-1E883AG - Pre-1989 Trailer Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE

9.56 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE
1.73 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES
126 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2800 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EED03
Activity ID: 1EED0110

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPre89-1E883BG - Pre-1989 Trailer Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE

9.56 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE
1.73 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES
126 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2800 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrPMGPre89-1E883CG - Pre-1989 Trailer Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE
9.56 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE
1.73 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES
126 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2800 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPre89-1E883DG - Pre-1989 Trailer Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE

9.56 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE
1.73 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES
126 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity ID: 1EED0110

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS

2800 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EED0115 Description: 883 Cluster Decommissioning Support Services Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100-1E883SHSU Support Services 0.00 msf #Num!HC 0 0 0 0 000
100-1E883THSUS Support Services 0.00 msf #Num!HC 0 0 0 0 000
2SUS-1E8790HS Type2 Bldg Support Services 3.64 msf 210HC 765 14,497 57,785 72,283 92,50420,2220
2SUS-1E8830HS Type2 Bldg Support Services 11.58 msf 210HC 2,434 46,135 183,886 230,021 294,37164,3500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 225,881 225,8810225,881
TrlrSUSPre89-1E Pre-1989 Trailer Support Services 1.96 msf 32HC 63 1,608 6,236 7,844 10,0582,2150
TrlrSUSPre89-1E Pre-1989 Trailer Support Services 1.96 msf 32HC 63 1,608 6,236 7,844 10,0582,2150
TrlrSUSPre89-1E Pre-1989 Trailer Support Services 1.96 msf 32HC 63 1,608 6,236 7,844 10,0582,2150
TrlrSUSPre89-1E Pre-1989 Trailer Support Services 0.20 msf 32HC 6 164 636 800 1,0262260

Total for Activity 1EED0115: 3,395 65,619 261,016 552,515 643,95791,442225,881

Cost Element Skill Quantity UnitsCurve

Line Item 100-1E883SHSUS - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   303.29 hrs,  $24,000 subcontracts,  $1,440 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 3.43 HoursR100S750 E120STRAIGHT TIME BASE

3.86 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 25.72 HoursR100S750 E130STRAIGHT TIME BASE
28.92 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 5.14 HoursR100S750 E130STRAIGHT TIME BASE
5.78 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 200.12 HoursR100S750 G010STRAIGHT TIME BASE
225.02 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 35.32 HoursR100S750 P150STRAIGHT TIME BASE
39.71 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,299.86 DollarsR100SA5C 0000SUPPLIES
1440 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 21,831.50 DollarsR100SA5H 0000SUBCONTRACTED SRVS
24000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 100-1E883THSUS - Support Services
BOE
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED03
Activity ID: 1EED0115

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   103.53 hrs,  $5,250 subcontracts,  $262.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.44 HoursR100S750 E120STRAIGHT TIME BASE

0.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.65 HoursR100S750 E130STRAIGHT TIME BASE
0.73 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 32.40 HoursR100S750 E130STRAIGHT TIME BASE
36.43 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 49.80 HoursR100S750 G010STRAIGHT TIME BASE
56 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 8.79 HoursR100S750 P150STRAIGHT TIME BASE
9.88 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 237.41 DollarsR100SA5C 0000SUPPLIES
263 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,775.64 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2SUS-1E8790HSUS - Type2 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 236.3158;   Subcontracts: $16,839.90;   Supplies: $1,010.39
  Total Unit Cost: $22,328.69
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED03
Activity ID: 1EED0115

Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 2.11 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 16.15 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 171.77 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 20.13 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 898.59 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,976.43 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2SUS-1E8830HSUS - Type2 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 236.3158;   Subcontracts: $16,839.90;   Supplies: $1,010.39
  Total Unit Cost: $22,328.69
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.11 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 16.15 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 171.77 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 20.13 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 898.59 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EED03
Activity ID: 1EED0115

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 14,976.43 DollarsR100SA5H 0000SUBCONTRACTED SRVS

20250 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 161,114.10 DollarsZDEPTCON 0000CONTINGENCY

161114 DollarsFactors
No DepartmentNONE Linear 64,766.55 DollarsZDEPTESC 0000ESCALATION

64766.6 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPre89-1E883AH - Pre-1989 Trailer Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
 
Adjusted Unit Cost:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.50 HoursR100S750 E120STRAIGHT TIME BASE

1.69 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 13.81 HoursR100S750 E130STRAIGHT TIME BASE
15.53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.11 HoursR100S750 G010STRAIGHT TIME BASE
16.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.77 HoursR100S750 P150STRAIGHT TIME BASE
1.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 180.09 DollarsR100SA5C 0000SUPPLIES
202.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,001.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrSUSPre89-1E883BH - Pre-1989 Trailer Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
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WBS No: 1EED03
Activity ID: 1EED0115

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
 
Adjusted Unit Cost:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.50 HoursR100S750 E120STRAIGHT TIME BASE

1.69 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 13.81 HoursR100S750 E130STRAIGHT TIME BASE
15.53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.11 HoursR100S750 G010STRAIGHT TIME BASE
16.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.77 HoursR100S750 P150STRAIGHT TIME BASE
1.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 180.09 DollarsR100SA5C 0000SUPPLIES
202.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,001.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPre89-1E883CH - Pre-1989 Trailer Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
 
Adjusted Unit Cost:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.50 HoursR100S750 E120STRAIGHT TIME BASE

1.69 hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EED03
Activity ID: 1EED0115

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 13.81 HoursR100S750 E130STRAIGHT TIME BASE

15.53 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.11 HoursR100S750 G010STRAIGHT TIME BASE
16.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.77 HoursR100S750 P150STRAIGHT TIME BASE
1.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 180.09 DollarsR100SA5C 0000SUPPLIES
202.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,001.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPre89-1E883DH - Pre-1989 Trailer Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
 
Adjusted Unit Cost:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.50 HoursR100S750 E120STRAIGHT TIME BASE

1.69 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 13.81 HoursR100S750 E130STRAIGHT TIME BASE
15.53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.11 HoursR100S750 G010STRAIGHT TIME BASE
16.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.77 HoursR100S750 P150STRAIGHT TIME BASE
1.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 180.09 DollarsR100SA5C 0000SUPPLIES
202.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,001.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

WBS No: 1EED0301 Title: B-883 Decommissioning
Activity ID: 1E883EGPMG Description: Building 883CA Decommissioning Project Management Schedule Risk 2Cost Risk 1
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Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

100 Project Management 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E883EGPMG: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   310.01 hrs,  $33,375 subcontracts,  $2,002.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 170.63 HoursR100S750 E130STRAIGHT TIME BASE

191.86 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 31.95 HoursR100S750 G010STRAIGHT TIME BASE
35.92 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 48.75 HoursR100S750 M010STRAIGHT TIME BASE
54.82 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 24.38 HoursR100S750 M030STRAIGHT TIME BASE
27.41 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,807.62 DollarsR100SA5C 0000SUPPLIES
2002.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 30,359.42 DollarsR100SA5H 0000SUBCONTRACTED SRVS
33375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E883TAPEN Description: B883 CT Decommissioning Planning & Enginering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning and Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E883TAPEN: 0 0 0 0 000

Line Item 100 - Planning and Engineering
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   30.57 hrs,  $4,000 subcontracts,  $150 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 19.75 HoursR100S750 E130STRAIGHT TIME BASE

22.21 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.44 HoursR100S750 G010STRAIGHT TIME BASE
8.37 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 135.40 DollarsR100SA5C 0000SUPPLIES
150 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,638.58 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E883TBCHR Description: B883 CT  Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E883TBCHR: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   103.08 hrs,  $5,950 subcontracts,  $382.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.22 HoursR100S750 E130STRAIGHT TIME BASE

2.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 30.13 HoursR100S750 T050STRAIGHT TIME BASE
33.88 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 121.86 DollarsR100SA5C 0000SUPPLIES
135 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,910.26 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2100 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E883TCSPR Description: B883 CT  Decommissioning Final surveys Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 SITE PREPARATION 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E883TCSPR: 0 0 0 0 000
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0301
Activity ID: 1E883TCSPR

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - SITE PREPARATION

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation 
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$3,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,758.74 DollarsR100SA5B 0000CONSTRUCTION

3000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1E883TDDEC Description: B883 CT Decommissioning Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E883TDDEC: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   63.53 hrs,  $13,950 subcontracts,  $232.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.29 HoursR100S750 E130STRAIGHT TIME BASE

2.58 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 54.21 HoursR100S750 T050STRAIGHT TIME BASE
60.95 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 209.87 DollarsR100SA5C 0000SUPPLIES
232.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,689.56 DollarsR100SA5H 0000SUBCONTRACTED SRVS
13950 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E883TEDIS Description: B883 CT Decommissioning Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0301
Activity ID: 1E883TEDIS

Activity Filter * Starts In FY *
Total for Activity 1E883TEDIS: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –$15,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,793.70 DollarsR100SA5B 0000CONSTRUCTION

15000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1E883TFDEM Description: B883 CT Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition and Disposal (Reinforced Concrete) 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 452.00 sf 0HC 0 0 8,417 8,417 8,41700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,643 4,64304,643

Total for Activity 1E883TFDEM: 0 0 8,417 13,060 13,06004,643

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition and Disposal (Reinforced Concrete)

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal 
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $5,000 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 4,597.90 DollarsR100SA5B 0000CONSTRUCTION

5000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 500 - Foundation/Slab Removal
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation/Slab
Breakdown of Historical Data:
 Item - Removal of Foundation/Slab
 Units -  1sf
 Unit Cost –  $20.25 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A

6/23/00 10:57:33 AMPage 90 of 462 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0301
Activity ID: 1E883TFDEM

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18.62 DollarsR100SA5B 0000CONSTRUCTION

20.25 dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,339.44 DollarsZDEPTCON 0000CONTINGENCY

3339.44 DollarsFactors
No DepartmentNONE Linear 1,303.91 DollarsZDEPTESC 0000ESCALATION

1303.91 DollarsFactors
Activity ID: 1EED3011 Description: B883 Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 10.38 msf 47HC 489 13,222 67,400 80,621 84,3503,7280
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,044 12,044012,044

Total for Activity 1EED3011: 489 13,222 67,400 92,665 96,3943,72812,044

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 52.94798;   Subcontracts: $6,985.44;   Supplies: $314.34
  Total Unit Cost: $8,731.77
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 27.92 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 19.17 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 279.56 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,212.44 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0301
Activity ID: 1EED3011

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 3,945.12 DollarsZDEPTCON 0000CONTINGENCY
3945.12 DollarsFactors

No DepartmentNONE Linear 8,098.94 DollarsZDEPTESC 0000ESCALATION
8098.94 DollarsFactors

Activity ID: 1EED3012 Description: B883 Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 3.27 msf 273HC 893 19,359 71,723 91,081 96,5415,4590
2CHR Type2 Bldg Characterization 10.38 msf 191HC 1,987 43,633 133,735 177,368 189,67312,3050
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 40,868 40,868040,868

Total for Activity 1EED3012: 2,879 62,992 205,458 309,317 327,08117,76440,868

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.8593;   Subcontracts: $1,596.38;   Supplies: $79.82
  Total Unit Cost: $2,128.62
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 19.03 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 14.7 B883 Type 1 Char Adj0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 253.67 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 14.7 B883 Type 1 Char Adj0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,043.56 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 14.7 B883 Type 1 Char Adj0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20,869.93 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 14.7 B883 Type 1 Char Adj0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 2CHR - Type2 Bldg Characterization
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.09999;   Subcontracts: $5,880.00;   Supplies: $453.60
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0301
Activity ID: 1EED3012

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 78.25356;   Subcontracts: $4,889.81;   Supplies: $377.21
  Total Unit Cost: $6,985.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 17.21 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 2.75 B883 Type 2 Char Adj0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 174.18 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 2.75 B883 Type 2 Char Adj0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 922.55 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 2.75 B883 Type 2 Char Adj0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 11,958.96 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 2.75 B883 Type 2 Char Adj0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,386.50 DollarsZDEPTCON 0000CONTINGENCY

13386.5 DollarsFactors
No DepartmentNONE Linear 27,481.14 DollarsZDEPTESC 0000ESCALATION

27481.1 DollarsFactors
Activity ID: 1EED3013 Description: B883 Decommissioning Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 11.97 msf 199HC 2,380 51,796 579,859 631,655 649,68018,0250
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 358,408 358,4080358,408

Total for Activity 1EED3013: 2,380 51,796 579,859 990,063 1,008,08818,025358,408

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 223.6089;   Subcontracts: $53,401.20;   Supplies: $1,068.02
  Total Unit Cost: $59,334.66
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0301
Activity ID: 1EED3013

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 183.69 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 15.18 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 47,491.92 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 949.84 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 257,762.50 DollarsZDEPTCON 0000CONTINGENCY

257763 DollarsFactors
No DepartmentNONE Linear 100,645.40 DollarsZDEPTESC 0000ESCALATION

100645 DollarsFactors
Activity ID: 1EED3014 Description: B883 Decommissioning Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 11.97 msf 91HC 1,093 24,936 279,161 304,098 312,7758,6780
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 172,548 172,5480172,548

Total for Activity 1EED3014: 1,093 24,936 279,161 476,646 485,3248,678172,548

Cost Element Skill Quantity UnitsCurve

Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.03
 
Adjusted Unit Cost:
  Labor Hours: 102.6693;   Subcontracts: $25,708.91;   Supplies: $514.18
  Total Unit Cost: $28,565.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.01 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 77.30 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,864.02 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0301
Activity ID: 1EED3014

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 457.28 DollarsR100SA5C 0000SUPPLIES

618.3 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 124,094.60 DollarsZDEPTCON 0000CONTINGENCY

124095 DollarsFactors
No DepartmentNONE Linear 48,453.74 DollarsZDEPTESC 0000ESCALATION

48453.7 DollarsFactors
Activity ID: 1EED3015 Description: B883 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 12.37 msf 0HC 0 0 153,238 153,238 153,23800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 82,792 82,792082,792

Total for Activity 1EED3015: 0 0 153,238 236,031 236,031082,792

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,929.30;   Supplies: $0.00
  Total Unit Cost: $13,929.30
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,387.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 59,053.45 DollarsZDEPTCON 0000CONTINGENCY

59053.5 DollarsFactors
No DepartmentNONE Linear 23,739.01 DollarsZDEPTESC 0000ESCALATION

23739.0 DollarsFactors
Activity ID: 1EED3016 Description: B883 Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMBlk Type 2 Masonry Bldg Demolition 12.37 msf 0HC 0 0 154,153 154,153 154,15300
2DEMBlkSlab Type 2 Bldg Demolition Slab/Foundation 9.94 msf 0HC 0 0 178,957 178,957 178,95700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 183,767 183,7670183,767

Total for Activity 1EED3016: 0 0 333,111 516,877 516,8770183,767
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0301
Activity ID: 1EED3016

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlk - Type 2 Masonry Bldg Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,850.00;   Supplies: $0.00
  Total Unit Cost: $16,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,012.46;   Supplies: $0.00
  Total Unit Cost: $14,012.46
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,461.87 DollarsR100SA5B 0000CONSTRUCTION

16850 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlkSlab - Type 2 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 132,162.70 DollarsZDEPTCON 0000CONTINGENCY

132163 DollarsFactors
No DepartmentNONE Linear 51,603.97 DollarsZDEPTESC 0000ESCALATION

51604 DollarsFactors
Activity ID: 1EED3021 Description: B883 CA Decommissioning Planning & Engineeri Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0301
Activity ID: 1EED3021

Activity Filter * Starts In FY *Hours/Unit Total Total Cost CostType & Escalation
100 Planning & Engineering 0.00 msf #Num!HC 0 0 0 0 000

Total for Activity 1EED3021: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   113.15 hrs,  $11,250 subcontracts,  $675 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 66.99 HoursR100S750 E130STRAIGHT TIME BASE

75.32 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 33.64 HoursR100S750 G010STRAIGHT TIME BASE
37.83 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 609.31 DollarsR100SA5C 0000SUPPLIES
675 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 10,233.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
11250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED3022 Description: B883 CA Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EED3022: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   538.35 hrs,  $26,000 subcontracts,  $2,520 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 46.68 HoursR100S750 E130STRAIGHT TIME BASE

52.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0301
Activity ID: 1EED3022

Activity Filter * Starts In FY *
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 432.10 HoursR100S750 T050STRAIGHT TIME BASE

485.87 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 2,274.76 DollarsR100SA5C 0000SUPPLIES
2520 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 23,650.79 DollarsR100SA5H 0000SUBCONTRACTED SRVS
26000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED3023 Description: B883 CA Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Site Preparation 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EED3023: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Site Preparation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$9,500 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 8,641.63 DollarsR100SA5H 0000SUBCONTRACTED SRVS

9500 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EED3024 Description: B883 CA Decommissioning Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EED3024: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  (Pre-1980 Facility)
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   454.23 hrs,  $48,800 subcontracts,  $2,196 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0301
Activity ID: 1EED3024

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 66.83 HoursR100S750 E130STRAIGHT TIME BASE

75.14 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 337.14 HoursR100S750 T050STRAIGHT TIME BASE
379.09 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 44,875.49 DollarsR100SA5B 0000CONSTRUCTION
48800 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,982.29 DollarsR100SA5C 0000SUPPLIES
2196 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED3025 Description: B883 CA Decommissioning Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EED3025: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –   236.22 hrs,  $54,900 subcontracts,  $1,098 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 83.46 HoursR100S750 E130STRAIGHT TIME BASE

93.84 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 922.19 HoursR100S750 T100STRAIGHT TIME BASE
1036.94 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 40,277.59 DollarsR100SA5B 0000CONSTRUCTION
43800 Dollars 1.034 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,744.50 DollarsR100SA5C 0000SUPPLIES
5256 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED3026 Description: B883 CA Decommissioning Demolition & Disposa Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation & Slab Removal 38.67 msf 0HC 0 0 720,000 720,000 720,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 397,201 397,2010397,201

Total for Activity 1EED3026: 0 0 720,000 1,117,201 1,117,2010397,201
Line Item 100 - Demolition & Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0301
Activity ID: 1EED3026

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal (Masonry Facility)
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $15,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,253.48 DollarsR100SA5B 0000CONSTRUCTION

15500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Foundation & Slab Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation and Slab
Breakdown of Historical Data:
 Item - Removal of Foundation and Slab
 Units -  1msf
 Unit Cost –  $20,250 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,621.49 DollarsR100SA5B 0000CONSTRUCTION

20250 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 285,662.30 DollarsZDEPTCON 0000CONTINGENCY

285662 DollarsFactors
No DepartmentNONE Linear 111,539.10 DollarsZDEPTESC 0000ESCALATION

111539 DollarsFactors
WBS No: 1EED0303 Title: B-879 Decommissioning
Activity ID: 1EED3031 Description: B879 Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 3.64 msf 47HC 171 4,636 23,631 28,267 29,5741,3070
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,223 4,22304,223

Total for Activity 1EED3031: 171 4,636 23,631 32,489 33,7971,3074,223
Line Item 2PEN - Type2 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
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WBS No: 1EED0303
Activity ID: 1EED3031

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 52.94798;   Subcontracts: $6,985.44;   Supplies: $314.34
  Total Unit Cost: $8,731.77
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 27.92 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 19.17 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 279.56 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,212.44 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,383.20 DollarsZDEPTCON 0000CONTINGENCY

1383.2 DollarsFactors
No DepartmentNONE Linear 2,839.56 DollarsZDEPTESC 0000ESCALATION

2839.56 DollarsFactors
Activity ID: 1EED3032 Description: B879 Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 3.64 msf 70HC 253 5,563 17,050 22,613 24,1821,5690
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,453 3,45303,453

Total for Activity 1EED3032: 253 5,563 17,050 26,066 27,6351,5693,453
Line Item 2CHR - Type2 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.10001;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 78.25356;   Subcontracts: $4,889.81;   Supplies: $377.21
  Total Unit Cost: $6,985.48
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Cost Element Skill Quantity UnitsCurveResources

  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.26 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 63.34 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 335.47 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,348.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,131.03 DollarsZDEPTCON 0000CONTINGENCY

1131.03 DollarsFactors
No DepartmentNONE Linear 2,321.88 DollarsZDEPTESC 0000ESCALATION

2321.88 DollarsFactors
Activity ID: 1EED3033 Description: B879 Decommissioning Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 3.64 msf 199HC 724 15,750 176,328 192,078 197,5605,4810
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 108,987 108,9870108,987

Total for Activity 1EED3033: 724 15,750 176,328 301,066 306,5475,481108,987

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 223.6089;   Subcontracts: $53,401.20;   Supplies: $1,068.02
  Total Unit Cost: $59,334.66
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 183.69 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 15.18 HoursR100S750 E130STRAIGHT TIME BASE

20.52 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 47,491.92 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 949.84 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 78,382.41 DollarsZDEPTCON 0000CONTINGENCY

78382.4 DollarsFactors
No DepartmentNONE Linear 30,605.04 DollarsZDEPTESC 0000ESCALATION

30605.0 DollarsFactors
Activity ID: 1EED3034 Description: B879 Decommissioning Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 3.64 msf 91HC 332 7,583 84,890 92,472 95,1112,6390
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 52,470 52,470052,470

Total for Activity 1EED3034: 332 7,583 84,890 144,942 147,5812,63952,470

Cost Element Skill Quantity UnitsCurve

Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.03
 
Adjusted Unit Cost:
  Labor Hours: 102.6693;   Subcontracts: $25,708.91;   Supplies: $514.18
  Total Unit Cost: $28,565.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.01 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 77.30 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,864.02 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 457.28 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 37,735.65 DollarsZDEPTCON 0000CONTINGENCY

37735.7 DollarsFactors
No DepartmentNONE Linear 14,734.19 DollarsZDEPTESC 0000ESCALATION

14734.2 DollarsFactors
Activity ID: 1EED3035 Description: B879 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 3.64 msf 0HC 0 0 45,092 45,092 45,09200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 24,363 24,363024,363

Total for Activity 1EED3035: 0 0 45,092 69,455 69,455024,363

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,929.30;   Supplies: $0.00
  Total Unit Cost: $13,929.30
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,387.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,377.09 DollarsZDEPTCON 0000CONTINGENCY

17377.1 DollarsFactors
No DepartmentNONE Linear 6,985.45 DollarsZDEPTESC 0000ESCALATION

6985.45 DollarsFactors
Activity ID: 1EED3036 Description: B879 Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMBlk Type 2 Masonry Bldg Demolition 3.64 msf 0HC 0 0 45,361 45,361 45,36100
2DEMBlkSlab Type 2 Bldg Demolition Slab/Foundation 3.64 msf 0HC 0 0 65,553 65,553 65,55300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 61,188 61,188061,188

Total for Activity 1EED3036: 0 0 110,915 172,103 172,103061,188
Line Item 2DEMBlk - Type 2 Masonry Bldg Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Activity ID: 1EED3036

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,850.00;   Supplies: $0.00
  Total Unit Cost: $16,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,012.46;   Supplies: $0.00
  Total Unit Cost: $14,012.46
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,461.87 DollarsR100SA5B 0000CONSTRUCTION

16850 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlkSlab - Type 2 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 44,005.73 DollarsZDEPTCON 0000CONTINGENCY

44005.7 DollarsFactors
No DepartmentNONE Linear 17,182.39 DollarsZDEPTESC 0000ESCALATION

17182.4 DollarsFactors
WBS No: 1EED0304 Title: T-883A Decommissioning
Activity ID: 1E883AAPEN Description: 883A Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 456 4560456
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Activity Filter * Starts In FY *
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 1.96 msf 9HC 17 500 2,550 3,050 3,1921410

Total for Activity 1E883AAPEN: 17 500 2,550 3,506 3,647141456

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 149.27 DollarsZDEPTCON 0000CONTINGENCY

149.273 DollarsFactors
No DepartmentNONE Linear 306.44 DollarsZDEPTESC 0000ESCALATION

306.443 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE
2.76 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E883ABCHR Description: 883A Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 856 8560856
TrlrCHRPre89 Pre-1989 Trailer Characterization 1.96 msf 24HC 46 1,161 4,504 5,665 5,9933280

Total for Activity 1E883ABCHR: 46 1,161 4,504 6,521 6,848328856

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 280.28 DollarsZDEPTCON 0000CONTINGENCY

280.282 DollarsFactors

6/23/00 10:57:41 AMPage 106 of 462 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0304
Activity ID: 1E883ABCHR

Activity Filter * Starts In FY *
No DepartmentNONE Linear 575.39 DollarsZDEPTESC 0000ESCALATION

575.391 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
 
Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.62 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.99 HoursKE10H750 T050STRAIGHT TIME BASE
17.98 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 130.07 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,167.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E883AFDEM Description: 883A Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,915 20,915020,915
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 1.96 msf 0HC 0 0 37,913 37,913 37,91300

Total for Activity 1E883AFDEM: 0 0 37,913 58,828 58,828020,915

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,041.97 DollarsZDEPTCON 0000CONTINGENCY

15042 DollarsFactors
No DepartmentNONE Linear 5,873.26 DollarsZDEPTESC 0000ESCALATION

5873.26 DollarsFactors
Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0304
Activity ID: 1E883AFDEM

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EED0305 Title: T-883B Decommissioning
Activity ID: 1E883BAPEN Description: 883B Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 456 4560456
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 1.96 msf 9HC 17 500 2,550 3,050 3,1921410

Total for Activity 1E883BAPEN: 17 500 2,550 3,506 3,647141456

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 149.27 DollarsZDEPTCON 0000CONTINGENCY

149.273 DollarsFactors
No DepartmentNONE Linear 306.44 DollarsZDEPTESC 0000ESCALATION

306.443 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0305
Activity ID: 1E883BAPEN

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE

2.76 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E883BBCHR Description: 883B Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 856 8560856
TrlrCHRPre89 Pre-1989 Trailer Characterization 1.96 msf 24HC 46 1,161 4,504 5,665 5,9933280

Total for Activity 1E883BBCHR: 46 1,161 4,504 6,521 6,848328856

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 280.28 DollarsZDEPTCON 0000CONTINGENCY

280.282 DollarsFactors
No DepartmentNONE Linear 575.39 DollarsZDEPTESC 0000ESCALATION

575.391 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
 
Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.62 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.99 HoursKE10H750 T050STRAIGHT TIME BASE
17.98 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 130.07 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,167.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0305
Activity ID: 1E883BFDEM

Activity Filter * Starts In FY *
Activity ID: 1E883BFDEM Description: 883B Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,484 20,484020,484
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 1.96 msf 0HC 0 0 37,913 37,913 37,91300

Total for Activity 1E883BFDEM: 0 0 37,913 58,396 58,396020,484

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,610.39 DollarsZDEPTCON 0000CONTINGENCY

14610.4 DollarsFactors
No DepartmentNONE Linear 5,873.26 DollarsZDEPTESC 0000ESCALATION

5873.26 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EED0306 Title: T-883C Decommissioning
Activity ID: 1E883CAPEN Description: 883C Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 456 4560456
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 1.96 msf 9HC 17 500 2,550 3,050 3,1921410

Total for Activity 1E883CAPEN: 17 500 2,550 3,506 3,647141456

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 149.27 DollarsZDEPTCON 0000CONTINGENCY

149.273 DollarsFactors
No DepartmentNONE Linear 306.44 DollarsZDEPTESC 0000ESCALATION

306.443 DollarsFactors
Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0306
Activity ID: 1E883CAPEN

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE
2.76 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E883CBCHR Description: 883C Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 856 8560856
TrlrCHRPre89 Pre-1989 Trailer Characterization 1.96 msf 24HC 46 1,161 4,504 5,665 5,9933280

Total for Activity 1E883CBCHR: 46 1,161 4,504 6,521 6,848328856

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 280.28 DollarsZDEPTCON 0000CONTINGENCY

280.282 DollarsFactors
No DepartmentNONE Linear 575.39 DollarsZDEPTESC 0000ESCALATION

575.391 DollarsFactors
Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0306
Activity ID: 1E883CBCHR

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.62 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.99 HoursKE10H750 T050STRAIGHT TIME BASE
17.98 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 130.07 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,167.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E883CFDEM Description: 883C Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,484 20,484020,484
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 1.96 msf 0HC 0 0 37,913 37,913 37,91300

Total for Activity 1E883CFDEM: 0 0 37,913 58,396 58,396020,484

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,610.39 DollarsZDEPTCON 0000CONTINGENCY

14610.4 DollarsFactors
No DepartmentNONE Linear 5,873.26 DollarsZDEPTESC 0000ESCALATION

5873.26 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0306
Activity ID: 1E883CFDEM

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EED0307 Title: T-883D Decommissioning
Activity ID: 1E883DAPEN Description: 883D Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 47 47047
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 0.20 msf 9HC 2 51 260 311 326140

Total for Activity 1E883DAPEN: 2 51 260 358 3721447

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15.23 DollarsZDEPTCON 0000CONTINGENCY

15.232 DollarsFactors
No DepartmentNONE Linear 31.27 DollarsZDEPTESC 0000ESCALATION

31.2697 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE
2.76 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E883DBCHR Description: 883D Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 87 87087
TrlrCHRPre89 Pre-1989 Trailer Characterization 0.20 msf 24HC 5 119 460 578 611330
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0307
Activity ID: 1E883DBCHR

Activity Filter * Starts In FY *
Total for Activity 1E883DBCHR: 5 119 460 665 6993387

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 28.60 DollarsZDEPTCON 0000CONTINGENCY

28.6002 DollarsFactors
No DepartmentNONE Linear 58.71 DollarsZDEPTESC 0000ESCALATION

58.7134 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
 
Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.62 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.99 HoursKE10H750 T050STRAIGHT TIME BASE
17.98 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 130.07 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,167.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E883DFDEM Description: 883D Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,090 2,09002,090
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 0.20 msf 0HC 0 0 3,869 3,869 3,86900

Total for Activity 1E883DFDEM: 0 0 3,869 5,959 5,95902,090

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,490.86 DollarsZDEPTCON 0000CONTINGENCY

1490.86 DollarsFactors
No DepartmentNONE Linear 599.31 DollarsZDEPTESC 0000ESCALATION

599.312 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0307
Activity ID: 1E883DFDEM

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EED0308 Title: 883 Cluster Tank Decommissioning
Activity ID: 1ETK011100 Description: Tank TK011 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1ETK011100: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $3,865
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,553.80 DollarsR100SA5B 0000CONSTRUCTION

3864.6 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1ETK012100 Description: Tank TK012 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1ETK012100: 0 0 0 0 000

Line Item 100 - Tank Decommissioning
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0308
Activity ID: 1ETK012100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $5,869
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,397.02 DollarsR100SA5B 0000CONSTRUCTION

5869.01 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1ETK312100 Description: Tank TK312 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,896 1,89601,896
Tank Tank Decommisioning 3,864.60 ea 0HC 0 0 3,437 3,437 3,43700

Total for Activity 1ETK312100: 0 0 3,437 5,333 5,33301,896

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,363.62 DollarsZDEPTCON 0000CONTINGENCY

1363.62 DollarsFactors
No DepartmentNONE Linear 532.44 DollarsZDEPTESC 0000ESCALATION

532.436 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1ETK313100 Description: Tank TK313 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

6/23/00 10:57:46 AMPage 116 of 462 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0308
Activity ID: 1ETK313100

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,896 1,89601,896
Tank Tank Decommisioning 3,864.60 ea 0HC 0 0 3,437 3,437 3,43700

Total for Activity 1ETK313100: 0 0 3,437 5,333 5,33301,896

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,363.62 DollarsZDEPTCON 0000CONTINGENCY

1363.62 DollarsFactors
No DepartmentNONE Linear 532.44 DollarsZDEPTESC 0000ESCALATION

532.436 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1ETNK01600 Description: Tank TK016 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,251 4,25104,251
Tank Tank Decommisioning 8,664.62 ea 0HC 0 0 7,706 7,706 7,70600

Total for Activity 1ETNK01600: 0 0 7,706 11,957 11,95704,251

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,057.31 DollarsZDEPTCON 0000CONTINGENCY

3057.31 DollarsFactors
No DepartmentNONE Linear 1,193.75 DollarsZDEPTESC 0000ESCALATION

1193.75 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0308
Activity ID: 1ETNK01600

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EED05 Title: 865 Cluster Decommissioning
Activity ID: 1EED0120 Description: 865 Cluster Decommissioning Project Management Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100-1E865AGPM Project Management 0.00 msf #Num!HC 0 0 0 0 000
100-1E865TGPM Project Management 0.00 msf #Num!HC 0 0 0 0 000
1PMG-1E8270GP Type1 Bldg Project Management 0.33 msf 52HC 17 515 2,515 3,030 3,2091790
1PMG-1E8630GP Type1 Bldg Project Management 0.40 msf 52HC 21 629 3,069 3,698 3,9172190
2CAPMG-865CAX Type2CA Bldg Project Management 32.52 msf 262HC 8,534 261,229 1,013,060 1,274,288 1,365,19690,9080
2PMG-1E8650GP Type2 Bldg Project Management 5.73 msf 132HC 756 23,148 118,010 141,158 149,2148,0560
2PMG-1E8660GP Type2 Bldg Project Management 0.42 msf 127HC 53 1,622 8,270 9,892 10,4575650
2PMG-1E8670GP Type2 Bldg Project Management 2.81 msf 132HC 371 11,356 57,892 69,248 73,2003,9520
2PMG-1E8680GP Type2 Bldg Project Management 2.13 msf 132HC 282 8,623 43,960 52,583 55,5843,0010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 897,293 897,2930897,293

Total for Activity 1EED0120: 10,034 307,122 1,246,776 2,451,191 2,558,069106,878897,293

Cost Element Skill Quantity UnitsCurve

Line Item 100-1E865AGPMG - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   310.01 hrs,  $33,375 subcontracts,  $2,002.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 170.63 HoursR100S750 E130STRAIGHT TIME BASE

191.86 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 31.95 HoursR100S750 G010STRAIGHT TIME BASE
35.92 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 48.75 HoursR100S750 M010STRAIGHT TIME BASE
54.82 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED05
Activity ID: 1EED0120

Activity Filter * Starts In FY *
RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 24.38 HoursR100S750 M030STRAIGHT TIME BASE

27.41 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 1,807.62 DollarsR100SA5C 0000SUPPLIES
2002.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 30,359.42 DollarsR100SA5H 0000SUBCONTRACTED SRVS
33375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100-1E865TGPMG - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   64.21 hrs,  $8,400 subcontracts,  $315 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 29.04 HoursR100S750 E130STRAIGHT TIME BASE

32.65 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.63 HoursR100S750 G010STRAIGHT TIME BASE
17.57 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 8.30 HoursR100S750 M010STRAIGHT TIME BASE
9.33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 4.14 HoursR100S750 M030STRAIGHT TIME BASE
4.66 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 284.34 DollarsR100SA5C 0000SUPPLIES
315 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1PMG-1E8270GPMG - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
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Cost Element Skill Quantity UnitsCurveResources

Adjusted Unit Cost:
  Labor Hours: 58.2615;   Subcontracts: $8,316.00;   Supplies: $311.85
  Total Unit Cost: $10,395.07
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 25.08 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.51 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 15.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.68 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 277.34 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,395.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG-1E8630GPMG - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 58.2615;   Subcontracts: $8,316.00;   Supplies: $311.85
  Total Unit Cost: $10,395.07
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 25.08 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.51 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 15.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 10:57:48 AMPage 120 of 462 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED05
Activity ID: 1EED0120

Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.68 HoursR100S750 M020STRAIGHT TIME BASE

3.04 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 277.34 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,395.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CAPMG-865CAXGPMG-1E - Type2CA Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 298.03;   Subcontracts: $33,375.00;   Supplies: $2,002.50
  Total Unit Cost: $44,499.98
 
Adjusted Unit Cost:
  Labor Hours: 295.0497;   Subcontracts: $33,041.25;   Supplies: $1,982.47
  Total Unit Cost: $44,054.98
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 129.60 HoursR100S750 E130STRAIGHT TIME BASE

147.2 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 38.69 HoursR100S750 G010STRAIGHT TIME BASE
43.94 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 80.29 HoursR100S750 M010STRAIGHT TIME BASE
91.19 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 13.82 HoursR100S750 M020STRAIGHT TIME BASE
15.7 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,763.10 DollarsR100SA5C 0000SUPPLIES
2002.5 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 29,384.97 DollarsR100SA5H 0000SUBCONTRACTED SRVS
33375 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 2PMG-1E8650GPMG - Type2 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.59
 
Adjusted Unit Cost:
  Labor Hours: 148.5099;   Subcontracts: $22,176.00;   Supplies: $997.92
  Total Unit Cost: $27,719.59
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 65.23 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 19.48 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.41 HoursR100S750 M010STRAIGHT TIME BASE
45.9 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 6.96 HoursR100S750 M020STRAIGHT TIME BASE
7.9 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 887.49 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 19,722.05 DollarsR100SA5H 0000SUBCONTRACTED SRVS
22400 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2PMG-1E8660GPMG - Type2 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.59
 
Adjusted Unit Cost:
  Labor Hours: 142.5695;   Subcontracts: $21,288.96;   Supplies: $958.00
  Total Unit Cost: $26,610.81
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 62.62 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 18.70 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 38.80 HoursR100S750 M010STRAIGHT TIME BASE

45.9 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 6.68 HoursR100S750 M020STRAIGHT TIME BASE
7.9 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 851.99 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 18,933.17 DollarsR100SA5H 0000SUBCONTRACTED SRVS
22400 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2PMG-1E8670GPMG - Type2 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.59
 
Adjusted Unit Cost:
  Labor Hours: 148.5099;   Subcontracts: $22,176.00;   Supplies: $997.92
  Total Unit Cost: $27,719.59
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 65.23 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 19.48 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.41 HoursR100S750 M010STRAIGHT TIME BASE
45.9 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 6.96 HoursR100S750 M020STRAIGHT TIME BASE
7.9 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 887.49 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 19,722.05 DollarsR100SA5H 0000SUBCONTRACTED SRVS
22400 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 2PMG-1E8680GPMG - Type2 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.59
 
Adjusted Unit Cost:
  Labor Hours: 148.5099;   Subcontracts: $22,176.00;   Supplies: $997.92
  Total Unit Cost: $27,719.59
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 65.23 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 19.48 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.41 HoursR100S750 M010STRAIGHT TIME BASE
45.9 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 6.96 HoursR100S750 M020STRAIGHT TIME BASE
7.9 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 887.49 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 19,722.05 DollarsR100SA5H 0000SUBCONTRACTED SRVS
22400 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 640,012.80 DollarsZDEPTCON 0000CONTINGENCY

640013 DollarsFactors
No DepartmentNONE Linear 257,280.00 DollarsZDEPTESC 0000ESCALATION

257280 DollarsFactors
Activity ID: 1EED0125 Description: 865 Cluster Decommissioning Support Services Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100-1E865AHSU Support Services 0.00 msf #Num!HC 0 0 0 0 000
100-1E865THSUS Support Services 0.00 msf #Num!HC 0 0 0 0 000
1SUS-1E8270HS Type1 Bldg Support Services 0.36 msf 70HC 25 474 1,756 2,230 2,3951650
1SUS-1E8630HS Type1 Bldg Support Services 0.40 msf 70HC 28 524 1,941 2,465 2,6481820
2CASUS-865CAX Type2CA Bldg Support Services 32.52 msf 301HC 9,793 187,845 728,492 916,337 981,70765,3700
2SUS-1E8650HS Type2 Bldg Support Services 5.73 msf 250HC 1,433 27,150 108,215 135,364 144,8129,4480
2SUS-1E8660HS Type2 Bldg Support Services 0.42 msf 240HC 100 1,903 7,584 9,486 10,1486620
2SUS-1E8670HS Type2 Bldg Support Services 2.81 msf 250HC 703 13,319 53,087 66,406 71,0414,6350
2SUS-1E8680HS Type2 Bldg Support Services 2.13 msf 250HC 534 10,114 40,311 50,425 53,9443,5200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 684,377 684,3770684,377
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Total for Activity 1EED0125: 12,615 241,327 941,386 1,867,091 1,951,07383,982684,377

Cost Element Skill Quantity UnitsCurve

Line Item 100-1E865AHSUS - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   303.29 hrs,  $24,000 subcontracts,  $1,440 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 3.43 HoursR100S750 E120STRAIGHT TIME BASE

3.86 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 5.14 HoursR100S750 E130STRAIGHT TIME BASE
5.78 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 25.72 HoursR100S750 E130STRAIGHT TIME BASE
28.92 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 200.12 HoursR100S750 G010STRAIGHT TIME BASE
225.02 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 35.32 HoursR100S750 P150STRAIGHT TIME BASE
39.71 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,299.86 DollarsR100SA5C 0000SUPPLIES
1440 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 21,831.50 DollarsR100SA5H 0000SUBCONTRACTED SRVS
24000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100-1E865THSUS - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   103.53 hrs,  $5,250 subcontracts,  $262.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.44 HoursR100S750 E120STRAIGHT TIME BASE

0.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED05
Activity ID: 1EED0125

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 32.40 HoursR100S750 E130STRAIGHT TIME BASE

36.43 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.65 HoursR100S750 E130STRAIGHT TIME BASE
0.73 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 49.80 HoursR100S750 G010STRAIGHT TIME BASE
56 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 8.79 HoursR100S750 P150STRAIGHT TIME BASE
9.88 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 237.41 DollarsR100SA5C 0000SUPPLIES
263 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,775.64 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS-1E8270HSUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 78.4179;   Subcontracts: $5,197.50;   Supplies: $259.88
  Total Unit Cost: $6,930.04
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.53 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.82 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 57.63 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 6.75 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 231.12 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 10:57:51 AMPage 126 of 462 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED05
Activity ID: 1EED0125

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 4,622.35 DollarsR100SA5H 0000SUBCONTRACTED SRVS

5250 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS-1E8630HSUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 78.4179;   Subcontracts: $5,197.50;   Supplies: $259.88
  Total Unit Cost: $6,930.04
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.53 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.82 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 57.63 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 6.75 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 231.12 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,622.35 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 2CASUS-865CAXHSUS-1E - Type2CA Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 341.98;   Subcontracts: $24,000.00;   Supplies: $1,440.00
  Total Unit Cost: $31,999.82
 
Adjusted Unit Cost:
  Labor Hours: 338.5602;   Subcontracts: $23,760.00;   Supplies: $1,425.60
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED05
Activity ID: 1EED0125

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $31,679.82
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.98 HoursR100S750 E120STRAIGHT TIME BASE

3.38 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 27.35 HoursR100S750 E130STRAIGHT TIME BASE
31.06 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 242.37 HoursR100S750 G010STRAIGHT TIME BASE
275.28 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 28.40 HoursR100S750 P150STRAIGHT TIME BASE
32.26 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,267.85 DollarsR100SA5C 0000SUPPLIES
1440 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 21,130.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS
24000 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2SUS-1E8650HSUS - Type2 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 281.3283;   Subcontracts: $20,047.50;   Supplies: $1,202.85
  Total Unit Cost: $26,581.78
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.51 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 19.23 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 204.49 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 23.97 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 10:57:52 AMPage 128 of 462 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED05
Activity ID: 1EED0125

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 1,069.74 DollarsR100SA5C 0000SUPPLIES

1215 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 17,829.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2SUS-1E8660HSUS - Type2 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 270.0752;   Subcontracts: $19,245.60;   Supplies: $1,154.74
  Total Unit Cost: $25,518.50
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.41 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 18.46 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 196.31 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 23.01 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,026.96 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 17,115.92 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 2SUS-1E8670HSUS - Type2 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED05
Activity ID: 1EED0125

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 281.3283;   Subcontracts: $20,047.50;   Supplies: $1,202.85
  Total Unit Cost: $26,581.78
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.51 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 19.23 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 204.49 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 23.97 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,069.74 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 17,829.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2SUS-1E8680HSUS - Type2 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 281.3283;   Subcontracts: $20,047.50;   Supplies: $1,202.85
  Total Unit Cost: $26,581.78
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.51 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 19.23 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 204.49 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED05
Activity ID: 1EED0125

Activity Filter * Starts In FY *
RMRS SalariedTRAINERS Linear 23.97 HoursR100S750 P150STRAIGHT TIME BASE

27.22 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 1,069.74 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 17,829.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 488,146.10 DollarsZDEPTCON 0000CONTINGENCY

488146 DollarsFactors
No DepartmentNONE Linear 196,230.80 DollarsZDEPTESC 0000ESCALATION

196231 DollarsFactors
Activity ID: 1ETK010100 Description: Tank TK010 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1ETK010100: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $8,505
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 7,820.85 DollarsR100SA5B 0000CONSTRUCTION

8504.81 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EED0501 Title: B-865 Decommissioning
Activity ID: 1E865TAPEN Description: B865 CT Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning and Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E865TAPEN: 0 0 0 0 000

Line Item 100 - Planning and Engineering
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
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WBS No: 1EED0501
Activity ID: 1E865TAPEN

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost –   30.57 hrs,  $4,000 subcontracts,  $150 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 19.75 HoursR100S750 E130STRAIGHT TIME BASE

22.21 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.44 HoursR100S750 G010STRAIGHT TIME BASE
8.37 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 137.43 DollarsR100SA5C 0000SUPPLIES
150 Dollars 1.015 -- FY00 Escalation --1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,638.58 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E865TBCHR Description: B865 CT Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E865TBCHR: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   103.08 hrs,  $5,950 subcontracts,  $382.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.22 HoursR100S750 E130STRAIGHT TIME BASE

2.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 30.13 HoursR100S750 T050STRAIGHT TIME BASE
33.88 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 121.86 DollarsR100SA5C 0000SUPPLIES
135 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,910.26 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2100 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E865TCSPR Description: B865 CT Decommissioning Final Surveys Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1EED0501
Activity ID: 1E865TCSPR

Activity Filter * Starts In FY *
100 SITE PREPARATION 0.00 msf #Num!HC 0 0 0 0 000

Total for Activity 1E865TCSPR: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - SITE PREPARATION

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation 
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$3,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,758.74 DollarsR100SA5B 0000CONSTRUCTION

3000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1E865TDDEC Description: B865 CT Decommissioning Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E865TDDEC: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   63.53 hrs,  $13,950 subcontracts,  $232.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.29 HoursR100S750 E130STRAIGHT TIME BASE

2.58 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 54.21 HoursR100S750 T050STRAIGHT TIME BASE
60.95 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 209.87 DollarsR100SA5C 0000SUPPLIES
232.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,689.56 DollarsR100SA5H 0000SUBCONTRACTED SRVS
13950 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E865TEDIS Description: B865 CT Decommissioning Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1EED0501
Activity ID: 1E865TEDIS

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

100 Dismantlement 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E865TEDIS: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Dismantlement
Breakdown of Historical Data:
 Item - Dismantlement
 Units -  1msf
 Unit Cost –$15,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,793.70 DollarsR100SA5B 0000CONSTRUCTION

15000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1E865TFDEM Description: B865 CT Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition and Disposal (Reinforced Concrete) 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 300.00 sf 0HC 0 0 5,586 5,586 5,58600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,082 3,08203,082

Total for Activity 1E865TFDEM: 0 0 5,586 8,668 8,66803,082

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition and Disposal (Reinforced Concrete)

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal 
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $5,000 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 4,597.90 DollarsR100SA5B 0000CONSTRUCTION

5000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 500 - Foundation/Slab Removal
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Foundation/Slab
Breakdown of Historical Data:
 Item - Removal of Foundation/Slab
 Units -  1sf
 Unit Cost –  $20.25 subcontracts 
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WBS No: 1EED0501
Activity ID: 1E865TFDEM

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18.62 DollarsR100SA5B 0000CONSTRUCTION

20.25 dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,216.44 DollarsZDEPTCON 0000CONTINGENCY

2216.44 DollarsFactors
No DepartmentNONE Linear 865.43 DollarsZDEPTESC 0000ESCALATION

865.427 DollarsFactors
Activity ID: 1EED5011 Description: B865 Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CAPEN-865CAX Type2CA Bldg Planning & Engineering 32.52 msf 100HC 3,256 88,049 341,481 429,530 454,36024,8300
2PEN Type2 Bldg Planning & Engineering 5.73 msf 56HC 321 8,681 44,254 52,935 55,3832,4480
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 72,785 72,785072,785

Total for Activity 1EED5011: 3,577 96,730 385,735 555,250 582,52827,27872,785

Cost Element Skill Quantity UnitsCurve

Line Item 2CAPEN-865CAXAPEN - Type2CA Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 113.69;   Subcontracts: $11,250.00;   Supplies: $675.00
  Total Unit Cost: $14,999.81
 
Adjusted Unit Cost:
  Labor Hours: 112.5531;   Subcontracts: $11,137.50;   Supplies: $668.25
  Total Unit Cost: $14,849.81
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 59.35 HoursR100S750 E130STRAIGHT TIME BASE

67.41 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 40.75 HoursR100S750 G010STRAIGHT TIME BASE
46.28 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 594.30 DollarsR100SA5C 0000SUPPLIES
675 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EED0501
Activity ID: 1EED5011

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 9,905.05 DollarsR100SA5H 0000SUBCONTRACTED SRVS

11250 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 63.0333;   Subcontracts: $8,316.00;   Supplies: $374.22
  Total Unit Cost: $10,394.96
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 33.24 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 22.82 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 332.81 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,395.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,841.21 DollarsZDEPTCON 0000CONTINGENCY

23841.2 DollarsFactors
No DepartmentNONE Linear 48,943.63 DollarsZDEPTESC 0000ESCALATION

48943.6 DollarsFactors
Activity ID: 1EED5012 Description: B865 Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CACHR-865CAX Type2CA Bldg Characterization 32.52 msf 115HC 3,743 82,190 204,173 286,362 309,54023,1770
2CHR Type2 Bldg Characterization 5.73 msf 83HC 474 10,418 31,931 42,348 45,2862,9380
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 50,665 50,665050,665

Total for Activity 1EED5012: 4,217 92,608 236,103 379,375 405,49126,11550,665
Line Item 2CACHR-865CAXBCHR - Type2CA Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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WBS No: 1EED0501
Activity ID: 1EED5012

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 130.7;   Subcontracts: $6,500.00;   Supplies: $630.00
  Total Unit Cost: $10,000.18
 
Adjusted Unit Cost:
  Labor Hours: 129.393;   Subcontracts: $6,435.00;   Supplies: $623.70
  Total Unit Cost: $9,900.18
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.35 HoursR100S750 E130STRAIGHT TIME BASE

11.75 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 104.73 HoursKE10H750 T050STRAIGHT TIME BASE
118.95 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 554.68 DollarsR100SA5C 0000SUPPLIES
630 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,722.92 DollarsR100SA5H 0000SUBCONTRACTED SRVS
6500 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.1;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 93.159;   Subcontracts: $5,821.20;   Supplies: $449.06
  Total Unit Cost: $8,316.05
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.45 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 75.40 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 399.37 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0501
Activity ID: 1EED5012

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 5,177.04 DollarsR100SA5H 0000SUBCONTRACTED SRVS

5880 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,595.58 DollarsZDEPTCON 0000CONTINGENCY

16595.6 DollarsFactors
No DepartmentNONE Linear 34,069.07 DollarsZDEPTESC 0000ESCALATION

34069.1 DollarsFactors
Activity ID: 1EED5013 Description: B865 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CADIS-865CAX Type2CA Bldg Dismantlement 32.52 msf 1,148HC 37,339 812,452 1,664,536 2,476,989 2,759,722282,7330
2DIS Type2 Bldg Dismantlement 5.73 msf 237HC 1,356 29,496 330,211 359,707 369,97210,2650
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,690,927 1,690,92701,690,927

Total for Activity 1EED5013: 38,695 841,948 1,994,748 4,527,623 4,820,621292,9981,690,927

Cost Element Skill Quantity UnitsCurve

Line Item 2CADIS-865CAXEDIS - Type2CA Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 1303.93;   Subcontracts: $51,900.00;   Supplies: $6,228.00
  Total Unit Cost: $86,500.00
 
Adjusted Unit Cost:
  Labor Hours: 1290.891;   Subcontracts: $51,381.00;   Supplies: $6,165.72
  Total Unit Cost: $85,635.00
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 1,060.42 HoursKE10H750 C120STRAIGHT TIME BASE

1204.41 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 87.62 HoursR100S750 E130STRAIGHT TIME BASE
99.52 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 45,695.28 DollarsR100SA5B 0000CONSTRUCTION
51900 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,483.43 DollarsR100SA5C 0000SUPPLIES
6228 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 2DIS - Type2 Bldg Dismantlement
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0501
Activity ID: 1EED5013

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 266.2011;   Subcontracts: $63,572.85;   Supplies: $1,271.46
  Total Unit Cost: $70,636.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 218.68 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 18.07 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56,538.01 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,130.76 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,206,089.00 DollarsZDEPTCON 0000CONTINGENCY

1206089 DollarsFactors
No DepartmentNONE Linear 484,838.10 DollarsZDEPTESC 0000ESCALATION

484838 DollarsFactors
Activity ID: 1EED5014 Description: B865 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CADECAsb-865 Type 2CA Bldg w/ Asbestos Decontamination 32.52 msf 310HC 10,090 230,196 1,173,425 1,403,621 1,483,72980,1080
2DECAsb Type2 Bldg w/Asbestos Decontamination 5.73 msf 109HC 622 14,200 158,974 173,174 178,1164,9420
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 897,870 897,8700897,870

Total for Activity 1EED5014: 10,712 244,396 1,332,399 2,474,665 2,559,71585,050897,870
Line Item 2CADECAsb-865CAXDDEC - Type 2CA Bldg w/ Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 352.3523;   Subcontracts: $39,213.10;   Supplies: $1,764.59
  Total Unit Cost: $49,016.46
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Cost Element Skill Quantity UnitsCurveResources

Adjusted Unit Cost:
  Labor Hours: 348.8287;   Subcontracts: $38,820.97;   Supplies: $1,746.94
  Total Unit Cost: $48,526.30
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 47.58 HoursR100S750 E130STRAIGHT TIME BASE

0.7541 Dose Base  0.99 RSOP71.67 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 262.64 HoursKE10H750 T050STRAIGHT TIME BASE
0.7541 Dose Base  0.99 RSOP395.58 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 34,525.11 DollarsR100SA5B 0000CONSTRUCTION
0.7541 Dose Base  0.99 RSOP52000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,553.63 DollarsR100SA5C 0000SUPPLIES
2340 dollars 0.99 RSOP0.7541 Dose Base  

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.03
 
Adjusted Unit Cost:
  Labor Hours: 122.2254;   Subcontracts: $30,605.85;   Supplies: $612.12
  Total Unit Cost: $34,006.53
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.68 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 92.02 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 27,219.07 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 544.38 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Activity Filter * Starts In FY *
No DepartmentNONE Linear 640,424.60 DollarsZDEPTCON 0000CONTINGENCY

640425 DollarsFactors
No DepartmentNONE Linear 257,445.50 DollarsZDEPTESC 0000ESCALATION

257446 DollarsFactors
Activity ID: 1EED5015 Description: B865 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CAFSS-865CAX Type2CA Bldg Final Status Survey 32.52 msf 0HC 0 0 572,714 572,714 572,71400
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 5.73 msf 0HC 0 0 84,444 84,444 84,44400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 355,053 355,0530355,053

Total for Activity 1EED5015: 0 0 657,158 1,012,211 1,012,2110355,053

Cost Element Skill Quantity UnitsCurve

Line Item 2CAFSS-865CAXCFSS - Type2CA Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,000.00;   Supplies: $0.00
  Total Unit Cost: $20,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $19,800.00;   Supplies: $0.00
  Total Unit Cost: $19,800.00
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 17,608.97 DollarsR100SA5H 0000SUBCONTRACTED SRVS

20000 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $16,582.50;   Supplies: $0.00
  Total Unit Cost: $16,582.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 14,747.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 253,248.90 DollarsZDEPTCON 0000CONTINGENCY

253249 DollarsFactors
No DepartmentNONE Linear 101,804.00 DollarsZDEPTESC 0000ESCALATION

101804 DollarsFactors
Activity ID: 1EED5016 Description: B865 Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CADEMRein-865 Type 2CA Reinforced Concrete Building Demolition 32.52 msf 0HC 0 0 902,025 902,025 902,02500
2DEMBlkSlab-865 Type 2 Bldg Demolition Slab/Foundation 32.52 msf 0HC 0 0 585,730 585,730 585,73000
2DEMRein Type 2 Reinforced Concrete Building Demolition 5.73 msf 0HC 0 0 155,529 155,529 155,52900
2DEMReinSlab Type 2 Reinforced Concrete Bldg Demolition Slab 5.73 msf 0HC 0 0 103,121 103,121 103,12100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 963,437 963,4370963,437

Total for Activity 1EED5016: 0 0 1,746,404 2,709,841 2,709,8410963,437

Cost Element Skill Quantity UnitsCurve

Line Item 2CADEMRein-865CAXFDE - Type 2CA Reinforced Concrete Building Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $31,500.00;   Supplies: $0.00
  Total Unit Cost: $31,500.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $31,185.00;   Supplies: $0.00
  Total Unit Cost: $31,185.00
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 27,734.13 DollarsR100SA5B 0000CONSTRUCTION

31500 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2DEMBlkSlab-865CAXFD - Type 2 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
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Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMRein - Type 2 Reinforced Concrete Building Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $30,850.00;   Supplies: $0.00
  Total Unit Cost: $30,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $30,541.50;   Supplies: $0.00
  Total Unit Cost: $30,541.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 27,161.84 DollarsR100SA5B 0000CONSTRUCTION

30850 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMReinSlab - Type 2 Reinforced Concrete Bldg Demolition Slab

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $0.00;   Supplies: $20,250.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $0.00;   Supplies: $20,250.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5C 0000SUPPLIES

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0501
Activity ID: 1EED5016

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 692,891.60 DollarsZDEPTCON 0000CONTINGENCY

692892 DollarsFactors
No DepartmentNONE Linear 270,545.10 DollarsZDEPTESC 0000ESCALATION

270545 DollarsFactors
WBS No: 1EED0503 Title: B-827 Decommissioning
Activity ID: 1EED5031 Description: B827 Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.33 msf 27HC 9 245 1,197 1,443 1,528850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 424 4240424

Total for Activity 1EED5031: 9 245 1,197 1,866 1,95185424

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 29.8089;   Subcontracts: $3,960.00;   Supplies: $148.50
  Total Unit Cost: $4,950.01
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 17.50 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 9.01 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 132.07 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,521.79 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 306.38 DollarsZDEPTCON 0000CONTINGENCY

306.38 DollarsFactors
No DepartmentNONE Linear 117.15 DollarsZDEPTESC 0000ESCALATION

117.145 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0503
Activity ID: 1EED5032

Activity Filter * Starts In FY *
Activity ID: 1EED5032 Description: B827 Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.33 msf 80HC 26 567 2,101 2,668 2,8641960
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 794 7940794

Total for Activity 1EED5032: 26 567 2,101 3,462 3,658196794

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.8593;   Subcontracts: $1,596.38;   Supplies: $79.82
  Total Unit Cost: $2,128.62
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 5.57 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 4.3 B827 Type 1 Char Adj0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 74.20 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 4.3 B827 Type 1 Char Adj0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 305.26 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 4.3 B827 Type 1 Char Adj0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,104.81 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 4.3 B827 Type 1 Char Adj0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 574.40 DollarsZDEPTCON 0000CONTINGENCY

574.401 DollarsFactors
No DepartmentNONE Linear 219.62 DollarsZDEPTESC 0000ESCALATION

219.624 DollarsFactors
Activity ID: 1EED5033 Description: B827 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.37 msf 68HC 25 536 5,661 6,196 6,3831860
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,449 3,44903,449

Total for Activity 1EED5033: 25 536 5,661 9,645 9,8321863,449
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0503
Activity ID: 1EED5033

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 76.16071;   Subcontracts: $16,795.35;   Supplies: $279.92
  Total Unit Cost: $18,691.58
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 65.26 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.47 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,936.81 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 248.95 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,459.78 DollarsZDEPTCON 0000CONTINGENCY

2459.78 DollarsFactors
No DepartmentNONE Linear 988.81 DollarsZDEPTESC 0000ESCALATION

988.813 DollarsFactors
Activity ID: 1EED5034 Description: B827 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.37 msf 114HC 43 906 9,565 10,471 10,7863150
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,828 5,82805,828

Total for Activity 1EED5034: 43 906 9,565 16,298 16,6143155,828
Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0503
Activity ID: 1EED5034

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Adjusted Unit Cost:
  Labor Hours: 128.6901;   Subcontracts: $28,378.35;   Supplies: $473.22
  Total Unit Cost: $31,585.18
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.18 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 110.27 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,238.06 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 420.85 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,156.67 DollarsZDEPTCON 0000CONTINGENCY

4156.67 DollarsFactors
No DepartmentNONE Linear 1,670.95 DollarsZDEPTESC 0000ESCALATION

1670.95 DollarsFactors
Activity ID: 1EED5035 Description: B827 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.38 msf 0HC 0 0 1,437 1,437 1,43700
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 0.38 msf 0HC 0 0 5,663 5,663 5,66300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,836 3,83603,836

Total for Activity 1EED5035: 0 0 7,100 10,936 10,93603,836

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,207.50;   Supplies: $0.00
  Total Unit Cost: $4,207.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0503
Activity ID: 1EED5035

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 3,741.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $16,582.50;   Supplies: $0.00
  Total Unit Cost: $16,582.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,747.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,736.10 DollarsZDEPTCON 0000CONTINGENCY

2736.10 DollarsFactors
No DepartmentNONE Linear 1,099.89 DollarsZDEPTESC 0000ESCALATION

1099.89 DollarsFactors
Activity ID: 1EED5036 Description: B827 Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 0.38 msf 0HC 0 0 5,376 5,376 5,37600
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 0.31 msf 0HC 0 0 4,104 4,104 4,10400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,122 5,12205,122

Total for Activity 1EED5036: 0 0 9,480 14,602 14,60205,122
Line Item 1DEMBlk - Type 1 Masonry Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,741.00;   Supplies: $0.00
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0503
Activity ID: 1EED5036

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $15,741.00
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,999.13 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,653.21 DollarsZDEPTCON 0000CONTINGENCY

3653.21 DollarsFactors
No DepartmentNONE Linear 1,468.56 DollarsZDEPTESC 0000ESCALATION

1468.56 DollarsFactors
WBS No: 1EED0504 Title: B-866 Decommissioning
Activity ID: 1EED5041 Description: B866 Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 0.42 msf 54HC 22 608 3,101 3,710 3,8811720
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 554 5540554

Total for Activity 1EED5041: 22 608 3,101 4,264 4,435172554
Line Item 2PEN - Type2 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0504
Activity ID: 1EED5041

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 60.51197;   Subcontracts: $7,983.36;   Supplies: $359.25
  Total Unit Cost: $9,979.16
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 31.91 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 21.91 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 319.50 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,099.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 181.53 DollarsZDEPTCON 0000CONTINGENCY

181.531 DollarsFactors
No DepartmentNONE Linear 372.66 DollarsZDEPTESC 0000ESCALATION

372.665 DollarsFactors
Activity ID: 1EED5042 Description: B866 Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 0.42 msf 80HC 33 730 2,238 2,968 3,1742060
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 453 4530453

Total for Activity 1EED5042: 33 730 2,238 3,421 3,627206453
Line Item 2CHR - Type2 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.1;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 89.43264;   Subcontracts: $5,588.35;   Supplies: $431.10
  Total Unit Cost: $7,983.40
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0504
Activity ID: 1EED5042

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedOTHER ENGINEERS Linear 7.15 HoursR100S750 E130STRAIGHT TIME BASE
8.46 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 72.39 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 383.40 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,969.96 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 148.44 DollarsZDEPTCON 0000CONTINGENCY

148.436 DollarsFactors
No DepartmentNONE Linear 304.72 DollarsZDEPTESC 0000ESCALATION

304.725 DollarsFactors
Activity ID: 1EED5043 Description: B866 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 0.42 msf 227HC 95 2,067 23,141 25,208 25,7915830
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,711 3,71103,711

Total for Activity 1EED5043: 95 2,067 23,141 28,919 29,5025833,711

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 255.553;   Subcontracts: $61,029.93;   Supplies: $1,220.60
  Total Unit Cost: $67,811.04
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 209.93 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 17.34 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0504
Activity ID: 1EED5043

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 54,276.48 DollarsR100SA5B 0000CONSTRUCTION

64215 dollars 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 1,085.53 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,234.44 DollarsZDEPTCON 0000CONTINGENCY

1234.44 DollarsFactors
No DepartmentNONE Linear 2,476.39 DollarsZDEPTESC 0000ESCALATION

2476.39 DollarsFactors
Activity ID: 1EED5044 Description: B866 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 0.42 msf 104HC 44 995 11,141 12,136 12,4172810
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,787 1,78701,787

Total for Activity 1EED5044: 44 995 11,141 13,923 14,2032811,787

Cost Element Skill Quantity UnitsCurve

Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.03
 
Adjusted Unit Cost:
  Labor Hours: 117.3364;   Subcontracts: $29,381.62;   Supplies: $587.63
  Total Unit Cost: $32,646.27
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.01 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 88.34 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 26,130.30 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 522.61 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.96 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0504
Activity ID: 1EED5044

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 594.29 DollarsZDEPTCON 0000CONTINGENCY
594.295 DollarsFactors

No DepartmentNONE Linear 1,192.21 DollarsZDEPTESC 0000ESCALATION
1192.21 DollarsFactors

Activity ID: 1EED5045 Description: B866 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 0.42 msf 0HC 0 0 5,918 5,918 5,91800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 851 8510851

Total for Activity 1EED5045: 0 0 5,918 6,769 6,7690851

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,919.20;   Supplies: $0.00
  Total Unit Cost: $15,919.20
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,157.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 283.24 DollarsZDEPTCON 0000CONTINGENCY

283.244 DollarsFactors
No DepartmentNONE Linear 568.21 DollarsZDEPTESC 0000ESCALATION

568.213 DollarsFactors
Activity ID: 1EED5046 Description: B866 Decommissioning Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMBlk Type 2 Masonry Bldg Demolition 0.42 msf 0HC 0 0 5,953 5,953 5,95300
2DEMBlkSlab Type 2 Bldg Demolition Slab/Foundation 0.42 msf 0HC 0 0 7,528 7,528 7,52800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,047 4,04704,047

Total for Activity 1EED5046: 0 0 13,481 17,528 17,52804,047
Line Item 2DEMBlk - Type 2 Masonry Bldg Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0504
Activity ID: 1EED5046

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,850.00;   Supplies: $0.00
  Total Unit Cost: $16,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $16,014.24;   Supplies: $0.00
  Total Unit Cost: $16,014.24
  Adjustment Factor: 0.9504

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,242.14 DollarsR100SA5B 0000CONSTRUCTION

16850 dollars 0.99 RSOP0.96 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlkSlab - Type 2 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,434.99 DollarsZDEPTCON 0000CONTINGENCY

2434.99 DollarsFactors
No DepartmentNONE Linear 1,612.01 DollarsZDEPTESC 0000ESCALATION

1612.01 DollarsFactors
WBS No: 1EED0505 Title: B-867 Decommissioning
Activity ID: 1EED5051 Description: B867 Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 2.81 msf 56HC 157 4,259 21,710 25,968 27,4511,4830
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,048 6,04806,048

Total for Activity 1EED5051: 157 4,259 21,710 32,017 33,4991,4836,048
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0505
Activity ID: 1EED5051

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 63.0333;   Subcontracts: $8,316.00;   Supplies: $374.22
  Total Unit Cost: $10,394.96
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 33.24 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 22.82 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 332.81 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,395.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,191.42 DollarsZDEPTCON 0000CONTINGENCY

4191.42 DollarsFactors
No DepartmentNONE Linear 1,856.90 DollarsZDEPTESC 0000ESCALATION

1856.90 DollarsFactors
Activity ID: 1EED5052 Description: B867 Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 2.81 msf 83HC 233 5,111 15,664 20,775 22,5631,7880
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,368 4,36804,368

Total for Activity 1EED5052: 233 5,111 15,664 25,143 26,9301,7884,368
Line Item 2CHR - Type2 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0505
Activity ID: 1EED5052

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 94.1;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 93.159;   Subcontracts: $5,821.20;   Supplies: $449.06
  Total Unit Cost: $8,316.05
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.45 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 75.40 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 399.37 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,177.04 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,008.13 DollarsZDEPTCON 0000CONTINGENCY

3008.13 DollarsFactors
No DepartmentNONE Linear 1,359.55 DollarsZDEPTESC 0000ESCALATION

1359.55 DollarsFactors
Activity ID: 1EED5053 Description: B867 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 2.81 msf 237HC 665 14,470 161,992 176,461 181,4975,0360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 98,060 98,060098,060

Total for Activity 1EED5053: 665 14,470 161,992 274,521 279,5575,03698,060
Line Item 2DIS - Type2 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 266.2011;   Subcontracts: $63,572.85;   Supplies: $1,271.46
  Total Unit Cost: $70,636.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0505
Activity ID: 1EED5053

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 218.68 HoursKE10H750 C120STRAIGHT TIME BASE
248.37 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 18.07 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56,538.01 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,130.76 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 69,943.40 DollarsZDEPTCON 0000CONTINGENCY

69943.4 DollarsFactors
No DepartmentNONE Linear 28,116.68 DollarsZDEPTESC 0000ESCALATION

28116.7 DollarsFactors
Activity ID: 1EED5054 Description: B867 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 2.81 msf 109HC 305 6,966 77,988 84,954 87,3782,4240
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 47,209 47,209047,209

Total for Activity 1EED5054: 305 6,966 77,988 132,163 134,5872,42447,209

Cost Element Skill Quantity UnitsCurve

Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.03
 
Adjusted Unit Cost:
  Labor Hours: 122.2254;   Subcontracts: $30,605.85;   Supplies: $612.12
  Total Unit Cost: $34,006.53
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.68 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 92.02 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0505
Activity ID: 1EED5054

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 27,219.07 DollarsR100SA5B 0000CONSTRUCTION

30915 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 544.38 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 33,672.86 DollarsZDEPTCON 0000CONTINGENCY

33672.9 DollarsFactors
No DepartmentNONE Linear 13,536.22 DollarsZDEPTESC 0000ESCALATION

13536.2 DollarsFactors
Activity ID: 1EED5055 Description: B867 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 2.81 msf 0HC 0 0 41,426 41,426 41,42600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 22,382 22,382022,382

Total for Activity 1EED5055: 0 0 41,426 63,807 63,807022,382

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $16,582.50;   Supplies: $0.00
  Total Unit Cost: $16,582.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,747.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,964.23 DollarsZDEPTCON 0000CONTINGENCY

15964.2 DollarsFactors
No DepartmentNONE Linear 6,417.49 DollarsZDEPTESC 0000ESCALATION

6417.49 DollarsFactors
Activity ID: 1EED5056 Description: B867 Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMBlk Type 2 Masonry Bldg Demolition 2.81 msf 0HC 0 0 41,673 41,673 41,67300
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0505
Activity ID: 1EED5056

Activity Filter * Starts In FY *
2DEMBlkSlab Type 2 Bldg Demolition Slab/Foundation 2.81 msf 0HC 0 0 50,588 50,588 50,58800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 49,847 49,847049,847

Total for Activity 1EED5056: 0 0 92,261 142,108 142,108049,847

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlk - Type 2 Masonry Bldg Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,850.00;   Supplies: $0.00
  Total Unit Cost: $16,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $16,681.50;   Supplies: $0.00
  Total Unit Cost: $16,681.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,835.56 DollarsR100SA5B 0000CONSTRUCTION

16850 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlkSlab - Type 2 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 35,554.54 DollarsZDEPTCON 0000CONTINGENCY

35554.5 DollarsFactors
No DepartmentNONE Linear 14,292.63 DollarsZDEPTESC 0000ESCALATION

14292.6 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0506
Activity ID: 1EED5061

Activity Filter * Starts In FY *
WBS No: 1EED0506 Title: B-868 Decommissioning
Activity ID: 1EED5061 Description: B868 Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 2.13 msf 56HC 120 3,234 16,485 19,719 20,8451,1260
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,593 4,59304,593

Total for Activity 1EED5061: 120 3,234 16,485 24,312 25,4371,1264,593

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 63.0333;   Subcontracts: $8,316.00;   Supplies: $374.22
  Total Unit Cost: $10,394.96
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 33.24 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 22.82 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 332.81 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,395.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,182.73 DollarsZDEPTCON 0000CONTINGENCY

3182.73 DollarsFactors
No DepartmentNONE Linear 1,410.03 DollarsZDEPTESC 0000ESCALATION

1410.03 DollarsFactors
Activity ID: 1EED5062 Description: B868 Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 2.13 msf 83HC 177 3,881 11,894 15,775 17,1331,3580
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,317 3,31703,317

Total for Activity 1EED5062: 177 3,881 11,894 19,092 20,4491,3583,317
Line Item 2CHR - Type2 Bldg Characterization

BOE
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0506
Activity ID: 1EED5062

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.1;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 93.159;   Subcontracts: $5,821.20;   Supplies: $449.06
  Total Unit Cost: $8,316.05
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.45 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 75.40 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 399.37 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,177.04 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,284.21 DollarsZDEPTCON 0000CONTINGENCY

2284.21 DollarsFactors
No DepartmentNONE Linear 1,032.37 DollarsZDEPTESC 0000ESCALATION

1032.37 DollarsFactors
Activity ID: 1EED5063 Description: B868 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 2.13 msf 237HC 505 10,988 123,007 133,995 137,8193,8240
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 74,461 74,461074,461

Total for Activity 1EED5063: 505 10,988 123,007 208,456 212,2803,82474,461
Line Item 2DIS - Type2 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0506
Activity ID: 1EED5063

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 266.2011;   Subcontracts: $63,572.85;   Supplies: $1,271.46
  Total Unit Cost: $70,636.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 218.68 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 18.07 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56,538.01 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,130.76 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 53,111.16 DollarsZDEPTCON 0000CONTINGENCY

53111.2 DollarsFactors
No DepartmentNONE Linear 21,350.26 DollarsZDEPTESC 0000ESCALATION

21350.3 DollarsFactors
Activity ID: 1EED5064 Description: B868 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 2.13 msf 109HC 232 5,290 59,219 64,509 66,3501,8410
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 35,848 35,848035,848

Total for Activity 1EED5064: 232 5,290 59,219 100,357 102,1981,84135,848

Cost Element Skill Quantity UnitsCurve

Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.03
 
Adjusted Unit Cost:
  Labor Hours: 122.2254;   Subcontracts: $30,605.85;   Supplies: $612.12
  Total Unit Cost: $34,006.53
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
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WBS No: 1EED0506
Activity ID: 1EED5064

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 16.68 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 92.02 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 27,219.07 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 544.38 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 25,569.31 DollarsZDEPTCON 0000CONTINGENCY

25569.3 DollarsFactors
No DepartmentNONE Linear 10,278.66 DollarsZDEPTESC 0000ESCALATION

10278.7 DollarsFactors
Activity ID: 1EED5065 Description: B868 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 2.13 msf 0HC 0 0 31,456 31,456 31,45600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,995 16,995016,995

Total for Activity 1EED5065: 0 0 31,456 48,452 48,452016,995

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $16,582.50;   Supplies: $0.00
  Total Unit Cost: $16,582.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,747.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,122.36 DollarsZDEPTCON 0000CONTINGENCY

12122.4 DollarsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0506
Activity ID: 1EED5065

Activity Filter * Starts In FY *
No DepartmentNONE Linear 4,873.09 DollarsZDEPTESC 0000ESCALATION

4873.09 DollarsFactors
Activity ID: 1EED5066 Description: B868 Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMMod Type 2 Modular Bldg Demolition 2.13 msf 0HC 0 0 24,132 24,132 24,13200
2DEMModSlab Type 2 Modular Bldg Demolition Slab/Foundation 2.13 msf 0HC 0 0 38,414 38,414 38,41400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 33,793 33,793033,793

Total for Activity 1EED5066: 0 0 62,546 96,338 96,338033,793

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMMod - Type 2 Modular Bldg Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $12,850.00;   Supplies: $0.00
  Total Unit Cost: $12,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $12,721.50;   Supplies: $0.00
  Total Unit Cost: $12,721.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 11,313.76 DollarsR100SA5B 0000CONSTRUCTION

12850 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMModSlab - Type 2 Modular Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0506
Activity ID: 1EED5066

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 24,103.27 DollarsZDEPTCON 0000CONTINGENCY

24103.3 DollarsFactors
No DepartmentNONE Linear 9,689.32 DollarsZDEPTESC 0000ESCALATION

9689.32 DollarsFactors
WBS No: 1EED0507 Title: B-863 Decommissioning
Activity ID: 1EED5071 Description: B863 Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.40 msf 27HC 11 299 1,462 1,761 1,8651040
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 411 4110411

Total for Activity 1EED5071: 11 299 1,462 2,172 2,276104411

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 29.8089;   Subcontracts: $3,960.00;   Supplies: $148.50
  Total Unit Cost: $4,950.01
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 17.50 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 9.01 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 132.07 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,521.79 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 284.78 DollarsZDEPTCON 0000CONTINGENCY

284.78 DollarsFactors
No DepartmentNONE Linear 126.16 DollarsZDEPTESC 0000ESCALATION

126.165 DollarsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0507
Activity ID: 1EED5072

Activity Filter * Starts In FY *
Activity ID: 1EED5072 Description: B863 Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.40 msf 65HC 26 563 2,087 2,650 2,8471970
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 551 5510551

Total for Activity 1EED5072: 26 563 2,087 3,202 3,399197551

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.8593;   Subcontracts: $1,596.38;   Supplies: $79.82
  Total Unit Cost: $2,128.62
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.53 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 3.5 B863 Type 1 Char Adj0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 60.40 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 3.5 B863 Type 1 Char Adj0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 248.47 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 3.5 B863 Type 1 Char Adj0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,969.03 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 3.5 B863 Type 1 Char Adj0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 379.63 DollarsZDEPTCON 0000CONTINGENCY

379.63 DollarsFactors
No DepartmentNONE Linear 171.58 DollarsZDEPTESC 0000ESCALATION

171.576 DollarsFactors
Activity ID: 1EED5073 Description: B863 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.40 msf 68HC 27 575 6,074 6,649 6,8492000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,701 3,70103,701

Total for Activity 1EED5073: 27 575 6,074 10,350 10,5502003,701
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0507
Activity ID: 1EED5073

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 76.16071;   Subcontracts: $16,795.35;   Supplies: $279.92
  Total Unit Cost: $18,691.58
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 65.26 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.47 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,936.81 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 248.95 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,639.54 DollarsZDEPTCON 0000CONTINGENCY

2639.54 DollarsFactors
No DepartmentNONE Linear 1,061.07 DollarsZDEPTESC 0000ESCALATION

1061.08 DollarsFactors
Activity ID: 1EED5074 Description: B863 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.40 msf 114HC 46 972 10,264 11,236 11,5743380
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,253 6,25306,253

Total for Activity 1EED5074: 46 972 10,264 17,490 17,8283386,253
Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0507
Activity ID: 1EED5074

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Adjusted Unit Cost:
  Labor Hours: 128.6901;   Subcontracts: $28,378.35;   Supplies: $473.22
  Total Unit Cost: $31,585.18
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.18 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 110.27 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,238.06 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 420.85 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,460.43 DollarsZDEPTCON 0000CONTINGENCY

4460.43 DollarsFactors
No DepartmentNONE Linear 1,793.06 DollarsZDEPTESC 0000ESCALATION

1793.06 DollarsFactors
Activity ID: 1EED5075 Description: B863 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.40 msf 0HC 0 0 1,497 1,497 1,49700
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 0.40 msf 0HC 0 0 5,899 5,899 5,89900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,996 3,99603,996

Total for Activity 1EED5075: 0 0 7,396 11,392 11,39203,996

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,207.50;   Supplies: $0.00
  Total Unit Cost: $4,207.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EED0507
Activity ID: 1EED5075

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 3,741.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $16,582.50;   Supplies: $0.00
  Total Unit Cost: $16,582.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,747.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,850.10 DollarsZDEPTCON 0000CONTINGENCY

2850.10 DollarsFactors
No DepartmentNONE Linear 1,145.72 DollarsZDEPTESC 0000ESCALATION

1145.72 DollarsFactors
Activity ID: 1EED5076 Description: B863 Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 0.40 msf 0HC 0 0 5,600 5,600 5,60000
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 0.40 msf 0HC 0 0 5,212 5,212 5,21200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,841 5,84105,841

Total for Activity 1EED5076: 0 0 10,811 16,652 16,65205,841
Line Item 1DEMBlk - Type 1 Masonry Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,741.00;   Supplies: $0.00
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Baseline Cost and Basis of Estimate

WBS No: 1EED0507
Activity ID: 1EED5076

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $15,741.00
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,999.13 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,166.31 DollarsZDEPTCON 0000CONTINGENCY

4166.31 DollarsFactors
No DepartmentNONE Linear 1,674.82 DollarsZDEPTESC 0000ESCALATION

1674.82 DollarsFactors
WBS No: 1EED0508 Title: 865 Cluster Tank Decommissioning
Activity ID: 1ETK024100 Description: Tank TK024 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1ETK024100: 0 0 0 0 000

Line Item 100 - Tank Decommissioning
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $8,505
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
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Baseline Cost and Basis of Estimate

WBS No: 1EED0508
Activity ID: 1ETK024100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 7,820.85 DollarsR100SA5B 0000CONSTRUCTION

8504.81 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1ETK026100 Description: Tank TK026 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1ETK026100: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $8,505
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 7,820.85 DollarsR100SA5B 0000CONSTRUCTION

8504.81 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1ETK252100 Description: Tank TK252 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,106 1,10601,106
Tank Tank Decommisioning 8,504.81 ea 0HC 0 0 7,564 7,564 7,56400

Total for Activity 1ETK252100: 0 0 7,564 8,669 8,66901,106

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 379.56 DollarsZDEPTCON 0000CONTINGENCY

379.559 DollarsFactors
No DepartmentNONE Linear 726.24 DollarsZDEPTESC 0000ESCALATION

726.237 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
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WBS No: 1EED0508
Activity ID: 1ETK252100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1ETKX25100 Description: Tank TKX25 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 502 5020502
Tank Tank Decommisioning 3,864.60 ea 0HC 0 0 3,437 3,437 3,43700

Total for Activity 1ETKX25100: 0 0 3,437 3,939 3,9390502

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 172.47 DollarsZDEPTCON 0000CONTINGENCY

172.472 DollarsFactors
No DepartmentNONE Linear 330.00 DollarsZDEPTESC 0000ESCALATION

330.003 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EED06 Title: 886 Cluster Decommissioning
Activity ID: 1EED0130 Description: 886 Cluster Decommissioning Project Management Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100-1E886DGPM Project Management 0.00 msf #Num!HC 0 0 0 0 000
C886OPS010-1E8 886 Cluster Removal Project Management Team 00 1.00 ea 20,171EE 20,171 876,819 486,318 1,363,137 1,666,516303,3790

6/23/00 10:58:14 AMPage 172 of 462 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED06
Activity ID: 1EED0130

Activity Filter * Starts In FY *
C886OPS100-1E8 886 Cluster Removal Project Management Team 01 1.00 ea 18,064EE 18,064 806,523 992,878 1,799,401 2,078,458279,0570
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,051,258 1,051,25801,051,258
TrlrPMGPost89-1 Trailer (89 and later) Project Management 6.00 msf 8HC 45 1,030 5,536 6,566 6,9223560
TrlrPMGPost89-1 Trailer (89 and later) Project Management 2.00 msf 8HC 15 343 1,845 2,189 2,3071190

Total for Activity 1EED0130: 38,295 1,684,714 1,486,578 4,222,551 4,805,462582,9111,051,258

Cost Element Skill Quantity UnitsCurve

Line Item 100-1E886DGPMG - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning  B123 and removing gloveboxes in B779 are the primary Historical Data used in establishing the unit 
costs in this estimate.  A complete breakdown of the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model 
(FDCM) Rev. 0 Dated August 28, 1998.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   19.54 hrs,  $2,400 subcontracts,  $5.14 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 3.66 HoursR100S750 G010STRAIGHT TIME BASE

4.11 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.55 HoursR100S750 M010STRAIGHT TIME BASE
7.37 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

D&D ProgramMANAGERS (GRADE 69 - 72) Linear 2.29 HoursK311S750 M020STRAIGHT TIME BASE
2.57 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 3.05 HoursR100S750 M020STRAIGHT TIME BASE
3.43 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 1.83 HoursR100S750 P050STRAIGHT TIME BASE
2.06 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4.64 DollarsR100SA5C 0000SUPPLIES
5.14 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

D&D ProgramNONE Linear 1,091.57 DollarsK311SA5H 0000SUBCONTRACTED SRVS
1200 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,091.57 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1200 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item C886OPS010-1E8867000 - 886 Cluster Removal Project Management Team 00
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  886 Cluster Removal Project Management Team in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - 886 Cluster Removal Project Management Team
 Units - Hours, Dollars
 Unit Cost - 905, 1810, 1810, 1810,905, 3620, 402, 7240,1810, 79000.00, 607500.00, 135,000.00, 67500.00,  202,500.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
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Activity ID: 1EED0130

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 387.56 HoursS100S750 E080STRAIGHT TIME BASE

453 Hours 0.962 January 2000 Earned Value Factor
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 1,548.54 HoursR100S750 E120STRAIGHT TIME BASE
1810 Hours 0.962 January 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 387.56 HoursR100S750 M010STRAIGHT TIME BASE
453 Hours 0.962 January 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,548.54 HoursR100S750 M010STRAIGHT TIME BASE
1810 Hours 0.962 January 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 774.27 HoursK100S750 M020STRAIGHT TIME BASE
905 Hours 0.962 January 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 774.27 HoursR100S750 M020STRAIGHT TIME BASE
905 Hours 0.962 January 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 7,742.70 HoursR100S750 M020STRAIGHT TIME BASE
9050 Hours 0.962 January 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1,548.54 HoursR100S750 M020STRAIGHT TIME BASE
1810 Hours 0.962 January 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 344.79 HoursR100S750 M020STRAIGHT TIME BASE
403 Hours 0.962 January 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 1,548.54 HoursR100S750 P070STRAIGHT TIME BASE
1810 Hours 0.962 January 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 344.79 HoursR100S750 P170STRAIGHT TIME BASE
403 Hours 0.962 January 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedD&D HAZ REDUC TECH / RISK RED Linear 387.56 HoursR100S750 T060STRAIGHT TIME BASE
453 Hours 0.962 January 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 1,348.19 HoursR100S751 T050OVERTIME BASE & PRE.
1575.82 Hours OT 0.962 January 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 1,484.95 HoursR100S751 T100OVERTIME BASE & PRE.
1735.67 Hours OT 0.962 January 2000 Earned Value Factor

0.88934  [SYS 061400] .88934200 - System 
Factors

Kaiser-HillNONE Linear 59,067.84 DollarsK100SA5H 0000SUBCONTRACTED SRVS
67500 Hours 0.962 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,583.89 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1810 Hours 0.962 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 29,533.92 DollarsR100SA5H 0000SUBCONTRACTED SRVS

33750 Dollars 0.962 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 118,135.70 DollarsR100SA5H 0000SUBCONTRACTED SRVS
135000 Dollars 0.962 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 277,996.90 DollarsR100SA5H 0000SUBCONTRACTED SRVS
317682 Dollars 0.962 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886OPS100-1E8867001 - 886 Cluster Removal Project Management Team 01

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  886 Cluster Removal Project Management Team in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - 886 Cluster Removal Project Management Team
 Units - Hours, Dollars
 Unit Cost - 905, 1810, 1810, 1810,905, 3620, 402, 7240,1810, 79000.00, 607500.00, 135,000.00, 67500.00,  202,500.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 804.85 HoursR100S750 E050STRAIGHT TIME BASE

905 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 1,609.71 HoursR100S750 E080STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,609.71 HoursR100S750 M010STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,609.71 HoursR100S750 M010STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 804.85 HoursK100S750 M020STRAIGHT TIME BASE
905 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 357.52 HoursR100S750 M020STRAIGHT TIME BASE
402 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 3,219.42 HoursR100S750 M020STRAIGHT TIME BASE
3620 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 6,438.84 HoursR100S750 M020STRAIGHT TIME BASE
7240 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 1,609.71 HoursR100S750 P070STRAIGHT TIME BASE
1810 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Kaiser-HillNONE Linear 71,862.01 DollarsK100SA5H 0000SUBCONTRACTED SRVS
79000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 552,609.80 DollarsR100SA5H 0000SUBCONTRACTED SRVS

607500 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 61,401.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
67500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 122,802.20 DollarsR100SA5H 0000SUBCONTRACTED SRVS
135000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 184,203.30 DollarsR100SA5H 0000SUBCONTRACTED SRVS
202500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 763,366.40 DollarsZDEPTCON 0000CONTINGENCY

763366 DollarsFactors
No DepartmentNONE Linear 287,892.10 DollarsZDEPTESC 0000ESCALATION

287892 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89-1E886B - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EED06
Activity ID: 1EED0130

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89-1E886C - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED0135 Description: 886 Cluster Decommissioning Support Services Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100-1E886BHSU Support Services 0.00 msf #Num!HC 0 0 0 0 000
100-1E886CHSU Support Services 0.00 msf #Num!HC 0 0 0 0 000
100-1E886DHSU Support Services 0.00 msf #Num!HC 0 0 0 0 000
C886SS010-1E88 Project Support 1.00 ea 6,834EE 6,834 154,587 262,836 417,422 470,90953,4870
C886SS015-1E88 Project Support 1.00 ea 9,745EE 9,745 230,813 474,276 705,089 784,95079,8610
C886SS025-1E88 Miscellaneous Supplies & Subcontracts 1.00 ea 0EE 0 0 261,313 261,313 261,31300
C886SS055-1E88 Air Quality Monitoring 1.00 ea 0EE 0 0 31,838 31,838 31,83800
C886SS060-1E88 Surveillance & Maintenance 1.00 ea 940EE 940 18,813 0 18,813 25,3226,5090
C886SS065-1E88 Surveillance & Maintenance 1.00 ea 784EE 784 15,678 0 15,678 21,1025,4240
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 446,756 446,7560446,756
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WBS No: 1EED06
Activity ID: 1EED0135

Activity Filter * Starts In FY *
Total for Activity 1EED0135: 18,303 419,890 1,030,262 1,896,909 2,042,191145,282446,756

Cost Element Skill Quantity UnitsCurve

Line Item 100-1E886BHSUS - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   20.21 hrs,  $1,500 subcontracts,  $75 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.12 HoursR100S750 E120STRAIGHT TIME BASE

0.14 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.19 HoursR100S750 E130STRAIGHT TIME BASE
0.21 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 0.92 HoursR100S750 E130STRAIGHT TIME BASE
1.04 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 14.23 HoursR100S750 G010STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 2.51 HoursR100S750 P150STRAIGHT TIME BASE
2.82 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 67.70 DollarsR100SA5C 0000SUPPLIES
75 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,364.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100-1E886CHSUS - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   20.21 hrs,  $1,500 subcontracts,  $75 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.12 HoursR100S750 E120STRAIGHT TIME BASE

0.14 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EED06
Activity ID: 1EED0135

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 0.92 HoursR100S750 E130STRAIGHT TIME BASE

1.04 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.19 HoursR100S750 E130STRAIGHT TIME BASE
0.21 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 14.23 HoursR100S750 G010STRAIGHT TIME BASE
16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 2.51 HoursR100S750 P150STRAIGHT TIME BASE
2.82 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 67.70 DollarsR100SA5C 0000SUPPLIES
75 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,364.47 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100-1E886DHSUS - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning  B123 and removing gloveboxes in B779 are the primary Historical Data used in establishing the unit 
costs in this estimate.  A complete breakdown of the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model 
(FDCM) Rev. 0 Dated August 28, 1998.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   14.52 hrs,  $1,500 subcontracts,  $2.33 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillSAFETY ENGINEERS Linear 1.59 HoursK100S750 E120STRAIGHT TIME BASE

1.79 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 1.59 HoursR100S750 E120STRAIGHT TIME BASE
1.79 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceOTHER ENGINEERS Linear 2.10 HoursC210S750 E130STRAIGHT TIME BASE
2.36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Radiation ProtectionOTHER ENGINEERS Linear 1.59 HoursK238S750 E130STRAIGHT TIME BASE
1.79 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

EngineeringOTHER ENGINEERS Linear 1.59 HoursK252S750 E130STRAIGHT TIME BASE
1.79 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 1.59 HoursR100S750 E130STRAIGHT TIME BASE
1.79 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 0.63 HoursK100S750 M020STRAIGHT TIME BASE
0.71 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EED06
Activity ID: 1EED0135

Activity Filter * Starts In FY *
RMRS SalariedTRAINERS Linear 0.63 HoursR100S750 P150STRAIGHT TIME BASE

0.71 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 2.10 DollarsC210SA5C 0000SUPPLIES
2.33 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Kaiser-HillNONE Linear 1,364.47 DollarsK100SA5H 0000SUBCONTRACTED SRVS
1500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedQUALITY CONTROL ENGINEERS Linear 52.54 DollarsR100SA5H E110SUBCONTRACTED SRVS
57.7633 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SS010-1E88680006 - Project Support

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Project Support in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -  Project Support
 Units - Hours, Dollars
 Unit Cost - 772.9, 1433.7, 377.6, 534.54, 573.48, 1534, 3.54, 1003, 1185.9, 4271.6, 100452.80, 57342.00, 50000.00, 10834.00, 10000.00, 155000.00, 15000.00, 
44485.00, 135000.00, 1516.3
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceMISSION SUP SPEC II (FLTTCH, WS Linear 1,275.05 HoursC211S750 L060STRAIGHT TIME BASE

1433.7 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Filter SystemsMISSION SUP SPEC II (FLTTCH, WS Linear 687.37 HoursC260S750 L060STRAIGHT TIME BASE
772.9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsFOREMEN / TEAM LEADS / GROUP Linear 335.82 HoursC220S750 M010STRAIGHT TIME BASE
377.6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 177.87 HoursR100S750 M010STRAIGHT TIME BASE
200 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 475.39 HoursR100S750 M010STRAIGHT TIME BASE
534.54 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 133.40 HoursK100S750 M020STRAIGHT TIME BASE
150 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedWASTE TREATMENT OPERATOR A Linear 95.31 HoursR100S750 R070STRAIGHT TIME BASE
107.17 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMAINT. TECHS. (INSTRUMENT TEC Linear 3,653.42 HoursR100S750 T070STRAIGHT TIME BASE
4108 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 197,523.10 DollarsR100SA5C 0000SUPPLIES
218818 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity ID: 1EED0135

Activity Filter * Starts In FY *
Analytical Laboratory ServicesNONE Linear 22,741.14 DollarsK267SA5H 0000SUBCONTRACTED SRVS

25000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 18,192.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 18,192.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,730.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5200 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,455.43 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1600 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SS015-1E88680010 - Project Support

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Project Support in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -  Project Support
 Units - Hours, Dollars
 Unit Cost - 681, 1362, 340.5, 454, 454, 1534, 3.54, 908, 1135, 4086, 90407.50, 51608.00, 45000.00, 10834.00, 9000.00, 139500.00, 13500.00, 40036.00, 
121500.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceMISSION SUP SPEC II (FLTTCH, WS Linear 1,211.28 HoursC211S750 L060STRAIGHT TIME BASE

1362 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Filter SystemsMISSION SUP SPEC II (FLTTCH, WS Linear 605.64 HoursC260S750 L060STRAIGHT TIME BASE
681 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Utility OperationsFOREMEN / TEAM LEADS / GROUP Linear 302.82 HoursC220S750 M010STRAIGHT TIME BASE
340.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 403.76 HoursR100S750 M010STRAIGHT TIME BASE
454 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 403.76 HoursR100S750 M020STRAIGHT TIME BASE
454 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,364.25 HoursR100S750 P170STRAIGHT TIME BASE
1534 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedWASTE TREATMENT OPERATOR A Linear 3.15 HoursR100S750 R070STRAIGHT TIME BASE
3.54 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 1,009.40 HoursR100S750 T050STRAIGHT TIME BASE
1135 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedMAINT. TECHS. (INSTRUMENT TEC Linear 3,633.85 HoursR100S750 T070STRAIGHT TIME BASE

4086 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

SSOC SalariedMAINT. TECHS. (INSTRUMENT TEC Linear 807.52 HoursS100S750 T070STRAIGHT TIME BASE
908 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure Site ServicesNONE Linear 82,238.79 DollarsC100SA5H 0000SUBCONTRACTED SRVS
90407.5 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Fire Tactical OperationsNONE Linear 46,945.00 DollarsK263SA5H 0000SUBCONTRACTED SRVS
51608 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Analytical Laboratory ServicesNONE Linear 40,934.05 DollarsK267SA5H 0000SUBCONTRACTED SRVS
45000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

CommunicationsNONE Linear 9,855.10 DollarsK285SA5H 0000SUBCONTRACTED SRVS
10834 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 126,895.60 DollarsR100SA5H 0000SUBCONTRACTED SRVS
139500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,280.22 DollarsR100SA5H 0000SUBCONTRACTED SRVS
13500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 110,522.00 DollarsR100SA5H 0000SUBCONTRACTED SRVS
121500 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 36,418.57 DollarsR100SA5H 0000SUBCONTRACTED SRVS
40036 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 8,186.81 DollarsR100SA5H 0000SUBCONTRACTED SRVS
9000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SS025-1E88680010 - Miscellaneous Supplies & Subcontracts

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Miscellaneous Supplies and Subcontracts in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -  Miscellaneous Supplies and Subcontracts
 Units - Dollars
 Unit Cost - 289485.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 261,312.90 DollarsR100SA5C 0000SUPPLIES

289485 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item C886SS055-1E88680010 - Air Quality Monitoring
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Costs included in this activity are:  Air Quality Monitoring in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -   Air Quality Monitoring
 Units - Dollars
 Unit Cost - 35000.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Env Sys, Stewardship & ComplianceNONE Linear 31,837.60 DollarsK109SA5H 0000SUBCONTRACTED SRVS

35000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SS060-1E88680006 - Surveillance & Maintenance

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Project Support in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -  Project Support
 Units - Hours, Dollars
 Unit Cost - 681, 1362, 340.5, 454, 454, 1534, 3.54, 908, 1135, 4086, 90407.50, 51608.00, 45000.00, 10834.00, 9000.00, 139500.00, 13500.00, 40036.00, 
121500.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceD&D SKILLED TRADES Linear 101.65 HoursC211S750 C120STRAIGHT TIME BASE

114.3 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure Site ServicesGENERAL LABORER Linear 42.37 HoursC100S750 L090STRAIGHT TIME BASE
47.64 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationGENERAL LABORER Linear 254.00 HoursC242S750 L090STRAIGHT TIME BASE
285.6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure Site ServicesOTHER ADMINISTRATIVE & PROFE Linear 101.65 HoursC100S750 P170STRAIGHT TIME BASE
114.3 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 220.38 HoursR100S750 P170STRAIGHT TIME BASE
247.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedWASTE TREATMENT OPERATOR A Linear 220.38 HoursR100S750 R070STRAIGHT TIME BASE
247.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item C886SS065-1E88680010 - Surveillance & Maintenance
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Surveillance and Maintenance in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -  Surveillance and Maintenance
 Units - Hours
 Unit Cost - 95.25, 39.7, 238, 95.25, 206.5, 206.5
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceD&D SKILLED TRADES Linear 84.71 HoursC211S750 C120STRAIGHT TIME BASE

95.25 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure Site ServicesGENERAL LABORER Linear 35.31 HoursC100S750 L090STRAIGHT TIME BASE
39.7 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

TransportationGENERAL LABORER Linear 211.66 HoursC242S750 L090STRAIGHT TIME BASE
238 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure Site ServicesOTHER ADMINISTRATIVE & PROFE Linear 84.71 HoursC100S750 P170STRAIGHT TIME BASE
95.25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 183.65 HoursR100S750 P170STRAIGHT TIME BASE
206.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedWASTE TREATMENT OPERATOR A Linear 183.65 HoursR100S750 R070STRAIGHT TIME BASE
206.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 324,410.00 DollarsZDEPTCON 0000CONTINGENCY

324410 DollarsFactors
No DepartmentNONE Linear 122,346.30 DollarsZDEPTESC 0000ESCALATION

122346 DollarsFactors
WBS No: 1EED0601 Title: B-886 Decommissioning
Activity ID: 1E88600010 Description: B886 Project Closeout FY00 Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

PROJCLS014 Project Support Infrastructure Removal 1.00 each 756EE 756 28,032 26,744 54,776 62,6817,9050
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,950 8,95008,950

Total for Activity 1E88600010: 756 28,032 26,744 63,726 71,6317,9058,950

Cost Element Skill Quantity UnitsCurve

Line Item PROJCLS014 - Project Support Infrastructure Removal

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Removal of installed project support trailers, disconnect utilities etc. in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Removal of installed project support trailers, disconnect utilities etc.
 Units - Dollars, Hours
 Unit Cost - 15000.00, 14400.00, 212.4, 212.4, 424.8
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 188.90 HoursR100S750 M020STRAIGHT TIME BASE

212.4 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 188.90 HoursR100S750 M020STRAIGHT TIME BASE
212.4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 377.79 HoursR100S750 T050STRAIGHT TIME BASE
424.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,098.90 DollarsR100SA5H 0000SUBCONTRACTED SRVS
14400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,644.69 DollarsR100SA5H 0000SUBCONTRACTED SRVS
15000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,931.65 DollarsZDEPTCON 0000CONTINGENCY

2931.65 DollarsFactors
No DepartmentNONE Linear 6,018.38 DollarsZDEPTESC 0000ESCALATION

6018.38 DollarsFactors
Activity ID: 1E88600020 Description: B886 Project Closeout FY01 Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

PROJCLS012 IHSS Characterizations 1.00 ea 0EE 0 0 227,411 227,411 227,41100
PROJCLS013 IHSS Characterization Report 1.00 ea 27EE 27 1,426 0 1,426 1,8284020
PROJCLS014 Project Support Infrastructure Removal 1.00 ea 1,511EE 1,511 43,491 26,744 70,235 82,50012,2650
PROJCLS020 Project Closeout Documentation 1.00 ea 1,467EE 1,467 38,490 83,384 121,875 132,72910,8540
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 63,464 63,464063,464

Total for Activity 1E88600020: 3,005 83,408 337,540 484,412 507,93323,52163,464

Cost Element Skill Quantity UnitsCurve

Line Item PROJCLS012 - IHSS Characterizations

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: IHSS Characterization in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - IHSS Characterization
 Units - Dollars
 Unit Cost - 250000.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 227,411.40 DollarsR100SA5H 0000SUBCONTRACTED SRVS

250000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item PROJCLS013 - IHSS Characterization Report
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Prepare IHSS characterization report in support of the 886 Cluster Removal Project. 
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Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Prepare IHSS characterization report
 Units - Hours
 Unit Cost - 30
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 26.68 HoursR100S750 M020STRAIGHT TIME BASE

30 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item PROJCLS014 - Project Support Infrastructure Removal

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Project support infrastructure removal in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Project support infrastructure removal 
 Units - Hours, Dollars
 Unit Cost - 212.4, 212.4, 424.8, 849.6, 15000.00, 14400.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 188.90 HoursR100S750 M020STRAIGHT TIME BASE

212.4 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 188.90 HoursR100S750 M020STRAIGHT TIME BASE
212.4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 377.79 HoursR100S750 T050STRAIGHT TIME BASE
424.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Steam Plant OperationsD&D HAZ REDUC TECH / RISK RED Linear 755.58 HoursC221S750 T060STRAIGHT TIME BASE
849.6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,644.69 DollarsR100SA5H 0000SUBCONTRACTED SRVS
15000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,098.90 DollarsR100SA5H 0000SUBCONTRACTED SRVS
14400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item PROJCLS020 - Project Closeout Documentation
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Project closeout documentation in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Project closeout documentation
 Units - Hours, Dollars
 Unit Cost - 177, 704, 528, 241, 22667.00, 34000.00, 35000.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
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WBS No: 1EED0601
Activity ID: 1E88600020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
D&D ProgramOTHER ADMINISTRATIVE & PROFE Linear 157.41 HoursK311S750 P170STRAIGHT TIME BASE

177 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 214.33 HoursR100S750 P170STRAIGHT TIME BASE
241 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 626.10 HoursR100S750 P170STRAIGHT TIME BASE
704 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 469.57 HoursR100S750 P170STRAIGHT TIME BASE
528 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20,618.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS
22667 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 30,927.95 DollarsR100SA5H 0000SUBCONTRACTED SRVS
34000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 31,837.60 DollarsR100SA5H 0000SUBCONTRACTED SRVS
35000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,788.25 DollarsZDEPTCON 0000CONTINGENCY

20788.3 DollarsFactors
No DepartmentNONE Linear 42,676.19 DollarsZDEPTESC 0000ESCALATION

42676.2 DollarsFactors
Activity ID: 1E88611005 Description: B886 Rm 101 Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R101PE010 Engineering Assembly Hood 1.00 ea 0EE 0 0 6,140 6,140 6,14000
R101PE020 Engineering - Dispo Shielding Blocks 1.00 ea 0EE 0 0 3,070 3,070 3,07000
R101PE030 IWCP/AHA/AJR/RWP Assmbly Hood 1.00 ea 126EE 126 5,125 0 5,125 6,8981,7730
R101PE040 Engineering - Ventilation Removal 1.00 ea 0EE 0 0 6,140 6,140 6,14000
R101PE050 Engineering Mezzanine 1.00 ea 0EE 0 0 12,280 12,280 12,28000
R101PE060 IWCP - Dispo Shielding Blocks 1.00 ea 40EE 40 1,139 0 1,139 1,5343940
R101PE070 IWCP/AHA/AJR/RWP - Mezzanine 1.00 ea 101EE 101 2,982 0 2,982 4,0131,0320
R101PE080 ORC - Shielding Blocks 1.00 ea 12EE 12 618 0 618 8322140
R101PE090 ORC - Assembly Hood 1.00 ea 12EE 12 618 0 618 8322140
R101PE100 IWCP/AHA/AJR/RWP Ventilation Removal 1.00 ea 88EE 88 2,609 0 2,609 3,5129030
R101PE110 Engineering - Crane 1.00 ea 0EE 0 0 6,140 6,140 6,14000
R101PE120 ORC Ventilation Removal 1.00 ea 12EE 12 618 0 618 8322140
R101PE130 ORC - Mezzanine 1.00 ea 23EE 23 1,236 0 1,236 1,6644280
R101PE140 IWCP/AHA/AJR/RWP - Crane 1.00 ea 63EE 63 1,864 0 1,864 2,5086450
R101PE150 Engineering - Instrumentation/Controls 1.00 ea 0EE 0 0 1,842 1,842 1,84200
R101PE160 IWCP/AHA - Instrumentation/Controls 1.00 ea 44EE 44 1,295 0 1,295 1,7434480
R101PE170 ORC - Crane 1.00 ea 12EE 12 618 0 618 8322140
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WBS No: 1EED0601
Activity ID: 1E88611005

Activity Filter * Starts In FY *
R101PE180 ORC - Instrumentation/Controls 1.00 ea 12EE 12 618 0 618 8322140
R101PE190 IWCP/AHA Floor Fixative 1.00 ea 9EE 9 259 0 259 349900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,187 17,187017,187

Total for Activity 1E88611005: 552 19,598 35,613 72,398 79,1796,78117,187

Cost Element Skill Quantity UnitsCurve

Line Item R101PE010 - Engineering Assembly Hood

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - $6750.00 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 6,140.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS

6750 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101PE020 - Engineering - Dispo Shielding Blocks

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - $3375.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,070.05 DollarsR100SA5H 0000SUBCONTRACTED SRVS

3375 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101PE030 - IWCP/AHA/AJR/RWP Assmbly Hood

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - 1-4) Hours
 Unit Cost - 1-4) 106.2, 11.8, 11.8, 11.8
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 10.49 HoursR100S750 E080STRAIGHT TIME BASE

11.8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity ID: 1E88611005

Activity Filter * Starts In FY *
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 94.45 HoursR100S750 E080STRAIGHT TIME BASE

106.2 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 10.49 HoursR100S750 E120STRAIGHT TIME BASE
11.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 10.49 HoursR100S750 T050STRAIGHT TIME BASE
11.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101PE040 - Engineering - Ventilation Removal

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - $6750.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 6,140.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS

6750 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101PE050 - Engineering Mezzanine

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - $6750.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 6,140.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS

6750 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 6,140.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
6750 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R101PE060 - IWCP - Dispo Shielding Blocks
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 45
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 40.02 HoursR100S750 P070STRAIGHT TIME BASE

45 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101PE070 - IWCP/AHA/AJR/RWP - Mezzanine

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 9.44, 9.44, 84.96, 9.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 8.40 HoursR100S750 E080STRAIGHT TIME BASE

9.44 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 8.40 HoursR100S750 E120STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 75.56 HoursR100S750 P070STRAIGHT TIME BASE
84.96 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 8.40 HoursR100S750 T050STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101PE080 - ORC - Shielding Blocks

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5, 1.5, 5.5, 1.5, 1.5, 1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE

5.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101PE090 - ORC - Assembly Hood

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R101PE100 - IWCP/AHA/AJR/RWP Ventilation Removal
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 8.26,8.26,74.34,8.26
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 7.35 HoursR100S750 E080STRAIGHT TIME BASE

8.26 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 7.35 HoursR100S750 E120STRAIGHT TIME BASE
8.26 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 66.11 HoursR100S750 P070STRAIGHT TIME BASE
74.34 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 7.35 HoursR100S750 T050STRAIGHT TIME BASE
8.26 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101PE110 - Engineering - Crane

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 6750.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 6,140.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS

6750 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101PE120 - ORC Ventilation Removal

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,1.5,5.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101PE130 - ORC - Mezzanine

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EED0601
Activity ID: 1E88611005

Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE

5.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101PE140 - IWCP/AHA/AJR/RWP - Crane

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 5.9,5.9,53.1,5.9
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 5.25 HoursR100S750 E080STRAIGHT TIME BASE

5.9 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 5.25 HoursR100S750 E120STRAIGHT TIME BASE
5.9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 47.22 HoursR100S750 P070STRAIGHT TIME BASE
53.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 5.25 HoursR100S750 T050STRAIGHT TIME BASE
5.9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101PE150 - Engineering - Instrumentation/Controls

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - $2025.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,842.03 DollarsR100SA5H 0000SUBCONTRACTED SRVS

2025 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item R101PE160 - IWCP/AHA - Instrumentation/Controls
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
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Activity ID: 1E88611005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 5,45
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 4.45 HoursR100S750 E120STRAIGHT TIME BASE

5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 40.02 HoursR100S750 P070STRAIGHT TIME BASE
45 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101PE170 - ORC - Crane

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R101PE180 - ORC - Instrumentation/Controls
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
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Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,1.5,5.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101PE190 - IWCP/AHA Floor Fixative

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 1,9
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.89 HoursR100S750 E120STRAIGHT TIME BASE

1 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 8.00 HoursR100S750 P070STRAIGHT TIME BASE
9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,433.18 DollarsZDEPTCON 0000CONTINGENCY

12433.2 DollarsFactors
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Activity Filter * Starts In FY *
No DepartmentNONE Linear 4,753.86 DollarsZDEPTESC 0000ESCALATION

4753.86 DollarsFactors
Activity ID: 1E88611006 Description: B886 Rm 101 Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R101PE010 Engineering Assembly Hood 1.00 ea 0EE 0 0 6,140 6,140 6,14000
R101PE030 IWCP/AHA/AJR/RWP Assmbly Hood 1.00 ea 151EE 151 6,150 0 6,150 8,2782,1280
R101PE090 ORC - Assembly Hood 1.00 ea 14EE 14 742 0 742 9982570
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,274 4,27404,274

Total for Activity 1E88611006: 165 6,892 6,140 17,306 19,6902,3854,274

Cost Element Skill Quantity UnitsCurve

Line Item R101PE010 - Engineering Assembly Hood

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - $6750.00 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 6,140.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS

6750 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101PE030 - IWCP/AHA/AJR/RWP Assmbly Hood

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - 1-4) Hours
 Unit Cost - 1-4) 106.2, 11.8, 11.8, 11.8
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 113.34 HoursR100S750 E080STRAIGHT TIME BASE

127.44 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 12.59 HoursR100S750 E080STRAIGHT TIME BASE
14.16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 12.59 HoursR100S750 E120STRAIGHT TIME BASE
14.16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 12.59 HoursR100S750 T050STRAIGHT TIME BASE
14.16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Cost Element Skill Quantity UnitsCurve

Line Item R101PE090 - ORC - Assembly Hood

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.60 HoursK100S750 M020STRAIGHT TIME BASE

1.8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 5.87 HoursR100S750 M020STRAIGHT TIME BASE
6.6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,091.91 DollarsZDEPTCON 0000CONTINGENCY

3091.91 DollarsFactors
No DepartmentNONE Linear 1,182.20 DollarsZDEPTESC 0000ESCALATION

1182.2 DollarsFactors
Activity ID: 1E88612000 Description: ROOM 102 PLANNING & ENGINEERING Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R102PE010 Engineering - Remove/Stripout Electronics R102 1.00 ea 0EE 0 0 1,842 1,842 1,84200
R102PE020 IWCP - Remove/Stripout Electronics R102 1.00 ea 40EE 40 1,139 0 1,139 1,5343940
R102PE030 ORC - Remove/Stripout Electronics R102 1.00 ea 12EE 12 618 0 618 8322140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,166 1,16601,166

Total for Activity 1E88612000: 52 1,757 1,842 4,766 5,3746081,166
Line Item R102PE010 - Engineering - Remove/Stripout Electronics R102

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
 Item - Planning & Engineering Labor
 Units - Dollars
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - $2025.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,842.03 DollarsR100SA5H 0000SUBCONTRACTED SRVS

2025 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R102PE020 - IWCP - Remove/Stripout Electronics R102

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 45
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 40.02 HoursR100S750 P070STRAIGHT TIME BASE

45 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R102PE030 - ORC - Remove/Stripout Electronics R102

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 843.84 DollarsZDEPTCON 0000CONTINGENCY

843.845 DollarsFactors
No DepartmentNONE Linear 322.65 DollarsZDEPTESC 0000ESCALATION

322.647 DollarsFactors
Activity ID: 1E88613005 Description: B886 Rm 103 Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R103PE010 Engineering - Dismantle Hood R103 1.00 ea 0EE 0 0 3,070 3,070 3,07000
R103PE020 Engineering - Shower & Misc Equipment R103 1.00 ea 0EE 0 0 614 614 61400
R103PE030 Engineering - Dismantle SS Room R103 1.00 ea 0EE 0 0 1,842 1,842 1,84200
R103PE040 Engineering - Dismantle GB & Downdraft R10 1.00 ea 0EE 0 0 9,210 9,210 9,21000
R103PE050 IWCP/AHA/AJR/RWP Shower & Misc. R103 1.00 ea 101EE 101 2,982 0 2,982 4,0131,0320
R103PE060 IWCP/AHA/AJA/RWP - SS Room R103 1.00 ea 63EE 63 1,864 0 1,864 2,5086450
R103PE070 IWCP/AHA/AJR/RWP - Dismantle Hood 1.00 ea 101EE 101 2,982 0 2,982 4,0131,0320
R103PE080 Engineering - Doorway Cutout R103 1.00 ea 0EE 0 0 3,070 3,070 3,07000
R103PE090 Engineering - Transfer Cart R103 1.00 ea 0EE 0 0 614 614 61400
R103PE100 Engineering - Instrumentation & Controls R103 1.00 ea 0EE 0 0 1,719 1,719 1,71900
R103PE110 IWCP/AHA/AJA/RWP - Transfer Cart R103 1.00 ea 101EE 101 2,982 0 2,982 4,0131,0320
R103PE120 IWCP/AHA/AJR/RWP - Doorway Cutout R103 1.00 ea 126EE 126 3,727 0 3,727 5,0171,2900
R103PE130 IWCP/AHA/AJR/RWP - Inst & Cntrls R103 1.00 ea 63EE 63 1,864 0 1,864 2,5086450
R103PE140 Engineering - Remove HEUN Piping Fm Hallway 1.00 ea 0EE 0 0 1,228 1,228 1,22800
R103PE150 IWCP/AHA/AJR/RWP - Rmv HEUN Piping fm Hallway 1.00 ea 38EE 38 1,118 0 1,118 1,5053870
R103PE160 ORC - Dismantle Hood R103 1.00 ea 12EE 12 618 0 618 8322140
R103PE170 ORC - Transfer Cart R103 1.00 ea 12EE 12 618 0 618 8322140
R103PE180 IWCP/AHA/AJR/RWP GB & Downdraft Room R103 1.00 ea 126EE 126 3,727 0 3,727 5,0171,2900
R103PE190 ORC - Inst & Cntrls R103 1.00 ea 12EE 12 618 0 618 8322140
R103PE200 ORC - Rmv HEUN Piping fm Hallway 1.00 ea 12EE 12 618 0 618 8322140
R103PE210 ORC - Doorway Cutout R103 1.00 ea 12EE 12 618 0 618 8322140
R103PE220 ORC - GB & Downdraft Room R103 1.00 ea 12EE 12 618 0 618 8322140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,236 15,236015,236

Total for Activity 1E88613005: 787 24,953 21,368 61,556 70,1908,63415,236
Line Item R103PE010 - Engineering - Dismantle Hood R103

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 3375.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Activity ID: 1E88613005

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedNONE Linear 3,070.05 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE020 - Engineering - Shower & Misc Equipment R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 675.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 614.01 DollarsR100SA5H 0000SUBCONTRACTED SRVS

675 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE030 - Engineering - Dismantle SS Room R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 2025.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,842.03 DollarsR100SA5H 0000SUBCONTRACTED SRVS

2025 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE040 - Engineering - Dismantle GB & Downdraft R10

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 10125.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 9,210.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS

10125 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88613005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item R103PE050 - IWCP/AHA/AJR/RWP Shower & Misc. R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 9.44,9.44,84.96,9.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 8.40 HoursR100S750 E080STRAIGHT TIME BASE

9.44 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 8.40 HoursR100S750 E120STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 75.56 HoursR100S750 P070STRAIGHT TIME BASE
84.96 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 8.40 HoursR100S750 T050STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE060 - IWCP/AHA/AJA/RWP - SS Room R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 5.9,5.9,53.1,5.9
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 5.25 HoursR100S750 E080STRAIGHT TIME BASE

5.9 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 5.25 HoursR100S750 E120STRAIGHT TIME BASE
5.9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 47.22 HoursR100S750 P070STRAIGHT TIME BASE
53.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 5.25 HoursR100S750 T050STRAIGHT TIME BASE
5.9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R103PE070 - IWCP/AHA/AJR/RWP - Dismantle Hood
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88613005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 9.44,9.44,84.96,9.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 8.40 HoursR100S750 E080STRAIGHT TIME BASE

9.44 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 8.40 HoursR100S750 E120STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 75.56 HoursR100S750 P070STRAIGHT TIME BASE
84.96 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 8.40 HoursR100S750 T050STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE080 - Engineering - Doorway Cutout R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 3375.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,070.05 DollarsR100SA5H 0000SUBCONTRACTED SRVS

3375 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE090 - Engineering - Transfer Cart R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 675.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88613005

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 614.01 DollarsR100SA5H 0000SUBCONTRACTED SRVS

675 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE100 - Engineering - Instrumentation & Controls R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 1890.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,719.23 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1890 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE110 - IWCP/AHA/AJA/RWP - Transfer Cart R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 9.44,9.44,84.96,9.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 8.40 HoursR100S750 E080STRAIGHT TIME BASE

9.44 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 8.40 HoursR100S750 E120STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 75.56 HoursR100S750 P070STRAIGHT TIME BASE
84.96 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 8.40 HoursR100S750 T050STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R103PE120 - IWCP/AHA/AJR/RWP - Doorway Cutout R103
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 11.8,11.8,106.2,11.8
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WBS No: 1EED0601
Activity ID: 1E88613005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 10.49 HoursR100S750 E080STRAIGHT TIME BASE

11.8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 10.49 HoursR100S750 E120STRAIGHT TIME BASE
11.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 94.45 HoursR100S750 P070STRAIGHT TIME BASE
106.2 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 10.49 HoursR100S750 T050STRAIGHT TIME BASE
11.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE130 - IWCP/AHA/AJR/RWP - Inst & Cntrls R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 5.9,5.9,53.1,5.9
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 5.25 HoursR100S750 E080STRAIGHT TIME BASE

5.9 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 5.25 HoursR100S750 E120STRAIGHT TIME BASE
5.9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 47.22 HoursR100S750 P070STRAIGHT TIME BASE
53.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 5.25 HoursR100S750 T050STRAIGHT TIME BASE
5.9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R103PE140 - Engineering - Remove HEUN Piping Fm Hallway
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 1350.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,228.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1350 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE150 - IWCP/AHA/AJR/RWP - Rmv HEUN Piping fm Hallway

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 3.54,3.54,31.86,3.54
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 3.15 HoursR100S750 E080STRAIGHT TIME BASE

3.54 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 3.15 HoursR100S750 E120STRAIGHT TIME BASE
3.54 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 28.33 HoursR100S750 P070STRAIGHT TIME BASE
31.86 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 3.15 HoursR100S750 T050STRAIGHT TIME BASE
3.54 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE160 - ORC - Dismantle Hood R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE170 - ORC - Transfer Cart R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R103PE180 - IWCP/AHA/AJR/RWP GB & Downdraft Room R103
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 11.8,11.8,106.2,11.8
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
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Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 10.49 HoursR100S750 E080STRAIGHT TIME BASE

11.8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 10.49 HoursR100S750 E120STRAIGHT TIME BASE
11.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 94.45 HoursR100S750 P070STRAIGHT TIME BASE
106.2 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 10.49 HoursR100S750 T050STRAIGHT TIME BASE
11.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE190 - ORC - Inst & Cntrls R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R103PE200 - ORC - Rmv HEUN Piping fm Hallway
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
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Rocky Flats Closure Project
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WBS No: 1EED0601
Activity ID: 1E88613005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - ORC
 Units - HOurs
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE210 - ORC - Doorway Cutout R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88613005

Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE220 - ORC - GB & Downdraft Room R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,021.72 DollarsZDEPTCON 0000CONTINGENCY

11021.7 DollarsFactors
No DepartmentNONE Linear 4,214.19 DollarsZDEPTESC 0000ESCALATION

4214.19 DollarsFactors
Activity ID: 1E88613006 Description: B886 Rm 103 Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R103PE010 Engineering - Dismantle Hood R103 1.00 ea 0EE 0 0 3,070 3,070 3,07000
R103PE030 Engineering - Dismantle SS Room R103 1.00 ea 0EE 0 0 1,842 1,842 1,84200
R103PE040 Engineering - Dismantle GB & Downdraft R10 1.00 ea 0EE 0 0 9,210 9,210 9,21000
R103PE060 IWCP/AHA/AJA/RWP - SS Room R103 1.00 ea 76EE 76 2,236 0 2,236 3,0107740
R103PE070 IWCP/AHA/AJR/RWP - Dismantle Hood 1.00 ea 121EE 121 3,578 0 3,578 4,8161,2380
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88613006

Activity Filter * Starts In FY *
R103PE090 Engineering - Transfer Cart R103 1.00 ea 0EE 0 0 614 614 61400
R103PE110 IWCP/AHA/AJA/RWP - Transfer Cart R103 1.00 ea 121EE 121 3,578 0 3,578 4,8161,2380
R103PE140 Engineering - Remove HEUN Piping Fm Hallway 1.00 ea 0EE 0 0 1,228 1,228 1,22800
R103PE150 IWCP/AHA/AJR/RWP - Rmv HEUN Piping fm Hallway 1.00 ea 45EE 45 1,342 0 1,342 1,8064640
R103PE160 ORC - Dismantle Hood R103 1.00 ea 14EE 14 742 0 742 9982570
R103PE170 ORC - Transfer Cart R103 1.00 ea 14EE 14 742 0 742 9982570
R103PE180 IWCP/AHA/AJR/RWP GB & Downdraft Room R103 1.00 ea 151EE 151 4,473 0 4,473 6,0201,5480
R103PE200 ORC - Rmv HEUN Piping fm Hallway 1.00 ea 14EE 14 742 0 742 9982570
R103PE220 ORC - GB & Downdraft Room R103 1.00 ea 14EE 14 742 0 742 9982570
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,208 11,208011,208

Total for Activity 1E88613006: 569 18,174 15,964 45,346 51,6346,28811,208

Cost Element Skill Quantity UnitsCurve

Line Item R103PE010 - Engineering - Dismantle Hood R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 3375.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,070.05 DollarsR100SA5H 0000SUBCONTRACTED SRVS

3375 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE030 - Engineering - Dismantle SS Room R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 2025.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,842.03 DollarsR100SA5H 0000SUBCONTRACTED SRVS

2025 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item R103PE040 - Engineering - Dismantle GB & Downdraft R10
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 10125.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
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WBS No: 1EED0601
Activity ID: 1E88613006

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 9,210.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS

10125 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE060 - IWCP/AHA/AJA/RWP - SS Room R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 5.9,5.9,53.1,5.9
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 6.30 HoursR100S750 E080STRAIGHT TIME BASE

7.08 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 6.30 HoursR100S750 E120STRAIGHT TIME BASE
7.08 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 56.67 HoursR100S750 P070STRAIGHT TIME BASE
63.72 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 6.30 HoursR100S750 T050STRAIGHT TIME BASE
7.08 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE070 - IWCP/AHA/AJR/RWP - Dismantle Hood

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 9.44,9.44,84.96,9.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 10.08 HoursR100S750 E080STRAIGHT TIME BASE

11.33 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 10.08 HoursR100S750 E120STRAIGHT TIME BASE
11.33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EED0601
Activity ID: 1E88613006

Activity Filter * Starts In FY *
RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 90.67 HoursR100S750 P070STRAIGHT TIME BASE

101.95 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 10.08 HoursR100S750 T050STRAIGHT TIME BASE
11.33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE090 - Engineering - Transfer Cart R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 675.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 614.01 DollarsR100SA5H 0000SUBCONTRACTED SRVS

675 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE110 - IWCP/AHA/AJA/RWP - Transfer Cart R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 9.44,9.44,84.96,9.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 10.08 HoursR100S750 E080STRAIGHT TIME BASE

11.33 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 10.08 HoursR100S750 E120STRAIGHT TIME BASE
11.33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 90.67 HoursR100S750 P070STRAIGHT TIME BASE
101.95 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 10.08 HoursR100S750 T050STRAIGHT TIME BASE
11.33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R103PE140 - Engineering - Remove HEUN Piping Fm Hallway
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 1350.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,228.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1350 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE150 - IWCP/AHA/AJR/RWP - Rmv HEUN Piping fm Hallway

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 3.54,3.54,31.86,3.54
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 3.78 HoursR100S750 E080STRAIGHT TIME BASE

4.25 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 3.78 HoursR100S750 E120STRAIGHT TIME BASE
4.25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 34.00 HoursR100S750 P070STRAIGHT TIME BASE
38.23 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 3.78 HoursR100S750 T050STRAIGHT TIME BASE
4.25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE160 - ORC - Dismantle Hood R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.60 HoursK100S750 M020STRAIGHT TIME BASE

1.8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity ID: 1E88613006

Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE

1.8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 5.87 HoursR100S750 M020STRAIGHT TIME BASE
6.6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE170 - ORC - Transfer Cart R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.60 HoursK100S750 M020STRAIGHT TIME BASE

1.8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 5.87 HoursR100S750 M020STRAIGHT TIME BASE
6.6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R103PE180 - IWCP/AHA/AJR/RWP GB & Downdraft Room R103
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88613006

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 11.8,11.8,106.2,11.8
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 12.59 HoursR100S750 E080STRAIGHT TIME BASE

14.16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 12.59 HoursR100S750 E120STRAIGHT TIME BASE
14.16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 113.34 HoursR100S750 P070STRAIGHT TIME BASE
127.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 12.59 HoursR100S750 T050STRAIGHT TIME BASE
14.16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103PE200 - ORC - Rmv HEUN Piping fm Hallway

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - HOurs
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.60 HoursK100S750 M020STRAIGHT TIME BASE

1.8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 5.87 HoursR100S750 M020STRAIGHT TIME BASE
6.6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R103PE220 - ORC - GB & Downdraft Room R103
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88613006

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.60 HoursK100S750 M020STRAIGHT TIME BASE

1.8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 5.87 HoursR100S750 M020STRAIGHT TIME BASE
6.6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,107.92 DollarsZDEPTCON 0000CONTINGENCY

8107.92 DollarsFactors
No DepartmentNONE Linear 3,100.09 DollarsZDEPTESC 0000ESCALATION

3100.09 DollarsFactors
Activity ID: 1E88614005 Description: B886 Demolition Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

B886DM010 Isolate B.886 1.00 ea 480EE 480 10,048 0 10,048 13,5453,4970
B886DM030 Fill Drain MHs/Emgcy Pwr Pit With Clean Fill 1.00 ea 32EE 32 659 0 659 8882290
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,962 7,96207,962

Total for Activity 1E88614005: 512 10,707 0 18,669 22,3953,7267,962
Line Item B886DM010 - Isolate B.886

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Isolate B886 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Isolate B886
 Units - Hours
 Unit Cost - 180, 360
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88614005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 160.08 HoursR100S750 C020STRAIGHT TIME BASE

180 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 320.16 HoursR100S750 T100STRAIGHT TIME BASE
360 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item B886DM030 - Fill Drain MHs/Emgcy Pwr Pit With Clean Fill

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Fill drain manholes and the emergency power pit with clean fill in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Fill drain manholes and the emergency power pit with clean fill
 Units - Hours
 Unit Cost - 36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 32.02 HoursR100S750 T100STRAIGHT TIME BASE

36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,726.30 DollarsZDEPTCON 0000CONTINGENCY

5726.3 DollarsFactors
No DepartmentNONE Linear 2,235.88 DollarsZDEPTESC 0000ESCALATION

2235.88 DollarsFactors
Activity ID: 1E88616000 Description: Prereadiness Abatement & Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

ABTCHR060 Cold Side Characterization Surveys 1.00 ea 189EE 189 3,920 0 3,920 5,2761,3560
ABTCHR070 Final Surveys Cold Side 1.00 ea 189EE 189 3,920 0 3,920 5,2761,3560
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,925 2,92502,925

Total for Activity 1E88616000: 378 7,839 0 10,765 13,4772,7122,925
Line Item ABTCHR060 - Cold Side Characterization Surveys

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Cold Side Characterization Surveys in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Cold Side Characterization Surveys
 Units - Hours
 Unit Cost - 212.4
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1EED0601
Activity ID: 1E88616000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 188.90 HoursR100S750 T050STRAIGHT TIME BASE
212.4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item ABTCHR070 - Final Surveys Cold Side

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Final Surveys - Cold Side in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Final Surveys - Cold Side
 Units - Hours
 Unit Cost - 212.4
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 188.90 HoursR100S750 T050STRAIGHT TIME BASE

212.4 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,116.24 DollarsZDEPTCON 0000CONTINGENCY

2116.24 DollarsFactors
No DepartmentNONE Linear 809.15 DollarsZDEPTESC 0000ESCALATION

809.149 DollarsFactors
Activity ID: 1E88617000 Description: Room 111 Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R111PE010 Engineering - Reroute Alarms (SIO Panel) 1.00 ea 0EE 0 0 6,140 6,140 6,14000
R111PE020 Engineering - HVAC/Chilled Wtr System 1.00 ea 0EE 0 0 1,842 1,842 1,84200
R111PE030 Engnrng - I&C (MCC/Crit/Fire/LSDW/Misc Panels) 1.00 ea 0EE 0 0 2,456 2,456 2,45600
R111PE040 Engineering - DCW @ PIV/Water Heater 1.00 ea 0EE 0 0 3,070 3,070 3,07000
R111PE060 Engineering - Compressors, Piping 1.00 ea 0EE 0 0 3,070 3,070 3,07000
R111PE070 Engineering - Isolate B886 Power/Emgcy Pwr 1.00 ea 0EE 0 0 3,070 3,070 3,07000
R111PE080 IWCP/AHA - HVAC/Chilled Wtr Sys 1.00 ea 53EE 53 1,554 0 1,554 2,0915380
R111PE090 IWCP/AHA/AJR/RWP - I&C (RmvFrPnl/FbrOp/LSDW) 1.00 ea 63EE 63 1,864 0 1,864 2,5086450
R111PE100 IWCP/AHA/AJR/RWP - DCW @ PIV/Water Htr 1.00 ea 63EE 63 1,864 0 1,864 2,5086450
R111PE110 IWCP/AHA/AJR/RWP - Cmprsrs, Piping 1.00 ea 101EE 101 2,982 0 2,982 4,0131,0320
R111PE120 IWCP/AHA/AJR/RWP - Isolate B886 Pwr/Emrgcy Pwr 1.00 ea 63EE 63 1,864 0 1,864 2,5086450
R111PE130 ORC - HVAC/Chilled Wtr System 1.00 ea 12EE 12 618 0 618 8322140
R111PE140 ORC - I&C (MCC/Crit/Fire/LSDW/Misc Panels) 1.00 ea 12EE 12 618 0 618 8322140
R111PE150 Engineering - Fire Suppression System 1.00 ea 0EE 0 0 6,140 6,140 6,14000
R111PE160 IWCP/AHA/AJR/RWP - Reroute Alarms (SIO Pnl) 1.00 ea 101EE 101 2,982 0 2,982 4,0131,0320
R111PE170 ORC - Remove/Package Cmprsrs, Piping 1.00 ea 12EE 12 618 0 618 8322140
R111PE180 ORC - Reroute Alarms (SIO Panel) 1.00 ea 12EE 12 618 0 618 8322140
R111PE190 IWCP/AHA/AJR/RWP - Fire Suppression Removal 1.00 ea 63EE 63 1,864 0 1,864 2,5086450
R111PE200 ORC - Fire Suppression System Removal 1.00 ea 12EE 12 618 0 618 8322140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,890 13,890013,890

Total for Activity 1E88617000: 565 18,061 25,788 57,740 63,9896,24913,890
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WBS No: 1EED0601
Activity ID: 1E88617000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item R111PE010 - Engineering - Reroute Alarms (SIO Panel)

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 6750.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 6,140.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS

6750 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111PE020 - Engineering - HVAC/Chilled Wtr System

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 2025.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,842.03 DollarsR100SA5H 0000SUBCONTRACTED SRVS

2025 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111PE030 - Engnrng - I&C (MCC/Crit/Fire/LSDW/Misc Panels)

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 2700.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,456.04 DollarsR100SA5H 0000SUBCONTRACTED SRVS

2700 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item R111PE040 - Engineering - DCW @ PIV/Water Heater
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
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WBS No: 1EED0601
Activity ID: 1E88617000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 3375.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,070.05 DollarsR100SA5H 0000SUBCONTRACTED SRVS

3375 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111PE060 - Engineering - Compressors, Piping

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 3375.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,070.05 DollarsR100SA5H 0000SUBCONTRACTED SRVS

3375 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111PE070 - Engineering - Isolate B886 Power/Emgcy Pwr

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 3375.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,070.05 DollarsR100SA5H 0000SUBCONTRACTED SRVS

3375 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item R111PE080 - IWCP/AHA - HVAC/Chilled Wtr Sys
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 6,54
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 5.34 HoursR100S750 E120STRAIGHT TIME BASE

6 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 48.02 HoursR100S750 P070STRAIGHT TIME BASE
54 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111PE090 - IWCP/AHA/AJR/RWP - I&C (RmvFrPnl/FbrOp/LSDW)

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 5.9,5.9,53.1,5.9
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 5.25 HoursR100S750 E080STRAIGHT TIME BASE

5.9 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 5.25 HoursR100S750 E120STRAIGHT TIME BASE
5.9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 47.22 HoursR100S750 P070STRAIGHT TIME BASE
53.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 5.25 HoursR100S750 T050STRAIGHT TIME BASE
5.9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111PE100 - IWCP/AHA/AJR/RWP - DCW @ PIV/Water Htr

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 5.9,5.9,53.1,5.9
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88617000

Activity Filter * Starts In FY *
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 5.25 HoursR100S750 E080STRAIGHT TIME BASE

5.9 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 5.25 HoursR100S750 E120STRAIGHT TIME BASE
5.9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 47.22 HoursR100S750 P070STRAIGHT TIME BASE
53.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 5.25 HoursR100S750 T050STRAIGHT TIME BASE
5.9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111PE110 - IWCP/AHA/AJR/RWP - Cmprsrs, Piping

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 9.44,9.44,84.96,9.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 8.40 HoursR100S750 E080STRAIGHT TIME BASE

9.44 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 8.40 HoursR100S750 E120STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 75.56 HoursR100S750 P070STRAIGHT TIME BASE
84.96 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 8.40 HoursR100S750 T050STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111PE120 - IWCP/AHA/AJR/RWP - Isolate B886 Pwr/Emrgcy Pwr

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 5.9,5.9,53.1,5.9
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88617000

Activity Filter * Starts In FY *
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 5.25 HoursR100S750 E080STRAIGHT TIME BASE

5.9 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 5.25 HoursR100S750 E120STRAIGHT TIME BASE
5.9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 47.22 HoursR100S750 P070STRAIGHT TIME BASE
53.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 5.25 HoursR100S750 T050STRAIGHT TIME BASE
5.9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111PE130 - ORC - HVAC/Chilled Wtr System

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R111PE140 - ORC - I&C (MCC/Crit/Fire/LSDW/Misc Panels)
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88617000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111PE150 - Engineering - Fire Suppression System

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 6750.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 6,140.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS

6750 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111PE160 - IWCP/AHA/AJR/RWP - Reroute Alarms (SIO Pnl)

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 9.44,9.44,84.96,9.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88617000

Activity Filter * Starts In FY *
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 8.40 HoursR100S750 E080STRAIGHT TIME BASE

9.44 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 8.40 HoursR100S750 E120STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 75.56 HoursR100S750 P070STRAIGHT TIME BASE
84.96 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 8.40 HoursR100S750 T050STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111PE170 - ORC - Remove/Package Cmprsrs, Piping

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R111PE180 - ORC - Reroute Alarms (SIO Panel)
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88617000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111PE190 - IWCP/AHA/AJR/RWP - Fire Suppression Removal

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 5.9,5.9,53.1,5.9
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 5.25 HoursR100S750 E080STRAIGHT TIME BASE

5.9 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 5.25 HoursR100S750 E120STRAIGHT TIME BASE
5.9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 47.22 HoursR100S750 P070STRAIGHT TIME BASE
53.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 5.25 HoursR100S750 T050STRAIGHT TIME BASE
5.9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R111PE200 - ORC - Fire Suppression System Removal
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88617000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,047.96 DollarsZDEPTCON 0000CONTINGENCY

10048 DollarsFactors
No DepartmentNONE Linear 3,841.87 DollarsZDEPTESC 0000ESCALATION

3841.87 DollarsFactors
Activity ID: 1E88618000 Description: Room 140 Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R140PE01 Engineering - Disconnect Central Panel R140 1.00 ea 0EE 0 0 1,228 1,228 1,22800
R140PE11 IWCP/AHA - Discon Central Panel R140 1.00 ea 44EE 44 1,295 0 1,295 1,7434480
R140PE21 ORC - Disconnect Central Panel R140 1.00 ea 12EE 12 618 0 618 8322140
R140PE41 Engineering - Instrumentation & Controls R140 1.00 ea 0EE 0 0 1,228 1,228 1,22800
R140PE51 IWCP/AHA - Instrumentation & Controls R140 1.00 ea 89EE 89 2,589 0 2,589 3,4858960
R140PE61 ORC - Instrumentation & Controls R140 1.00 ea 12EE 12 618 0 618 8322140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,592 2,59202,592

Total for Activity 1E88618000: 157 5,120 2,456 10,167 11,9391,7712,592
Line Item R140PE01 - Engineering - Disconnect Central Panel R140

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 1350.00
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88618000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,228.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1350 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R140PE11 - IWCP/AHA - Discon Central Panel R140

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 5,45
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 4.45 HoursR100S750 E120STRAIGHT TIME BASE

5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 40.02 HoursR100S750 P070STRAIGHT TIME BASE
45 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R140PE21 - ORC - Disconnect Central Panel R140

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88618000

Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R140PE41 - Engineering - Instrumentation & Controls R140

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 1350.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,228.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1350 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R140PE51 - IWCP/AHA - Instrumentation & Controls R140

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 10,90
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 8.89 HoursR100S750 E120STRAIGHT TIME BASE

10 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 80.04 HoursR100S750 P070STRAIGHT TIME BASE
90 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R140PE61 - ORC - Instrumentation & Controls R140
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,874.73 DollarsZDEPTCON 0000CONTINGENCY

1874.73 DollarsFactors
No DepartmentNONE Linear 716.81 DollarsZDEPTESC 0000ESCALATION

716.81 DollarsFactors
Activity ID: 1E8861T000 Description: 886 TUNNEL PLANNING & ENGINEERING Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

B886EX010 Engineering - Decom Drain Manholes/Emgcy Pwr Pit 1.00 ea 0EE 0 0 614 614 61400
B886EX020 IWCP/AHA/AJR/RWP - Decom Drain MHs/Emgcy Pwr Pit 1.00 ea 13EE 13 373 0 373 5021290
B886EX030 ORC - Decom Drain Manholes/Emgcy Pwr Pit 1.00 ea 12EE 12 618 0 618 8322140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 540 5400540

Total for Activity 1E8861T000: 24 991 614 2,145 2,487343540

Cost Element Skill Quantity UnitsCurve

Line Item B886EX010 - Engineering - Decom Drain Manholes/Emgcy Pwr Pit

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 675.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 614.01 DollarsR100SA5H 0000SUBCONTRACTED SRVS

675 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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Cost Element Skill Quantity UnitsCurve

Line Item B886EX020 - IWCP/AHA/AJR/RWP - Decom Drain MHs/Emgcy Pwr Pit

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 10.62,1.18,1.18,1.18
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 1.05 HoursR100S750 E080STRAIGHT TIME BASE

1.18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 1.05 HoursR100S750 E120STRAIGHT TIME BASE
1.18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 9.44 HoursR100S750 P070STRAIGHT TIME BASE
10.62 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 1.05 HoursR100S750 T050STRAIGHT TIME BASE
1.18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item B886EX030 - ORC - Decom Drain Manholes/Emgcy Pwr Pit

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 390.59 DollarsZDEPTCON 0000CONTINGENCY

390.588 DollarsFactors
No DepartmentNONE Linear 149.34 DollarsZDEPTESC 0000ESCALATION

149.342 DollarsFactors
Activity ID: 1E88620000 Description: B886 Cluster Characterization & Implementation Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C886CHR010 Develop Characterization Survey & Analysis Plan 1.00 ea 0EE 0 0 23,904 23,904 23,90400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,627 6,62706,627

Total for Activity 1E88620000: 0 0 23,904 30,531 30,53106,627

Cost Element Skill Quantity UnitsCurve

Line Item C886CHR010 - Develop Characterization Survey & Analysis Plan

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Develop Characterization Survey & Analysis Plan in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Develop Characterization Survey & Analysis Plan
 Units - Dollars
 Unit Cost - 26,278.13
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 23,903.79 DollarsR100SA5H 0000SUBCONTRACTED SRVS

26278.1 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,794.18 DollarsZDEPTCON 0000CONTINGENCY

4794.18 DollarsFactors
No DepartmentNONE Linear 1,833.07 DollarsZDEPTESC 0000ESCALATION

1833.07 DollarsFactors
Activity ID: 1E88620005 Description: B886 Cluster Characterization & Implementation Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C886CHR030 In-Process Sampling 1.00 ea 0EE 0 0 109,157 109,157 109,15700
C886CHR050 Analysis of Samples 1.00 ea 0EE 0 0 227,411 227,411 227,41100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 93,313 93,313093,313

Total for Activity 1E88620005: 0 0 336,569 429,882 429,882093,313
Line Item C886CHR030 - In-Process Sampling

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
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Cost Element Skill Quantity UnitsCurveResources

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  In-process sampling in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - In-process sampling
 Units - Dollars
 Unit Cost - 120000.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 109,157.50 DollarsK267SA5H 0000SUBCONTRACTED SRVS

120000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886CHR050 - Analysis of Samples

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Analysis of Samples support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Analysis of Samples
 Units - Dollars
 Unit Cost - 250000.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 227,411.40 DollarsK267SA5H 0000SUBCONTRACTED SRVS

250000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 67,502.76 DollarsZDEPTCON 0000CONTINGENCY

67502.8 DollarsFactors
No DepartmentNONE Linear 25,809.88 DollarsZDEPTESC 0000ESCALATION

25809.9 DollarsFactors
Activity ID: 1E88630000 Description: Project Subcontracts Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C886SUB410 Erect Barrier Fencing & Term 1.00 ea 0EE 0 0 21,664 21,664 21,66400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,006 6,00606,006

Total for Activity 1E88630000: 0 0 21,664 27,671 27,67106,006
Line Item C886SUB410 - Erect Barrier Fencing & Term

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Erect Barrier Fencing and Term in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Erect Barrier Fencing and Term
 Units - Dollars
 Unit Cost - 24000.00
 Unit Cost Adjustment factor - None
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Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 21,664.37 DollarsR100SA5L 0000RENTALS

24000 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,345.04 DollarsZDEPTCON 0000CONTINGENCY

4345.04 DollarsFactors
No DepartmentNONE Linear 1,661.34 DollarsZDEPTESC 0000ESCALATION

1661.34 DollarsFactors
Activity ID: 1E88630010 Description: Project Subcontracts FY01 Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C886SUB020 Chara/Survey SubC Engineering/IWCP Dvmt 1.00 ea 80EE 80 2,279 0 2,279 2,9756960
C886SUB100 Prepare SOW - Fixative Subcontract 1.00 ea 0EE 0 0 1,719 1,719 1,71900
C886SUB170 Prepare SOW - Survey Verification SubC 1.00 ea 0EE 0 0 4,503 4,503 4,50300
C886SUB190 Prepare SOW - Chara/Survey SubC 1.00 ea 0EE 0 0 2,251 2,251 2,25100
C886SUB200 Issue RFP - Fixative SubC 1.00 ea 0EE 0 0 688 688 68800
C886SUB250 Prepare Proposals - Fixative SubC 1.00 ea 0EE 0 0 0 0 000
C886SUB280 Issue RFP - Chara/Survey SubC 1.00 ea 0EE 0 0 1,719 1,719 1,71900
C886SUB330 Issue RFP - Survey Verification SubC 1.00 ea 0EE 0 0 688 688 68800
C886SUB340 Prepare Proposals - Chara/Survey SubC 1.00 ea 0EE 0 0 0 0 000
C886SUB370 Prepare Proposals - Survey Verification SubC 1.00 ea 0EE 0 0 0 0 000
C886SUB390 Evaluate Proposals 1.00 ea 0EE 0 0 688 688 68800
C886SUB400 Review Contractor HSP/Work Plans 1.00 ea 80EE 80 2,795 0 2,795 3,6498540
C886SUB415 Errect Barrier Fencing & Term 1.00 each 0EE 0 0 21,664 21,664 21,66400
C886SUB440 Award Fixative Contract 1.00 ea 0EE 0 0 3,488 3,488 3,48800
C886SUB465 Office Trailer Lease (Term) 1.00 ea 0EE 0 0 92,102 92,102 92,10200
C886SUB510 Evaluate Proposals - Chara/Survey SubC 1.00 ea 0EE 0 0 1,032 1,032 1,03200
C886SUB520 Evaluate Proposals - Survey Verification SubC 1.00 ea 0EE 0 0 1,032 1,032 1,03200
C886SUB530 Fixative (Foam) Subcontract (Term) 1.00 ea 0EE 0 0 80,413 80,413 80,41300
C886SUB540 Award Contract - Chara/Survey SubC 1.00 ea 0EE 0 0 3,488 3,488 3,48800
C886SUB550 Review Contractor's HSP/Work Plans 1.00 ea 80EE 80 2,795 0 2,795 3,6498540
C886SUB560 Award Contract - Survey Verification SubC 1.00 ea 0EE 0 0 3,488 3,488 3,48800
C886SUB580 Review Contractor HSP/Work Plans 1.00 ea 80EE 80 2,795 0 2,795 3,6498540
C886SUB610 Independent Survey Verification SubC (Term) 1.00 ea 0EE 0 0 227,411 227,411 227,41100
C886SUB620 Drum Counter Subcontract - Term 1.00 ea 0EE 0 0 545,787 545,787 545,78700
C886SUB640 Characterization/Survey Subcontract - Term 1.00 ea 0EE 0 0 254,701 254,701 254,70100
C88CSUB455 Shower Trailer Lease (Term) 1.00 ea 0EE 0 0 30,701 30,701 30,70100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 255,283 255,2830255,283

Total for Activity 1E88630010: 320 10,664 1,277,560 1,543,507 1,546,7663,258255,283
Line Item C886SUB020 - Chara/Survey SubC Engineering/IWCP Dvmt

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Characterization Survey subcontract engineering and IWCP development in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Characterization Survey subcontract engineering and IWCP development
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Cost Element Skill Quantity UnitsCurveResources

 Units - Hours
 Unit Cost - 90
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 80.04 HoursR100S750 P070STRAIGHT TIME BASE

90 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SUB100 - Prepare SOW - Fixative Subcontract

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Prepare SOW in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Prepare SOW
 Units - Dollars
 Unit Cost - 1890.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,719.23 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1890 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SUB170 - Prepare SOW - Survey Verification SubC

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Prepare SOW in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -  Prepare SOW
 Units - Dollars
 Unit Cost - 4950.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 4,502.75 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4950 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item C886SUB190 - Prepare SOW - Chara/Survey SubC
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:   Prepare SOW in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -  Prepare SOW
 Units - Dollars
 Unit Cost - 2475.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
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Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,251.37 DollarsR100SA5H 0000SUBCONTRACTED SRVS

2475 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SUB200 - Issue RFP - Fixative SubC

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Issue RFP in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Issue RFP
 Units - Dollars
 Unit Cost - 756.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 687.69 DollarsR100SA5H 0000SUBCONTRACTED SRVS

756 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SUB250 - Prepare Proposals - Fixative SubC

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Prepare Proposals in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Prepare Proposals
 Units - Dollars
 Unit Cost - Non-reimbursable subcontractor costs
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.00 DollarsR100SA5H 0000SUBCONTRACTED SRVS

0 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SUB280 - Issue RFP - Chara/Survey SubC

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Issue RFP in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Issue RFP
 Units - Dollars
 Unit Cost - 1890.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88630010

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 1,719.23 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1890 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SUB330 - Issue RFP - Survey Verification SubC

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
10 day duration 11/08/99-11/19/99
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - 1 Lot
 Unit Cost - 180 Hours
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 687.69 DollarsR100SA5H 0000SUBCONTRACTED SRVS

756 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SUB340 - Prepare Proposals - Chara/Survey SubC

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Prepare Proposals in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Prepare Proposals
 Units - Dollars
 Unit Cost - Non-reimbursable subcontractor costs
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.00 DollarsR100SA5H 0000SUBCONTRACTED SRVS

0 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SUB370 - Prepare Proposals - Survey Verification SubC

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Prepare Proposals in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Prepare Proposals
 Units - Dollars
 Unit Cost - Non-reimbursable subcontractor costs
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.00 DollarsR100SA5H 0000SUBCONTRACTED SRVS

0 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity ID: 1E88630010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item C886SUB390 - Evaluate Proposals

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Evaluate Proposals in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Evaluate Proposals
 Units - Dollars
 Unit Cost - 756.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 687.69 DollarsR100SA5H 0000SUBCONTRACTED SRVS

756 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SUB400 - Review Contractor HSP/Work Plans

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Review Contractor HSP/Work Plans in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -  Review Contractor HSP/Work Plans
 Units - Hours
 Unit Cost - 90
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 80.04 HoursR100S750 E120STRAIGHT TIME BASE

90 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SUB415 - Errect Barrier Fencing & Term

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Erect Barrier Fencing and Term in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Erect Barrier Fencing and Term
 Units - Dollars
 Unit Cost - 24000.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 21,664.37 DollarsR100SA5L 0000RENTALS

24000 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item C886SUB440 - Award Fixative Contract
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Costs included in this activity are:  Award Contract in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Award Contract
 Units - Dollars
 Unit Cost - 1134.00, 2700.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,456.04 DollarsR100SA5H 0000SUBCONTRACTED SRVS

2700 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 1,031.54 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1134 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SUB465 - Office Trailer Lease (Term)

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Office Trailer Lease Term in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Office Trailer Lease Term
 Units - Dollars
 Unit Cost - 101250.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 92,101.63 DollarsR100SA5H 0000SUBCONTRACTED SRVS

101250 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SUB510 - Evaluate Proposals - Chara/Survey SubC

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Evaluate Proposals in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Evaluate Proposals
 Units - Dollars
 Unit Cost - 1134.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,031.54 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1134 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item C886SUB520 - Evaluate Proposals - Survey Verification SubC
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Evaluate Proposals in support of the 886 Cluster Removal Project. 
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Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Evaluate Proposals
 Units - Dollars
 Unit Cost - 1134.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,031.54 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1134 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SUB530 - Fixative (Foam) Subcontract (Term)

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Fixative (Foam) Subcontract (Term) in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -  Fixative (Foam) Subcontract (Term)
 Units - Dollars
 Unit Cost - 88400.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 80,412.68 DollarsR100SA5H 0000SUBCONTRACTED SRVS

88400 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SUB540 - Award Contract - Chara/Survey SubC

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Award Contract in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Award Contract
 Units - Dollars
 Unit Cost - 1134.00, 2700.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,456.04 DollarsR100SA5H 0000SUBCONTRACTED SRVS

2700 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 1,031.54 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1134 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item C886SUB550 - Review Contractor's HSP/Work Plans
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Review Contractor HSP/Work Plans in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:

6/23/00 10:58:47 AMPage 241 of 462 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88630010

Activity Filter * Starts In FY *
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 Item -  Review Contractor HSP/Work Plans
 Units - Hours
 Unit Cost - 90
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 80.04 HoursR100S750 E120STRAIGHT TIME BASE

90 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SUB560 - Award Contract - Survey Verification SubC

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Award Contract in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Award Contract
 Units - Dollars
 Unit Cost - 1134.00, 2700.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,456.04 DollarsR100SA5H 0000SUBCONTRACTED SRVS

2700 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 1,031.54 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1134 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SUB580 - Review Contractor HSP/Work Plans

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Review Contractor HSP/Work Plans in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -  Review Contractor HSP/Work Plans
 Units - Hours
 Unit Cost - 90
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 80.04 HoursR100S750 E120STRAIGHT TIME BASE

90 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item C886SUB610 - Independent Survey Verification SubC (Term)
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Independent Survey Verification SubC (Term) in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Independent Survey Verification SubC (Term)
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 Units - Dollars
 Unit Cost - 250000.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 227,411.40 DollarsR100SA5H 0000SUBCONTRACTED SRVS

250000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SUB620 - Drum Counter Subcontract - Term

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Drum Counter Subcontract - Term in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -  Drum Counter Subcontract - Term
 Units - Dollars
 Unit Cost - 600,000.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 545,787.40 DollarsR100SA5H 0000SUBCONTRACTED SRVS

600000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SUB640 - Characterization/Survey Subcontract - Term

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Characterization/Survey Subcontract - Term in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Characterization/Survey Subcontract - Term
 Units - Dollars
 Unit Cost - 280000.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 254,700.80 DollarsR100SA5H 0000SUBCONTRACTED SRVS

280000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item C88CSUB455 - Shower Trailer Lease (Term)
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Shower Trailer Lease Term in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Shower Trailer Lease Term 
 Units - Dollars
 Unit Cost - 33750.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
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 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 30,700.54 DollarsR100SA5H 0000SUBCONTRACTED SRVS

33750 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 140,470.20 DollarsZDEPTCON 0000CONTINGENCY

140470 DollarsFactors
No DepartmentNONE Linear 114,812.90 DollarsZDEPTESC 0000ESCALATION

114813 DollarsFactors
Activity ID: 1E88640005 Description: Develop SOW for Demolition Contract Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C886DMO010 Develop SOW for Demolition Contract 1.00 each 0EE 0 0 6,754 6,754 6,75400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,891 1,89101,891

Total for Activity 1E88640005: 0 0 6,754 8,645 8,64501,891

Cost Element Skill Quantity UnitsCurve

Line Item C886DMO010 - Develop SOW for Demolition Contract

Resources

BOE stimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Develop SOW for demolition in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Develop SOW for Demolition
 Units - Dollars
 Unit Cost - 7425.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 6,754.12 DollarsR100SA5H 0000SUBCONTRACTED SRVS

7425 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,373.36 DollarsZDEPTCON 0000CONTINGENCY

1373.36 DollarsFactors
No DepartmentNONE Linear 517.94 DollarsZDEPTESC 0000ESCALATION

517.941 DollarsFactors
Activity ID: 1E88640010 Description: Issue Demolition RFP Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C886DMO020 Issue Demolition RFP 1.00 ea 0EE 0 0 3,438 3,438 3,43800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 963 9630963

Total for Activity 1E88640010: 0 0 3,438 4,401 4,4010963
Line Item C886DMO020 - Issue Demolition RFP

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
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Cost Element Skill Quantity UnitsCurveResources

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Issue demolition RFP in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Issue demolition RFP
 Units - Dollars
 Unit Cost - $3780.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,438.46 DollarsR100SA5H 0000SUBCONTRACTED SRVS

3780 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 699.16 DollarsZDEPTCON 0000CONTINGENCY

699.164 DollarsFactors
No DepartmentNONE Linear 263.68 DollarsZDEPTESC 0000ESCALATION

263.679 DollarsFactors
Activity ID: 1E88640015 Description: Submit Demo RFP/Review Propsals Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C886DMO030 Prepare/Submit Demolition Proposal 1.00 ea 0EE 0 0 0 0 000
C886DMO040 Review Contractor's Proposal Demolition 1.00 ea 0EE 0 0 1,719 1,719 1,71900
C886DMO050 Award Demolition Contract to Approved Contractor 1.00 ea 0EE 0 0 1,719 1,719 1,71900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 963 9630963

Total for Activity 1E88640015: 0 0 3,438 4,401 4,4010963

Cost Element Skill Quantity UnitsCurve

Line Item C886DMO030 - Prepare/Submit Demolition Proposal

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Prepare and submit demolition proposal in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Prepare and submit demolition proposal
 Units - Dollars
 Unit Cost - Unreimbursable subcontractor cost
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.00 DollarsR100SA5H 0000SUBCONTRACTED SRVS

0 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item C886DMO040 - Review Contractor's Proposal Demolition
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Review Contractor's proposal for demolition in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Review Contractor's proposal for demolition
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Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88640015

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - Dollars
 Unit Cost - $1890.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,719.23 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1890 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886DMO050 - Award Demolition Contract to Approved Contractor

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Award demolition contract to approved contractor in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Award demolition contract to approved contractor 
 Units - Dollars
 Unit Cost - $1890.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,719.23 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1890 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 699.16 DollarsZDEPTCON 0000CONTINGENCY

699.164 DollarsFactors
No DepartmentNONE Linear 263.68 DollarsZDEPTESC 0000ESCALATION

263.679 DollarsFactors
Activity ID: 1E88640020 Description: Premobilization/Contractor Training - Demolition Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C886DMO060 Review & Approve Contractor HSP/Work Plans 1.00 ea 80EE 80 2,795 0 2,795 3,7629670
C886DMO070 Train Contractor's Personnel 1.00 ea 80EE 80 2,002 0 2,002 2,6946930
C886DMO080 Contractor Mobilization Coordination 1.00 ea 0EE 0 0 4,503 4,503 4,50300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,069 3,06903,069

Total for Activity 1E88640020: 160 4,797 4,503 12,368 14,0281,6603,069
Line Item C886DMO060 - Review & Approve Contractor HSP/Work Plans

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Review and approve contractor Health and Safety and Work Plans in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Review and approve contractor Health and Safety and Work Plans
 Units - Hours
 Unit Cost - 90
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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WBS No: 1EED0601
Activity ID: 1E88640020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 80.04 HoursR100S750 E120STRAIGHT TIME BASE

90 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886DMO070 - Train Contractor's Personnel

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Train selected contractor's personnel in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Train selected contractor's personnel
 Units - Hours
 Unit Cost - 90
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedTRAINERS Linear 80.04 HoursR100S750 P150STRAIGHT TIME BASE

90 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886DMO080 - Contractor Mobilization Coordination

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Coordinate contractor's mobilization in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Coordinate contractor's mobilization
 Units - Dollars
 Unit Cost - $4950.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 4,502.75 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4950 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,228.42 DollarsZDEPTCON 0000CONTINGENCY

2228.43 DollarsFactors
No DepartmentNONE Linear 840.42 DollarsZDEPTESC 0000ESCALATION

840.417 DollarsFactors
Activity ID: 1E88640035 Description: Readiness Evaluation - Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

REDEMO010 RMRS Readiness Evaluation 886 Cluster Demolition 1.00 ea 192EE 192 9,585 0 9,585 12,2882,7030
REDEMO020 K-H Readiness Evaluation 886 Cluster Demolition 1.00 ea 107EE 107 5,704 48,393 54,097 55,7061,6090
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,783 9,78309,783
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WBS No: 1EED0601
Activity ID: 1E88640035

Activity Filter * Starts In FY *
Total for Activity 1E88640035: 299 15,289 48,393 73,465 77,7764,3119,783

Cost Element Skill Quantity UnitsCurve

Line Item REDEMO010 - RMRS Readiness Evaluation 886 Cluster Demolition

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  RMRS Demolition Readiness Evaluation in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - RMRS Demolition Readiness Evaluation
 Units - Hours
 Unit Cost - 189, 27
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 168.09 HoursR100S750 M020STRAIGHT TIME BASE

189 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedTRAINERS Linear 24.01 HoursR100S750 P150STRAIGHT TIME BASE
27 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item REDEMO020 - K-H Readiness Evaluation 886 Cluster Demolition

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  K-H Readiness Evaluation in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - K-H Readiness Evaluation
 Units - Hours, Dollars
 Unit Cost - 120, 53200.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 106.72 HoursK100S750 M020STRAIGHT TIME BASE

120 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Kaiser-HillNONE Linear 48,393.15 DollarsK100SA5H 0000SUBCONTRACTED SRVS
53200 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,254.34 DollarsZDEPTCON 0000CONTINGENCY

3254.34 DollarsFactors
No DepartmentNONE Linear 6,528.49 DollarsZDEPTESC 0000ESCALATION

6528.49 DollarsFactors
Activity ID: 1E88640045 Description: Readiness Evaluatoin - Ventilation Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

REVENT010 RMRS -Readiness Evaluation-Ventilation Removal 1.00 ea 288EE 288 11,987 0 11,987 16,1344,1470
REVENT020 K-H - Readiness Evaluation - Ventilation Removal 1.00 ea 107EE 107 5,704 48,393 54,097 56,0711,9740
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WBS No: 1EED0601
Activity ID: 1E88640045

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,219 20,219020,219

Total for Activity 1E88640045: 395 17,691 48,393 86,303 92,4256,12120,219

Cost Element Skill Quantity UnitsCurve

Line Item REVENT010 - RMRS -Readiness Evaluation-Ventilation Removal

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  RMRS Readiness Evaluation for Ventilation Removal in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - RMRS Readiness Evaluation for Ventilation Removal
 Units - Hours
 Unit Cost - 189, 135
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 168.09 HoursR100S750 M020STRAIGHT TIME BASE

189 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedTRAINERS Linear 120.06 HoursR100S750 P150STRAIGHT TIME BASE
135 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item REVENT020 - K-H - Readiness Evaluation - Ventilation Removal

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  K-H Readiness Evaluation for Ventilation Removal in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - K-H Readiness Evaluation for Ventilation Removal
 Units - Hours, Dollars
 Unit Cost - 120, 53200.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 106.72 HoursK100S750 M020STRAIGHT TIME BASE

120 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Kaiser-HillNONE Linear 48,393.15 DollarsK100SA5H 0000SUBCONTRACTED SRVS
53200 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,682.00 DollarsZDEPTCON 0000CONTINGENCY

14682 DollarsFactors
No DepartmentNONE Linear 5,537.09 DollarsZDEPTESC 0000ESCALATION

5537.09 DollarsFactors
Activity ID: 1E88641005 Description: B886 Rm 101 Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R101DC010 Decon Assembly hood 1.00 ea 727EE 727 15,007 0 15,007 20,2005,1920
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WBS No: 1EED0601
Activity ID: 1E88641005

Activity Filter * Starts In FY *
R101DC020 101 Decon/Floor Fixative (as Required) 1.00 ea 227EE 227 4,683 0 4,683 6,3031,6200
R101DC030 Apply Fixative to Ducts (R101) 1.00 ea 378EE 378 7,805 0 7,805 10,5062,7010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,363 10,363010,363

Total for Activity 1E88641005: 1,332 27,495 0 37,859 47,3729,51310,363

Cost Element Skill Quantity UnitsCurve

Line Item R101DC010 - Decon Assembly hood

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Decon Assembly Hood in R101 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Decon Assembly Hood in R101
 Units - Hours
 Unit Cost - 297.36, 520.38
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 264.45 HoursR100S750 T050STRAIGHT TIME BASE

297.36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 462.80 HoursR100S750 T100STRAIGHT TIME BASE
520.38 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101DC020 - 101 Decon/Floor Fixative (as Required)

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Decon and or apply fixative to floor in R101 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Decon and or apply fixative to floor in R101
 Units - Hours
 Unit Cost - 127.44, 127.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 113.34 HoursR100S750 T050STRAIGHT TIME BASE

127.44 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 113.34 HoursR100S750 T100STRAIGHT TIME BASE
127.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R101DC030 - Apply Fixative to Ducts (R101)
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Apply fixative to ducts in R101 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Apply fixative to ducts in R101
 Units - Hours
 Unit Cost - 212.4, 212.4
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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WBS No: 1EED0601
Activity ID: 1E88641005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 188.90 HoursR100S750 T050STRAIGHT TIME BASE

212.4 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 188.90 HoursR100S750 T100STRAIGHT TIME BASE
212.4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,525.25 DollarsZDEPTCON 0000CONTINGENCY

7525.25 DollarsFactors
No DepartmentNONE Linear 2,838.04 DollarsZDEPTESC 0000ESCALATION

2838.04 DollarsFactors
Activity ID: 1E88641006 Description: B886 Rm 101 Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R101DC010 Decon Assembly hood 1.00 ea 873EE 873 18,009 0 18,009 24,2406,2310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,788 6,78806,788

Total for Activity 1E88641006: 873 18,009 0 24,796 31,0276,2316,788

Cost Element Skill Quantity UnitsCurve

Line Item R101DC010 - Decon Assembly hood

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Decon Assembly Hood in R101 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Decon Assembly Hood in R101
 Units - Hours
 Unit Cost - 297.36, 520.38
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 317.34 HoursR100S750 T050STRAIGHT TIME BASE

356.83 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 555.36 HoursR100S750 T100STRAIGHT TIME BASE
624.46 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,928.79 DollarsZDEPTCON 0000CONTINGENCY

4928.79 DollarsFactors
No DepartmentNONE Linear 1,858.82 DollarsZDEPTESC 0000ESCALATION

1858.82 DollarsFactors
Activity ID: 1E88641010 Description: B886 Rm 101 Decontamination FY00 Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1EED0601
Activity ID: 1E88641010

Activity Filter * Starts In FY *
R101DC040 Foam 101 Foundation Ventilation 1.00 ea 113EE 113 2,338 0 2,338 2,9986590
R101DC050 Characterization Surveys 1.00 ea 151EE 151 3,136 0 3,136 4,0208840
R101DC060 Final Surveys R101 1.00 ea 94EE 94 1,960 0 1,960 2,5125530
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,371 1,37101,371

Total for Activity 1E88641010: 359 7,434 0 8,805 10,9012,0961,371

Cost Element Skill Quantity UnitsCurve

Line Item R101DC040 - Foam 101 Foundation Ventilation

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Foam Room 101 Foundation Ventilation in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -  Foam Room 101 Foundation Ventilation
 Units - Hours
 Unit Cost - 42.48, 84.96
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 37.78 HoursR100S750 T050STRAIGHT TIME BASE

42.48 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 75.56 HoursR100S750 T100STRAIGHT TIME BASE
84.96 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101DC050 - Characterization Surveys

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Characterization Surveys in Room 101 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Characterization Surveys in Room 101
 Units - Hours
 Unit Cost - 169.92
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 151.12 HoursR100S750 T050STRAIGHT TIME BASE

169.92 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item R101DC060 - Final Surveys R101
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Final Surveys in Room 101 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Final Surveys in Room 101 
 Units - Hours
 Unit Cost - 106.2
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88641010

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 94.45 HoursR100S750 T050STRAIGHT TIME BASE
106.2 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 456.13 DollarsZDEPTCON 0000CONTINGENCY

456.125 DollarsFactors
No DepartmentNONE Linear 915.03 DollarsZDEPTESC 0000ESCALATION

915.027 DollarsFactors
Activity ID: 1E88642000 Description: ROOM 102 DECONTAMINATION Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R102DC010 Apply Fixative to Ducts (R102) 1.00 ea 57EE 57 1,169 0 1,169 1,4993300
R102DC020 Decon/Floor Fixative - R102 1.00 ea 57EE 57 1,169 0 1,169 1,4993300
R102DC030 Characterization Surveys - R102 1.00 ea 38EE 38 784 0 784 1,0052210
R102DC040 Final Surveys R102 1.00 ea 19EE 19 392 0 392 5021110
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 648 6480648

Total for Activity 1E88642000: 170 3,514 0 4,162 5,153991648

Cost Element Skill Quantity UnitsCurve

Line Item R102DC010 - Apply Fixative to Ducts (R102)

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Apply Fixative to Ducts in R102 in support of the 886 Cluster Removal Project. 10 day duration 11/08/99-11/19/99
Breakdown of Cost Data:
 Item -  Apply Fixative to Ducts in R102
 Units - Hours
 Unit Cost - 21.24, 42.48
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 18.89 HoursR100S750 T050STRAIGHT TIME BASE

21.24 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 37.78 HoursR100S750 T100STRAIGHT TIME BASE
42.48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R102DC020 - Decon/Floor Fixative - R102
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Decon/Floor Fixative in Room 102 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Decon/Floor Fixative in Room 102
 Units - Hours
 Unit Cost - 21.24, 42.48
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88642000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 18.89 HoursR100S750 T050STRAIGHT TIME BASE
21.24 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 37.78 HoursR100S750 T100STRAIGHT TIME BASE
42.48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R102DC030 - Characterization Surveys - R102

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Characterization Surveys in R102 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Characterization Surveys in R102
 Units - Hours
 Unit Cost - 42.48
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 37.78 HoursR100S750 T050STRAIGHT TIME BASE

42.48 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R102DC040 - Final Surveys R102

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Final Surveys in R102 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Final Surveys in R102
 Units - Hours
 Unit Cost - 21.24
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 18.89 HoursR100S750 T050STRAIGHT TIME BASE

21.24 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 215.62 DollarsZDEPTCON 0000CONTINGENCY

215.620 DollarsFactors
No DepartmentNONE Linear 432.55 DollarsZDEPTESC 0000ESCALATION

432.553 DollarsFactors
Activity ID: 1E88643005 Description: B886 Rm 103 Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C886DCN010 Apply Fixative to Ducts (R103) 1.00 ea 567EE 567 11,708 0 11,708 15,4883,7800
R103DC010 Apply Fixative - Hood R103 1.00 ea 76EE 76 1,561 0 1,561 2,0655040
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88643005

Activity Filter * Starts In FY *
R103DC020 Apply Fixative to Tanks - Transfer Cart R103 1.00 ea 151EE 151 3,122 0 3,122 4,1301,0080
R103DC030 Decon Tent 1.00 ea 567EE 567 11,708 0 11,708 15,4883,7800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,348 8,34808,348

Total for Activity 1E88643005: 1,360 28,099 0 36,446 45,5199,0738,348

Cost Element Skill Quantity UnitsCurve

Line Item C886DCN010 - Apply Fixative to Ducts (R103)

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Apply Fixative to Ducts in R103 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Apply Fixative to Ducts in R103
 Units - Hours
 Unit Cost - 318.6, 318.6
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 283.34 HoursR100S750 T050STRAIGHT TIME BASE

318.6 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 283.34 HoursR100S750 T100STRAIGHT TIME BASE
318.6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DC010 - Apply Fixative - Hood R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Apply Fixative to Hood in R103 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Apply Fixative to Hood in R103
 Units - Hours
 Unit Cost - 42.48, 42.48
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 37.78 HoursR100S750 T050STRAIGHT TIME BASE

42.48 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 37.78 HoursR100S750 T100STRAIGHT TIME BASE
42.48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R103DC020 - Apply Fixative to Tanks - Transfer Cart R103
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Apply Fixative to Tanks and Transfer Cart in R103 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Apply Fixative to Tanks and Transfer Cart
 Units - Hours
 Unit Cost - 84.96, 84.96
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88643005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 75.56 HoursR100S750 T050STRAIGHT TIME BASE

84.96 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 75.56 HoursR100S750 T100STRAIGHT TIME BASE
84.96 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DC030 - Decon Tent

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Decon Tent in R103 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Decon Tent in R103
 Units - Hours
 Unit Cost - 318.6, 318.6
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 283.34 HoursR100S750 T050STRAIGHT TIME BASE

318.6 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 283.34 HoursR100S750 T100STRAIGHT TIME BASE
318.6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,245.70 DollarsZDEPTCON 0000CONTINGENCY

5245.71 DollarsFactors
No DepartmentNONE Linear 3,101.96 DollarsZDEPTESC 0000ESCALATION

3101.96 DollarsFactors
Activity ID: 1E88643006 Description: B886 Rm 103 Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R103DC010 Apply Fixative - Hood R103 1.00 ea 91EE 91 1,873 0 1,873 2,5226480
R103DC020 Apply Fixative to Tanks - Transfer Cart R103 1.00 ea 181EE 181 3,746 0 3,746 5,0431,2960
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,118 2,11802,118

Total for Activity 1E88643006: 272 5,620 0 7,738 9,6821,9442,118
Line Item R103DC010 - Apply Fixative - Hood R103

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Apply Fixative to Hood in R103 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Apply Fixative to Hood in R103
 Units - Hours
 Unit Cost - 42.48, 42.48
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88643006

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 45.34 HoursR100S750 T050STRAIGHT TIME BASE

50.98 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 45.34 HoursR100S750 T100STRAIGHT TIME BASE
50.98 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DC020 - Apply Fixative to Tanks - Transfer Cart R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Apply Fixative to Tanks and Transfer Cart in R103 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Apply Fixative to Tanks and Transfer Cart
 Units - Hours
 Unit Cost - 84.96, 84.96
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 90.67 HoursR100S750 T050STRAIGHT TIME BASE

101.95 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 90.67 HoursR100S750 T100STRAIGHT TIME BASE
101.95 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,538.09 DollarsZDEPTCON 0000CONTINGENCY

1538.09 DollarsFactors
No DepartmentNONE Linear 580.07 DollarsZDEPTESC 0000ESCALATION

580.068 DollarsFactors
Activity ID: 1E88643010 Description: B886 Rm 103 Decontamination FY00 Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C886DCN020 Apply Floor Fixative - R103 1.00 ea 57EE 57 1,169 0 1,169 1,4993300
R103DC040 Characterization Surveys 1.00 ea 151EE 151 3,136 0 3,136 4,0208840
R103DC050 Final Surveys R103 1.00 ea 38EE 38 784 0 784 1,0052210
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 939 9390939

Total for Activity 1E88643010: 246 5,089 0 6,027 7,4621,435939
Line Item C886DCN020 - Apply Floor Fixative - R103

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Apply Fixative to floor in R103 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Apply Fixative to floor in R103
 Units - Hours
 Unit Cost - 21.24, 42.48
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88643010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 18.89 HoursR100S750 T050STRAIGHT TIME BASE

21.24 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 37.78 HoursR100S750 T100STRAIGHT TIME BASE
42.48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DC040 - Characterization Surveys

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Characterization Surveys in R103 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Characterization Surveys in R103
 Units - Hours
 Unit Cost - 169.92
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 151.12 HoursR100S750 T050STRAIGHT TIME BASE

169.92 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DC050 - Final Surveys R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Final Surveys in R103 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Final Surveys in R103
 Units - Hours
 Unit Cost - 42.48
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 37.78 HoursR100S750 T050STRAIGHT TIME BASE

42.48 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 312.24 DollarsZDEPTCON 0000CONTINGENCY

312.24 DollarsFactors
No DepartmentNONE Linear 626.38 DollarsZDEPTESC 0000ESCALATION

626.38 DollarsFactors
Activity ID: 1E88644000 Description: ROOM 104 DISMANTLEMENT Schedule Risk 4Cost Risk 2
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WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88644000

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

R104DM010 Srvy/Rmv/Pkg Inst & Cntrls R104 1.00 ea 227EE 227 4,793 0 4,793 6,4511,6580
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,807 1,80701,807

Total for Activity 1E88644000: 227 4,793 0 6,600 8,2581,6581,807

Cost Element Skill Quantity UnitsCurve

Line Item R104DM010 - Srvy/Rmv/Pkg Inst & Cntrls R104

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Survey, remove and package instrumentation and controls in R104 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Survey, remove and package instrumentation and controls in R104
 Units - Hours
 Unit Cost - 127.44, 63.72, 63.72
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 113.34 HoursR100S750 C020STRAIGHT TIME BASE

127.44 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 56.67 HoursR100S750 T050STRAIGHT TIME BASE
63.72 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 56.67 HoursR100S750 T100STRAIGHT TIME BASE
63.72 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,311.81 DollarsZDEPTCON 0000CONTINGENCY

1311.82 DollarsFactors
No DepartmentNONE Linear 494.73 DollarsZDEPTESC 0000ESCALATION

494.731 DollarsFactors
Activity ID: 1E88645000 Description: ROOM 104 DECONTAMINATION Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R104DC010 Decon/Floor Fixative - R104 1.00 ea 57EE 57 1,169 0 1,169 1,5423730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 339 3390339

Total for Activity 1E88645000: 57 1,169 0 1,508 1,881373339
Line Item R104DC010 - Decon/Floor Fixative - R104

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Decon and or apply fixative to floor in R104 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Decon and or apply fixative to floor in R104
 Units - Hours
 Unit Cost - 21.24, 42.48
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88645000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 18.89 HoursR100S750 T050STRAIGHT TIME BASE
21.24 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 37.78 HoursR100S750 T100STRAIGHT TIME BASE
42.48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 208.30 DollarsZDEPTCON 0000CONTINGENCY

208.297 DollarsFactors
No DepartmentNONE Linear 130.37 DollarsZDEPTESC 0000ESCALATION

130.373 DollarsFactors
Activity ID: 1E88645005 Description: ROOM 104 DECONTAMINATION FY00 Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R104DC020 Characterization Surveys (104/108) 1.00 ea 38EE 38 784 0 784 1,0052210
R104DC030 Final Surveys (104/108) 1.00 ea 19EE 19 392 0 392 5021110
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 217 2170217

Total for Activity 1E88645005: 57 1,176 0 1,393 1,724332217

Cost Element Skill Quantity UnitsCurve

Line Item R104DC020 - Characterization Surveys (104/108)

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Characterization surveys in R104 and R108 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Characterization surveys in R104 and R108
 Units - Hours
 Unit Cost - 42.48
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 37.78 HoursR100S750 T050STRAIGHT TIME BASE

42.48 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R104DC030 - Final Surveys (104/108)

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Perform final surveys in R104 and R108 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Perform final surveys in R104 and R108
 Units - Hours
 Unit Cost - 21.24
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88645005

Activity Filter * Starts In FY *
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 18.89 HoursR100S750 T050STRAIGHT TIME BASE

21.24 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 72.15 DollarsZDEPTCON 0000CONTINGENCY

72.1516 DollarsFactors
No DepartmentNONE Linear 144.74 DollarsZDEPTESC 0000ESCALATION

144.742 DollarsFactors
Activity ID: 1E8864T000 Description: B886 Tunnel Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

B886EX040 Characterization Survey - Emgcy Pwr Pit 1.00 ea 19EE 19 392 0 392 5021110
B886EX050 Final Surveys - Drain Manholes/Emgcy Pwr Pit 1.00 ea 170EE 170 3,517 0 3,517 4,5099920
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 721 7210721

Total for Activity 1E8864T000: 189 3,909 0 4,630 5,7331,102721

Cost Element Skill Quantity UnitsCurve

Line Item B886EX040 - Characterization Survey - Emgcy Pwr Pit

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Perform characterization surveys in the emergency power pit in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Perform characterization surveys in the emergency power pit
 Units - Hours
 Unit Cost - 21.24
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 18.89 HoursR100S750 T050STRAIGHT TIME BASE

21.24 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item B886EX050 - Final Surveys - Drain Manholes/Emgcy Pwr Pit

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Perform final surveys and drain manholes and emergency power pit in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Perform final surveys and drain manholes and emergency power pit
 Units - Hours
 Unit Cost - 127.44, 63.72
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 113.34 HoursR100S750 T050STRAIGHT TIME BASE

127.44 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Rocky Flats Closure Project
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WBS No: 1EED0601
Activity ID: 1E8864T000

Activity Filter * Starts In FY *
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 56.67 HoursR100S750 T100STRAIGHT TIME BASE

63.72 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 239.88 DollarsZDEPTCON 0000CONTINGENCY

239.879 DollarsFactors
No DepartmentNONE Linear 481.22 DollarsZDEPTESC 0000ESCALATION

481.219 DollarsFactors
Activity ID: 1E88651010 Description: R104 PLANNING & ENGINEEERING Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R104PE010 Engineering - Inst & Cntrls R104 1.00 ea 0EE 0 0 1,842 1,842 1,84200
R104PE020 IWCP/AHA/AJA/RWP - Fixative R104 1.00 ea 13EE 13 373 0 373 5021290
R104PE030 IWCP/AHA/AJA/RWP - Inst & Cntrl R104 1.00 ea 63EE 63 1,864 0 1,864 2,5086450
R104PE040 ORC - Inst & Cntrls R104 1.00 ea 12EE 12 618 0 618 8322140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,576 1,57601,576

Total for Activity 1E88651010: 87 2,854 1,842 6,272 7,2609881,576

Cost Element Skill Quantity UnitsCurve

Line Item R104PE010 - Engineering - Inst & Cntrls R104

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 2025.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,842.03 DollarsR100SA5H 0000SUBCONTRACTED SRVS

2025 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R104PE020 - IWCP/AHA/AJA/RWP - Fixative R104

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 1.18, 1.18, 10.62, 1.18
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 1.05 HoursR100S750 E080STRAIGHT TIME BASE

1.18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EED0601
Activity ID: 1E88651010

Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 1.05 HoursR100S750 E120STRAIGHT TIME BASE

1.18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 9.44 HoursR100S750 P070STRAIGHT TIME BASE
10.62 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 1.05 HoursR100S750 T050STRAIGHT TIME BASE
1.18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R104PE030 - IWCP/AHA/AJA/RWP - Inst & Cntrl R104

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - HOurs
 Unit Cost - 5.9, 5.9, 53.1, 5.9
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 5.25 HoursR100S750 E080STRAIGHT TIME BASE

5.9 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 5.25 HoursR100S750 E120STRAIGHT TIME BASE
5.9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 47.22 HoursR100S750 P070STRAIGHT TIME BASE
53.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 5.25 HoursR100S750 T050STRAIGHT TIME BASE
5.9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R104PE040 - ORC - Inst & Cntrls R104

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EED0601
Activity ID: 1E88651010

Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,139.98 DollarsZDEPTCON 0000CONTINGENCY

1139.98 DollarsFactors
No DepartmentNONE Linear 435.87 DollarsZDEPTESC 0000ESCALATION

435.873 DollarsFactors
Activity ID: 1E88651015 Description: B886 Rm 101 Dismantlement - FY01 Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R101DM010 Remove/Package Shielding Blocks 1.00 ea 378EE 378 7,792 0 7,792 10,4872,6960
R101DM020 Disassemble Assembly Hood Platform 1.00 ea 623EE 623 12,863 0 12,863 17,3144,4510
R101DM030 Dismantle Mezzanine Rm 101 1.00 ea 416EE 416 8,576 0 8,576 11,5432,9670
R101DM040 Dissassemble/Size Reduce Assembly Hood 1.00 ea 1,766EE 1,766 36,446 0 36,446 49,05612,6100
R101DM050 Remove Ventilation back to Tunnel (R101) 1.00 ea 227EE 227 4,683 0 4,683 6,3031,6200
R101DM060 Disassemble Crane 1.00 ea 302EE 302 6,231 0 6,231 8,3862,1560
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 28,867 28,867028,867

Total for Activity 1E88651015: 3,712 76,590 0 105,457 131,95826,50028,867

Cost Element Skill Quantity UnitsCurve

Line Item R101DM010 - Remove/Package Shielding Blocks

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove and package shielding blocks in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove and package shielding blocks
 Units - Hours
 Unit Cost - 127.44, 297.36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 113.34 HoursR100S750 T050STRAIGHT TIME BASE

127.44 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 264.45 HoursR100S750 T100STRAIGHT TIME BASE
297.36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EED0601
Activity ID: 1E88651015

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item R101DM020 - Disassemble Assembly Hood Platform

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Disassemble Assembly Hood Platform in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disassemble Assembly Hood Platform
 Units - Hours
 Unit Cost - 254.88, 446.04
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 226.68 HoursR100S750 T050STRAIGHT TIME BASE

254.88 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 396.68 HoursR100S750 T100STRAIGHT TIME BASE
446.04 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101DM030 - Dismantle Mezzanine Rm 101

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Dismantle Mezzanine in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Dismantle Mezzanine
 Units - Hours
 Unit Cost - 169.92, 297.36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 151.12 HoursR100S750 T050STRAIGHT TIME BASE

169.92 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 264.45 HoursR100S750 T100STRAIGHT TIME BASE
297.36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101DM040 - Dissassemble/Size Reduce Assembly Hood

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Disassemble and size reduce the assembly hood in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disassemble and size reduce the assembly hood
 Units - Hours
 Unit Cost - 722.16, 1263.78
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EED0601
Activity ID: 1E88651015

Activity Filter * Starts In FY *
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 642.25 HoursR100S750 T050STRAIGHT TIME BASE

722.16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 1,123.93 HoursR100S750 T100STRAIGHT TIME BASE
1263.78 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101DM050 - Remove Ventilation back to Tunnel (R101)

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Remove ventilation back to tunnel in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove ventilation back to tunnel
 Units - Hours
 Unit Cost - 127.44, 127.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 113.34 HoursR100S750 T050STRAIGHT TIME BASE

127.44 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 113.34 HoursR100S750 T100STRAIGHT TIME BASE
127.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101DM060 - Disassemble Crane

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Disassemble Crane in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disassemble Crane
 Units - Hours
 Unit Cost - 84.96, 254.88
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 75.56 HoursR100S750 T050STRAIGHT TIME BASE

84.96 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 226.68 HoursR100S750 T100STRAIGHT TIME BASE
254.88 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,961.97 DollarsZDEPTCON 0000CONTINGENCY

20962 DollarsFactors
No DepartmentNONE Linear 7,905.49 DollarsZDEPTESC 0000ESCALATION

7905.49 DollarsFactors
Activity ID: 1E88651016 Description: B886 Rm 101 Dismantlement - FY00 Schedule Risk 4Cost Risk 2
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WBS No: 1EED0601
Activity ID: 1E88651016

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

R101DM020 Disassemble Assembly Hood Platform 1.00 ea 623EE 623 12,863 0 12,863 17,3144,4510
R101DM040 Dissassemble/Size Reduce Assembly Hood 1.00 ea 2,119EE 2,119 43,735 0 43,735 58,86815,1320
R101DM045 Remove Scram Tank From Assy Hood 1.00 each 528EE 528 10,901 0 10,901 14,6733,7720
R101DM050 Fabricate/Install HEPA Filter Frame 1.00 ea 96EE 96 1,976 0 1,976 2,6596840
R101DM055 Remove Assy Hood Filters 1.00 each 115EE 115 2,247 0 2,247 3,0257780
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 27,033 27,033027,033

Total for Activity 1E88651016: 3,482 71,722 0 98,755 123,57124,81627,033

Cost Element Skill Quantity UnitsCurve

Line Item R101DM020 - Disassemble Assembly Hood Platform

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Disassemble Assembly Hood Platform in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disassemble Assembly Hood Platform
 Units - Hours
 Unit Cost - 254.88, 446.04
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 226.68 HoursR100S750 T050STRAIGHT TIME BASE

254.88 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 396.68 HoursR100S750 T100STRAIGHT TIME BASE
446.04 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101DM040 - Dissassemble/Size Reduce Assembly Hood

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Disassemble and size reduce the assembly hood in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disassemble and size reduce the assembly hood
 Units - Hours
 Unit Cost - 722.16, 1263.78
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 770.69 HoursR100S750 T050STRAIGHT TIME BASE

866.59 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 1,348.72 HoursR100S750 T100STRAIGHT TIME BASE
1516.54 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R101DM045 - Remove Scram Tank From Assy Hood
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Remove ventilation back to tunnel in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Remove ventilation back to tunnel
 Units - Hours
 Unit Cost - 127.44, 127.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 192.10 HoursR100S750 T050STRAIGHT TIME BASE

216 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 336.17 HoursR100S750 T100STRAIGHT TIME BASE
378 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101DM050 - Fabricate/Install HEPA Filter Frame

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Remove ventilation back to tunnel in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove ventilation back to tunnel
 Units - Hours
 Unit Cost - 127.44, 127.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 96.05 HoursR100S750 T100STRAIGHT TIME BASE

108 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101DM055 - Remove Assy Hood Filters

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Remove Assembly Hood Filters in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove Assembly Hood Filters
 Units - Hours
 Unit Cost - 127.44, 127.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Filter SystemsMISSION SUP SPEC II (FLTTCH, WS Linear 76.84 HoursC260S750 L060STRAIGHT TIME BASE

86.4 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 38.42 HoursR100S750 T050STRAIGHT TIME BASE
43.2 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1EED0601
Activity ID: 1E88651016

Activity Filter * Starts In FY *
No DepartmentNONE Linear 19,629.76 DollarsZDEPTCON 0000CONTINGENCY

19629.8 DollarsFactors
No DepartmentNONE Linear 7,403.07 DollarsZDEPTESC 0000ESCALATION

7403.07 DollarsFactors
Activity ID: 1E88651020 Description: B886 Rm 101 Dismantlement - FY01 Pt. 2 Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R101DM070 Remove Instrumentation/Controls R101 1.00 ea 144EE 144 3,065 0 3,065 3,9418750
R101DM080 Install Steel Plating (floors) 1.00 ea 340EE 340 7,008 0 7,008 9,0092,0010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,223 2,22302,223

Total for Activity 1E88651020: 484 10,073 0 12,296 15,1732,8762,223

Cost Element Skill Quantity UnitsCurve

Line Item R101DM070 - Remove Instrumentation/Controls R101

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove instrumentation and controls in R101 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove instrumentation and controls in R101
 Units - Hours
 Unit Cost - 108, 54
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 96.05 HoursR100S750 C020STRAIGHT TIME BASE

108 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 48.02 HoursR100S750 T100STRAIGHT TIME BASE
54 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R101DM080 - Install Steel Plating (floors)

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Install steel plating over floor in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -  Install steel plating over floor
 Units - HOurs
 Unit Cost - 84.96, 297.36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 75.56 HoursR100S750 T050STRAIGHT TIME BASE

84.96 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 264.45 HoursR100S750 T100STRAIGHT TIME BASE
297.36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Activity ID: 1E88651020

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 994.36 DollarsZDEPTCON 0000CONTINGENCY
994.357 DollarsFactors

No DepartmentNONE Linear 1,228.80 DollarsZDEPTESC 0000ESCALATION
1228.80 DollarsFactors

Activity ID: 1E88652000 Description: ROOM 102 DISMANTLEMENT Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R102DM010 Remove Ventilation back to 103 (RM102) 1.00 ea 302EE 302 6,244 0 6,244 8,0051,7610
R102DM020 Survey/Remove/Package Electronics Rm 102 1.00 ea 76EE 76 1,598 0 1,598 2,0484510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,446 1,44601,446

Total for Activity 1E88652000: 378 7,842 0 9,288 11,5002,2111,446

Cost Element Skill Quantity UnitsCurve

Line Item R102DM010 - Remove Ventilation back to 103 (RM102)

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove ventilation back to R103 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove ventilation back to R103
 Units - Hours
 Unit Cost - 169.92, 169.92
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 151.12 HoursR100S750 T050STRAIGHT TIME BASE

169.92 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 151.12 HoursR100S750 T100STRAIGHT TIME BASE
169.92 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R102DM020 - Survey/Remove/Package Electronics Rm 102

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Survey, remove, and package electronics in R102 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Survey, remove, and package electronics in R102
 Units - Hours
 Unit Cost - 42.48, 21.24, 21.24
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 37.78 HoursR100S750 C020STRAIGHT TIME BASE

42.48 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 18.89 HoursR100S750 T050STRAIGHT TIME BASE
21.24 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 18.89 HoursR100S750 T100STRAIGHT TIME BASE

21.24 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 481.17 DollarsZDEPTCON 0000CONTINGENCY

481.173 DollarsFactors
No DepartmentNONE Linear 965.27 DollarsZDEPTESC 0000ESCALATION

965.274 DollarsFactors
Activity ID: 1E88653005 Description: B886 Rm 103 Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R103DM010 Dismantle Shower & Misc. Equip. Rm 103 1.00 ea 425EE 425 8,760 0 8,760 11,6672,9080
R103DM020 Disconnect Ventilation - Hood R103 1.00 ea 926EE 926 19,367 0 19,367 25,7966,4290
R103DM030 Remove HEUN Piping fm Hallway 1.00 ea 227EE 227 4,673 0 4,673 6,2241,5510
R103DM040 Room 103 Doorway Cutout 1.00 ea 378EE 378 7,839 0 7,839 10,4412,6020
R103DM050 Dismantle/Size Reduce/Package - Hood 1.00 ea 283EE 283 5,849 0 5,849 7,7901,9420
R103DM060 Disassemble/Package Transfer Cart 1.00 ea 283EE 283 5,849 0 5,849 7,7901,9420
R103DM070 Disconnect Domestic Water - Shower R103 1.00 ea 57EE 57 1,169 0 1,169 1,5573880
R103DM080 Remove Wall - Shower R103 1.00 ea 76EE 76 1,561 0 1,561 2,0795180
R103DM090 Remove Light Fixtures/Conduit - SS R103 1.00 ea 57EE 57 1,209 0 1,209 1,6104010
R103DM100 Size Reduce/Package SS Room (Rm 103) 1.00 ea 604EE 604 12,461 0 12,461 16,5984,1360
R103DM110 Disconnect Utilities GB 1.00 ea 32EE 32 693 0 693 9222300
R103DM120 Build Tent - GB R103 1.00 ea 510EE 510 10,512 0 10,512 14,0013,4890
R103DM130 Remove Interferences - Tent R103 1.00 ea 510EE 510 10,512 0 10,512 14,0013,4890
R103DM140 Disconnect Ventilation GB R103 1.00 ea 113EE 113 2,352 0 2,352 3,1327810
R103DM150 Remove Filters - GB R103 1.00 ea 227EE 227 4,683 0 4,683 6,2381,5550
R103DM160 Dismantle Size Red/Package GB Rm 103 1.00 ea 1,445EE 1,445 29,783 0 29,783 39,6699,8860
R103DM170 Deactivate Facility Crit System 1.00 ea 16EE 16 302 0 302 4021000
R103DM180 Remove/Package Tent 1.00 ea 170EE 170 3,504 0 3,504 4,6671,1630
R103DM190 Remove Ventilation back to tunnel (R103) 1.00 ea 567EE 567 11,708 0 11,708 15,5943,8860
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 45,066 45,066045,066

Total for Activity 1E88653005: 6,905 142,784 0 187,850 235,24747,39745,066

Cost Element Skill Quantity UnitsCurve

Line Item R103DM010 - Dismantle Shower & Misc. Equip. Rm 103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Dismantle shower and miscellaneous equipment in R103 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Dismantle shower and miscellaneous equipment in R103
 Units - Hours
 Unit Cost - 106.2, 371.7
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 94.45 HoursR100S750 T050STRAIGHT TIME BASE

106.2 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 330.57 HoursR100S750 T100STRAIGHT TIME BASE

371.7 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM020 - Disconnect Ventilation - Hood R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Disconnect ventilation from the hood in R103 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect ventilation from the hood in R103
 Units - Hours
 Unit Cost - 297.36, 297.36, 446.04
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 264.45 HoursR100S750 C020STRAIGHT TIME BASE

297.36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 264.45 HoursR100S750 T050STRAIGHT TIME BASE
297.36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 396.68 HoursR100S750 T100STRAIGHT TIME BASE
446.04 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM030 - Remove HEUN Piping fm Hallway

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove HEUN piping from the hallway in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove HEUN piping from the hallway
 Units - hours
 Unit Cost - 63.72, 191.16
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 56.67 HoursR100S750 T050STRAIGHT TIME BASE

63.72 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 170.01 HoursR100S750 T100STRAIGHT TIME BASE
191.16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R103DM040 - Room 103 Doorway Cutout
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Room 103 doorway cutout in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Room 103 doorway cutout
 Units - Hours
 Unit Cost - 424.8
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 377.79 HoursR100S750 T050STRAIGHT TIME BASE

424.8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM050 - Dismantle/Size Reduce/Package - Hood

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Dismantle, size reduce and package the hood in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -  Dismantle, size reduce and package the hood
 Units - Hours
 Unit Cost - 127.44, 191.16
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 113.34 HoursR100S750 T050STRAIGHT TIME BASE

127.44 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 170.01 HoursR100S750 T100STRAIGHT TIME BASE
191.16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM060 - Disassemble/Package Transfer Cart

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Dissassemble and package the transfer cart in support of the 886 Cluster Removal Project. 
 Item - Dissassemble and package the transfer cart
 Units - Hours
 Unit Cost - 127.44, 191.16
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 113.34 HoursR100S750 T050STRAIGHT TIME BASE

127.44 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 170.01 HoursR100S750 T100STRAIGHT TIME BASE
191.16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R103DM070 - Disconnect Domestic Water - Shower R103
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Disconnect Domestic Water from the shower in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect Domestic Water from the shower
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - Hours
 Unit Cost - 21.24, 42.48
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 18.89 HoursR100S750 T050STRAIGHT TIME BASE

21.24 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 37.78 HoursR100S750 T100STRAIGHT TIME BASE
42.48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM080 - Remove Wall - Shower R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Removal Wall next to shower in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Removal Wall next to shower
 Units - Hours
 Unit Cost - 42.48, 42.48
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 37.78 HoursR100S750 T050STRAIGHT TIME BASE

42.48 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 37.78 HoursR100S750 T100STRAIGHT TIME BASE
42.48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM090 - Remove Light Fixtures/Conduit - SS R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove light fixtures and conduit from the stainless steel room in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove light fixtures and conduit from the stainless steel room
 Units - Hours
 Unit Cost - 42.48, 21.24
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 37.78 HoursR100S750 C020STRAIGHT TIME BASE

42.48 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 18.89 HoursR100S750 T050STRAIGHT TIME BASE
21.24 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EED0601
Activity ID: 1E88653005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item R103DM100 - Size Reduce/Package SS Room (Rm 103)

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Size reduce and package the stainless steel room in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Size reduce and package the stainless steel room
 Units - Hours
 Unit Cost - 169.92, 509.76
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 151.12 HoursR100S750 T050STRAIGHT TIME BASE

169.92 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 453.35 HoursR100S750 T100STRAIGHT TIME BASE
509.76 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM110 - Disconnect Utilities GB

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Disconnect utilities from the glovebox in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect utilities from the glovebox
 Units - Hours
 Unit Cost - 36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 32.02 HoursR100S750 C020STRAIGHT TIME BASE

36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM120 - Build Tent - GB R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Build tent for glovebox in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Build tent for glovebox
 Units - Hours
 Unit Cost - 127.44, 446.04
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 113.34 HoursR100S750 T050STRAIGHT TIME BASE

127.44 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EED0601
Activity ID: 1E88653005

Activity Filter * Starts In FY *
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 396.68 HoursR100S750 T100STRAIGHT TIME BASE

446.04 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM130 - Remove Interferences - Tent R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove interferences in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove interferences
 Units - Hours
 Unit Cost - 127.44, 446.04
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 113.34 HoursR100S750 T050STRAIGHT TIME BASE

127.44 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 396.68 HoursR100S750 T100STRAIGHT TIME BASE
446.04 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM140 - Disconnect Ventilation GB R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Disconnect ventilation from the glovebox in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect ventilation from the glovebox
 Units - Hours
 Unit Cost - 127.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 113.34 HoursR100S750 T050STRAIGHT TIME BASE

127.44 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM150 - Remove Filters - GB R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove filters from the glovebox in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove filters from the glovebox
 Units - hours
 Unit Cost - 127.44, 127.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EED0601
Activity ID: 1E88653005

Activity Filter * Starts In FY *
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 113.34 HoursR100S750 T050STRAIGHT TIME BASE

127.44 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 113.34 HoursR100S750 T100STRAIGHT TIME BASE
127.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM160 - Dismantle Size Red/Package GB Rm 103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Dismantle, size reduce and package the glovebox in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Dismantle, size reduce and package the glovebox
 Units - Hours
 Unit Cost - 1263.78, 361.08
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 321.12 HoursR100S750 T050STRAIGHT TIME BASE

361.08 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 1,123.93 HoursR100S750 T100STRAIGHT TIME BASE
1263.78 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM170 - Deactivate Facility Crit System

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Deactivate the facility crit system in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Deactivate the facility crit system
 Units - Hours
 Unit Cost - 18 Hours
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC II (FLTTCH, WS Linear 16.01 HoursR100S750 L060STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item R103DM180 - Remove/Package Tent
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove and package the tent in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove and package the tent
 Units - 1 Lot
 Unit Cost - 180 Hours
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Activity ID: 1E88653005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 37.78 HoursR100S750 T050STRAIGHT TIME BASE

42.48 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 132.23 HoursR100S750 T100STRAIGHT TIME BASE
148.68 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM190 - Remove Ventilation back to tunnel (R103)

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove ventilation back to the tunnel in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove ventilation back to the tunnel
 Units - Hours
 Unit Cost - 318.6, 318.6
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 283.34 HoursR100S750 T050STRAIGHT TIME BASE

318.6 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 283.34 HoursR100S750 T100STRAIGHT TIME BASE
318.6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 29,705.22 DollarsZDEPTCON 0000CONTINGENCY

29705.2 DollarsFactors
No DepartmentNONE Linear 15,360.82 DollarsZDEPTESC 0000ESCALATION

15360.8 DollarsFactors
Activity ID: 1E88653006 Description: B886 Rm 103 Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R103DM020 Disconnect Ventilation - Hood R103 1.00 ea 1,333EE 1,333 27,889 0 27,889 37,5399,6500
R103DM030 Remove HEUN Piping fm Hallway 1.00 ea 272EE 272 5,607 0 5,607 7,5481,9400
R103DM050 Dismantle/Size Reduce/Package - Hood 1.00 ea 374EE 374 7,730 0 7,730 10,4052,6750
R103DM060 Disassemble/Package Transfer Cart 1.00 ea 374EE 374 7,730 0 7,730 10,4052,6750
R103DM090 Remove Light Fixtures/Conduit - SS R103 1.00 ea 68EE 68 1,451 0 1,451 1,9535020
R103DM100 Size Reduce/Package SS Room (Rm 103) 1.00 ea 725EE 725 14,953 0 14,953 20,1275,1740
R103DM110 Disconnect Utilities GB 1.00 ea 32EE 32 693 0 693 9322400
R103DM120 Build Tent - GB R103 1.00 ea 612EE 612 12,614 0 12,614 16,9784,3640
R103DM130 Remove Interferences - Tent R103 1.00 ea 612EE 612 12,614 0 12,614 16,9784,3640
R103DM140 Disconnect Ventilation GB R103 1.00 ea 136EE 136 2,822 0 2,822 3,7999760
R103DM150 Remove Filters - GB R103 1.00 ea 272EE 272 5,620 0 5,620 7,5641,9440
R103DM160 Dismantle Size Red/Package GB Rm 103 1.00 ea 1,734EE 1,734 35,739 0 35,739 48,10512,3660
R103DM180 Remove/Package Tent 1.00 ea 204EE 204 4,205 0 4,205 5,6601,4550
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 52,642 52,642052,642

Total for Activity 1E88653006: 6,748 139,667 0 192,309 240,63448,32552,642
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item R103DM020 - Disconnect Ventilation - Hood R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Disconnect ventilation from the hood in R103 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect ventilation from the hood in R103
 Units - Hours
 Unit Cost - 297.36, 297.36, 446.04
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 380.82 HoursR100S750 C020STRAIGHT TIME BASE

428.2 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 380.82 HoursR100S750 T050STRAIGHT TIME BASE
428.2 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 571.22 HoursR100S750 T100STRAIGHT TIME BASE
642.3 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM030 - Remove HEUN Piping fm Hallway

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove HEUN piping from the hallway in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove HEUN piping from the hallway
 Units - hours
 Unit Cost - 63.72, 191.16
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 68.00 HoursR100S750 T050STRAIGHT TIME BASE

76.46 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 204.01 HoursR100S750 T100STRAIGHT TIME BASE
229.39 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R103DM050 - Dismantle/Size Reduce/Package - Hood
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Dismantle, size reduce and package the hood in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -  Dismantle, size reduce and package the hood
 Units - Hours
 Unit Cost - 127.44, 191.16
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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WBS No: 1EED0601
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 204.01 HoursR100S750 T050STRAIGHT TIME BASE

229.39 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 170.01 HoursR100S750 T100STRAIGHT TIME BASE
191.16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM060 - Disassemble/Package Transfer Cart

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Dissassemble and package the transfer cart in support of the 886 Cluster Removal Project. 
 Item - Dissassemble and package the transfer cart
 Units - Hours
 Unit Cost - 127.44, 191.16
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 204.01 HoursR100S750 T050STRAIGHT TIME BASE

229.39 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 170.01 HoursR100S750 T100STRAIGHT TIME BASE
191.16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM090 - Remove Light Fixtures/Conduit - SS R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove light fixtures and conduit from the stainless steel room in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove light fixtures and conduit from the stainless steel room
 Units - Hours
 Unit Cost - 42.48, 21.24
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 45.34 HoursR100S750 C020STRAIGHT TIME BASE

50.98 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 22.67 HoursR100S750 T050STRAIGHT TIME BASE
25.49 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R103DM100 - Size Reduce/Package SS Room (Rm 103)
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Size reduce and package the stainless steel room in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Size reduce and package the stainless steel room
 Units - Hours
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 169.92, 509.76
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 181.34 HoursR100S750 T050STRAIGHT TIME BASE

203.9 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 544.02 HoursR100S750 T100STRAIGHT TIME BASE
611.71 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM110 - Disconnect Utilities GB

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Disconnect utilities from the glovebox in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect utilities from the glovebox
 Units - Hours
 Unit Cost - 36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 32.02 HoursR100S750 C020STRAIGHT TIME BASE

36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM120 - Build Tent - GB R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Build tent for glovebox in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Build tent for glovebox
 Units - Hours
 Unit Cost - 127.44, 446.04
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 136.01 HoursR100S750 T050STRAIGHT TIME BASE

152.93 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 476.02 HoursR100S750 T100STRAIGHT TIME BASE
535.25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R103DM130 - Remove Interferences - Tent R103
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove interferences in support of the 886 Cluster Removal Project. 
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Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Remove interferences
 Units - Hours
 Unit Cost - 127.44, 446.04
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 136.01 HoursR100S750 T050STRAIGHT TIME BASE

152.93 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 476.02 HoursR100S750 T100STRAIGHT TIME BASE
535.25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM140 - Disconnect Ventilation GB R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Disconnect ventilation from the glovebox in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect ventilation from the glovebox
 Units - Hours
 Unit Cost - 127.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 136.01 HoursR100S750 T050STRAIGHT TIME BASE

152.93 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM150 - Remove Filters - GB R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove filters from the glovebox in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove filters from the glovebox
 Units - hours
 Unit Cost - 127.44, 127.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 136.01 HoursR100S750 T050STRAIGHT TIME BASE

152.93 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 136.01 HoursR100S750 T100STRAIGHT TIME BASE
152.93 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R103DM160 - Dismantle Size Red/Package GB Rm 103
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
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Cost Element Skill Quantity UnitsCurveResources

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Dismantle, size reduce and package the glovebox in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Dismantle, size reduce and package the glovebox
 Units - Hours
 Unit Cost - 1263.78, 361.08
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 385.35 HoursR100S750 T050STRAIGHT TIME BASE

433.3 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 1,348.72 HoursR100S750 T100STRAIGHT TIME BASE
1516.54 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM180 - Remove/Package Tent

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove and package the tent in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove and package the tent
 Units - 1 Lot
 Unit Cost - 180 Hours
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 45.34 HoursR100S750 T050STRAIGHT TIME BASE

50.98 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 158.68 HoursR100S750 T100STRAIGHT TIME BASE
178.42 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 38,225.68 DollarsZDEPTCON 0000CONTINGENCY

38225.7 DollarsFactors
No DepartmentNONE Linear 14,416.24 DollarsZDEPTESC 0000ESCALATION

14416.2 DollarsFactors
Activity ID: 1E88653010 Description: B886 Rm 103 Dismantlement FY00 Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R103DM200 Disassemble Inst & Cntrls R103 1.00 ea 604EE 604 12,781 0 12,781 16,3863,6040
R103DM210 Fill Pit/Compact Fill 1.00 ea 320EE 320 6,586 0 6,586 8,4431,8570
R103DM220 Install 4" Concrete Slab Over Pit 1.00 ea 64EE 64 1,317 0 1,317 1,6893710
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,815 3,81503,815

Total for Activity 1E88653010: 989 20,684 0 24,500 30,3335,8333,815
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Line Item R103DM200 - Disassemble Inst & Cntrls R103

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Disassemble instrumentation and controls in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disassemble instrumentation and controls
 Units - Hours
 Unit Cost - 169.92, 339.84, 169.92
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 302.23 HoursR100S750 C020STRAIGHT TIME BASE

339.84 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 151.12 HoursR100S750 T050STRAIGHT TIME BASE
169.92 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 151.12 HoursR100S750 T100STRAIGHT TIME BASE
169.92 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM210 - Fill Pit/Compact Fill

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Fill pit and compact fill in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Fill pit and compact fill
 Units - Hours
 Unit Cost - 360
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 320.16 HoursR100S750 T100STRAIGHT TIME BASE

360 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R103DM220 - Install 4" Concrete Slab Over Pit

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Install 4" concrete slab over the pit in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Install 4" concrete slab over the pit
 Units - Hours
 Unit Cost - 72
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 64.03 HoursR100S750 T100STRAIGHT TIME BASE

72 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,269.19 DollarsZDEPTCON 0000CONTINGENCY

1269.19 DollarsFactors
No DepartmentNONE Linear 2,546.10 DollarsZDEPTESC 0000ESCALATION

2546.1 DollarsFactors
Activity ID: 1E88654000 Description: ROOM 108 DISMANTLEMENT Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R108DM010 Srvy/Rmv/Pkg Inst & Cntrls R108 1.00 ea 227EE 227 4,793 0 4,793 6,4511,6580
R108DM020 Decon/Floor Fixative R108 1.00 ea 57EE 57 1,169 0 1,169 1,5744050
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,247 2,24702,247

Total for Activity 1E88654000: 283 5,962 0 8,209 10,2722,0632,247

Cost Element Skill Quantity UnitsCurve

Line Item R108DM010 - Srvy/Rmv/Pkg Inst & Cntrls R108

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Survey, remove and package instrumentation and controls in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Survey, remove and package instrumentation and controls
 Units - Hours
 Unit Cost - 127.44, 63.72, 63.72
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 113.34 HoursR100S750 C020STRAIGHT TIME BASE

127.44 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 56.67 HoursR100S750 T050STRAIGHT TIME BASE
63.72 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 56.67 HoursR100S750 T100STRAIGHT TIME BASE
63.72 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R108DM020 - Decon/Floor Fixative R108
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Decon and/or apply fixative to floor in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Decon and/or apply fixative to floor
 Units - Hours
 Unit Cost - 21.24, 42.48
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 18.89 HoursR100S750 T050STRAIGHT TIME BASE
21.24 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 37.78 HoursR100S750 T100STRAIGHT TIME BASE
42.48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,631.78 DollarsZDEPTCON 0000CONTINGENCY

1631.78 DollarsFactors
No DepartmentNONE Linear 615.40 DollarsZDEPTESC 0000ESCALATION

615.402 DollarsFactors
Activity ID: 1E88655000 Description: ROOM 108 PLANNING & ENGINEERING Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R108PE010 Engineering - Inst & Cntrls R108 1.00 ea 0EE 0 0 1,842 1,842 1,84200
R108PE020 IWCP/AHA/AJA/RWP - Inst & Cntrls R108 1.00 ea 63EE 63 1,864 0 1,864 2,5086450
R108PE030 IWCP/AHA/AJA/RWP - Fixative R108 1.00 ea 13EE 13 373 0 373 5021290
R108PE040 ORC - Electronics R108 1.00 ea 12EE 12 618 0 618 8322140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,576 1,57601,576

Total for Activity 1E88655000: 87 2,854 1,842 6,272 7,2609881,576

Cost Element Skill Quantity UnitsCurve

Line Item R108PE010 - Engineering - Inst & Cntrls R108

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 2025.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,842.03 DollarsR100SA5H 0000SUBCONTRACTED SRVS

2025 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item R108PE020 - IWCP/AHA/AJA/RWP - Inst & Cntrls R108
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 5.9, 5.9, 53.10, 5.9
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 5.25 HoursR100S750 E080STRAIGHT TIME BASE
5.9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedSAFETY ENGINEERS Linear 5.25 HoursR100S750 E120STRAIGHT TIME BASE
5.9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 47.22 HoursR100S750 P070STRAIGHT TIME BASE
53.1 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 5.25 HoursR100S750 T050STRAIGHT TIME BASE
5.9 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R108PE030 - IWCP/AHA/AJA/RWP - Fixative R108

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 1.18, 1.18, 10.62, 1.18
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 1.05 HoursR100S750 E080STRAIGHT TIME BASE

1.18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 1.05 HoursR100S750 E120STRAIGHT TIME BASE
1.18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 9.44 HoursR100S750 P070STRAIGHT TIME BASE
10.62 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 1.05 HoursR100S750 T050STRAIGHT TIME BASE
1.18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R108PE040 - ORC - Electronics R108

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 10:59:08 AMPage 287 of 462 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88655000

Activity Filter * Starts In FY *
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,139.98 DollarsZDEPTCON 0000CONTINGENCY

1139.98 DollarsFactors
No DepartmentNONE Linear 435.87 DollarsZDEPTESC 0000ESCALATION

435.873 DollarsFactors
Activity ID: 1E88657000 Description: Room 111 Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R111DM010 Isolate/Drain Domestic Cold Water 1.00 ea 32EE 32 659 0 659 8672080
R111DM020 Disconnect/Remove/Package Wtr Heater 1.00 ea 64EE 64 1,351 0 1,351 1,7784270
R111DM030 Excavate/Cap DCW @ PIV & Backfill 1.00 ea 72EE 72 1,216 0 1,216 1,6013850
R111DM040 Isolate FSS B886 1.00 ea 0EE 0 0 901 901 90100
R111DM050 Pump/Plug/Grout/Flange FSS 1.00 ea 16EE 16 329 0 329 4331040
R111DM060 Isolate Power to HVAC R111 1.00 ea 32EE 32 693 0 693 9122190
R111DM070 Isolate/Drain Chilled Water 1.00 ea 32EE 32 661 0 661 8702090
R111DM090 Drain/Cut/Cap Steam & Cndnst Piping (R111/B875) 1.00 ea 64EE 64 1,327 0 1,327 1,7464200
R111DM100 Remove Chilled Water Pumps 1.00 ea 74EE 74 1,529 0 1,529 2,0124840
R111DM120 Grout Floor Drains R111 1.00 ea 16EE 16 329 0 329 4331040
R111DM130 Cap External Stm/Cond & Rmv Stantions 1.00 ea 192EE 192 3,951 0 3,951 5,2011,2500
R111DM150 Reroute Alarms, (SIO Panel) R140 1.00 ea 160EE 160 3,463 0 3,463 4,5581,0950
R111DM160 Sample/Drain Oil - Compressors 1.00 ea 32EE 32 659 0 659 8672080
R111DM180 Disconnect/Remove/Package Compressors 1.00 ea 192EE 192 3,951 0 3,951 5,2011,2500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,900 5,90005,900

Total for Activity 1E88657000: 978 20,117 901 26,918 33,2826,3645,900
Line Item R111DM010 - Isolate/Drain Domestic Cold Water

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Isolate and drain domestic cold water in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Isolate and drain domestic cold water
 Units - Hours
 Unit Cost - 36
 Unit Cost Adjustment factor - None
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Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 32.02 HoursR100S750 T100STRAIGHT TIME BASE

36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111DM020 - Disconnect/Remove/Package Wtr Heater

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Disconnect, remove and package water heater in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect, remove and package water heater
 Units - Hours
 Unit Cost - 36, 36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 32.02 HoursR100S750 C020STRAIGHT TIME BASE

36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 32.02 HoursR100S750 T100STRAIGHT TIME BASE
36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111DM030 - Excavate/Cap DCW @ PIV & Backfill

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Excavate and cap domestic cold water at the PIV and backfill in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Excavate and cap domestic cold water at the PIV and backfill
 Units - Hours
 Unit Cost - 81
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Steam Plant OperationsUTILITY WORKER Linear 72.04 HoursC221S750 L030STRAIGHT TIME BASE

81 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item R111DM040 - Isolate FSS B886
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Isolate the FSS in B886 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Isolate the FSS in B886
 Units - Dollars
 Unit Cost - 990.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
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WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88657000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsNONE Linear 900.55 DollarsK263SA5H 0000SUBCONTRACTED SRVS

990 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111DM050 - Pump/Plug/Grout/Flange FSS

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Pump, plug, grout and flange the FSS in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -  Pump, plug, grout and flange the FSS
 Units - Hours
 Unit Cost - 18
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 16.01 HoursR100S750 T100STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111DM060 - Isolate Power to HVAC R111

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Isolate power to the HVAC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -  Isolate power to the HVAC
 Units - Hours
 Unit Cost - 36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 32.02 HoursR100S750 C020STRAIGHT TIME BASE

36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111DM070 - Isolate/Drain Chilled Water

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Isolate and drain the chilled water in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Isolate and drain the chilled water
 Units - Hours
 Unit Cost - 18, 18
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88657000

Activity Filter * Starts In FY *
RMRS SalariedWASTE TREATMENT OPERATOR A Linear 16.01 HoursR100S750 R070STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 16.01 HoursR100S750 T100STRAIGHT TIME BASE
18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111DM090 - Drain/Cut/Cap Steam & Cndnst Piping (R111/B875)

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Drain, cut, and cap the steam and condensate piping in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Drain, cut, and cap the steam and condensate piping
 Units - Hours
 Unit Cost - 72
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedWASTE TREATMENT OPERATOR A Linear 64.03 HoursR100S750 R070STRAIGHT TIME BASE

72 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111DM100 - Remove Chilled Water Pumps

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Remove the chilled water pumps in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove the chilled water pumps
 Units - Hours
 Unit Cost - 11, 72
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 9.78 HoursR100S750 C020STRAIGHT TIME BASE

11 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 64.03 HoursR100S750 T100STRAIGHT TIME BASE
72 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item R111DM120 - Grout Floor Drains R111
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Grout floor drains in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Grout floor drains
 Units - Hours
 Unit Cost - 18 Hours
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88657000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 16.01 HoursR100S750 T100STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111DM130 - Cap External Stm/Cond & Rmv Stantions

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Cap external steam and condensate and remove stantions in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Cap external steam and condensate and remove stantions
 Units - Hours
 Unit Cost - 216
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 192.10 HoursR100S750 T100STRAIGHT TIME BASE

216 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111DM150 - Reroute Alarms, (SIO Panel) R140

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Reroute alarms from the SIO panel in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Reroute alarms from the SIO panel
 Units - Hours
 Unit Cost - 180 Hours
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 160.08 HoursR100S750 C020STRAIGHT TIME BASE

180 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111DM160 - Sample/Drain Oil - Compressors

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Sample and drain oil from the compressors in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Sample and drain oil from the compressors
 Units - Hours
 Unit Cost - 36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88657000

Activity Filter * Starts In FY *
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 32.02 HoursR100S750 T100STRAIGHT TIME BASE

36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111DM180 - Disconnect/Remove/Package Compressors

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Disconnect, remove and package compressors in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect, remove and package compressors
 Units - Hours
 Unit Cost - 216
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 192.10 HoursR100S750 T100STRAIGHT TIME BASE

216 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,561.26 DollarsZDEPTCON 0000CONTINGENCY

3561.26 DollarsFactors
No DepartmentNONE Linear 2,338.88 DollarsZDEPTESC 0000ESCALATION

2338.88 DollarsFactors
Activity ID: 1E88657005 Description: ROOM 111 DISMANTLEMENT FY00 Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R111DM140 Isolate B886 Emergency Power 1.00 ea 32EE 32 693 0 693 9002080
R111DM170 Isolate B886 Normal Power 1.00 ea 32EE 32 693 0 693 9002080
R111DM190 Rmv/Pkg I&C (MCC/Crit/Fire/LSDW/Misc Panels) 1.00 ea 640EE 640 13,341 0 13,341 17,3444,0030
R111DM200 Disconnect/Remove/Package HVAC 1.00 ea 416EE 416 8,708 0 8,708 11,3212,6130
R111DM210 Disconnect/Remove/Package Chillers 1.00 ea 74EE 74 1,529 0 1,529 1,9874590
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,249 6,24906,249

Total for Activity 1E88657005: 1,194 24,963 0 31,212 38,7027,4906,249

Cost Element Skill Quantity UnitsCurve

Line Item R111DM140 - Isolate B886 Emergency Power

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Isolate B886 emergency power in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Isolate B886 emergency power
 Units - Hours
 Unit Cost - 36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88657005

Activity Filter * Starts In FY *
RMRS SalariedELECTRICIANS Linear 32.02 HoursR100S750 C020STRAIGHT TIME BASE

36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111DM170 - Isolate B886 Normal Power

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Isolate B886 normal power in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Isolate B886 normal power
 Units - Hours
 Unit Cost - 36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 32.02 HoursR100S750 C020STRAIGHT TIME BASE

36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111DM190 - Rmv/Pkg I&C (MCC/Crit/Fire/LSDW/Misc Panels)

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove and package instrumentation and controls including the MCC, Crit, Fire, LSDW and Miscellaneous panels in support 
of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove and package instrumentation and controls including the MCC, Crit, Fire, LSDW and Miscellaneous panels
 Units - Hours
 Unit Cost - 180, 540
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 160.08 HoursR100S750 C020STRAIGHT TIME BASE

180 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 480.24 HoursR100S750 T100STRAIGHT TIME BASE
540 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111DM200 - Disconnect/Remove/Package HVAC

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Disconnect, remove and package the HVAC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect, remove and package the HVAC
 Units - Hours
 Unit Cost - 169.92, 297.36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88657005

Activity Filter * Starts In FY *
RMRS SalariedELECTRICIANS Linear 151.12 HoursR100S750 C020STRAIGHT TIME BASE

169.92 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 264.45 HoursR100S750 T100STRAIGHT TIME BASE
297.36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R111DM210 - Disconnect/Remove/Package Chillers

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Disconnect, remove and package the chillers in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect, remove and package the chillers
 Units - Hours
 Unit Cost - 11, 72
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 9.78 HoursR100S750 C020STRAIGHT TIME BASE

11 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 64.03 HoursR100S750 T100STRAIGHT TIME BASE
72 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,315.61 DollarsZDEPTCON 0000CONTINGENCY

3315.61 DollarsFactors
No DepartmentNONE Linear 2,933.07 DollarsZDEPTESC 0000ESCALATION

2933.07 DollarsFactors
Activity ID: 1E88658000 Description: Room 140 Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

R140DM010 Disconnect/Package Central Panel R140 1.00 ea 288EE 288 6,029 0 6,029 8,1152,0860
R140DM020 Remove/Package I&C (SIO & Misc Panels) R140 1.00 ea 72EE 72 1,558 0 1,558 2,0975390
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,860 2,86002,860

Total for Activity 1E88658000: 360 7,587 0 10,447 13,0722,6252,860
Line Item R140DM010 - Disconnect/Package Central Panel R140

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Disconnect and package the central control panel in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect and package the central control panel
 Units - Hours
 Unit Cost - 108, 216
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88658000

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedELECTRICIANS Linear 96.05 HoursR100S750 C020STRAIGHT TIME BASE
108 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 192.10 HoursR100S750 T100STRAIGHT TIME BASE
216 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R140DM020 - Remove/Package I&C (SIO & Misc Panels) R140

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove and package instrumentation and controls including the SIO and other miscellaneous panels in support of the 886 
Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove and package instrumentation and controls including the SIO and other miscellaneous panels
 Units - Hours
 Unit Cost - 81
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 72.04 HoursR100S750 C020STRAIGHT TIME BASE

81 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,076.53 DollarsZDEPTCON 0000CONTINGENCY

2076.53 DollarsFactors
No DepartmentNONE Linear 783.13 DollarsZDEPTESC 0000ESCALATION

783.133 DollarsFactors
Activity ID: 1E88661000 Description: SIZE REDUCTION, WASTE PACKAGING REMOVAL FY01 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C886WST005 Size Reduction/Waste Packaging & Removal 1.00 ea 8,479EE 8,479 175,067 54,579 229,646 283,13853,4920
C886WST020 Repack/Remove Legacy Waste 1.00 ea 567EE 567 11,708 8,050 19,758 23,3353,5770
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 61,349 61,349061,349

Total for Activity 1E88661000: 9,046 186,775 62,629 310,753 367,82257,06961,349

Cost Element Skill Quantity UnitsCurve

Line Item C886WST005 - Size Reduction/Waste Packaging & Removal

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Size reduction and waste packaging and removal in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Size reduction and waste packaging and removal
 Units - Hours, Dollars
 Unit Cost - 4086, 5448, 60000.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0601
Activity ID: 1E88661000

Activity Filter * Starts In FY *
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 3,633.85 HoursR100S750 T050STRAIGHT TIME BASE

4086 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 4,845.14 HoursR100S750 T100STRAIGHT TIME BASE
5448 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 54,578.74 DollarsR100SA5H 0000SUBCONTRACTED SRVS
60000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886WST020 - Repack/Remove Legacy Waste

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Remove and package legacy waste in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove and package legacy waste
 Units - Hours, Dollars
 Unit Cost - 318.6, 318.6, 8850.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 283.34 HoursR100S750 T050STRAIGHT TIME BASE

318.6 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 283.34 HoursR100S750 T100STRAIGHT TIME BASE
318.6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 8,050.36 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8850 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 34,156.57 DollarsZDEPTCON 0000CONTINGENCY

34156.6 DollarsFactors
No DepartmentNONE Linear 27,192.47 DollarsZDEPTESC 0000ESCALATION

27192.5 DollarsFactors
Activity ID: 1E88661005 Description: SIZE REDUCTION, WASTE PACKAGING REMOVAL Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C886WST010 Size Reduction/Waste Packaging & Removal 1.00 ea 5,080EE 5,080 104,886 54,579 159,465 191,99632,5310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39,661 39,661039,661

Total for Activity 1E88661005: 5,080 104,886 54,579 199,125 231,65732,53139,661
Line Item C886WST010 - Size Reduction/Waste Packaging & Removal

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Size reduction and waste packaging and removal in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Size reduction and waste packaging and removal
 Units - Hours, Dollars
 Unit Cost - 2448, 3264, 60000.00
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WBS No: 1EED0601
Activity ID: 1E88661005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 2,177.11 HoursR100S750 T050STRAIGHT TIME BASE

2448 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 2,902.81 HoursR100S750 T100STRAIGHT TIME BASE
3264 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 54,578.74 DollarsR100SA5H 0000SUBCONTRACTED SRVS
60000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 22,891.08 DollarsZDEPTCON 0000CONTINGENCY

22891.1 DollarsFactors
No DepartmentNONE Linear 16,769.72 DollarsZDEPTESC 0000ESCALATION

16769.7 DollarsFactors
Activity ID: 1E8866T040 Description: Issue Asbestos RFP Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C886ASB020 Issue Asbestos RFP 1.00 ea 0EE 0 0 1,719 1,719 1,71900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 481 4810481

Total for Activity 1E8866T040: 0 0 1,719 2,201 2,2010481

Cost Element Skill Quantity UnitsCurve

Line Item C886ASB020 - Issue Asbestos RFP

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Issue asbestos abatement request for proposals in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -  Issue asbestos abatement request for proposals
 Units - Dollars
 Unit Cost - 1890.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,719.23 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1890 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 349.58 DollarsZDEPTCON 0000CONTINGENCY

349.582 DollarsFactors
No DepartmentNONE Linear 131.84 DollarsZDEPTESC 0000ESCALATION

131.84 DollarsFactors
Activity ID: 1E8866T045 Description: Develop SOW For Abatement Schedule Risk 2Cost Risk 2
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WBS No: 1EED0601
Activity ID: 1E8866T045

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

C886ASB010 Develop SOW for Abatement 1.00 ea 0EE 0 0 4,503 4,503 4,50300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,261 1,26101,261

Total for Activity 1E8866T045: 0 0 4,503 5,764 5,76401,261

Cost Element Skill Quantity UnitsCurve

Line Item C886ASB010 - Develop SOW for Abatement

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Develop SOW for abatement in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Develop SOW for abatement
 Units - Dollars
 Unit Cost - 4950.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 4,502.75 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4950 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 915.57 DollarsZDEPTCON 0000CONTINGENCY

915.572 DollarsFactors
No DepartmentNONE Linear 345.29 DollarsZDEPTESC 0000ESCALATION

345.294 DollarsFactors
Activity ID: 1E8866T055 Description: Proposal Prep/review of Proposals - Asbestos Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C886ASB030 Proposal Preparation 1.00 ea 0EE 0 0 0 0 000
C886ASB040 Review Contractor's Proposal Asbestos Abatement 1.00 ea 0EE 0 0 688 688 68800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 193 1930193

Total for Activity 1E8866T055: 0 0 688 880 8800193

Cost Element Skill Quantity UnitsCurve

Line Item C886ASB030 - Proposal Preparation

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Proposal preparation in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -  Proposal preparation
 Units - Dollars
 Unit Cost - Unreimbursable subcontractor cost
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.00 DollarsR100SA5H 0000SUBCONTRACTED SRVS

0 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EED0601
Activity ID: 1E8866T055

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item C886ASB040 - Review Contractor's Proposal Asbestos Abatement

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Review contractor's proposals for asbestos abatement in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Review contractor's proposals for asbestos abatement
 Units - Dollars
 Unit Cost - 756.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 687.69 DollarsR100SA5H 0000SUBCONTRACTED SRVS

756 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 139.83 DollarsZDEPTCON 0000CONTINGENCY

139.833 DollarsFactors
No DepartmentNONE Linear 52.74 DollarsZDEPTESC 0000ESCALATION

52.7359 DollarsFactors
Activity ID: 1E8866T060 Description: Award Asbestos Contract Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C886ASB050 Award Asbestos Contract to Approved Contractor 1.00 ea 0EE 0 0 1,719 1,719 1,71900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 481 4810481

Total for Activity 1E8866T060: 0 0 1,719 2,201 2,2010481

Cost Element Skill Quantity UnitsCurve

Line Item C886ASB050 - Award Asbestos Contract to Approved Contractor

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Award asbestos abatement contract to an approved contractor in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Award asbestos abatement contract to an approved contractor
 Units - Dollars
 Unit Cost - 1890.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,719.23 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1890 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 0.00 DollarsR100SA5H 0000SUBCONTRACTED SRVS
0 Dollars 1.02283 -- FY00 Escalation --0 Dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1EED0601
Activity ID: 1E8866T060

Activity Filter * Starts In FY *
No DepartmentNONE Linear 349.58 DollarsZDEPTCON 0000CONTINGENCY

349.582 DollarsFactors
No DepartmentNONE Linear 131.84 DollarsZDEPTESC 0000ESCALATION

131.84 DollarsFactors
Activity ID: 1E8866T065 Description: Asbestos Abatement Procurement Complete Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C886ASB080 Abestos Abatement Engnrng & IWCP Dvmt 1.00 ea 80EE 80 2,279 0 2,279 3,0677880
C886ASB090 Review & Approve Contractor HSP/Work Plans 1.00 ea 80EE 80 2,795 0 2,795 3,7629670
C886ASB100 Contractor Mobilization Coordination/Training 1.00 ea 80EE 80 2,002 4,503 6,505 7,1976930
C886SP14 Train Contractor Personnel 1.00 each 0EE 0 0 9,428 9,428 9,42800
C886SP15 Contractor Mobilization Coordination 1.00 each 80EE 80 4,278 0 4,278 5,7581,4800
C886SP19 Review & Approve Contractor HSP 1.00 each 240EE 240 7,627 2,254 9,881 12,5202,6390
C886SP20 Review & Approve Contractor Work Plan 1.00 each 80EE 80 4,278 0 4,278 5,7581,4800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,992 15,992015,992
TPE02 Asbestos Abatement Engnrng/IWCP Dvmt 1.00 each 80EE 80 2,279 6,549 8,828 9,6177880

Total for Activity 1E8866T065: 720 25,538 22,735 64,264 73,1008,83615,992

Cost Element Skill Quantity UnitsCurve

Line Item C886ASB080 - Abestos Abatement Engnrng & IWCP Dvmt

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Asbestos abatement engineering and IWCP development in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Asbestos abatement engineering and IWCP development
 Units - Hours
 Unit Cost - 90
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 80.04 HoursR100S750 P070STRAIGHT TIME BASE

90 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886ASB090 - Review & Approve Contractor HSP/Work Plans

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Review and approve the contractor's HSP and Work Plans in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Review and approve the contractor's HSP and Work Plans
 Units - Hours
 Unit Cost - 90
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 80.04 HoursR100S750 E120STRAIGHT TIME BASE

90 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item C886ASB100 - Contractor Mobilization Coordination/Training
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
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WBS No: 1EED0601
Activity ID: 1E8866T065

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Contractor Mobilization Coordination and training in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Contractor Mobilization Coordination and training
 Units - Hours, Dollars
 Unit Cost - 90, 4950.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedTRAINERS Linear 80.04 HoursR100S750 P150STRAIGHT TIME BASE

90 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 4,502.75 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4950 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SP14 - Train Contractor Personnel

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Experience Item Desc - Included in this activity are costs to train asbestos abatement contractor personnel in site and project specific procedures, 
regulations and work practices in support of the 886 Cluster Removal Project. 15 Day duration 12/1/99-12/21/99.
Breakdown of Cost Data:
 Item - Subcontracted Training Labor
 Units - 1 Lot
 Unit Cost - $10,365
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedTRAINERS Linear 9,428.48 DollarsR100SA5H P150SUBCONTRACTED SRVS

10365 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SP15 - Contractor Mobilization Coordination

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Experience Item Desc - Included in this activity are costs to coordinate mobilization of the asbestos abatement contractor in support of the 886 Cluster 
Removal Project. 10 Day duration 12/1/99-12/14/99.
Breakdown of Cost Data:
 Item - Labor 
 Units - 1 Lot
 Unit Cost - 90 Hours
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 80.04 HoursR100S750 M020STRAIGHT TIME BASE

90 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item C886SP19 - Review & Approve Contractor HSP
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
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WBS No: 1EED0601
Activity ID: 1E8866T065

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Experience Item Desc - Included in this activity are costs to review and approve the asbestos abatement contractor's Health and Safety Plan in support of the 
886 Cluster Removal Project. 10 Day duration 12/1/99-12/14/99.
Breakdown of Cost Data:
 Item - Labor 
 Units - 1 Lot
 Unit Cost - 360 Hours
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 80.04 HoursR100S750 M010STRAIGHT TIME BASE

90 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 160.08 HoursR100S750 P090STRAIGHT TIME BASE
180 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 2,253.83 DollarsR100SA5H E130SUBCONTRACTED SRVS
2477.7 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item C886SP20 - Review & Approve Contractor Work Plan

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Experience Item Desc - Included in this activity are costs to review and approve the asbestos abatement contractor's work plans in support of the 886 Cluster 
Removal Project. 10 Day duration 12/1/99-12/14/99.
Breakdown of Cost Data:
 Item - Labor 
 Units - 1 Lot
 Unit Cost - 90 Hours
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 80.04 HoursR100S750 M020STRAIGHT TIME BASE

90 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,612.22 DollarsZDEPTCON 0000CONTINGENCY

11612.2 DollarsFactors
No DepartmentNONE Linear 4,379.37 DollarsZDEPTESC 0000ESCALATION

4379.37 DollarsFactors
Line Item TPE02 - Asbestos Abatement Engnrng/IWCP Dvmt

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Experience Item Desc - Included in this activity are costs to perform planning and IWCP development for asbestos abatement in support of the 886 Cluster 
Removal Project. 10 Day duration 12/1/99-12/14/99.
Breakdown of Cost Data:
 Item - Labor
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WBS No: 1EED0601
Activity ID: 1E8866T065

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - 1 Lot
 Unit Cost - 90 Hours
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

Breakdown of Cost Data:
 Item - Subcontracted Asbestos Abatement Eng/IWCP Development Labor
 Units - 1 Lot
 Unit Cost - $7,200
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 80.04 HoursR100S750 P070STRAIGHT TIME BASE

90 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 6,549.45 DollarsR100SA5H 0000SUBCONTRACTED SRVS
7200 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E8866T070 Description: Asbestos Abatement Contract Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C886ASB070 Asbestos Abatement Contract - Term 1.00 ea 0EE 0 0 266,417 266,417 266,41700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 74,603 74,603074,603

Total for Activity 1E8866T070: 0 0 266,417 341,020 341,020074,603

Cost Element Skill Quantity UnitsCurve

Line Item C886ASB070 - Asbestos Abatement Contract - Term

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Asbestos abatement subcontract term in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -  Asbestos abatement subcontract term
 Units - Dollars
 Unit Cost - 537000.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 266,417.00 DollarsR100SA5H 0000SUBCONTRACTED SRVS

292880 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 54,172.30 DollarsZDEPTCON 0000CONTINGENCY

54172.3 DollarsFactors
No DepartmentNONE Linear 20,430.26 DollarsZDEPTESC 0000ESCALATION

20430.3 DollarsFactors
Activity ID: 1E88840000 Description: EXECUTE DEMO CONTRACT Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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WBS No: 1EED0601
Activity ID: 1E88840000

Activity Filter * Starts In FY *
C886DMO100 Demolishion Contract 1.00 ea 0EE 0 0 2,076,721 2,076,721 2,076,72100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 390,138 390,1380390,138

Total for Activity 1E88840000: 0 0 2,076,721 2,466,859 2,466,8590390,138

Cost Element Skill Quantity UnitsCurve

Line Item C886DMO100 - Demolishion Contract

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Demolition Contract in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Demolition Contract
 Units - Dollars
 Unit Cost - $2,283,000.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,076,721.00 DollarsR100SA5H 0000SUBCONTRACTED SRVS

2283000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 200,344.50 DollarsZDEPTCON 0000CONTINGENCY

200345 DollarsFactors
No DepartmentNONE Linear 189,793.80 DollarsZDEPTESC 0000ESCALATION

189794 DollarsFactors
WBS No: 1EED0602 Title: B-875 Decommissioning
Activity ID: 1E87510005 Description: B875 & TUNNEL PLANNING & ENGINEERING FY01 Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

B875PE170 ORC - Remove Deluge Tank B875 1.00 ea 12EE 12 618 0 618 8332150
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 416 4160416

Total for Activity 1E87510005: 12 618 0 1,034 1,249215416

Cost Element Skill Quantity UnitsCurve

Line Item B875PE170 - ORC - Remove Deluge Tank B875

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5, 1.5, 5.5, 1.5, 1.5, 1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EED0602
Activity ID: 1E87510005

Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 286.32 DollarsZDEPTCON 0000CONTINGENCY

286.320 DollarsFactors
No DepartmentNONE Linear 129.82 DollarsZDEPTESC 0000ESCALATION

129.817 DollarsFactors
Activity ID: 1E87540000 Description: B875 & TUNNEL DECONTAMINATION Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

B875DC020 Decon Plenum 501 1.00 ea 76EE 76 1,561 0 1,561 2,1045430
B875DC030 Decon Plenum 503 1.00 ea 76EE 76 1,561 0 1,561 2,1045430
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,274 2,27402,274

Total for Activity 1E87540000: 151 3,122 0 5,396 6,4821,0862,274

Cost Element Skill Quantity UnitsCurve

Line Item B875DC020 - Decon Plenum 501

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Decon Plenum 501 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Decon Plenum 501
 Units - Hours
 Unit Cost - 42.48, 42.48
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 37.78 HoursR100S750 T050STRAIGHT TIME BASE

42.48 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 37.78 HoursR100S750 T100STRAIGHT TIME BASE
42.48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item B875DC030 - Decon Plenum 503
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
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WBS No: 1EED0602
Activity ID: 1E87540000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Costs included in this activity are:  Decon Plenum 503 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Decon Plenum 503
 Units - Hours
 Unit Cost - 42.48, 42.48
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 37.78 HoursR100S750 T050STRAIGHT TIME BASE

42.48 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 37.78 HoursR100S750 T100STRAIGHT TIME BASE
42.48 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,621.85 DollarsZDEPTCON 0000CONTINGENCY

1621.85 DollarsFactors
No DepartmentNONE Linear 651.97 DollarsZDEPTESC 0000ESCALATION

651.971 DollarsFactors
Activity ID: 1E87550005 Description: B875  & TUNNEL DISMANTLEMENT FY00 Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

B875DS030 Install Chain Hoist - Rmv Deluge Tank 1.00 each 768EE 768 16,620 0 16,620 22,4045,7840
B875DS120 Drain Deluge Tank 1.00 each 113EE 113 2,338 0 2,338 3,1528140
B875DS130 Remove Deluge Tank from Pit 1.00 each 64EE 64 1,317 0 1,317 1,7764580
B875DS140 Build Tent - Deluge Tank 1.00 each 320EE 320 6,586 0 6,586 8,8782,2920
B875DS150 Remove Rashig Rings - Deluge Tank 1.00 each 283EE 283 5,849 0 5,849 7,8842,0350
B875DS160 Size Reduce/Package Tank - Deluge Tank 1.00 each 302EE 302 6,231 0 6,231 8,3992,1680
B875DS180 Size Reduce/Package Tent - Deluge Tank 1.00 each 32EE 32 659 0 659 8882290
B875DS200 Remove Ventilation through to Plenum 1.00 each 1,766EE 1,766 36,446 0 36,446 49,12912,6830
B875DS230 Size Reduce/Package Tent Plenum 502 1.00 each 208EE 208 4,288 0 4,288 5,7801,4920
B875DS240 Dismantle/Size Reduce Package Plenum 502 1.00 ea 1,766EE 1,766 36,446 9,096 45,542 58,22612,6830
B875DS250 Pump/Plug/Grout/Flange FSS 875 1.00 ea 320EE 320 6,586 491 7,077 9,3692,2920
B875DS260 Isolate Power - B875 1.00 each 32EE 32 693 0 693 9342410
B875DS270 Grout/Cap Floor Drains B875 1.00 each 32EE 32 659 0 659 8882290
B875DS280 Survey/Remove/Package Inst & Cntrls B875 & T 1.00 each 1,474EE 1,474 30,842 0 30,842 41,57510,7330
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 118,474 118,4740118,474

Total for Activity 1E87550005: 7,482 155,558 9,588 283,619 337,75354,134118,474
Line Item B875DS030 - Install Chain Hoist - Rmv Deluge Tank

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Install Chain Hoist - Remove Deluge Tank in B875 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Install Chain Hoist - Remove Deluge Tank
 Units - Hours
 Unit Cost - 864
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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WBS No: 1EED0602
Activity ID: 1E87550005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 768.39 HoursR100S750 C020STRAIGHT TIME BASE

864 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item B875DS120 - Drain Deluge Tank

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Drain the Deluge Tank in B875 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Drain the Deluge Tank
 Units - Hours
 Unit Cost - 42.48, 84.96
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 37.78 HoursR100S750 T050STRAIGHT TIME BASE

42.48 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 75.56 HoursR100S750 T100STRAIGHT TIME BASE
84.96 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item B875DS130 - Remove Deluge Tank from Pit

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Remove Deluge Tank from the pit in B875 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove Deluge Tank from the pit
 Units - Hours
 Unit Cost - 72
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 64.03 HoursR100S750 T100STRAIGHT TIME BASE

72 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item B875DS140 - Build Tent - Deluge Tank
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Build Tent for the Deluge Tank in B875 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Build Tent for the Deluge Tank
 Units - Hours
 Unit Cost - 360
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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WBS No: 1EED0602
Activity ID: 1E87550005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 320.16 HoursR100S750 T100STRAIGHT TIME BASE

360 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item B875DS150 - Remove Rashig Rings - Deluge Tank

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Remove rashig rings from the deluge tank in B875 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove rashig rings from the deluge tank
 Units - Hours
 Unit Cost - 127.44, 191.16
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 113.34 HoursR100S750 T050STRAIGHT TIME BASE

127.44 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 170.01 HoursR100S750 T100STRAIGHT TIME BASE
191.16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item B875DS160 - Size Reduce/Package Tank - Deluge Tank

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Size Reduce/Package the Deluge Tank in B875 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Size Reduce/Package the Deluge Tank
 Units - Hours
 Unit Cost - 84.96, 254.88
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 75.56 HoursR100S750 T050STRAIGHT TIME BASE

84.96 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 226.68 HoursR100S750 T100STRAIGHT TIME BASE
254.88 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item B875DS180 - Size Reduce/Package Tent - Deluge Tank
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Size Reduce/Package Tent in B875 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Size Reduce/Package Tent
 Units - Hours
 Unit Cost - 36
 Unit Cost Adjustment factor - None
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WBS No: 1EED0602
Activity ID: 1E87550005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 32.02 HoursR100S750 T100STRAIGHT TIME BASE

36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item B875DS200 - Remove Ventilation through to Plenum

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Remove Ventilation through to the Plenum in B875 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove Ventilation through to the Plenum
 Units - Hours
 Unit Cost - 722.16, 1263.78
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 642.25 HoursR100S750 T050STRAIGHT TIME BASE

722.16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 1,123.93 HoursR100S750 T100STRAIGHT TIME BASE
1263.78 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item B875DS230 - Size Reduce/Package Tent Plenum 502

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Size reduce and package the tent in B875 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Size reduce and package the tent
 Units - Hours
 Unit Cost - 84.96, 148.68
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 75.56 HoursR100S750 T050STRAIGHT TIME BASE

84.96 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 132.23 HoursR100S750 T100STRAIGHT TIME BASE
148.68 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item B875DS240 - Dismantle/Size Reduce Package Plenum 502
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Dismantle/Size Reduce and Package Plenum 502 in B875 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Dismantle/Size Reduce and Package Plenum 502
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - Hours, Dollars
 Unit Cost - 722.16, 1263.78, 10000.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 642.25 HoursR100S750 T050STRAIGHT TIME BASE

722.16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 1,123.93 HoursR100S750 T100STRAIGHT TIME BASE
1263.78 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 9,096.46 DollarsR100SA5H 0000SUBCONTRACTED SRVS
10000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item B875DS250 - Pump/Plug/Grout/Flange FSS 875

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Pump/Plug/Grout/Flange FSS in B875 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Pump/Plug/Grout/Flange FSS
 Units - Hours
 Unit Cost - 360,540
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 320.16 HoursR100S750 T100STRAIGHT TIME BASE

360 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Fire Tactical OperationsNONE Linear 491.21 DollarsK263SA5H 0000SUBCONTRACTED SRVS
540 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item B875DS260 - Isolate Power - B875

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Isolate Power to the building in B875 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Isolate Power to the building B875
 Units - Hours
 Unit Cost - 36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 32.02 HoursR100S750 C020STRAIGHT TIME BASE

36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item B875DS270 - Grout/Cap Floor Drains B875

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Grout and cap the floor drains in B875 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Grout and cap the floor drains
 Units - Hours
 Unit Cost - 36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 32.02 HoursR100S750 T100STRAIGHT TIME BASE

36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item B875DS280 - Survey/Remove/Package Inst & Cntrls B875 & T

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Survey/Remove/Package instrumentation and controls in B875 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Survey/Remove/Package instrumentation and controls
 Units - Hours
 Unit Cost - 254.88, 509.76, 892.8
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 453.35 HoursR100S750 C020STRAIGHT TIME BASE

509.76 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 226.68 HoursR100S750 T050STRAIGHT TIME BASE
254.88 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 794.00 HoursR100S750 T100STRAIGHT TIME BASE
892.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 84,503.76 DollarsZDEPTCON 0000CONTINGENCY

84503.8 DollarsFactors
No DepartmentNONE Linear 33,969.82 DollarsZDEPTESC 0000ESCALATION

33969.8 DollarsFactors
Activity ID: 1EED6023 Description: B875  & TUNNEL DISMANTLEMENT Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 3.30 msf 237HC 781 16,984 190,134 207,118 213,0285,9100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 115,096 115,0960115,096

Total for Activity 1EED6023: 781 16,984 190,134 322,213 328,1245,910115,096
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0602
Activity ID: 1EED6023

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 266.2011;   Subcontracts: $63,572.85;   Supplies: $1,271.46
  Total Unit Cost: $70,636.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 218.68 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 18.07 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56,538.01 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,130.76 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 82,094.48 DollarsZDEPTCON 0000CONTINGENCY

82094.5 DollarsFactors
No DepartmentNONE Linear 33,001.31 DollarsZDEPTESC 0000ESCALATION

33001.3 DollarsFactors
Activity ID: 1EED6024 Description: B875 & TUNNEL DECONTAMINATION FY01 Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 3.30 msf 109HC 358 8,177 91,536 99,713 102,5582,8450
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 55,411 55,411055,411

Total for Activity 1EED6024: 358 8,177 91,536 155,123 157,9692,84555,411
Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0602
Activity ID: 1EED6024

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.03
 
Adjusted Unit Cost:
  Labor Hours: 122.2254;   Subcontracts: $30,605.85;   Supplies: $612.12
  Total Unit Cost: $34,006.53
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 16.68 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 92.02 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 27,219.07 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 544.38 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 39,522.75 DollarsZDEPTCON 0000CONTINGENCY

39522.8 DollarsFactors
No DepartmentNONE Linear 15,887.82 DollarsZDEPTESC 0000ESCALATION

15887.8 DollarsFactors
Activity ID: 1EED6031 Description: B875  & TUNNEL DEMOLITION Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMBlk Type 2 Masonry Bldg Demolition 3.30 msf 0HC 0 0 48,913 48,913 48,91300
2DEMBlkSlab Type 2 Bldg Demolition Slab/Foundation 3.30 msf 0HC 0 0 59,376 59,376 59,37600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 78,435 78,435078,435

Total for Activity 1EED6031: 0 0 108,289 186,724 186,724078,435
Line Item 2DEMBlk - Type 2 Masonry Bldg Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,850.00;   Supplies: $0.00
  Total Unit Cost: $16,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $16,681.50;   Supplies: $0.00
  Total Unit Cost: $16,681.50
  Adjustment Factor: 0.99
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0602
Activity ID: 1EED6031

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,835.56 DollarsR100SA5B 0000CONSTRUCTION

16850 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlkSlab - Type 2 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 56,316.87 DollarsZDEPTCON 0000CONTINGENCY

56316.9 DollarsFactors
No DepartmentNONE Linear 22,118.52 DollarsZDEPTESC 0000ESCALATION

22118.5 DollarsFactors
WBS No: 1EED0603 Title: B-880 Decommissioning
Activity ID: 1E88010000 Description: B880 DECOM. PLANNING & ENGINEERING Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

B880PE010 Engineering - B880 Disassembly 1.00 ea 0EE 0 0 6,140 6,140 6,14000
B880PE020 IWCP/AHA/AJR/RWP - B880 Disassembly 1.00 ea 126EE 126 3,727 0 3,727 5,0171,2900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,093 3,09303,093

Total for Activity 1E88010000: 126 3,727 6,140 12,961 14,2501,2903,093
Line Item B880PE010 - Engineering - B880 Disassembly

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - $6750.00 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0603
Activity ID: 1E88010000

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 6,140.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS

6750 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item B880PE020 - IWCP/AHA/AJR/RWP - B880 Disassembly

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 11.8, 11.8, 106.2, 11.8
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 10.49 HoursR100S750 E080STRAIGHT TIME BASE

11.8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 10.49 HoursR100S750 E120STRAIGHT TIME BASE
11.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 94.45 HoursR100S750 P070STRAIGHT TIME BASE
106.2 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 10.49 HoursR100S750 T050STRAIGHT TIME BASE
11.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,237.66 DollarsZDEPTCON 0000CONTINGENCY

2237.66 DollarsFactors
No DepartmentNONE Linear 855.58 DollarsZDEPTESC 0000ESCALATION

855.575 DollarsFactors
Activity ID: 1EED6032 Description: B-880C Recon. Level Characterization Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.80 msf 19HC 15 322 1,193 1,514 1,6261110
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 455 4550455

Total for Activity 1EED6032: 15 322 1,193 1,970 2,081111455
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0603
Activity ID: 1EED6032

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.8593;   Subcontracts: $1,596.38;   Supplies: $79.82
  Total Unit Cost: $2,128.62
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.29 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.26 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 70.99 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,419.72 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 330.59 DollarsZDEPTCON 0000CONTINGENCY

330.59 DollarsFactors
No DepartmentNONE Linear 124.68 DollarsZDEPTESC 0000ESCALATION

124.677 DollarsFactors
Activity ID: 1EED6033 Description: B880 Decomm. Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.80 msf 68HC 54 1,150 12,149 13,299 13,6963980
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,835 3,83503,835

Total for Activity 1EED6033: 54 1,150 12,149 17,134 17,5323983,835
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 76.16071;   Subcontracts: $16,795.35;   Supplies: $279.92
  Total Unit Cost: $18,691.58
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0603
Activity ID: 1EED6033

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 65.26 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.47 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,936.81 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 248.95 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,784.99 DollarsZDEPTCON 0000CONTINGENCY

2784.99 DollarsFactors
No DepartmentNONE Linear 1,050.32 DollarsZDEPTESC 0000ESCALATION

1050.32 DollarsFactors
Activity ID: 1EED6034 Description: B880 Decomm. Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.80 msf 114HC 92 1,945 20,527 22,472 23,1456730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,481 6,48106,481

Total for Activity 1EED6034: 92 1,945 20,527 28,953 29,6266736,481

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 128.6901;   Subcontracts: $28,378.35;   Supplies: $473.22
  Total Unit Cost: $31,585.18
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.18 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 110.27 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 25,238.06 DollarsR100SA5B 0000CONSTRUCTION

28665 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 420.85 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,706.21 DollarsZDEPTCON 0000CONTINGENCY

4706.21 DollarsFactors
No DepartmentNONE Linear 1,774.88 DollarsZDEPTESC 0000ESCALATION

1774.88 DollarsFactors
Activity ID: 1EED6035 Description: B-880C Final Surveys Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.80 msf 0HC 0 0 2,994 2,994 2,99400
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 0.80 msf 0HC 0 0 11,798 11,798 11,79800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,186 4,18604,186

Total for Activity 1EED6035: 0 0 14,792 18,977 18,97704,186

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,207.50;   Supplies: $0.00
  Total Unit Cost: $4,207.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,741.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
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Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $16,582.50;   Supplies: $0.00
  Total Unit Cost: $16,582.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,747.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,051.27 DollarsZDEPTCON 0000CONTINGENCY

3051.27 DollarsFactors
No DepartmentNONE Linear 1,134.29 DollarsZDEPTESC 0000ESCALATION

1134.29 DollarsFactors
Activity ID: 1EED6036 Description: B880 Decomm. Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 0.80 msf 0HC 0 0 11,199 11,199 11,19900
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 0.80 msf 0HC 0 0 10,423 10,423 10,42300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,111 3,11103,111

Total for Activity 1EED6036: 0 0 21,622 24,733 24,73303,111

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,741.00;   Supplies: $0.00
  Total Unit Cost: $15,741.00
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,999.13 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,034.90 DollarsZDEPTCON 0000CONTINGENCY

1034.90 DollarsFactors
No DepartmentNONE Linear 2,076.10 DollarsZDEPTESC 0000ESCALATION

2076.10 DollarsFactors
WBS No: 1EED0604 Title: B-828 Decommissioning
Activity ID: 1E8861P000 Description: 828 TANK PIT PLANNING & ENGINEERING Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

828PE010 Engineering - Drain/Rmv Rsh Rngs Aply Fix Tnks 1.00 ea 0EE 0 0 6,140 6,140 6,14000
828PE020 IWCP/AHA/AJR/RWP - Sample Tank Contents 1.00 ea 38EE 38 1,118 0 1,118 1,5053870
828PE030 ORC - Sample Tank Contents 1.00 ea 12EE 12 618 0 618 8322140
828PE040 Engineering - HEUN/Tnk Vnts/Rm Vnts/Wtr/I&C 1.00 ea 0EE 0 0 6,140 6,140 6,14000
828PE050 IWCP/AHR/RWP Drain/Rmv Rsh Rngs/Aply Fix Tanks 1.00 ea 126EE 126 3,727 0 3,727 5,0171,2900
828PE060 Engineering - Cran/InstHrl/Rmv Pit Cvr/Rmv Tnks 1.00 ea 0EE 0 0 6,140 6,140 6,14000
828PE070 IWCP/AHA/AJR/RWP - Decon/Floor Fixative 1.00 ea 13EE 13 373 0 373 5021290
828PE080 IWCP/AHA/AJR/RWP - Char/Fnl Surveys 1.00 ea 13EE 13 373 0 373 5021290
828PE090 Engineering - Fabricate/Install Pit Cover 1.00 ea 0EE 0 0 1,842 1,842 1,84200
828PE100 IWCP/AHA/AJR/RWP - Fabricate/Install Pit Cover 1.00 ea 13EE 13 373 0 373 5021290
828PE110 ORC - Fabricate/Install Pit Cover 1.00 ea 12EE 12 618 0 618 8322140
828PE120 IWCP/AHA/AJR/RWP - HEUN/Wtr/Vnts/I&C 1.00 ea 126EE 126 3,727 0 3,727 5,0171,2900
828PE130 ORC - Drain/Rmv Rsh Rngs/Aply Fix Tnks 1.00 ea 12EE 12 618 0 618 8322140
828PE140 IWCP/AHA/AJR/RWP-Crn/Inst/HRl/Pt Cvr/Rmv Tnks 1.00 ea 101EE 101 2,982 0 2,982 4,0131,0320
828PE150 ORC - Cran/Inst/Hnd Rl/Pit Cvr/Rmv Tanks 1.00 ea 12EE 12 618 0 618 8322140
828PE160 ORC - HEUN/Wtr/Vnts/I&C 1.00 ea 12EE 12 618 0 618 8322140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,500 11,500011,500

Total for Activity 1E8861P000: 486 15,762 20,262 47,525 52,9785,45411,500
Line Item 828PE010 - Engineering - Drain/Rmv Rsh Rngs Aply Fix Tnks

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 6750.00
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 6,140.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS

6750 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828PE020 - IWCP/AHA/AJR/RWP - Sample Tank Contents

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 3.54,3.54,31.86,3.54
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 3.15 HoursR100S750 E080STRAIGHT TIME BASE

3.54 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 3.15 HoursR100S750 E120STRAIGHT TIME BASE
3.54 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 28.33 HoursR100S750 P070STRAIGHT TIME BASE
31.86 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 3.15 HoursR100S750 T050STRAIGHT TIME BASE
3.54 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828PE030 - ORC - Sample Tank Contents

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828PE040 - Engineering - HEUN/Tnk Vnts/Rm Vnts/Wtr/I&C

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - 1 Lot
 Unit Cost - 180 Hours
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 6,140.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS

6750 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828PE050 - IWCP/AHR/RWP Drain/Rmv Rsh Rngs/Aply Fix Tanks

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 11.8,11.8,106.2,11.8
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 10.49 HoursR100S750 E080STRAIGHT TIME BASE

11.8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 10.49 HoursR100S750 E120STRAIGHT TIME BASE
11.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 94.45 HoursR100S750 P070STRAIGHT TIME BASE
106.2 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 10.49 HoursR100S750 T050STRAIGHT TIME BASE

11.8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828PE060 - Engineering - Cran/InstHrl/Rmv Pit Cvr/Rmv Tnks

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 6750.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 6,140.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS

6750 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828PE070 - IWCP/AHA/AJR/RWP - Decon/Floor Fixative

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 1.18,1.18,10.62,1.18
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 1.05 HoursR100S750 E080STRAIGHT TIME BASE

1.18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 1.05 HoursR100S750 E120STRAIGHT TIME BASE
1.18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 9.44 HoursR100S750 P070STRAIGHT TIME BASE
10.62 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 1.05 HoursR100S750 T050STRAIGHT TIME BASE
1.18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 828PE080 - IWCP/AHA/AJR/RWP - Char/Fnl Surveys
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - HOurs
 Unit Cost - 1.18,1.18,10.62,1.18
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 1.05 HoursR100S750 E080STRAIGHT TIME BASE

1.18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 1.05 HoursR100S750 E120STRAIGHT TIME BASE
1.18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 9.44 HoursR100S750 P070STRAIGHT TIME BASE
10.62 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 1.05 HoursR100S750 T050STRAIGHT TIME BASE
1.18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828PE090 - Engineering - Fabricate/Install Pit Cover

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 2025.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,842.03 DollarsR100SA5H 0000SUBCONTRACTED SRVS

2025 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828PE100 - IWCP/AHA/AJR/RWP - Fabricate/Install Pit Cover

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 1.18,1.18,10.62,1.18
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 1.05 HoursR100S750 E080STRAIGHT TIME BASE

1.18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 1.05 HoursR100S750 E120STRAIGHT TIME BASE
1.18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 9.44 HoursR100S750 P070STRAIGHT TIME BASE

10.62 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 1.05 HoursR100S750 T050STRAIGHT TIME BASE
1.18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828PE110 - ORC - Fabricate/Install Pit Cover

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828PE120 - IWCP/AHA/AJR/RWP - HEUN/Wtr/Vnts/I&C

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 11.8,11.8,106.2,11.8
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 10:59:27 AMPage 326 of 462 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0604
Activity ID: 1E8861P000

Activity Filter * Starts In FY *
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 10.49 HoursR100S750 E080STRAIGHT TIME BASE

11.8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 10.49 HoursR100S750 E120STRAIGHT TIME BASE
11.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 94.45 HoursR100S750 P070STRAIGHT TIME BASE
106.2 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 10.49 HoursR100S750 T050STRAIGHT TIME BASE
11.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828PE130 - ORC - Drain/Rmv Rsh Rngs/Aply Fix Tnks

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 828PE140 - IWCP/AHA/AJR/RWP-Crn/Inst/HRl/Pt Cvr/Rmv Tnks
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 9.44,9.44,84.96,9.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 8.40 HoursR100S750 E080STRAIGHT TIME BASE

9.44 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 8.40 HoursR100S750 E120STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 75.56 HoursR100S750 P070STRAIGHT TIME BASE
84.96 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 8.40 HoursR100S750 T050STRAIGHT TIME BASE
9.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828PE150 - ORC - Cran/Inst/Hnd Rl/Pit Cvr/Rmv Tanks

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 828PE160 - ORC - HEUN/Wtr/Vnts/I&C
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
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Cost Element Skill Quantity UnitsCurveResources

 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.33 HoursK100S750 M020STRAIGHT TIME BASE

1.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 4.89 HoursR100S750 M020STRAIGHT TIME BASE
5.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.33 HoursR100S750 M020STRAIGHT TIME BASE
1.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,319.00 DollarsZDEPTCON 0000CONTINGENCY

8319 DollarsFactors
No DepartmentNONE Linear 3,180.79 DollarsZDEPTESC 0000ESCALATION

3180.79 DollarsFactors
Activity ID: 1E8861P005 Description: 828 Tank Pit Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

828PE010 Engineering - Drain/Rmv Rsh Rngs Aply Fix Tnks 1.00 ea 0EE 0 0 6,140 6,140 6,14000
828PE020 IWCP/AHA/AJR/RWP - Sample Tank Contents 1.00 ea 45EE 45 1,342 0 1,342 1,8064640
828PE030 ORC - Sample Tank Contents 1.00 ea 14EE 14 742 0 742 9982570
828PE040 Engineering - HEUN/Tnk Vnts/Rm Vnts/Wtr/I&C 1.00 ea 0EE 0 0 6,140 6,140 6,14000
828PE050 IWCP/AHR/RWP Drain/Rmv Rsh Rngs/Aply Fix Tanks 1.00 ea 151EE 151 4,473 0 4,473 6,0201,5480
828PE060 Engineering - Cran/InstHrl/Rmv Pit Cvr/Rmv Tnks 1.00 ea 0EE 0 0 6,140 6,140 6,14000
828PE070 IWCP/AHA/AJR/RWP - Decon/Floor Fixative 1.00 ea 15EE 15 448 0 448 6021550
828PE120 IWCP/AHA/AJR/RWP - HEUN/Wtr/Vnts/I&C 1.00 ea 151EE 151 4,473 0 4,473 6,0201,5480
828PE130 ORC - Drain/Rmv Rsh Rngs/Aply Fix Tnks 1.00 ea 14EE 14 742 0 742 9982570
828PE140 IWCP/AHA/AJR/RWP-Crn/Inst/HRl/Pt Cvr/Rmv Tnks 1.00 ea 121EE 121 3,578 0 3,578 4,8161,2380
828PE150 ORC - Cran/Inst/Hnd Rl/Pit Cvr/Rmv Tanks 1.00 ea 14EE 14 742 0 742 9982570
828PE160 ORC - HEUN/Wtr/Vnts/I&C 1.00 ea 14EE 14 742 0 742 9982570
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,555 11,555011,555

Total for Activity 1E8861P005: 539 17,279 18,420 47,255 53,2335,97911,555
Line Item 828PE010 - Engineering - Drain/Rmv Rsh Rngs Aply Fix Tnks

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
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Activity ID: 1E8861P005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 6750.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 6,140.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS

6750 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828PE020 - IWCP/AHA/AJR/RWP - Sample Tank Contents

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 3.54,3.54,31.86,3.54
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 3.78 HoursR100S750 E080STRAIGHT TIME BASE

4.25 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 3.78 HoursR100S750 E120STRAIGHT TIME BASE
4.25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 34.00 HoursR100S750 P070STRAIGHT TIME BASE
38.23 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 3.78 HoursR100S750 T050STRAIGHT TIME BASE
4.25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828PE030 - ORC - Sample Tank Contents

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.60 HoursK100S750 M020STRAIGHT TIME BASE

1.8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 5.87 HoursR100S750 M020STRAIGHT TIME BASE
6.6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828PE040 - Engineering - HEUN/Tnk Vnts/Rm Vnts/Wtr/I&C

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - 1 Lot
 Unit Cost - 180 Hours
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 6,140.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS

6750 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828PE050 - IWCP/AHR/RWP Drain/Rmv Rsh Rngs/Aply Fix Tanks

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 11.8,11.8,106.2,11.8
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 12.59 HoursR100S750 E080STRAIGHT TIME BASE

14.16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 12.59 HoursR100S750 E120STRAIGHT TIME BASE

14.16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 113.34 HoursR100S750 P070STRAIGHT TIME BASE
127.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 12.59 HoursR100S750 T050STRAIGHT TIME BASE
14.16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828PE060 - Engineering - Cran/InstHrl/Rmv Pit Cvr/Rmv Tnks

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - 6750.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 6,140.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS

6750 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828PE070 - IWCP/AHA/AJR/RWP - Decon/Floor Fixative

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 1.18,1.18,10.62,1.18
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 1.26 HoursR100S750 E080STRAIGHT TIME BASE

1.42 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 1.26 HoursR100S750 E120STRAIGHT TIME BASE
1.42 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 11.33 HoursR100S750 P070STRAIGHT TIME BASE
12.74 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 1.26 HoursR100S750 T050STRAIGHT TIME BASE
1.42 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 828PE120 - IWCP/AHA/AJR/RWP - HEUN/Wtr/Vnts/I&C
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
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Cost Element Skill Quantity UnitsCurveResources

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 11.8,11.8,106.2,11.8
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 12.59 HoursR100S750 E080STRAIGHT TIME BASE

14.16 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 12.59 HoursR100S750 E120STRAIGHT TIME BASE
14.16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 113.34 HoursR100S750 P070STRAIGHT TIME BASE
127.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 12.59 HoursR100S750 T050STRAIGHT TIME BASE
14.16 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828PE130 - ORC - Drain/Rmv Rsh Rngs/Aply Fix Tnks

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.60 HoursK100S750 M020STRAIGHT TIME BASE

1.8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 5.87 HoursR100S750 M020STRAIGHT TIME BASE
6.6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE

1.8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828PE140 - IWCP/AHA/AJR/RWP-Crn/Inst/HRl/Pt Cvr/Rmv Tnks

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 9.44,9.44,84.96,9.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 10.08 HoursR100S750 E080STRAIGHT TIME BASE

11.33 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 10.08 HoursR100S750 E120STRAIGHT TIME BASE
11.33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 90.67 HoursR100S750 P070STRAIGHT TIME BASE
101.95 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 10.08 HoursR100S750 T050STRAIGHT TIME BASE
11.33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828PE150 - ORC - Cran/Inst/Hnd Rl/Pit Cvr/Rmv Tanks

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.60 HoursK100S750 M020STRAIGHT TIME BASE

1.8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 5.87 HoursR100S750 M020STRAIGHT TIME BASE
6.6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE

1.8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828PE160 - ORC - HEUN/Wtr/Vnts/I&C

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  ORC in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - ORC
 Units - Hours
 Unit Cost - 1.5,1.5,5.5,1.5,1.5,1.5
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Kaiser-HillMANAGERS (GRADE 69 - 72) Linear 1.60 HoursK100S750 M020STRAIGHT TIME BASE

1.8 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.60 HoursR100S750 M020STRAIGHT TIME BASE
1.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 5.87 HoursR100S750 M020STRAIGHT TIME BASE
6.6 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,359.05 DollarsZDEPTCON 0000CONTINGENCY

8359.05 DollarsFactors
No DepartmentNONE Linear 3,196.11 DollarsZDEPTESC 0000ESCALATION

3196.11 DollarsFactors
Activity ID: 1E8864P000 Description: 828 TANK PIT DECONTAMINATION Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

828DC010 Apply Fixative to Inside of Tanks 1.00 ea 113EE 113 2,338 0 2,338 2,9986590
828DC020 Decon/Floor Fixative 828 1.00 ea 38EE 38 777 0 777 9962190
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SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 575 5750575

Total for Activity 1E8864P000: 151 3,115 0 3,690 4,568879575

Cost Element Skill Quantity UnitsCurve

Line Item 828DC010 - Apply Fixative to Inside of Tanks

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Apply fixative to inside of tanks in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Apply fixative to inside of tanks
 Units - Hours
 Unit Cost - 42.48, 84.96
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 37.78 HoursR100S750 T050STRAIGHT TIME BASE

42.48 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 75.56 HoursR100S750 T100STRAIGHT TIME BASE
84.96 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828DC020 - Decon/Floor Fixative 828

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Decon and/or apply fixative to floor in 828 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Decon and/or apply fixative to floor in 828
 Units - Hours
 Unit Cost - 42.48
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 37.78 HoursR100S750 T100STRAIGHT TIME BASE

42.48 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 191.15 DollarsZDEPTCON 0000CONTINGENCY

191.152 DollarsFactors
No DepartmentNONE Linear 383.47 DollarsZDEPTESC 0000ESCALATION

383.468 DollarsFactors
Activity ID: 1E8864P002 Description: 828 Tank Pit Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

828DC010 Apply Fixative to Inside of Tanks 1.00 ea 136EE 136 2,806 0 2,806 3,7149080
828DC020 Decon/Floor Fixative 828 1.00 ea 91EE 91 1,873 0 1,873 2,4806060
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,397 1,39701,397

Total for Activity 1E8864P002: 227 4,679 0 6,076 7,5901,5141,397
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Cost Element Skill Quantity UnitsCurve

Line Item 828DC010 - Apply Fixative to Inside of Tanks

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Apply fixative to inside of tanks in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Apply fixative to inside of tanks
 Units - Hours
 Unit Cost - 42.48, 84.96
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 45.34 HoursR100S750 T050STRAIGHT TIME BASE

50.98 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 90.67 HoursR100S750 T100STRAIGHT TIME BASE
101.95 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828DC020 - Decon/Floor Fixative 828

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Decon and/or apply fixative to floor in 828 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Decon and/or apply fixative to floor in 828
 Units - Hours
 Unit Cost - 42.48
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 45.34 HoursR100S750 T050STRAIGHT TIME BASE

50.98 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 45.34 HoursR100S750 T100STRAIGHT TIME BASE
50.98 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 881.40 DollarsZDEPTCON 0000CONTINGENCY

881.398 DollarsFactors
No DepartmentNONE Linear 515.53 DollarsZDEPTESC 0000ESCALATION

515.530 DollarsFactors
Activity ID: 1E8864P005 Description: 828 TANK PIT DECONTAMINATION FY01 Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

828DC030 Characterization Surveys 828 1.00 ea 38EE 38 784 0 784 1,0552710
828DC040 Final Surveys 828 1.00 ea 19EE 19 392 0 392 5281360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 443 4430443
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Total for Activity 1E8864P005: 57 1,176 0 1,619 2,026407443

Cost Element Skill Quantity UnitsCurve

Line Item 828DC030 - Characterization Surveys 828

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Perform characterization surveys in 828 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Perform characterization surveys in 828
 Units - Hours
 Unit Cost - 42.48
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 37.78 HoursR100S750 T050STRAIGHT TIME BASE

42.48 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828DC040 - Final Surveys 828

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Perform final surveys in 828 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -  Perform final surveys in 828
 Units - Hours
 Unit Cost - 21.24
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 18.89 HoursR100S750 T050STRAIGHT TIME BASE

21.24 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 321.83 DollarsZDEPTCON 0000CONTINGENCY

321.827 DollarsFactors
No DepartmentNONE Linear 121.37 DollarsZDEPTESC 0000ESCALATION

121.372 DollarsFactors
Activity ID: 1E8865P000 Description: TANK PIT DISMANTLEMENT Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

828DM010 Sample Tank Contents 1.00 ea 756EE 756 15,289 0 15,289 19,6014,3120
828DM020 Drain Tank Contents 1.00 ea 189EE 189 3,899 0 3,899 4,9991,1000
828DM030 Remove/Package Rashig Rings 828 1.00 ea 623EE 623 12,863 0 12,863 16,4913,6270
828DM040 Fabricate Tank Saddles 1.00 ea 64EE 64 1,374 0 1,374 1,7623880
828DM050 Disconnect/Foam/Cap HEUN Piping 828 1.00 ea 227EE 227 4,683 0 4,683 6,0041,3210
828DM060 Disconnect/Foam/Cap Tank Vents 828 1.00 ea 151EE 151 3,122 0 3,122 4,0038800
828DM080 Install Handrail Around Pit 1.00 ea 32EE 32 659 0 659 8441860
828DM090 Remove Pit Cover 828 1.00 ea 76EE 76 1,558 0 1,558 1,9974390

6/23/00 10:59:32 AMPage 338 of 462 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0604
Activity ID: 1E8865P000
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828DM100 Remove/Package Tanks 828 1.00 ea 340EE 340 7,008 0 7,008 8,9841,9760
828DM110 Disconnect/Foam/Cap Ventilation Ducts 828 1.00 ea 189EE 189 3,920 0 3,920 5,0251,1050
828DM120 Drain/Disconnect/Cap Cooling/Domestic Water 828 1.00 ea 32EE 32 659 0 659 8441860
828DM130 Remove/Package Inst & Cntrls - 828 Pit 1.00 ea 227EE 227 4,756 0 4,756 6,0981,3410
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,206 11,206011,206

Total for Activity 1E8865P000: 2,905 59,790 0 70,996 87,85616,86111,206

Cost Element Skill Quantity UnitsCurve

Line Item 828DM010 - Sample Tank Contents

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Sample tank contents in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Sample tank contents
 Units - Hours
 Unit Cost - 212.4, 424.8, 212.4
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC II (FLTTCH, WS Linear 188.90 HoursR100S750 L060STRAIGHT TIME BASE

212.4 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 377.79 HoursR100S750 T050STRAIGHT TIME BASE
424.8 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 188.90 HoursR100S750 T100STRAIGHT TIME BASE
212.4 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828DM020 - Drain Tank Contents

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Drain tank contents in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Drain tank contents
 Units - Hours
 Unit Cost - 84.96, 127.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 75.56 HoursR100S750 T050STRAIGHT TIME BASE

84.96 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 113.34 HoursR100S750 T100STRAIGHT TIME BASE
127.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 828DM030 - Remove/Package Rashig Rings 828
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove and package rashig rings in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
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 Item - Remove and package rashig rings
 Units - Hours
 Unit Cost - 254.88, 446.04
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 226.68 HoursR100S750 T050STRAIGHT TIME BASE

254.88 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 396.68 HoursR100S750 T100STRAIGHT TIME BASE
446.04 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828DM040 - Fabricate Tank Saddles

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Fabricate tank saddles in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Fabricate tank saddles
 Units - Hours
 Unit Cost - 72
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSTRUCTURAL AND METAL WORKE Linear 64.03 HoursR100S750 C090STRAIGHT TIME BASE

72 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828DM050 - Disconnect/Foam/Cap HEUN Piping 828

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Disconnect, foam and cap the HEUN piping in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect, foam and cap the HEUN piping
 Units - Hours
 Unit Cost - 127.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 113.34 HoursR100S750 T050STRAIGHT TIME BASE

127.44 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 113.34 HoursR100S750 T100STRAIGHT TIME BASE
127.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 828DM060 - Disconnect/Foam/Cap Tank Vents 828
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
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similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Disconnect, foam and cap tank vents in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect, foam and cap tank vents 
 Units - Hours
 Unit Cost - 84.96, 84.96
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 75.56 HoursR100S750 T050STRAIGHT TIME BASE

84.96 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 75.56 HoursR100S750 T100STRAIGHT TIME BASE
84.96 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828DM080 - Install Handrail Around Pit

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Install handrail aroung the pit in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Install handrail aroung the pit
 Units - Hours
 Unit Cost - 36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 32.02 HoursR100S750 T100STRAIGHT TIME BASE

36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828DM090 - Remove Pit Cover 828

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove pit cover in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove pit cover
 Units - Hours
 Unit Cost - 21.24, 63.72
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 18.89 HoursR100S750 T050STRAIGHT TIME BASE

21.24 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 56.67 HoursR100S750 T100STRAIGHT TIME BASE
63.72 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Line Item 828DM100 - Remove/Package Tanks 828

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove and package tanks in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove and package tanks
 Units - Hours
 Unit Cost - 84.96, 297.36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 75.56 HoursR100S750 T050STRAIGHT TIME BASE

84.96 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 264.45 HoursR100S750 T100STRAIGHT TIME BASE
297.36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828DM110 - Disconnect/Foam/Cap Ventilation Ducts 828

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Disconnect, foam and cap ventilation ducts in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect, foam and cap ventilation ducts
 Units - Hours
 Unit Cost - 84.96, 127.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 75.56 HoursR100S750 T050STRAIGHT TIME BASE

84.96 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 113.34 HoursR100S750 T050STRAIGHT TIME BASE
127.44 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828DM120 - Drain/Disconnect/Cap Cooling/Domestic Water 828

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Drain, disconnect and cap cooling and domestic water in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Drain, disconnect and cap cooling and domestic water
 Units - Hours
 Unit Cost - 36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 32.02 HoursR100S750 T100STRAIGHT TIME BASE

36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828DM130 - Remove/Package Inst & Cntrls - 828 Pit

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove and package instrumentation and controls in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove and package instrumentation and controls
 Units - Hours
 Unit Cost - 84.96, 84.96, 84.96
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 75.56 HoursR100S750 C020STRAIGHT TIME BASE

84.96 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 75.56 HoursR100S750 T050STRAIGHT TIME BASE
84.96 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 75.56 HoursR100S750 T100STRAIGHT TIME BASE
84.96 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,846.44 DollarsZDEPTCON 0000CONTINGENCY

3846.44 DollarsFactors
No DepartmentNONE Linear 7,359.66 DollarsZDEPTESC 0000ESCALATION

7359.66 DollarsFactors
Activity ID: 1E8865P002 Description: TANK PIT DISMANTLEMENT FY00 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

828DM010 Sample Tank Contents 1.00 ea 907EE 907 18,347 0 18,347 24,4966,1490
828DM020 Drain Tank Contents 1.00 ea 227EE 227 4,679 0 4,679 6,2471,5680
828DM030 Remove/Package Rashig Rings 828 1.00 ea 748EE 748 15,436 0 15,436 20,6095,1730
828DM040 Fabricate Tank Saddles 1.00 ea 77EE 77 1,649 0 1,649 2,2025530
828DM050 Disconnect/Foam/Cap HEUN Piping 828 1.00 ea 272EE 272 5,620 0 5,620 7,5031,8830
828DM060 Disconnect/Foam/Cap Tank Vents 828 1.00 ea 181EE 181 3,746 0 3,746 5,0011,2550
828DM070 Mobilize Crane (Tank Removal) 828 1.00 ea 0EE 0 0 21,664 21,664 21,66400
828DM080 Install Handrail Around Pit 1.00 ea 38EE 38 790 0 790 1,0552650
828DM090 Remove Pit Cover 828 1.00 ea 91EE 91 1,869 18,054 19,923 20,5496260
828DM100 Remove/Package Tanks 828 1.00 ea 408EE 408 8,409 0 8,409 11,2272,8180
828DM110 Disconnect/Foam/Cap Ventilation Ducts 828 1.00 ea 227EE 227 4,704 0 4,704 6,2801,5760
828DM120 Drain/Disconnect/Cap Cooling/Domestic Water 828 1.00 ea 38EE 38 790 0 790 1,0552650
828DM130 Remove/Package Inst & Cntrls - 828 Pit 1.00 ea 272EE 272 5,708 0 5,708 7,6201,9130
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 33,394 33,394033,394

Total for Activity 1E8865P002: 3,486 71,747 39,718 144,859 168,90524,04633,394
Line Item 828DM010 - Sample Tank Contents

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
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the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Sample tank contents in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Sample tank contents
 Units - Hours
 Unit Cost - 212.4, 424.8, 212.4
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC II (FLTTCH, WS Linear 226.68 HoursR100S750 L060STRAIGHT TIME BASE

254.88 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 453.35 HoursR100S750 T050STRAIGHT TIME BASE
509.76 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 226.68 HoursR100S750 T100STRAIGHT TIME BASE
254.88 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828DM020 - Drain Tank Contents

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Drain tank contents in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Drain tank contents
 Units - Hours
 Unit Cost - 84.96, 127.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 90.67 HoursR100S750 T050STRAIGHT TIME BASE

101.95 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 136.01 HoursR100S750 T100STRAIGHT TIME BASE
152.93 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828DM030 - Remove/Package Rashig Rings 828

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove and package rashig rings in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove and package rashig rings
 Units - Hours
 Unit Cost - 254.88, 446.04
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 272.01 HoursR100S750 T050STRAIGHT TIME BASE

305.86 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 476.02 HoursR100S750 T100STRAIGHT TIME BASE
535.25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828DM040 - Fabricate Tank Saddles

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Fabricate tank saddles in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Fabricate tank saddles
 Units - Hours
 Unit Cost - 72
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSTRUCTURAL AND METAL WORKE Linear 76.84 HoursR100S750 C090STRAIGHT TIME BASE

86.4 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828DM050 - Disconnect/Foam/Cap HEUN Piping 828

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Disconnect, foam and cap the HEUN piping in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect, foam and cap the HEUN piping
 Units - Hours
 Unit Cost - 127.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 136.01 HoursR100S750 T050STRAIGHT TIME BASE

152.93 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 136.01 HoursR100S750 T100STRAIGHT TIME BASE
152.93 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 828DM060 - Disconnect/Foam/Cap Tank Vents 828
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Disconnect, foam and cap tank vents in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect, foam and cap tank vents 
 Units - Hours
 Unit Cost - 84.96, 84.96
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A
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This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 90.65 HoursR100S750 T050STRAIGHT TIME BASE

101.93 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 90.65 HoursR100S750 T100STRAIGHT TIME BASE
101.93 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828DM070 - Mobilize Crane (Tank Removal) 828

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Mobilize the crane in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Mobilize the crane
 Units - Dollars
 Unit Cost - Costs are included in subcontract
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 21,664.37 DollarsR100SA5L 0000RENTALS

24000 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828DM080 - Install Handrail Around Pit

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Install handrail aroung the pit in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Install handrail aroung the pit
 Units - Hours
 Unit Cost - 36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 38.42 HoursR100S750 T100STRAIGHT TIME BASE

43.2 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 828DM090 - Remove Pit Cover 828
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove pit cover in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove pit cover
 Units - Hours
 Unit Cost - 21.24, 63.72
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Activity ID: 1E8865P002

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 22.67 HoursR100S750 T050STRAIGHT TIME BASE
25.49 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 68.00 HoursR100S750 T100STRAIGHT TIME BASE
76.46 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 18,053.64 DollarsR100SA5C 0000SUPPLIES
20000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828DM100 - Remove/Package Tanks 828

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove and package tanks in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove and package tanks
 Units - Hours
 Unit Cost - 84.96, 297.36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 90.67 HoursR100S750 T050STRAIGHT TIME BASE

101.95 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 317.34 HoursR100S750 T100STRAIGHT TIME BASE
356.83 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828DM110 - Disconnect/Foam/Cap Ventilation Ducts 828

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Disconnect, foam and cap ventilation ducts in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect, foam and cap ventilation ducts
 Units - Hours
 Unit Cost - 84.96, 127.44
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 136.01 HoursR100S750 T050STRAIGHT TIME BASE

152.93 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 90.67 HoursR100S750 T050STRAIGHT TIME BASE
101.95 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 828DM120 - Drain/Disconnect/Cap Cooling/Domestic Water 828
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0604
Activity ID: 1E8865P002

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Costs included in this activity are:  Drain, disconnect and cap cooling and domestic water in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Drain, disconnect and cap cooling and domestic water
 Units - Hours
 Unit Cost - 36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 38.42 HoursR100S750 T100STRAIGHT TIME BASE

43.2 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 828DM130 - Remove/Package Inst & Cntrls - 828 Pit

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Remove and package instrumentation and controls in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove and package instrumentation and controls
 Units - Hours
 Unit Cost - 84.96, 84.96, 84.96
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 90.67 HoursR100S750 C020STRAIGHT TIME BASE

101.95 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 90.67 HoursR100S750 T050STRAIGHT TIME BASE
101.95 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 90.67 HoursR100S750 T100STRAIGHT TIME BASE
101.95 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 22,571.02 DollarsZDEPTCON 0000CONTINGENCY

22571.0 DollarsFactors
No DepartmentNONE Linear 10,823.17 DollarsZDEPTESC 0000ESCALATION

10823.2 DollarsFactors
Activity ID: 1E8865P005 Description: Tank Pit Dismantlement FY01 Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

828DM140 Fabricate/Install Pit Cover w/entrance port 1.00 ea 160EE 160 3,293 0 3,293 4,2219290
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 617 6170617

Total for Activity 1E8865P005: 160 3,293 0 3,910 4,839929617
Line Item 828DM140 - Fabricate/Install Pit Cover w/entrance port

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0604
Activity ID: 1E8865P005

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Costs included in this activity are:  Fabricate and install pit cover with entrance port in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Fabricate and install pit cover with entrance port
 Units - Hours
 Unit Cost - 180 Hours
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 160.08 HoursR100S750 T100STRAIGHT TIME BASE

180 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 211.84 DollarsZDEPTCON 0000CONTINGENCY

211.841 DollarsFactors
No DepartmentNONE Linear 405.33 DollarsZDEPTESC 0000ESCALATION

405.33 DollarsFactors
WBS No: 1EED0605 Title: T-886A Decommissioning
Activity ID: 1EED6051 Description: T886A Decomm. Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,725 1,72501,725
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 1.96 msf 9HC 17 500 2,550 3,050 3,2251740

Total for Activity 1EED6051: 17 500 2,550 4,775 4,9501741,725

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,225.39 DollarsZDEPTCON 0000CONTINGENCY

1225.39 DollarsFactors
No DepartmentNONE Linear 499.54 DollarsZDEPTESC 0000ESCALATION

499.54 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0605
Activity ID: 1EED6051

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE
2.76 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED6053 Description: T886A Decomm. Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,039 17,039017,039
T886DM020 Drain/Cut/Cap FSS in Room 126 1.00 ea 320EE 320 6,586 500 7,086 9,3782,2920
T886DM030 Disconnect Power - Trailer 1.00 ea 32EE 32 693 0 693 9342410
T886DM040 Disconnect Foyer Power 1.00 ea 64EE 64 1,385 0 1,385 1,8674820
T886DM050 Remove Trailer Skirting 1.00 ea 32EE 32 659 0 659 8882290
T886DM060 Remove/Disposition Trailer Contents 1.00 ea 160EE 160 3,327 0 3,327 4,4851,1580
T886DM070 Disconnect Power/Remove Transformer T886A 1.00 ea 32EE 32 693 0 693 9342410
T886DM080 Disconnect Telecom 1.00 ea 48EE 48 811 0 811 1,0932820
T886DM090 Disconnect LSDW/Alarms 1.00 ea 32EE 32 659 0 659 8882290
T886DM100 Disassemble Foyer/Rear Access 1.00 ea 320EE 320 6,586 0 6,586 8,8782,2920
T886DM110 Install Trailer Hitch (2) 1.00 ea 32EE 32 659 0 659 8882290
T886DM120 Install Trailer Tires 1.00 ea 16EE 16 311 0 311 4191080
T886DM130 Remove Blocking/Tiedowns 1.00 ea 32EE 32 659 0 659 8882290

Total for Activity 1EED6053: 1,121 23,024 500 40,563 48,5768,01217,039

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,153.30 DollarsZDEPTCON 0000CONTINGENCY

12153.3 DollarsFactors
No DepartmentNONE Linear 4,885.53 DollarsZDEPTESC 0000ESCALATION

4885.53 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T886DM020 - Drain/Cut/Cap FSS in Room 126

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Drain, cut, cap FSS in Room 126 in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -  Drain, cut, cap FSS in Room 126
 Units - Hours, Dollars
 Unit Cost - 360, 550.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 320.16 HoursR100S750 T100STRAIGHT TIME BASE

360 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0605
Activity ID: 1EED6053

Activity Filter * Starts In FY *
Fire Tactical OperationsNONE Linear 500.31 DollarsK263SA5H 0000SUBCONTRACTED SRVS

550 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T886DM030 - Disconnect Power - Trailer

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Disconnect trailer power in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect trailer power
 Units - Hours
 Unit Cost - 36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 32.02 HoursR100S750 C020STRAIGHT TIME BASE

36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T886DM040 - Disconnect Foyer Power

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Disconnect power from foyer in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect power from foyer
 Units - Hours
 Unit Cost - 36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 32.02 HoursR100S750 C020STRAIGHT TIME BASE

36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedELECTRICIANS Linear 32.02 HoursR100S750 C020STRAIGHT TIME BASE
36 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item T886DM050 - Remove Trailer Skirting

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Remove trailer skirting in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove trailer skirting
 Units - Dollars
 Unit Cost - $6750.00 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0605
Activity ID: 1EED6053

Activity Filter * Starts In FY *
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 32.02 HoursR100S750 T100STRAIGHT TIME BASE

36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T886DM060 - Remove/Disposition Trailer Contents

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Remove and disposition trailer contents in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove and disposition trailer contents
 Units - Dollars
 Unit Cost - $6750.00 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 32.02 HoursR100S750 C020STRAIGHT TIME BASE

36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 128.07 HoursR100S750 T100STRAIGHT TIME BASE
144 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item T886DM070 - Disconnect Power/Remove Transformer T886A

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Disconnect power and remove the transformer from T886A in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect power and remove the transformer from T886A
 Units - Dollars
 Unit Cost - $6750.00 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedELECTRICIANS Linear 32.02 HoursR100S750 C020STRAIGHT TIME BASE

36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T886DM080 - Disconnect Telecom

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Disconnect telecommunications lines in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect telecommunications lines
 Units - Dollars
 Unit Cost - $6750.00 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0605
Activity ID: 1EED6053

Activity Filter * Starts In FY *
Steam Plant OperationsUTILITY WORKER Linear 48.02 HoursC221S750 L030STRAIGHT TIME BASE

54 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T886DM090 - Disconnect LSDW/Alarms

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Disconnect LSDW and Alarms in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect LSDW and Alarms
 Units - Hours
 Unit Cost - 18
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceD&D CONSTRUCTION TRADES (incl. Linear 16.01 HoursC211S750 T100STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Electrical MaintenanceD&D CONSTRUCTION TRADES (incl. Linear 16.01 HoursC211S750 T100STRAIGHT TIME BASE
18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item T886DM100 - Disassemble Foyer/Rear Access

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Disassemble foyer and rear access in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disassemble foyer and rear access
 Units - Hours
 Unit Cost - 360
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 320.16 HoursR100S750 T100STRAIGHT TIME BASE

360 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T886DM110 - Install Trailer Hitch (2)

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Reinstall trailer hitches in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Reinstall trailer hitches
 Units - Hours
 Unit Cost - 36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0605
Activity ID: 1EED6053

Activity Filter * Starts In FY *
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 32.02 HoursR100S750 T100STRAIGHT TIME BASE

36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T886DM120 - Install Trailer Tires

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Reinstall trailer tires in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Reinstall trailer tires
 Units - HOurs
 Unit Cost - 18
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
NG Vehicle/Equip MaintenanceMISSION SUP SPEC III Linear 16.01 HoursC232S750 L070STRAIGHT TIME BASE

18 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T886DM130 - Remove Blocking/Tiedowns

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Remove blocking and tiedowns in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Remove blocking and tiedowns
 Units - Hours
 Unit Cost - 36
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 32.02 HoursR100S750 T100STRAIGHT TIME BASE

36 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EED6054 Description: T886A Decomm. Decontamination Schedule Risk 4Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 974 9740974
T886C01 Survey/Characterize Building 1.00 each 59EE 59 1,351 0 1,351 1,8214700

Total for Activity 1EED6054: 59 1,351 0 2,325 2,795470974

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 692.02 DollarsZDEPTCON 0000CONTINGENCY

692.023 DollarsFactors
No DepartmentNONE Linear 282.11 DollarsZDEPTESC 0000ESCALATION

282.109 DollarsFactors
Line Item T886C01 - Survey/Characterize Building

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0605
Activity ID: 1EED6054

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Experience Item Desc - Included in this activity are costs to survey and characterize T886A prior to release as property in support of the 886 Cluster 
Removal Project. 3 Day duration 1/31/00-2/2/00.
Breakdown of Cost Data:
 Item - Labor/Overtime Labor
 Units - 1 Lot
 Unit Cost - 54 Hours,12 Overtime Hours 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 48.02 HoursR100S750 T050STRAIGHT TIME BASE

54 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 10.67 HoursR100S751 T050OVERTIME BASE & PRE.
12 Hours OT

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED6056 Description: T886A Decomm. Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,484 20,484020,484
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 1.96 msf 0HC 0 0 37,913 37,913 37,91300

Total for Activity 1EED6056: 0 0 37,913 58,396 58,396020,484

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,610.39 DollarsZDEPTCON 0000CONTINGENCY

14610.4 DollarsFactors
No DepartmentNONE Linear 5,873.26 DollarsZDEPTESC 0000ESCALATION

5873.26 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EED0606 Title: T-886B Decommissioning
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WBS No: 1EED0606
Activity ID: 1EED6061

Activity Filter * Starts In FY *
Activity ID: 1EED6061 Description: B886B Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,175 1,17501,175
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 6.00 msf 4HC 24 680 3,322 4,002 4,2382350

Total for Activity 1EED6061: 24 680 3,322 5,177 5,4122351,175

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 849.90 DollarsZDEPTCON 0000CONTINGENCY

849.903 DollarsFactors
No DepartmentNONE Linear 324.96 DollarsZDEPTESC 0000ESCALATION

324.963 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED6062 Description: B886B Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,161 5,16105,161
TrlrCHRPost89 Trailer (89 and later) Characterization 6.00 msf 28HC 171 3,685 13,657 17,342 18,6171,2750

Total for Activity 1EED6062: 171 3,685 13,657 22,503 23,7781,2755,161
Line Item SYS - Contingency And Escalation

BOE
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WBS No: 1EED0606
Activity ID: 1EED6062

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 3,733.82 DollarsZDEPTCON 0000CONTINGENCY
3733.83 DollarsFactors

No DepartmentNONE Linear 1,427.64 DollarsZDEPTESC 0000ESCALATION
1427.64 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.80 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 26.64 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 108.39 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,167.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED6066 Description: B886B Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,965 8,96508,965
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 6.00 msf 0HC 0 0 32,016 32,016 32,01600

Total for Activity 1EED6066: 0 0 32,016 40,982 40,98208,965

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,510.08 DollarsZDEPTCON 0000CONTINGENCY

6510.08 DollarsFactors
No DepartmentNONE Linear 2,455.18 DollarsZDEPTESC 0000ESCALATION

2455.18 DollarsFactors
Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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WBS No: 1EED0606
Activity ID: 1EED6066

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EED0607 Title: T-886C Decommissioning
Activity ID: 1EED6071 Description: B886C Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 392 3920392
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 2.00 msf 4HC 8 227 1,107 1,334 1,413780

Total for Activity 1EED6071: 8 227 1,107 1,726 1,80478392

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 283.30 DollarsZDEPTCON 0000CONTINGENCY

283.301 DollarsFactors
No DepartmentNONE Linear 108.32 DollarsZDEPTESC 0000ESCALATION

108.321 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EED0607
Activity ID: 1EED6071

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED6072 Description: B886C Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,720 1,72001,720
TrlrCHRPost89 Trailer (89 and later) Characterization 2.00 msf 28HC 57 1,228 4,552 5,781 6,2064250

Total for Activity 1EED6072: 57 1,228 4,552 7,501 7,9264251,720

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,244.61 DollarsZDEPTCON 0000CONTINGENCY

1244.61 DollarsFactors
No DepartmentNONE Linear 475.88 DollarsZDEPTESC 0000ESCALATION

475.88 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.80 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 26.64 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 108.39 DollarsR100SA5C 0000SUPPLIES
121.88 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EED0607
Activity ID: 1EED6072

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 2,167.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS

2437.5 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EED6076 Description: B886C Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,988 2,98802,988
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 2.00 msf 0HC 0 0 10,672 10,672 10,67200

Total for Activity 1EED6076: 0 0 10,672 13,661 13,66102,988

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,170.03 DollarsZDEPTCON 0000CONTINGENCY

2170.03 DollarsFactors
No DepartmentNONE Linear 818.39 DollarsZDEPTESC 0000ESCALATION

818.393 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EED0608 Title: T-886D Decommissioning
Activity ID: 1EED6081 Description: B886D Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning and Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EED6081: 0 0 0 0 000

Line Item 100 - Planning and Engineering
BOE Historical Data Source - The costs for Decommissioning  B123 and removing gloveboxes in B779 are the primary Historical Data used in establishing the unit 

costs in this estimate.  A complete breakdown of the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model 
(FDCM) Rev. 0 Dated August 28, 1998.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   9.93 hrs,  $1,200 subcontracts,  $5.31 supplies
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WBS No: 1EED0608
Activity ID: 1EED6081

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 5.02 HoursR100S750 E130STRAIGHT TIME BASE

5.64 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.52 HoursR100S750 G010STRAIGHT TIME BASE
1.71 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

D&D ProgramMANAGERS (GRADE 69 - 72) Linear 0.76 HoursK311S750 M020STRAIGHT TIME BASE
0.86 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.76 HoursR100S750 M020STRAIGHT TIME BASE
0.86 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOMPLIANCE INSPECTORS Linear 0.76 HoursR100S750 P050STRAIGHT TIME BASE
0.86 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4.79 DollarsR100SA5C 0000SUPPLIES
5.31 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

D&D ProgramNONE Linear 545.79 DollarsK311SA5H 0000SUBCONTRACTED SRVS
600 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 545.79 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED6082 Description: B886D Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EED6082: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning  B123 and removing gloveboxes in B779 are the primary Historical Data used in establishing the unit 
costs in this estimate.  A complete breakdown of the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model 
(FDCM) Rev. 0 Dated August 28, 1998.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   30.21 hrs,  $1,875.29 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 26.87 HoursR100S750 T050STRAIGHT TIME BASE

30.21 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EED0608
Activity ID: 1EED6082

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 1,705.85 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1875.29 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EED6086 Description: B886D Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition and Disposal 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EED6086: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition and Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning  B123 and removing gloveboxes in B779 are the primary Historical Data used in establishing the unit 
costs in this estimate.  A complete breakdown of the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model 
(FDCM) Rev. 0 Dated August 28, 1998.  

Item Desc – Decommissioning Demolition & Disposal
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $17,500 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 16,092.64 DollarsR100SA5B 0000CONSTRUCTION

17500 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EED0609 Title: T-888A Decommissioning
Activity ID: 1EED6091 Description: B888A Decomm. Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

888APE010 Engineering - Remove Power (Isol/Discon) B888A 1.00 ea 0EE 0 0 3,070 3,070 3,07000
888APE020 IWCP/AHA/AJR/RWP - Remove Pwr (Iso/Discon) B888A 1.00 ea 38EE 38 1,118 0 1,118 1,5073890
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,449 2,44902,449

Total for Activity 1EED6091: 38 1,118 3,070 6,637 7,0263892,449

Cost Element Skill Quantity UnitsCurve

Line Item 888APE010 - Engineering - Remove Power (Isol/Discon) B888A

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Dollars
 Unit Cost - $3375.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,070.05 DollarsR100SA5H 0000SUBCONTRACTED SRVS

3375 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 888APE020 - IWCP/AHA/AJR/RWP - Remove Pwr (Iso/Discon) B888A
BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 

the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
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WBS No: 1EED0609
Activity ID: 1EED6091

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are:  Work Planning, Engineering, IWCP initiation, development and completion in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Planning & Engineering Labor
 Units - Hours
 Unit Cost - 3.54
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 3.15 HoursR100S750 E080STRAIGHT TIME BASE

3.54 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedSAFETY ENGINEERS Linear 3.15 HoursR100S750 E120STRAIGHT TIME BASE
3.54 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 28.33 HoursR100S750 P070STRAIGHT TIME BASE
31.86 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 3.15 HoursR100S750 T050STRAIGHT TIME BASE
3.54 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,739.45 DollarsZDEPTCON 0000CONTINGENCY

1739.45 DollarsFactors
No DepartmentNONE Linear 709.10 DollarsZDEPTESC 0000ESCALATION

709.102 DollarsFactors
Activity ID: 1EED6094 Description: B888A Decomm. Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A888PE010 Disconnect/Rmv Ovhd Lines B888A 1.00 ea 64EE 64 1,081 0 1,081 1,4573760
A888PE020 Remove Fence B888A 1.00 ea 0EE 0 0 4,634 4,634 4,63400
A888PE030 Disconnect/Remove Transformer B888A 1.00 ea 48EE 48 1,039 0 1,039 1,4003610
A888PE050 Characterization Surveys B888A 1.00 ea 9EE 9 196 0 196 264680
A888PE060 Final Surveys B888A 1.00 ea 19EE 19 392 0 392 5281360
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,475 4,47504,475

Total for Activity 1EED6094: 140 2,708 4,634 11,817 12,7599424,475
Line Item A888PE010 - Disconnect/Rmv Ovhd Lines B888A

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Disconnect and remove overhead lines in B888A in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect and remove overhead lines in B888A
 Units - Hours
 Unit Cost - 72
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Steam Plant OperationsUTILITY WORKER Linear 64.03 HoursC221S750 L030STRAIGHT TIME BASE
72 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item A888PE020 - Remove Fence B888A

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Remove fence from B888A in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item -  Remove fence from B888A
 Units - Dollars
 Unit Cost - $5094.00
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 4,633.74 DollarsR100SA5H 0000SUBCONTRACTED SRVS

5094 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A888PE030 - Disconnect/Remove Transformer B888A

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Disconnect and remove B888A transformer in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Disconnect and remove B888A transformer
 Units - Hours
 Unit Cost - 54
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Steam Plant OperationsELECTRICIANS Linear 48.02 HoursC221S750 C020STRAIGHT TIME BASE

54 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A888PE050 - Characterization Surveys B888A

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Characterization Surveys B888A in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Characterization Surveys B888A
 Units - Hours
 Unit Cost - 10.62
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 9.44 HoursR100S750 T050STRAIGHT TIME BASE

10.62 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item A888PE060 - Final Surveys B888A

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Final Surveys in B888A in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Final Surveys in B888A
 Units - Hours
 Unit Cost - 21.24
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 18.89 HoursR100S750 T050STRAIGHT TIME BASE

21.24 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,192.23 DollarsZDEPTCON 0000CONTINGENCY

3192.23 DollarsFactors
No DepartmentNONE Linear 1,283.25 DollarsZDEPTESC 0000ESCALATION

1283.25 DollarsFactors
Activity ID: 1EED6096 Description: B888A  Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A888PE040 Demolish H-Frame B888A 1.00 ea 96EE 96 1,976 0 1,976 2,6636880
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,439 1,43901,439

Total for Activity 1EED6096: 96 1,976 0 3,415 4,1026881,439

Cost Element Skill Quantity UnitsCurve

Line Item A888PE040 - Demolish H-Frame B888A

Resources

BOE Estimators Experience - This estimate was developed following comprehensive reviews of the master project schedule by multiple qualified SMEs familiar with 
the project. Additionally, analysis of previously performed similar activities by the estimator augmented the SME reviews.  Information was compared to other 
similar projects, in particular Lessons Learned from completed projects (e.g., 123 Cluster).
Costs included in this activity are: Demolish the H-Frame B888A in support of the 886 Cluster Removal Project. 
Breakdown of Cost Data:
 Item - Demolish the H-Frame B888A
 Units - Hours
 Unit Cost - 108 
 Unit Cost Adjustment factor - None
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D CONSTRUCTION TRADES (incl. Linear 96.05 HoursR100S750 T100STRAIGHT TIME BASE

108 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,026.35 DollarsZDEPTCON 0000CONTINGENCY

1026.35 DollarsFactors
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Activity Filter * Starts In FY *
No DepartmentNONE Linear 412.58 DollarsZDEPTESC 0000ESCALATION

412.583 DollarsFactors
WBS No: 1EED08 Title: 800 Facilities Cluster Decommissioning
Activity ID: 1EED0140 Description: 800 Gen Facility Decomm Project Mgmt Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100-1E900AGPM Project Management 0.00 msf #Num!HC 0 0 0 0 000
100-1E900BGPM Project Management 0.00 msf #Num!HC 0 0 0 0 000
1PMG-1E8500GP Type1 Bldg Project Management 23.00 msf 42HC 965 29,276 142,929 172,205 182,39310,1880
1PMG-1E8640GP Type1 Bldg Project Management 1.08 msf 46HC 49 1,488 7,266 8,754 9,2725180
1PMG-1E8690GP Type1 Bldg Project Management 0.42 msf 42HC 18 535 2,610 3,145 3,3311860
1PMG-1E8910GP Type1 Bldg Project Management 3.00 msf 42HC 126 3,819 18,646 22,465 23,7941,3290
2PMG-1E8840GP Type2 Bldg Project Management 3.22 msf 111HC 357 10,935 55,745 66,679 70,4843,8050
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 181,668 181,6680181,668
TrlrPMGPost89-1 Trailer (89 and later) Project Management 0.72 msf 8HC 5 124 664 788 831430
TrlrPMGPost89-1 Trailer (89 and later) Project Management 1.44 msf 8HC 11 247 1,329 1,576 1,662860
TrlrPMGPost89-1 Trailer (89 and later) Project Management 0.72 msf 8HC 5 124 664 788 831430
TrlrPMGPost89-1 Trailer (89 and later) Project Management 0.72 msf 8HC 5 124 664 788 831430
TrlrPMGPost89-1 Trailer (89 and later) Project Management 2.80 msf 8HC 21 480 2,584 3,064 3,2311670
TrlrPMGPost89-1 Trailer (89 and later) Project Management 0.72 msf 8HC 5 124 664 788 831430
TrlrPMGPost89-1 Trailer (89 and later) Project Management 0.77 msf 8HC 6 132 709 840 886460
TrlrPMGPost89-1 Trailer (89 and later) Project Management 2.88 msf 8HC 22 494 2,657 3,152 3,3241720
TrlrPMGPost89-1 Trailer (89 and later) Project Management 15.40 msf 8HC 116 2,643 14,209 16,852 17,7729200
TrlrPMGPost89-1 Trailer (89 and later) Project Management 15.40 msf 8HC 116 2,643 14,209 16,852 17,7729200
TrlrPMGPre89-1E Pre-1989 Trailer Project Management 0.72 msf 16HC 12 368 1,874 2,241 2,3691280

Total for Activity 1EED0140: 1,839 53,553 267,424 502,645 521,28118,636181,668

Cost Element Skill Quantity UnitsCurve

Line Item 100-1E900AGPMG - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   38.44 hrs,  $5,600 subcontracts,  $252 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 22.17 HoursR100S750 E130STRAIGHT TIME BASE

24.93 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.51 HoursR100S750 G010STRAIGHT TIME BASE
2.82 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.33 HoursR100S750 M010STRAIGHT TIME BASE
7.12 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 3.17 HoursR100S750 M030STRAIGHT TIME BASE
3.56 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity ID: 1EED0140

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 227.48 DollarsR100SA5C 0000SUPPLIES

252 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 5,094.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5600 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 100-1E900BGPMG - Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   38.44 hrs,  $5,600 subcontracts,  $252 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 22.17 HoursR100S750 E130STRAIGHT TIME BASE

24.93 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.51 HoursR100S750 G010STRAIGHT TIME BASE
2.82 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.33 HoursR100S750 M010STRAIGHT TIME BASE
7.12 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 3.17 HoursR100S750 M030STRAIGHT TIME BASE
3.56 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 227.48 DollarsR100SA5C 0000SUPPLIES
252 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,094.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5600 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1PMG-1E8500GPMG - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED08
Activity ID: 1EED0140

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 20.32 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 6.90 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 12.59 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.17 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.65 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,990.57 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG-1E8640GPMG - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 22.07 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.49 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 13.68 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.36 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED08
Activity ID: 1EED0140

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 244.06 DollarsR100SA5C 0000SUPPLIES

315 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 6,508.28 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG-1E8690GPMG - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 20.32 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 6.90 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 12.59 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.17 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.65 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,990.57 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1PMG-1E8910GPMG - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED08
Activity ID: 1EED0140

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 20.32 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 6.90 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 12.59 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.17 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.65 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,990.57 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2PMG-1E8840GPMG - Type2 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.59
 
Adjusted Unit Cost:
  Labor Hours: 124.7483;   Subcontracts: $18,627.84;   Supplies: $838.25
  Total Unit Cost: $23,284.46
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 54.80 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 16.36 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 33.95 HoursR100S750 M010STRAIGHT TIME BASE
45.9 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EED08
Activity ID: 1EED0140

Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 5.84 HoursR100S750 M020STRAIGHT TIME BASE

7.9 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 745.49 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 16,566.52 DollarsR100SA5H 0000SUBCONTRACTED SRVS
22400 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 129,057.20 DollarsZDEPTCON 0000CONTINGENCY

129057 DollarsFactors
No DepartmentNONE Linear 52,611.28 DollarsZDEPTESC 0000ESCALATION

52611.3 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89-1E891D - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
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WBS No: 1EED08
Activity ID: 1EED0140

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89-1E891E - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrPMGPost89-1E891F - Trailer (89 and later) Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Activity ID: 1EED0140

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE
1.86 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89-1E891G - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED08
Activity ID: 1EED0140

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89-1E891O - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrPMGPost89-1E891P - Trailer (89 and later) Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED08
Activity ID: 1EED0140

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89-1E891Q - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EED

Rocky Flats Closure Project
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WBS No: 1EED08
Activity ID: 1EED0140

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES

37.5 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89-1E891R - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrPMGPost89-1E893A - Trailer (89 and later) Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED08
Activity ID: 1EED0140

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE
0.2 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPost89-1E893B - Trailer (89 and later) Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
 
Adjusted Unit Cost:
  Labor Hours: 8.44;   Subcontracts: $1,000.00;   Supplies: $37.50
  Total Unit Cost: $1,230.44
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.65 HoursR100S750 E130STRAIGHT TIME BASE

1.86 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 4.65 HoursR100S750 G010STRAIGHT TIME BASE
5.23 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursR100S750 M010STRAIGHT TIME BASE
1.15 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED08
Activity ID: 1EED0140

Activity Filter * Starts In FY *
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.18 HoursR100S750 M020STRAIGHT TIME BASE

0.2 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 33.35 DollarsR100SA5C 0000SUPPLIES
37.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 889.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPre89-1E891VG - Pre-1989 Trailer Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE

9.56 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE
1.73 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES
126 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2800 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED0145 Description: 800 Gen Facility Decomm Support Services Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100-1E900AHSU Support Services 0.00 msf #Num!HC 0 0 0 0 000
100-1E900BHSU Support Services 0.00 msf #Num!HC 0 0 0 0 000
1SUS-1E8500HS Type1 Bldg Support Services 32.45 msf 56HC 1,833 34,423 127,564 161,987 173,96711,9790
1SUS-1E8640HS Type1 Bldg Support Services 1.13 msf 61HC 69 1,300 4,817 6,117 6,5694520
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Project Baseline_Devl
WBS Filter 1EED
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Baseline Cost and Basis of Estimate

WBS No: 1EED08
Activity ID: 1EED0145

Activity Filter * Starts In FY *
1SUS-1E8690HS Type1 Bldg Support Services 0.42 msf 56HC 24 446 1,651 2,097 2,2521550
1SUS-1E8910HS Type1 Bldg Support Services 3.00 msf 56HC 169 3,183 11,794 14,977 16,0841,1080
2SUS-1E8840HS Type2 Bldg Support Services 3.22 msf 210HC 677 12,825 51,118 63,942 68,4054,4630
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 176,481 176,4810176,481
TrlrSUSPost89-1E Trailer (89 and later) Support Services 0.72 msf 15HC 11 204 756 960 1,032710
TrlrSUSPost89-1E Trailer (89 and later) Support Services 1.44 msf 15HC 22 408 1,513 1,921 2,0631420
TrlrSUSPost89-1E Trailer (89 and later) Support Services 0.72 msf 15HC 11 204 756 960 1,032710
TrlrSUSPost89-1E Trailer (89 and later) Support Services 0.72 msf 15HC 11 204 756 960 1,032710
TrlrSUSPost89-1E Trailer (89 and later) Support Services 2.80 msf 15HC 43 794 2,941 3,735 4,0112760
TrlrSUSPost89-1E Trailer (89 and later) Support Services 0.72 msf 15HC 11 204 756 960 1,032710
TrlrSUSPost89-1E Trailer (89 and later) Support Services 0.77 msf 15HC 12 218 807 1,025 1,100760
TrlrSUSPost89-1E Trailer (89 and later) Support Services 2.88 msf 15HC 44 816 3,026 3,842 4,1262840
TrlrSUSPost89-1E Trailer (89 and later) Support Services 15.40 msf 15HC 237 4,365 16,178 20,544 22,0631,5190
TrlrSUSPost89-1E Trailer (89 and later) Support Services 15.40 msf 15HC 237 4,365 16,178 20,544 22,0631,5190
TrlrSUSPre89-1E Pre-1989 Trailer Support Services 0.72 msf 32HC 23 591 2,291 2,881 3,0872060

Total for Activity 1EED0145: 3,436 64,549 242,903 483,933 506,39622,463176,481

Cost Element Skill Quantity UnitsCurve

Line Item 100-1E900AHSUS - Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   35.63 hrs,  $3,375 subcontracts,  $202.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.72 HoursR100S750 E120STRAIGHT TIME BASE

1.93 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.57 HoursR100S750 E130STRAIGHT TIME BASE
2.89 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 12.86 HoursR100S750 E130STRAIGHT TIME BASE
14.46 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 12.35 HoursR100S750 G010STRAIGHT TIME BASE
13.89 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 2.18 HoursR100S750 P150STRAIGHT TIME BASE
2.45 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 182.79 DollarsR100SA5C 0000SUPPLIES
202.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,070.05 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 100-1E900BHSUS - Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

6/23/00 10:59:52 AMPage 379 of 462 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED08
Activity ID: 1EED0145

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   35.63 hrs,  $3,375 subcontracts,  $202.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.72 HoursR100S750 E120STRAIGHT TIME BASE

1.93 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.57 HoursR100S750 E130STRAIGHT TIME BASE
2.89 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 12.86 HoursR100S750 E130STRAIGHT TIME BASE
14.46 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 12.35 HoursR100S750 G010STRAIGHT TIME BASE
13.89 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 2.18 HoursR100S750 P150STRAIGHT TIME BASE
2.45 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 182.79 DollarsR100SA5C 0000SUPPLIES
202.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,070.05 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS-1E8500HSUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.5185;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS-1E8640HSUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00775;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS

5250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS-1E8690HSUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.5185;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1SUS-1E8910HSUS - Type1 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.5185;   Subcontracts: $4,209.98;   Supplies: $210.50
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  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2SUS-1E8840HSUS - Type2 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 236.3158;   Subcontracts: $16,839.90;   Supplies: $1,010.39
  Total Unit Cost: $22,328.69
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.11 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 16.15 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 171.77 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 20.13 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 898.59 DollarsR100SA5C 0000SUPPLIES

1215 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 14,976.43 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 125,372.00 DollarsZDEPTCON 0000CONTINGENCY

125372 DollarsFactors
No DepartmentNONE Linear 51,109.00 DollarsZDEPTESC 0000ESCALATION

51109 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89-1E891D - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrSUSPost89-1E891E - Trailer (89 and later) Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 

6/23/00 10:59:55 AMPage 384 of 462 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED08
Activity ID: 1EED0145

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89-1E891F - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED08
Activity ID: 1EED0145

Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89-1E891G - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 10:59:55 AMPage 386 of 462 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED08
Activity ID: 1EED0145

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1125 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89-1E891O - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrSUSPost89-1E891P - Trailer (89 and later) Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED08
Activity ID: 1EED0145

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89-1E891Q - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED08
Activity ID: 1EED0145

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES

56.25 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89-1E891R - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrSUSPost89-1E893A - Trailer (89 and later) Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED08
Activity ID: 1EED0145

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE
1.72 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPost89-1E893B - Trailer (89 and later) Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
 
Adjusted Unit Cost:
  Labor Hours: 17.33;   Subcontracts: $1,125.00;   Supplies: $56.25
  Total Unit Cost: $1,499.98
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.08 HoursR100S750 E120STRAIGHT TIME BASE

0.09 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.75 HoursR100S750 E130STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 13.06 HoursR100S750 G010STRAIGHT TIME BASE
14.68 hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED08
Activity ID: 1EED0145

Activity Filter * Starts In FY *
RMRS SalariedTRAINERS Linear 1.53 HoursR100S750 P150STRAIGHT TIME BASE

1.72 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 50.03 DollarsR100SA5C 0000SUPPLIES
56.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,000.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1125 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPre89-1E891VH - Pre-1989 Trailer Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
 
Adjusted Unit Cost:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.50 HoursR100S750 E120STRAIGHT TIME BASE

1.69 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 13.81 HoursR100S750 E130STRAIGHT TIME BASE
15.53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.11 HoursR100S750 G010STRAIGHT TIME BASE
16.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.77 HoursR100S750 P150STRAIGHT TIME BASE
1.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 180.09 DollarsR100SA5C 0000SUPPLIES
202.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,001.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

WBS No: 1EED0801 Title: B-850 Decommissioning
Activity ID: 1EED8011 Description: B850 Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 23.00 msf 21HC 494 13,941 68,062 82,002 86,8534,8510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 46,460 46,460046,460

Total for Activity 1EED8011: 494 13,941 68,062 128,463 133,3144,85146,460
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0801
Activity ID: 1EED8011

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 33,005.43 DollarsZDEPTCON 0000CONTINGENCY

33005.4 DollarsFactors
No DepartmentNONE Linear 13,454.95 DollarsZDEPTESC 0000ESCALATION

13455 DollarsFactors
Activity ID: 1EED8012 Description: B850 Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 23.00 msf 15HC 346 7,495 27,768 35,263 37,8712,6080
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 20,258 20,258020,258

Total for Activity 1EED8012: 346 7,495 27,768 55,521 58,1292,60820,258
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0801
Activity ID: 1EED8012

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.05 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 57.50 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,149.98 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 14,391.45 DollarsZDEPTCON 0000CONTINGENCY

14391.5 DollarsFactors
No DepartmentNONE Linear 5,866.80 DollarsZDEPTESC 0000ESCALATION

5866.8 DollarsFactors
Activity ID: 1EED8013 Description: B850 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 35.98 msf 55HC 1,974 41,892 442,559 484,451 499,02914,5780
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 269,618 269,6180269,618

Total for Activity 1EED8013: 1,974 41,892 442,559 754,069 768,64714,578269,618
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

6/23/00 10:59:58 AMPage 393 of 462 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0801
Activity ID: 1EED8013

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE
74.12 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 192,310.60 DollarsZDEPTCON 0000CONTINGENCY

192311 DollarsFactors
No DepartmentNONE Linear 77,307.30 DollarsZDEPTESC 0000ESCALATION

77307.3 DollarsFactors
Activity ID: 1EED8014 Description: B850 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 35.98 msf 8HC 298 6,337 66,912 73,249 75,4552,2050
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 40,767 40,767040,767

Total for Activity 1EED8014: 298 6,337 66,912 114,016 116,2222,20540,767

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 9.326097;   Subcontracts: $2,056.87;   Supplies: $34.28
  Total Unit Cost: $2,289.20
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.30 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.99 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0801
Activity ID: 1EED8014

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 1,829.26 DollarsR100SA5B 0000CONSTRUCTION

2565 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 30.49 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 29,077.89 DollarsZDEPTCON 0000CONTINGENCY

29077.9 DollarsFactors
No DepartmentNONE Linear 11,689.08 DollarsZDEPTESC 0000ESCALATION

11689.1 DollarsFactors
Activity ID: 1EED8015 Description: B850 Decommissioning Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 39.89 msf 0HC 0 0 120,916 120,916 120,91600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 65,329 65,329065,329

Total for Activity 1EED8015: 0 0 120,916 186,246 186,246065,329

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.07
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 46,597.54 DollarsZDEPTCON 0000CONTINGENCY

46597.5 DollarsFactors
No DepartmentNONE Linear 18,731.83 DollarsZDEPTESC 0000ESCALATION

18731.8 DollarsFactors
Activity ID: 1EED8016 Description: B850 Decommissioning Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 39.89 msf 0HC 0 0 338,566 338,566 338,56600
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0801
Activity ID: 1EED8016

Activity Filter * Starts In FY *
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 20.04 msf 0HC 0 0 261,072 261,072 261,07200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 463,178 463,1780463,178

Total for Activity 1EED8016: 0 0 599,638 1,062,817 1,062,8170463,178

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $9,542.61;   Supplies: $0.00
  Total Unit Cost: $9,542.61
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 8,486.64 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 334,331.40 DollarsZDEPTCON 0000CONTINGENCY

334331 DollarsFactors
No DepartmentNONE Linear 128,846.70 DollarsZDEPTESC 0000ESCALATION

128847 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0802
Activity ID: 1E8640APEN

Activity Filter * Starts In FY *
WBS No: 1EED0802 Title: B-864 Decommissioning
Activity ID: 1E8640APEN Description: B864 Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 1.08 msf 23HC 25 709 3,460 4,169 4,4152470
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,362 2,36202,362

Total for Activity 1E8640APEN: 25 709 3,460 6,530 6,7772472,362

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,677.80 DollarsZDEPTCON 0000CONTINGENCY

1677.80 DollarsFactors
No DepartmentNONE Linear 683.97 DollarsZDEPTESC 0000ESCALATION

683.971 DollarsFactors
Activity ID: 1E8640BCHR Description: B864 Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 1.08 msf 16HC 18 381 1,412 1,793 1,9251330
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,030 1,03001,030

Total for Activity 1E8640BCHR: 18 381 1,412 2,822 2,9551331,030
Line Item 1CHR - Type1 Bldg Characterization

BOE
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0802
Activity ID: 1E8640BCHR

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.14 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.19 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 62.47 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,249.36 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 731.58 DollarsZDEPTCON 0000CONTINGENCY

731.577 DollarsFactors
No DepartmentNONE Linear 298.23 DollarsZDEPTESC 0000ESCALATION

298.234 DollarsFactors
Activity ID: 1E8640CSPR Description: B864 Decommissioning Final Surveys Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 1.16 msf 0HC 0 0 3,820 3,820 3,82000
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 1.16 msf 0HC 0 0 15,054 15,054 15,05400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,096 10,096010,096

Total for Activity 1E8640CSPR: 0 0 18,874 28,970 28,970010,096
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0802
Activity ID: 1E8640CSPR

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,592.60;   Supplies: $0.00
  Total Unit Cost: $14,592.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,977.81 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,172.36 DollarsZDEPTCON 0000CONTINGENCY

7172.36 DollarsFactors
No DepartmentNONE Linear 2,923.88 DollarsZDEPTESC 0000ESCALATION

2923.88 DollarsFactors
Activity ID: 1E8640DDEC Description: B864 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 1.14 msf 101HC 115 2,447 25,826 28,273 29,1258520
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,736 15,736015,736

Total for Activity 1E8640DDEC: 115 2,447 25,826 44,009 44,86085215,736
Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0802
Activity ID: 1E8640DDEC

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.22
 
Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,223.76 DollarsZDEPTCON 0000CONTINGENCY

11223.8 DollarsFactors
No DepartmentNONE Linear 4,511.86 DollarsZDEPTESC 0000ESCALATION

4511.86 DollarsFactors
Activity ID: 1E8640EDIS Description: B864 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 1.14 msf 60HC 68 1,447 15,285 16,732 17,2355030
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,312 9,31209,312

Total for Activity 1E8640EDIS: 68 1,447 15,285 26,043 26,5475039,312
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
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Cost Element Skill Quantity UnitsCurveResources

  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,641.87 DollarsZDEPTCON 0000CONTINGENCY

6641.87 DollarsFactors
No DepartmentNONE Linear 2,669.98 DollarsZDEPTESC 0000ESCALATION

2669.98 DollarsFactors
Activity ID: 1E8640FDEM Description: B864 Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 1.16 msf 0HC 0 0 14,290 14,290 14,29000
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 1.06 msf 0HC 0 0 13,758 13,758 13,75800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,154 15,154015,154

Total for Activity 1E8640FDEM: 0 0 28,049 43,203 43,203015,154

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,852.08;   Supplies: $0.00
  Total Unit Cost: $13,852.08
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,319.24 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity ID: 1E8640FDEM

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,809.15 DollarsZDEPTCON 0000CONTINGENCY

10809.2 DollarsFactors
No DepartmentNONE Linear 4,345.19 DollarsZDEPTESC 0000ESCALATION

4345.19 DollarsFactors
WBS No: 1EED0803 Title: B-869 Decommissioning
Activity ID: 1E8690APEN Description: B869  Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.42 msf 21HC 9 255 1,243 1,498 1,586890
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 818 8180818

Total for Activity 1E8690APEN: 9 255 1,243 2,316 2,40589818
Line Item 1PEN - Type1 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE
19.88 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 565.29 DollarsZDEPTCON 0000CONTINGENCY

565.288 DollarsFactors
No DepartmentNONE Linear 252.97 DollarsZDEPTESC 0000ESCALATION

252.974 DollarsFactors
Activity ID: 1E8690BCHR Description: B869  Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.42 msf 15HC 6 137 507 644 692480
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 370 3700370

Total for Activity 1E8690BCHR: 6 137 507 1,014 1,06248370

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.05 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0803
Activity ID: 1E8690BCHR

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 57.50 DollarsR100SA5C 0000SUPPLIES

80.63 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 1,149.98 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 262.84 DollarsZDEPTCON 0000CONTINGENCY

262.838 DollarsFactors
No DepartmentNONE Linear 107.15 DollarsZDEPTESC 0000ESCALATION

107.148 DollarsFactors
Activity ID: 1E8690FDEM Description: B869  Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 0.42 msf 0HC 0 0 4,763 4,763 4,76300
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 0.42 msf 0HC 0 0 5,472 5,472 5,47200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 8,781 8,78108,781

Total for Activity 1E8690FDEM: 0 0 10,235 19,015 19,01508,781

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $12,750.21;   Supplies: $0.00
  Total Unit Cost: $12,750.21
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 11,339.30 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0803
Activity ID: 1E8690FDEM

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,497.81 DollarsZDEPTCON 0000CONTINGENCY

6497.81 DollarsFactors
No DepartmentNONE Linear 2,282.83 DollarsZDEPTESC 0000ESCALATION

2282.84 DollarsFactors
Activity ID: 1EED8033 Description: B-869 Dismantlement Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.42 msf 55HC 23 489 5,166 5,655 5,8251700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,049 3,04903,049

Total for Activity 1EED8033: 23 489 5,166 8,704 8,8741703,049

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0803
Activity ID: 1EED8033

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES

282.75 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,124.92 DollarsZDEPTCON 0000CONTINGENCY

2124.92 DollarsFactors
No DepartmentNONE Linear 923.90 DollarsZDEPTESC 0000ESCALATION

923.899 DollarsFactors
WBS No: 1EED0804 Title: B-884 Decommissioning
Activity ID: 1EED8041 Description: 884 Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 3.22 msf 47HC 152 4,101 20,904 25,005 26,4321,4270
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,139 14,139014,139

Total for Activity 1EED8041: 152 4,101 20,904 39,144 40,5711,42714,139

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 52.94798;   Subcontracts: $6,985.44;   Supplies: $314.34
  Total Unit Cost: $8,731.77
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 27.92 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 19.17 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 279.56 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,212.44 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0804
Activity ID: 1EED8041

Activity Filter * Starts In FY *
No DepartmentNONE Linear 10,044.51 DollarsZDEPTCON 0000CONTINGENCY

10044.5 DollarsFactors
No DepartmentNONE Linear 4,094.73 DollarsZDEPTESC 0000ESCALATION

4094.73 DollarsFactors
Activity ID: 1EED8042 Description: 884 Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 3.22 msf 70HC 224 4,921 15,083 20,004 21,7171,7130
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,617 11,617011,617

Total for Activity 1EED8042: 224 4,921 15,083 31,621 33,3341,71311,617

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.09999;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 78.25356;   Subcontracts: $4,889.81;   Supplies: $377.21
  Total Unit Cost: $6,985.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.26 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 63.34 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 335.47 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,348.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,252.63 DollarsZDEPTCON 0000CONTINGENCY

8252.63 DollarsFactors
No DepartmentNONE Linear 3,364.26 DollarsZDEPTESC 0000ESCALATION

3364.26 DollarsFactors
Activity ID: 1EED8043 Description: 884 Decommissioning Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 3.22 msf 199HC 640 13,933 155,982 169,916 174,7644,8490
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 94,423 94,423094,423
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0804
Activity ID: 1EED8043

Activity Filter * Starts In FY *
Total for Activity 1EED8043: 640 13,933 155,982 264,338 269,1874,84994,423

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 223.6089;   Subcontracts: $53,401.19;   Supplies: $1,068.02
  Total Unit Cost: $59,334.66
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 183.69 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 15.18 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 47,491.92 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 949.84 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 67,348.84 DollarsZDEPTCON 0000CONTINGENCY

67348.8 DollarsFactors
No DepartmentNONE Linear 27,073.69 DollarsZDEPTESC 0000ESCALATION

27073.7 DollarsFactors
Activity ID: 1EED8044 Description: 884 Decommissioning Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 3.22 msf 91HC 294 6,708 75,095 81,802 84,1372,3340
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 45,458 45,458045,458

Total for Activity 1EED8044: 294 6,708 75,095 127,260 129,5952,33445,458
Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0804
Activity ID: 1EED8044

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.02
 
Adjusted Unit Cost:
  Labor Hours: 102.6693;   Subcontracts: $25,708.91;   Supplies: $514.18
  Total Unit Cost: $28,565.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.01 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 77.30 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,864.02 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 457.28 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 32,423.76 DollarsZDEPTCON 0000CONTINGENCY

32423.8 DollarsFactors
No DepartmentNONE Linear 13,034.09 DollarsZDEPTESC 0000ESCALATION

13034.1 DollarsFactors
Activity ID: 1EED8045 Description: 884 Decommissioning Final Surveys Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 3.22 msf 0HC 0 0 39,889 39,889 39,88900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 21,338 21,338021,338

Total for Activity 1EED8045: 0 0 39,889 61,227 61,227021,338
Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,929.30;   Supplies: $0.00
  Total Unit Cost: $13,929.30
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0804
Activity ID: 1EED8045

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
RMRS SalariedNONE Linear 12,387.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,158.35 DollarsZDEPTCON 0000CONTINGENCY

15158.4 DollarsFactors
No DepartmentNONE Linear 6,179.44 DollarsZDEPTESC 0000ESCALATION

6179.44 DollarsFactors
Activity ID: 1EED8046 Description: 884 Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMBlk Type 2 Masonry Bldg Demolition 3.22 msf 0HC 0 0 40,127 40,127 40,12700
2DEMBlkSlab Type 2 Bldg Demolition Slab/Foundation 3.22 msf 0HC 0 0 57,990 57,990 57,99000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 60,038 60,038060,038

Total for Activity 1EED8046: 0 0 98,117 158,155 158,155060,038

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlk - Type 2 Masonry Bldg Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,850.00;   Supplies: $0.00
  Total Unit Cost: $16,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,012.46;   Supplies: $0.00
  Total Unit Cost: $14,012.46
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,461.87 DollarsR100SA5B 0000CONSTRUCTION

16850 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2DEMBlkSlab - Type 2 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0804
Activity ID: 1EED8046

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 42,431.82 DollarsZDEPTCON 0000CONTINGENCY

42431.8 DollarsFactors
No DepartmentNONE Linear 17,606.46 DollarsZDEPTESC 0000ESCALATION

17606.5 DollarsFactors
WBS No: 1EED0805 Title: B-888 Decommissioning
Activity ID: 1EED8051 Description: B888 Decomm. Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.62 msf 27HC 17 467 2,280 2,747 2,9101630
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,556 1,55601,556

Total for Activity 1EED8051: 17 467 2,280 4,303 4,4661631,556

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 29.8089;   Subcontracts: $3,960.00;   Supplies: $148.50
  Total Unit Cost: $4,950.01
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 17.50 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 9.01 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 132.07 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 11:00:08 AMPage 411 of 462 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0805
Activity ID: 1EED8051

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 3,521.79 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,105.66 DollarsZDEPTCON 0000CONTINGENCY

1105.66 DollarsFactors
No DepartmentNONE Linear 450.73 DollarsZDEPTESC 0000ESCALATION

450.730 DollarsFactors
Activity ID: 1EED8053 Description: B888 Decomm. Dismantlement Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.62 msf 68HC 42 897 9,476 10,373 10,6853120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,773 5,77305,773

Total for Activity 1EED8053: 42 897 9,476 16,146 16,4583125,773

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 76.16071;   Subcontracts: $16,795.35;   Supplies: $279.92
  Total Unit Cost: $18,691.58
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 65.26 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.47 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,936.81 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 248.95 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,117.69 DollarsZDEPTCON 0000CONTINGENCY

4117.69 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0805
Activity ID: 1EED8053

Activity Filter * Starts In FY *
No DepartmentNONE Linear 1,655.28 DollarsZDEPTESC 0000ESCALATION

1655.28 DollarsFactors
Activity ID: 1EED8054 Description: B888 Decomm. Decontamination Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 0.62 msf 10HC 6 136 1,433 1,568 1,616470
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 873 8730873

Total for Activity 1EED8054: 6 136 1,433 2,441 2,48847873

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 11.5137;   Subcontracts: $2,539.35;   Supplies: $42.32
  Total Unit Cost: $2,826.18
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.37 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.87 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,258.35 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 37.64 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 622.61 DollarsZDEPTCON 0000CONTINGENCY

622.605 DollarsFactors
No DepartmentNONE Linear 250.28 DollarsZDEPTESC 0000ESCALATION

250.282 DollarsFactors
Activity ID: 1EED8056 Description: B888 Decomm. Demolition Schedule Risk 4Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 0.62 msf 0HC 0 0 6,538 6,538 6,53800
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 0.62 msf 0HC 0 0 8,130 8,130 8,13000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,925 7,92507,925

Total for Activity 1EED8056: 0 0 14,668 22,593 22,59307,925
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0805
Activity ID: 1EED8056

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $11,781.00;   Supplies: $0.00
  Total Unit Cost: $11,781.00
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 10,477.34 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,652.55 DollarsZDEPTCON 0000CONTINGENCY

5652.55 DollarsFactors
No DepartmentNONE Linear 2,272.28 DollarsZDEPTESC 0000ESCALATION

2272.28 DollarsFactors
WBS No: 1EED0806 Title: B-891 Decommissioning
Activity ID: 1E8910APEN Description: B891 Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0806
Activity ID: 1E8910APEN

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 3.00 msf 21HC 64 1,819 8,879 10,697 11,3306330
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,676 6,67606,676

Total for Activity 1E8910APEN: 64 1,819 8,879 17,374 18,0076336,676

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,683.69 DollarsZDEPTCON 0000CONTINGENCY

4683.69 DollarsFactors
No DepartmentNONE Linear 1,992.78 DollarsZDEPTESC 0000ESCALATION

1992.78 DollarsFactors
Activity ID: 1E8910BCHR Description: B891 Decommissioning Characterizaton Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 3.00 msf 15HC 45 978 3,622 4,600 4,9403400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,643 2,64302,643

Total for Activity 1E8910BCHR: 45 978 3,622 7,243 7,5833402,643
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 

6/23/00 11:00:10 AMPage 415 of 462 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0806
Activity ID: 1E8910BCHR

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.05 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 57.50 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,149.98 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,877.42 DollarsZDEPTCON 0000CONTINGENCY

1877.42 DollarsFactors
No DepartmentNONE Linear 765.35 DollarsZDEPTESC 0000ESCALATION

765.345 DollarsFactors
Activity ID: 1E8910CSPR Description: B891 Decommissioning Final Surveys Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 3.00 msf 0HC 0 0 9,093 9,093 9,09300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,718 7,71807,718

Total for Activity 1E8910CSPR: 0 0 9,093 16,811 16,81107,718
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0806
Activity ID: 1E8910CSPR

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.07
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,690.31 DollarsZDEPTCON 0000CONTINGENCY

5690.31 DollarsFactors
No DepartmentNONE Linear 2,028.16 DollarsZDEPTESC 0000ESCALATION

2028.16 DollarsFactors
Activity ID: 1E8910DDEC Description: B891 Decommissioning Decontamination Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 3.00 msf 8HC 25 528 5,579 6,108 6,2921840
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,519 5,51905,519

Total for Activity 1E8910DDEC: 25 528 5,579 11,627 11,8111845,519

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 9.326097;   Subcontracts: $2,056.87;   Supplies: $34.28
  Total Unit Cost: $2,289.20
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.30 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.99 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,829.26 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 30.49 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0806
Activity ID: 1E8910DDEC

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,115.84 DollarsZDEPTCON 0000CONTINGENCY

4115.84 DollarsFactors
No DepartmentNONE Linear 1,403.33 DollarsZDEPTESC 0000ESCALATION

1403.33 DollarsFactors
Activity ID: 1E8910EDIS Description: B891 Decommissioning Dismantlement Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 3.00 msf 55HC 165 3,493 36,901 40,394 41,6101,2160
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 36,502 36,502036,502

Total for Activity 1E8910EDIS: 165 3,493 36,901 76,896 78,1121,21636,502

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 27,220.66 DollarsZDEPTCON 0000CONTINGENCY

27220.7 DollarsFactors
No DepartmentNONE Linear 9,281.11 DollarsZDEPTESC 0000ESCALATION

9281.11 DollarsFactors
Activity ID: 1EED8066 Description: B-891 Demolition Schedule Risk 4Cost Risk 3
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0806
Activity ID: 1EED8066

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1DEMBlk-1E8910 Type 1 Masonry Demolition 3.00 msf 0HC 0 0 34,018 34,018 34,01800
1DEMSlabBlk-1E8 Type 1 Bldg Demolition Slab/Foundation 3.00 msf 0HC 0 0 39,087 39,087 39,08700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 63,424 63,424063,424

Total for Activity 1EED8066: 0 0 73,104 136,529 136,529063,424

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk-1E8910FDEM - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $12,750.21;   Supplies: $0.00
  Total Unit Cost: $12,750.21
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 11,339.30 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk-1E8910FD - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department

6/23/00 11:00:12 AMPage 419 of 462 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0806
Activity ID: 1EED8066

Activity Filter * Starts In FY *
No DepartmentNONE Linear 47,118.42 DollarsZDEPTCON 0000CONTINGENCY

47118.4 DollarsFactors
No DepartmentNONE Linear 16,305.96 DollarsZDEPTESC 0000ESCALATION

16306 DollarsFactors
WBS No: 1EED0809 Title: T-881B Decommissioning
Activity ID: 1EGC0140AG Description: B891TB Decommissioning Schedule Risk 4Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 747 7470747
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 0.98 msf 0HC 0 0 5,229 5,229 5,22900

Total for Activity 1EGC0140AG: 0 0 5,229 5,976 5,9760747

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 244.58 DollarsZDEPTCON 0000CONTINGENCY

244.581 DollarsFactors
No DepartmentNONE Linear 502.10 DollarsZDEPTESC 0000ESCALATION

502.101 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EED0810 Title: T-891B Decommissioning
Activity ID: 1EGC0140AH Description: B891TC Decommissioning Schedule Risk 4Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,987 2,98702,987
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 3.92 msf 0HC 0 0 20,917 20,917 20,91700

Total for Activity 1EGC0140AH: 0 0 20,917 23,904 23,90402,987

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 978.33 DollarsZDEPTCON 0000CONTINGENCY

978.325 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0810
Activity ID: 1EGC0140AH

Activity Filter * Starts In FY *
No DepartmentNONE Linear 2,008.40 DollarsZDEPTESC 0000ESCALATION

2008.40 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EED0812 Title: T-891D Decommissioning
Activity ID: 1EED8121 Description: B891D Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 72 72072
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 0.72 msf 4HC 3 82 399 480 503230

Total for Activity 1EED8121: 3 82 399 552 5752372

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23.54 DollarsZDEPTCON 0000CONTINGENCY

23.5393 DollarsFactors
No DepartmentNONE Linear 48.32 DollarsZDEPTESC 0000ESCALATION

48.3239 DollarsFactors
Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0812
Activity ID: 1EED8121

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED8122 Description: B891D Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 82 82082
TrlrCHRPost89 Trailer (89 and later) Characterization 0.72 msf 7HC 5 115 426 541 573320

Total for Activity 1EED8122: 5 115 426 623 6553282

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26.82 DollarsZDEPTCON 0000CONTINGENCY

26.8226 DollarsFactors
No DepartmentNONE Linear 55.06 DollarsZDEPTESC 0000ESCALATION

55.0642 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.47 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours 0.26 800 Facilities Cluster Post89Trailer 
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0812
Activity ID: 1EED8122

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.93 HoursKE10H750 T050STRAIGHT TIME BASE

29.95 hours 0.26 800 Facilities Cluster Post89Trailer 
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 28.18 DollarsR100SA5C 0000SUPPLIES
121.88 dollars 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 563.62 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED8126 Description: B891D Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 549 5490549
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 0.72 msf 0HC 0 0 3,842 3,842 3,84200

Total for Activity 1EED8126: 0 0 3,842 4,391 4,3910549

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 179.69 DollarsZDEPTCON 0000CONTINGENCY

179.692 DollarsFactors
No DepartmentNONE Linear 368.89 DollarsZDEPTESC 0000ESCALATION

368.890 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EED0813 Title: T-891E Decommissioning
Activity ID: 1EED8131 Description: B891E Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 144 1440144
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 1.44 msf 4HC 6 163 797 961 1,007460

Total for Activity 1EED8131: 6 163 797 1,104 1,15046144
Line Item SYS - Contingency And Escalation

BOE
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0813
Activity ID: 1EED8131

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE

Department
No DepartmentNONE Linear 47.08 DollarsZDEPTCON 0000CONTINGENCY

47.0786 DollarsFactors
No DepartmentNONE Linear 96.65 DollarsZDEPTESC 0000ESCALATION

96.6477 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED8132 Description: B891E Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 164 1640164
TrlrCHRPost89 Trailer (89 and later) Characterization 1.44 msf 7HC 11 230 852 1,082 1,147650

Total for Activity 1EED8132: 11 230 852 1,246 1,31165164

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 53.65 DollarsZDEPTCON 0000CONTINGENCY

53.6453 DollarsFactors
No DepartmentNONE Linear 110.13 DollarsZDEPTESC 0000ESCALATION

110.128 DollarsFactors
Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0813
Activity ID: 1EED8132

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.47 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours 0.26 800 Facilities Cluster Post89Trailer 
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.93 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 28.18 DollarsR100SA5C 0000SUPPLIES
121.88 dollars 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 563.62 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED8136 Description: B891E Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,097 1,09701,097
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 1.44 msf 0HC 0 0 7,684 7,684 7,68400

Total for Activity 1EED8136: 0 0 7,684 8,781 8,78101,097

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 359.38 DollarsZDEPTCON 0000CONTINGENCY

359.385 DollarsFactors
No DepartmentNONE Linear 737.78 DollarsZDEPTESC 0000ESCALATION

737.781 DollarsFactors
Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0813
Activity ID: 1EED8136

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EED0814 Title: T-891F Decommissioning
Activity ID: 1EED8141 Description: B891F Decommissioning Panning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 72 72072
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 0.72 msf 4HC 3 82 399 480 503230

Total for Activity 1EED8141: 3 82 399 552 5752372

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23.54 DollarsZDEPTCON 0000CONTINGENCY

23.5393 DollarsFactors
No DepartmentNONE Linear 48.32 DollarsZDEPTESC 0000ESCALATION

48.3239 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0814
Activity ID: 1EED8141

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS

600 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EED8142 Description: B891F Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 82 82082
TrlrCHRPost89 Trailer (89 and later) Characterization 0.72 msf 7HC 5 115 426 541 573320

Total for Activity 1EED8142: 5 115 426 623 6553282

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26.82 DollarsZDEPTCON 0000CONTINGENCY

26.8226 DollarsFactors
No DepartmentNONE Linear 55.06 DollarsZDEPTESC 0000ESCALATION

55.0642 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.47 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours 0.26 800 Facilities Cluster Post89Trailer 
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.93 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 28.18 DollarsR100SA5C 0000SUPPLIES
121.88 dollars 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 563.62 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED8146 Description: B891F Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 549 5490549
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 0.72 msf 0HC 0 0 3,842 3,842 3,84200

Total for Activity 1EED8146: 0 0 3,842 4,391 4,3910549
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0814
Activity ID: 1EED8146

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 179.69 DollarsZDEPTCON 0000CONTINGENCY

179.692 DollarsFactors
No DepartmentNONE Linear 368.89 DollarsZDEPTESC 0000ESCALATION

368.890 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EED0815 Title: T-891G Decommissioning
Activity ID: 1EED8151 Description: B891G Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 72 72072
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 0.72 msf 4HC 3 82 399 480 503230

Total for Activity 1EED8151: 3 82 399 552 5752372

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23.54 DollarsZDEPTCON 0000CONTINGENCY

23.5393 DollarsFactors
No DepartmentNONE Linear 48.32 DollarsZDEPTESC 0000ESCALATION

48.3239 DollarsFactors
Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0815
Activity ID: 1EED8151

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED8152 Description: B891G Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 82 82082
TrlrCHRPost89 Trailer (89 and later) Characterization 0.72 msf 7HC 5 115 426 541 573320

Total for Activity 1EED8152: 5 115 426 623 6553282

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26.82 DollarsZDEPTCON 0000CONTINGENCY

26.8226 DollarsFactors
No DepartmentNONE Linear 55.06 DollarsZDEPTESC 0000ESCALATION

55.0642 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0815
Activity ID: 1EED8152

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 0.47 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours 0.26 800 Facilities Cluster Post89Trailer 
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.93 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 28.18 DollarsR100SA5C 0000SUPPLIES
121.88 dollars 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 563.62 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED8156 Description: B891G Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 549 5490549
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 0.72 msf 0HC 0 0 3,842 3,842 3,84200

Total for Activity 1EED8156: 0 0 3,842 4,391 4,3910549

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 179.69 DollarsZDEPTCON 0000CONTINGENCY

179.692 DollarsFactors
No DepartmentNONE Linear 368.89 DollarsZDEPTESC 0000ESCALATION

368.890 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EED0816 Title: T-891O Decommissioning
Activity ID: 1EED8162 Description: B891O Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 318 3180318
TrlrCHRPost89 Trailer (89 and later) Characterization 2.80 msf 7HC 21 447 1,657 2,104 2,2301260
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0816
Activity ID: 1EED8162

Activity Filter * Starts In FY *
Total for Activity 1EED8162: 21 447 1,657 2,423 2,549126318

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 104.31 DollarsZDEPTCON 0000CONTINGENCY

104.310 DollarsFactors
No DepartmentNONE Linear 214.14 DollarsZDEPTESC 0000ESCALATION

214.139 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.47 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours 0.26 800 Facilities Cluster Post89Trailer 
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.93 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 28.18 DollarsR100SA5C 0000SUPPLIES
121.88 dollars 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 563.62 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED8163 Description: B891O Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EED8163: 0 0 0 0 000

Line Item 100 - Characterization
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   22.74 hrs,  $1,687.50 subcontracts,  $84.38 supplies
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0816
Activity ID: 1EED8163

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.39 HoursR100S750 E130STRAIGHT TIME BASE

1.56 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 18.84 HoursR100S750 T050STRAIGHT TIME BASE
21.18 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 76.17 DollarsR100SA5C 0000SUPPLIES
84.38 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,535.03 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1687.5 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED8166 Description: B891O Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,133 2,13302,133
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 2.80 msf 0HC 0 0 14,941 14,941 14,94100

Total for Activity 1EED8166: 0 0 14,941 17,074 17,07402,133

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 698.80 DollarsZDEPTCON 0000CONTINGENCY

698.804 DollarsFactors
No DepartmentNONE Linear 1,434.57 DollarsZDEPTESC 0000ESCALATION

1434.57 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

6/23/00 11:00:19 AMPage 432 of 462 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0817
Activity ID: 1EED8171

Activity Filter * Starts In FY *
WBS No: 1EED0817 Title: T-891P Decommissioning
Activity ID: 1EED8171 Description: B891P Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 72 72072
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 0.72 msf 4HC 3 82 399 480 503230

Total for Activity 1EED8171: 3 82 399 552 5752372

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23.54 DollarsZDEPTCON 0000CONTINGENCY

23.5393 DollarsFactors
No DepartmentNONE Linear 48.32 DollarsZDEPTESC 0000ESCALATION

48.3239 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED8172 Description: B891P Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 82 82082
TrlrCHRPost89 Trailer (89 and later) Characterization 0.72 msf 7HC 5 115 426 541 573320

Total for Activity 1EED8172: 5 115 426 623 6553282
Line Item SYS - Contingency And Escalation

BOE
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0817
Activity ID: 1EED8172

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE

Department
No DepartmentNONE Linear 26.82 DollarsZDEPTCON 0000CONTINGENCY

26.8226 DollarsFactors
No DepartmentNONE Linear 55.06 DollarsZDEPTESC 0000ESCALATION

55.0642 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.47 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours 0.26 800 Facilities Cluster Post89Trailer 
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.93 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 28.18 DollarsR100SA5C 0000SUPPLIES
121.88 dollars 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 563.62 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED8176 Description: B891P Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 549 5490549
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 0.72 msf 0HC 0 0 3,842 3,842 3,84200

Total for Activity 1EED8176: 0 0 3,842 4,391 4,3910549

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 179.69 DollarsZDEPTCON 0000CONTINGENCY

179.692 DollarsFactors
No DepartmentNONE Linear 368.89 DollarsZDEPTESC 0000ESCALATION

368.890 DollarsFactors
Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0817
Activity ID: 1EED8176

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EED0818 Title: T-891Q Decommissioning
Activity ID: 1EED8181 Description: B891Q Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 77 77077
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 0.77 msf 4HC 3 87 425 512 537250

Total for Activity 1EED8181: 3 87 425 589 6132577

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 25.11 DollarsZDEPTCON 0000CONTINGENCY

25.1086 DollarsFactors
No DepartmentNONE Linear 51.55 DollarsZDEPTESC 0000ESCALATION

51.5455 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0818
Activity ID: 1EED8181

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED8182 Description: B891Q Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 87 87087
TrlrCHRPost89 Trailer (89 and later) Characterization 0.77 msf 7HC 6 123 455 577 612350

Total for Activity 1EED8182: 6 123 455 664 6993587

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 28.61 DollarsZDEPTCON 0000CONTINGENCY

28.6108 DollarsFactors
No DepartmentNONE Linear 58.74 DollarsZDEPTESC 0000ESCALATION

58.7351 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.47 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours 0.26 800 Facilities Cluster Post89Trailer 
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.93 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 28.18 DollarsR100SA5C 0000SUPPLIES
121.88 dollars 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0818
Activity ID: 1EED8182

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 563.62 DollarsR100SA5H 0000SUBCONTRACTED SRVS

2437.5 dollars 0.26 800 Facilities Cluster Post89Trailer 
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EED8186 Description: B891Q Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 585 5850585
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 0.77 msf 0HC 0 0 4,098 4,098 4,09800

Total for Activity 1EED8186: 0 0 4,098 4,683 4,6830585

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 191.67 DollarsZDEPTCON 0000CONTINGENCY

191.672 DollarsFactors
No DepartmentNONE Linear 393.48 DollarsZDEPTESC 0000ESCALATION

393.483 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EED0819 Title: T-891R Decommissioning
Activity ID: 1EED8191 Description: B891R Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 287 2870287
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 2.88 msf 4HC 12 327 1,594 1,921 2,013920

Total for Activity 1EED8191: 12 327 1,594 2,208 2,30192287

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 94.16 DollarsZDEPTCON 0000CONTINGENCY

94.1573 DollarsFactors
No DepartmentNONE Linear 193.30 DollarsZDEPTESC 0000ESCALATION

193.296 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0819
Activity ID: 1EED8191

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED8192 Description: B891R Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 328 3280328
TrlrCHRPost89 Trailer (89 and later) Characterization 2.88 msf 7HC 21 460 1,704 2,164 2,2941300

Total for Activity 1EED8192: 21 460 1,704 2,492 2,621130328

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 107.29 DollarsZDEPTCON 0000CONTINGENCY

107.291 DollarsFactors
No DepartmentNONE Linear 220.26 DollarsZDEPTESC 0000ESCALATION

220.257 DollarsFactors
Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0819
Activity ID: 1EED8192

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.47 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours 0.26 800 Facilities Cluster Post89Trailer 
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.93 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 28.18 DollarsR100SA5C 0000SUPPLIES
121.88 dollars 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 563.62 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED8196 Description: B891R Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,194 2,19402,194
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 2.88 msf 0HC 0 0 15,368 15,368 15,36800

Total for Activity 1EED8196: 0 0 15,368 17,562 17,56202,194

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 718.77 DollarsZDEPTCON 0000CONTINGENCY

718.77 DollarsFactors
No DepartmentNONE Linear 1,475.56 DollarsZDEPTESC 0000ESCALATION

1475.56 DollarsFactors
Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0819
Activity ID: 1EED8196

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION
6000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

WBS No: 1EED0820 Title: T-891V Decommissioning
Activity ID: 1EED8201 Description: B891V Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 167 1670167
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 0.72 msf 9HC 6 184 937 1,121 1,172520

Total for Activity 1EED8201: 6 184 937 1,288 1,34052167

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 54.84 DollarsZDEPTCON 0000CONTINGENCY

54.8351 DollarsFactors
No DepartmentNONE Linear 112.57 DollarsZDEPTESC 0000ESCALATION

112.571 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE
2.76 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED8202 Description: B891V Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 314 3140314
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0820
Activity ID: 1EED8202

Activity Filter * Starts In FY *
TrlrCHRPre89 Pre-1989 Trailer Characterization 0.72 msf 24HC 17 427 1,654 2,081 2,2011200

Total for Activity 1EED8202: 17 427 1,654 2,395 2,516120314

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 102.96 DollarsZDEPTCON 0000CONTINGENCY

102.961 DollarsFactors
No DepartmentNONE Linear 211.37 DollarsZDEPTESC 0000ESCALATION

211.368 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
 
Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.62 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.99 HoursKE10H750 T050STRAIGHT TIME BASE
17.98 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 130.07 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,167.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED8206 Description: B891V Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,989 1,98901,989
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 0.72 msf 0HC 0 0 13,927 13,927 13,92700

Total for Activity 1EED8206: 0 0 13,927 15,916 15,91601,989

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 651.38 DollarsZDEPTCON 0000CONTINGENCY

651.385 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0820
Activity ID: 1EED8206

Activity Filter * Starts In FY *
No DepartmentNONE Linear 1,337.23 DollarsZDEPTESC 0000ESCALATION

1337.23 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EED0821 Title: T-893A Decommissioning
Activity ID: 1E893AAPEN Description: B893A Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,537 1,53701,537
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 15.40 msf 4HC 62 1,747 8,526 10,272 10,7654930

Total for Activity 1E893AAPEN: 62 1,747 8,526 11,809 12,3024931,537

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 503.48 DollarsZDEPTCON 0000CONTINGENCY

503.48 DollarsFactors
No DepartmentNONE Linear 1,033.59 DollarsZDEPTESC 0000ESCALATION

1033.59 DollarsFactors
Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0821
Activity ID: 1E893AAPEN

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E893ABCHR Description: B893A Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,751 1,75101,751
TrlrCHRPost89 Trailer (89 and later) Characterization 15.40 msf 7HC 114 2,459 9,114 11,573 12,2666930

Total for Activity 1E893ABCHR: 114 2,459 9,114 13,324 14,0186931,751

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 573.71 DollarsZDEPTCON 0000CONTINGENCY

573.706 DollarsFactors
No DepartmentNONE Linear 1,177.76 DollarsZDEPTESC 0000ESCALATION

1177.76 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.47 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours 0.26 800 Facilities Cluster Post89Trailer 
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0821
Activity ID: 1E893ABCHR

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.93 HoursKE10H750 T050STRAIGHT TIME BASE

29.95 hours 0.26 800 Facilities Cluster Post89Trailer 
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 28.18 DollarsR100SA5C 0000SUPPLIES
121.88 dollars 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 563.62 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E893AFDEM Description: B893A Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,734 11,734011,734
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 15.40 msf 0HC 0 0 82,175 82,175 82,17500

Total for Activity 1E893AFDEM: 0 0 82,175 93,909 93,909011,734

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,843.42 DollarsZDEPTCON 0000CONTINGENCY

3843.42 DollarsFactors
No DepartmentNONE Linear 7,890.16 DollarsZDEPTESC 0000ESCALATION

7890.16 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EED0822 Title: T-893B Decommissioning
Activity ID: 1EED8221 Description: B893B Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,537 1,53701,537
TrlrPENPost89 Trailer (89 and later) Planning and Engineering 15.40 msf 4HC 62 1,747 8,526 10,272 10,7654930

Total for Activity 1EED8221: 62 1,747 8,526 11,809 12,3024931,537
Line Item SYS - Contingency And Escalation

BOE
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0822
Activity ID: 1EED8221

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE

Department
No DepartmentNONE Linear 503.48 DollarsZDEPTCON 0000CONTINGENCY

503.48 DollarsFactors
No DepartmentNONE Linear 1,033.59 DollarsZDEPTESC 0000ESCALATION

1033.59 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPost89 - Trailer (89 and later) Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
 
Adjusted Unit Cost:
  Labor Hours: 4.52;   Subcontracts: $600.00;   Supplies: $22.50
  Total Unit Cost: $750.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.65 HoursR100S750 E130STRAIGHT TIME BASE

2.98 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.37 HoursR100S750 G010STRAIGHT TIME BASE
1.54 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20.01 DollarsR100SA5C 0000SUPPLIES
22.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 533.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
600 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED8222 Description: B893B Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,751 1,75101,751
TrlrCHRPost89 Trailer (89 and later) Characterization 15.40 msf 7HC 114 2,459 9,114 11,573 12,2666930

Total for Activity 1EED8222: 114 2,459 9,114 13,324 14,0186931,751

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 573.71 DollarsZDEPTCON 0000CONTINGENCY

573.706 DollarsFactors
No DepartmentNONE Linear 1,177.76 DollarsZDEPTESC 0000ESCALATION

1177.76 DollarsFactors
Line Item TrlrCHRPost89 - Trailer (89 and later) Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0822
Activity ID: 1EED8222

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
 
Adjusted Unit Cost:
  Labor Hours: 31.97;   Subcontracts: $2,437.50;   Supplies: $121.88
  Total Unit Cost: $3,249.95
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.47 HoursR100S750 E130STRAIGHT TIME BASE

2.02 hours 0.26 800 Facilities Cluster Post89Trailer 
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.93 HoursKE10H750 T050STRAIGHT TIME BASE
29.95 hours 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 28.18 DollarsR100SA5C 0000SUPPLIES
121.88 dollars 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 563.62 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars 0.26 800 Facilities Cluster Post89Trailer 

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EED8226 Description: B893B Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,734 11,734011,734
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 15.40 msf 0HC 0 0 82,175 82,175 82,17500

Total for Activity 1EED8226: 0 0 82,175 93,909 93,909011,734

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,843.42 DollarsZDEPTCON 0000CONTINGENCY

3843.42 DollarsFactors
No DepartmentNONE Linear 7,890.16 DollarsZDEPTESC 0000ESCALATION

7890.16 DollarsFactors
Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0822
Activity ID: 1EED8226

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EED0823 Title: T-900A Decommissioning
Activity ID: 1E900AAPEN Description: B900A Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E900AAPEN: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   14.48 hrs,  $2,000 subcontracts,  $90 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.01 HoursR100S750 E130STRAIGHT TIME BASE

11.25 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.87 HoursR100S750 G010STRAIGHT TIME BASE
3.23 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 81.24 DollarsR100SA5C 0000SUPPLIES
90 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,819.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E900ABCHR Description: B900A Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E900ABCHR: 0 0 0 0 000

Line Item 100 - Characterization
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0823
Activity ID: 1E900ABCHR

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Characterization
 Units -  1msf
 Unit Cost –   47.27 hrs,  $4,125 subcontracts,  $247.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.41 HoursR100S750 E130STRAIGHT TIME BASE

16.2 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 27.63 HoursR100S750 T050STRAIGHT TIME BASE
31.07 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 223.41 DollarsR100SA5C 0000SUPPLIES
247.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,752.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4125 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E900AFDEM Description: B900A Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 384.00 sf 0HC 0 0 3,443 3,443 3,44300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 897 8970897

Total for Activity 1E900AFDEM: 0 0 3,443 4,340 4,3400897

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition & Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $43,000 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 39,541.93 DollarsR100SA5B 0000CONSTRUCTION

43000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 500 - Foundation/Slab Removal
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Slab
Breakdown of Historical Data:
 Item - Removal of  Slab
 Units -  1 sf
 Unit Cost –  $9.75 subcontracts 
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0823
Activity ID: 1E900AFDEM

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 8.97 DollarsR100SA5B 0000CONSTRUCTION

9.75 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 507.96 DollarsZDEPTCON 0000CONTINGENCY

507.956 DollarsFactors
No DepartmentNONE Linear 389.04 DollarsZDEPTESC 0000ESCALATION

389.035 DollarsFactors
WBS No: 1EED0824 Title: T-900B Decommissioning
Activity ID: 1E900BAPEN Description: B900B Decommissioning Planning & Engineering Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Planning & Engineering 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1E900BAPEN: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Planning & Engineering
Breakdown of Historical Data:
 Item - Planning & Engineering
 Units -  1msf
 Unit Cost –   14.48 hrs,  $2,000 subcontracts,  $90 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 10.01 HoursR100S750 E130STRAIGHT TIME BASE

11.25 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.87 HoursR100S750 G010STRAIGHT TIME BASE
3.23 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 81.24 DollarsR100SA5C 0000SUPPLIES
90 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,819.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E900BBCHR Description: B900B Decommissioning Characterization Schedule Risk 2Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Characterization 0.00 msf #Num!HC 0 0 0 0 000
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0824
Activity ID: 1E900BBCHR

Activity Filter * Starts In FY *
Total for Activity 1E900BBCHR: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   47.27 hrs,  $4,125 subcontracts,  $247.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.41 HoursR100S750 E130STRAIGHT TIME BASE

16.2 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 27.63 HoursR100S750 T050STRAIGHT TIME BASE
31.07 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 223.41 DollarsR100SA5C 0000SUPPLIES
247.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,752.29 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4125 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1E900BFDEM Description: B900B Decommissioning Demolition & Disposal Schedule Risk 4Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
500 Foundation/Slab Removal 384.00 sf 0HC 0 0 3,443 3,443 3,44300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 897 8970897

Total for Activity 1E900BFDEM: 0 0 3,443 4,340 4,3400897

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Demolition & Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $43,000 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 39,541.93 DollarsR100SA5B 0000CONSTRUCTION

43000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0824
Activity ID: 1E900BFDEM

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 500 - Foundation/Slab Removal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Removal of Slab
Breakdown of Historical Data:
 Item - Removal of  Slab
 Units -  1 sf
 Unit Cost –  $9.75 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 8.97 DollarsR100SA5B 0000CONSTRUCTION

9.75 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 507.96 DollarsZDEPTCON 0000CONTINGENCY

507.956 DollarsFactors
No DepartmentNONE Linear 389.04 DollarsZDEPTESC 0000ESCALATION

389.035 DollarsFactors
WBS No: 1EED0825 Title: 800 Gen Fac Clus Tank Decommissioning
Activity ID: 1E5J411B10 Description: Tank TKB891T201 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,613 9,61309,613
Tank Tank Decommisioning 12,321.49 ea 0HC 0 0 10,958 10,958 10,95800

Total for Activity 1E5J411B10: 0 0 10,958 20,571 20,57109,613

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,168.58 DollarsZDEPTCON 0000CONTINGENCY

7168.59 DollarsFactors
No DepartmentNONE Linear 2,444.19 DollarsZDEPTESC 0000ESCALATION

2444.19 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0825
Activity ID: 1E5J411B10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1E5J411C10 Description: BT-206 Treated GW Tank Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 36,467 36,467036,467
Tank Tank Decommisioning 46,742.23 ea 0HC 0 0 41,570 41,570 41,57000

Total for Activity 1E5J411C10: 0 0 41,570 78,036 78,036036,467

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 27,194.40 DollarsZDEPTCON 0000CONTINGENCY

27194.4 DollarsFactors
No DepartmentNONE Linear 9,272.15 DollarsZDEPTESC 0000ESCALATION

9272.15 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1E5J411D10 Description: Tank TKB891T207 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 36,467 36,467036,467
Tank Tank Decommisioning 46,742.23 ea 0HC 0 0 41,570 41,570 41,57000

Total for Activity 1E5J411D10: 0 0 41,570 78,036 78,036036,467

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0825
Activity ID: 1E5J411D10

Activity Filter * Starts In FY *
No DepartmentNONE Linear 27,194.40 DollarsZDEPTCON 0000CONTINGENCY

27194.4 DollarsFactors
No DepartmentNONE Linear 9,272.15 DollarsZDEPTESC 0000ESCALATION

9272.15 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1E5J411E10 Description: Tank TKB891T200 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,647 2,64702,647
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1E5J411E10: 0 0 3,017 5,665 5,66502,647

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,973.99 DollarsZDEPTCON 0000CONTINGENCY

1974 DollarsFactors
No DepartmentNONE Linear 673.05 DollarsZDEPTESC 0000ESCALATION

673.05 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0825
Activity ID: 1E5J411E10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1E5J411F10 Description: Tank TKB891T202 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,613 9,61309,613
Tank Tank Decommisioning 12,321.49 ea 0HC 0 0 10,958 10,958 10,95800

Total for Activity 1E5J411F10: 0 0 10,958 20,571 20,57109,613

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,168.58 DollarsZDEPTCON 0000CONTINGENCY

7168.59 DollarsFactors
No DepartmentNONE Linear 2,444.19 DollarsZDEPTESC 0000ESCALATION

2444.19 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1E5J411G10 Description: Tank TKB891T203 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,613 9,61309,613
Tank Tank Decommisioning 12,321.49 ea 0HC 0 0 10,958 10,958 10,95800

Total for Activity 1E5J411G10: 0 0 10,958 20,571 20,57109,613

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0825
Activity ID: 1E5J411G10

Activity Filter * Starts In FY *
No DepartmentNONE Linear 7,168.58 DollarsZDEPTCON 0000CONTINGENCY

7168.59 DollarsFactors
No DepartmentNONE Linear 2,444.19 DollarsZDEPTESC 0000ESCALATION

2444.19 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1E5J411H10 Description: Tank TKB891T204 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,798 9,79809,798
Tank Tank Decommisioning 12,559.33 ea 0HC 0 0 11,170 11,170 11,17000

Total for Activity 1E5J411H10: 0 0 11,170 20,968 20,96809,798

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,306.96 DollarsZDEPTCON 0000CONTINGENCY

7306.96 DollarsFactors
No DepartmentNONE Linear 2,491.37 DollarsZDEPTESC 0000ESCALATION

2491.37 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0825
Activity ID: 1E5J411H10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1E5J411J10 Description: Tank TKB891T205 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 36,467 36,467036,467
Tank Tank Decommisioning 46,742.23 ea 0HC 0 0 41,570 41,570 41,57000

Total for Activity 1E5J411J10: 0 0 41,570 78,036 78,036036,467

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 27,194.40 DollarsZDEPTCON 0000CONTINGENCY

27194.4 DollarsFactors
No DepartmentNONE Linear 9,272.15 DollarsZDEPTESC 0000ESCALATION

9272.15 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1ETK269100 Description: Tank TK269 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39 39039
Tank Tank Decommisioning 302.22 ea 0HC 0 0 269 269 26900

Total for Activity 1ETK269100: 0 0 269 308 308039

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0825
Activity ID: 1ETK269100

Activity Filter * Starts In FY *
No DepartmentNONE Linear 13.49 DollarsZDEPTCON 0000CONTINGENCY

13.4876 DollarsFactors
No DepartmentNONE Linear 25.81 DollarsZDEPTESC 0000ESCALATION

25.8067 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1ETK271100 Description: Tank TK271 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39 39039
Tank Tank Decommisioning 302.22 ea 0HC 0 0 269 269 26900

Total for Activity 1ETK271100: 0 0 269 308 308039

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13.49 DollarsZDEPTCON 0000CONTINGENCY

13.4876 DollarsFactors
No DepartmentNONE Linear 25.81 DollarsZDEPTESC 0000ESCALATION

25.8067 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0825
Activity ID: 1ETK271100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1ETK272100 Description: Tank TK272 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39 39039
Tank Tank Decommisioning 302.22 ea 0HC 0 0 269 269 26900

Total for Activity 1ETK272100: 0 0 269 308 308039

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13.49 DollarsZDEPTCON 0000CONTINGENCY

13.4876 DollarsFactors
No DepartmentNONE Linear 25.81 DollarsZDEPTESC 0000ESCALATION

25.8067 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1ETK273100 Description: Tank TK273 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39 39039
Tank Tank Decommisioning 302.22 ea 0HC 0 0 269 269 26900

Total for Activity 1ETK273100: 0 0 269 308 308039

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0825
Activity ID: 1ETK273100

Activity Filter * Starts In FY *
No DepartmentNONE Linear 13.49 DollarsZDEPTCON 0000CONTINGENCY

13.4876 DollarsFactors
No DepartmentNONE Linear 25.81 DollarsZDEPTESC 0000ESCALATION

25.8067 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1ETK274100 Description: Tank TK274 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39 39039
Tank Tank Decommisioning 302.22 ea 0HC 0 0 269 269 26900

Total for Activity 1ETK274100: 0 0 269 308 308039

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13.49 DollarsZDEPTCON 0000CONTINGENCY

13.4876 DollarsFactors
No DepartmentNONE Linear 25.81 DollarsZDEPTESC 0000ESCALATION

25.8067 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0825
Activity ID: 1ETK274100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1ETK275100 Description: Tank TK275 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39 39039
Tank Tank Decommisioning 302.22 ea 0HC 0 0 269 269 26900

Total for Activity 1ETK275100: 0 0 269 308 308039

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13.49 DollarsZDEPTCON 0000CONTINGENCY

13.4876 DollarsFactors
No DepartmentNONE Linear 25.81 DollarsZDEPTESC 0000ESCALATION

25.8067 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1ETK323100 Description: Tank TK323 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1ETK323100: 0 0 0 0 000

Line Item 100 - Tank Decommissioning
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0825
Activity ID: 1ETK323100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $8,505
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 7,820.85 DollarsR100SA5B 0000CONSTRUCTION

8504.81 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1ETK364100 Description: Tank TK364 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39 39039
Tank Tank Decommisioning 302.22 ea 0HC 0 0 269 269 26900

Total for Activity 1ETK364100: 0 0 269 308 308039

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13.49 DollarsZDEPTCON 0000CONTINGENCY

13.4876 DollarsFactors
No DepartmentNONE Linear 25.81 DollarsZDEPTESC 0000ESCALATION

25.8067 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1ETKB20700 Description: Tank TKB207 Decommissioning Schedule Risk 4Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1ETKB20700: 0 0 0 0 000
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Project Baseline_Devl
WBS Filter 1EED

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EED0825
Activity ID: 1ETKB20700

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $37,802
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 34,762.32 DollarsR100SA5B 0000CONSTRUCTION

37802.4 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

526,342 12,778,344 67,267,154 107,461,971 112,765,5035,303,532

Report Totals:

Contingency 
& Escalation
27,416,472
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